

# CalWIN M&O Bi-Weekly Status Report

**Reporting Period: April 05, 2021 to April 18, 2021**

**Table of Contents**


- 1.0 Introduction ..... 3**
- 2.0 Recent Activities ..... 3**
- 2.0 Release Overview ..... 5**
  - 2.1 Release 65 (05/10/2021)..... 5
  - 2.2 Release 65B (06/21/2021)..... 5
  - 2.3 Release 66 (08/16/2021)..... 6
  - 2.4 Release 66B (09/10/2021)..... 6
  - 2.5 Release 67 (11/15/2021)..... 7
  - 2.6 Release 68 (02/14/2022)..... 7

## 1.0 Introduction

Within this report is a summary of activities and releases planned or executed during the reporting period.


## 2.0 Recent Activities

### Image 1.0-1 - Weekly timeline of CalWIN Activities 04.05.21 – 04.11.21



- ▶ On April 10<sup>th</sup>, 2021 CalWIN implemented an April Monthly Release
- ▶ On April 11<sup>th</sup>, 2021 CalWIN continued the Data Retention Process, 3 of the 8 remaining counties completed

**Image 1.0-2 - Weekly timeline of CalWIN Activities 04.12.21 – 04.18.21**




- ▶ On April 16<sup>th</sup>, 2021 CalWIN ran CalFRESH Max Allotments
- ▶ On April 18<sup>th</sup>, 2021 CalWIN continued the Data Retention Process 3 of the remaining 5 counties completed

## 2.0 Release Overview

### 2.1 Release 65 (05/10/2021)


**Table 2.1-1 - Release 65**



- ▶ Currently 11 CalWIN changes are assigned to this release, no change since last report
- ▶ UAT for release 65 to begin March 08, 2021

### 2.2 Release 65B (06/21/2021)


**Table 2.2-1 - Release 65B**



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 3 CalWIN changes are assigned to this release, no change since last report
- ▶ Integration Test for R65B began April 19, 2021

**2.3 Release 66 (08/16/2021)**


**Table 2.3-1 - Release 66**



- ▶ Currently 20 CalWIN changes are assigned to this release, no change since last report
- ▶ UAT for Release 66 to begin June 14, 2021
- ▶ Project 57677 is included in this release which will address eICT file delivery to CalSAWS after the C-IV migration. Integration testing is targeted for May with CalSAWS.
- ▶ Project 58169 SAWS to OCAT Interface updates is assigned to this release, this project addresses interface specification updates

**2.4 Release 66B (09/10/2021)**


**Table 2.4-1 - Release 66B**



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 2 CalWIN changes are assigned to this release, no change since last report

**2.5 Release 67 (11/15/2021)**


**Table 2.5-1 - Release 67**



- ▶ Currently 14 CalWIN changes are assigned to this release, one changed added since last status report
- ▶ UAT for Release 67 begins September 06, 2021

**2.6 Release 68 (02/14/2022)**

**Table 2.6-1 - Release 68**



- ▶ Currently 6 CalWIN changes are assigned to this release, two new changes added since last report
- ▶ UAT for Release 68 begins December 13, 2021