



CalSAWS IV&V Weekly Status Report

**Reporting Period: March 22, 2021 to March 28,
2021**

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period3

1.2 Activities for the Next Reporting Period.....3

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- Accenture FDEL #53 - CalSAWS Requirements Traceability Matrix - Update #7
- ClearBest FDEL 12.21 - Assessment of DD&I Vendor CalSAWS Migration Work Plan Update (monthly) - March 2021
- CalSAWS Statewide Portal/Mobile Work Product- End to End Scenario Review
- JPA Materials
- CCB Packet
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing
- CalSAWS Tech M&O Meeting
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- CalSAWS Weekly Status
- IV&V / OSI, DHCS, CDSS Bi-weekly
- CCB Meeting
- SCRB Meeting
- CalSAWS Implementation Readiness Packet Walk-through
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- Portal/Mobile Test Planning
- Training Discussion
- CalSAWS 21.03 Post-Release (3)
- Review Samples of Unit Test Exit and SIT Entry Criteria
- C-IV Migration UAT Master Planning
- Weekly CDT / QA Touchpoint
- JPA
- CalSAWS Imaging and Contact Center Projects Joint Status Meeting
- Santa Barbara County Visit (multiple)
- Contra Costa Closeout Session
- Project Status Meeting - Collections, Fraud, QAQC, & Task Management
- Case Purge Daily Standup
- LA County Imaging CNC Meeting
- IVR Contact Center Committee Meeting
- Batch Regression Status Check
- Monthly IV&V meeting with CalSAWS Executive Director
-

► IV&V Deliverables Update

- None

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: March 22, 2021 to March 24, 2021

1.2 Activities for the Next Reporting Period

► Consortium Documentation

- Work Product: Communications Strategy for Statewide Portal/Mobile App
- Project Communications (CIT / CRFI)

► Consortium Meetings to be Attended

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing
- CalSAWS Tech M&O Meeting
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- CalSAWS Weekly Status
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- Portal/Mobile Test Planning
- Multi-Month EDBC WBT Walkthrough
- CMS Certification Discussion
- C-IV Migration UAT Master Planning
- Weekly CDT / QA Touchpoint
- CalSAWS Imaging and Contact Center Projects Joint Status Meeting
- Santa Barbara County Visit (multiple)
- Project Status Meeting - Collections, Fraud, QAQC, & Task Management
- Case Purge Daily Standup

► IV&V Deliverables Update

- None

► Other

- None