



# CalSAWS IV&V Weekly Status Report

**Reporting Period: April 5, 2021 to April 11, 2021**

**Table of Contents**

**1.0 Independent Verification and Validation .....3**

1.1 Highlights for the Reporting Period .....3

1.2 Activities for the Next Reporting Period.....3

## 1.0 Independent Verification and Validation

### 1.1 Highlights for the Reporting Period

#### ► Consortium Documentation Reviewed

- CalSAWS Organizational Change Management Plan Update #4
- CalWIN Implementation Support FDEL 02.03 Monthly Status Report - March 2021
- CalWIN Implementation Support FDEL 01.03 Work Plan - March 2021
- Portal/Mobile App Work Plan Monthly Updates – March 2021
- Portal/Mobile App Monthly Status Reports – March 2021
- CalSAWS Migration Project Control Document Update #2
- CalSAWS Statewide Portal/Mobile Work Product: Interface Scenario and Test Case Review
- CalSAWS Statewide Portal/Mobile Work Product- End to End Scenario Comments Resolved
- ClearBest #4.02 FDEL QA Assessment of Portal/Mobile App Requirements Traceability Matrix Updates – Conclusion of Design
- Project Communications (CIT / CRFI)

#### ► Consortium Meetings Attended

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing
- CalSAWS Tech M&O Meeting
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- IV&V /OSI, DHCS, CDSS Bi-weekly
- SCRB Meeting
- Bi-weekly IV&V / PMO & QA meeting
- Monthly PCG / OSI Check-In
- CalSAWS Weekly Status
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- Portal/Mobile Test Planning
- C-IV Migration UAT Master Planning
- Weekly CDT / QA Touchpoint
- Project Status Meeting - Collections, Fraud, QAQC, & Task Management
- Monthly Implementation Readiness Checkpoint
- Batch Regression Status Check
- CalWIN OCM – Ventura County BPR Visit (multiple)

#### ► IV&V Deliverables Update

- Draft IV&V March MSR

### 1.2 Activities for the Next Reporting Period

#### ► Consortium Documentation

- Accenture DDEL #54 - CalSAWS Migration Project Control Document Update #2

## CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: April 5, 2021 to April 11, 2021

---

- Accenture FDEL #55 – CalSAWS Migration Work Plan Update #24
- Deloitte Portal/Mobile DWP #15.7 - GSD Part II Test Case Review
- CalSAWS Migration WBTs and Quick Guides
- CalWIN OCM BPR As-Is Workflows
- PSC and JPA materials
- Project Communications (CIT / CRFI)
- CCB materials

### ► Consortium Meetings to be Attended

- Analytics Weekly Roundup Meeting
- Twice Monthly Training/Implementation/Change Management Team Checkpoint
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- CalSAWS Tech M&O Meeting
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- IV&V & OSI Bi-weekly
- CCB Meeting
- CalSAWS Weekly Status
- Monthly CalSAWS IT Report Meeting Series
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal ST Daily Test Status Connect (daily)
- Portal/Mobile Test Planning
- CIV Migration UAT Master Planning and Preparation Weekly CDT / QA Touchpoint
- Project Status Meeting - Collections, Fraud, QAQC, & Task Management
- Batch Regression Status Check
- Project Steering Committee Meeting
- Joint Powers Authority Board of Directors Meeting

### ► IV&V Deliverables Update

- None

### ► Other

- None