



# CalSAWS IV&V Weekly Status Report

**Reporting Period: April 12, 2021 to April 18, 2021**

**Table of Contents**

**1.0 Independent Verification and Validation .....3**

1.1 Highlights for the Reporting Period .....3

1.2 Activities for the Next Reporting Period.....3

## 1.0 Independent Verification and Validation

### 1.1 Highlights for the Reporting Period

#### ► Consortium Documentation Reviewed

- Accenture DDEL #54 - CalSAWS Migration Project Control Document Update #2
- Accenture FDEL #55 – CalSAWS Migration Work Plan Update #24
- Deloitte Portal/Mobile DWP - GSD Part II Test Case Review
- Deloitte Portal/Mobile DDEL 01.07 - Monthly Workplan
- Deloitte Portal/Mobile FWP - Communications Strategy
- CalSAWS Migration WBTs and Quick Guides
- CalWIN OCM BPR As-Is Workflows
- PSC and JPA materials
- Project Communications (CIT / CRFI)
- CCB materials

#### ► Consortium Meetings Attended

- Analytics Weekly Roundup Meeting
- Twice Monthly Training/Implementation/Change Management Team Checkpoint
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- CalSAWS Imaging and Contact Centers Joint Project Status Meeting
- CalSAWS Tech M&O Meeting
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- IV&V & OSI Bi-weekly
- CCB Meeting
- CalSAWS Weekly Status
- Monthly CalSAWS IT Report Meeting Series
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal ST Daily Test Status Connect (daily)
- Portal/Mobile Test Planning
- CIV Migration UAT Master Planning and Preparation
- Weekly CDT / QA Touchpoint
- Project Status Meeting - Collections, Fraud, QAQC, & Task Management
- Batch Regression Status Check
- Project Steering Committee Meeting
- Pre-Meet - Monthly Implementation Readiness Checkpoint
- Joint Powers Authority Board of Directors Meeting

#### ► IV&V Deliverables Update

- None

### 1.2 Activities for the Next Reporting Period

#### ► Consortium Documentation

## CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: April 12, 2021 to April 18, 2021

---

- Accenture FDEL #55 – CalSAWS Migration Work Plan Update #24
- Deloitte Portal/Mobile DWP Conversion + ADA Scenario and Test Case Review
- Deloitte Portal/Mobile FWP Interface Scenario and Test Case Review
- CalSAWS Migration WBTs and Quick Guides
- CalWIN OCM BPR As-Is Workflows
- Project Communications (CIT / CRFI)
- CCB materials

### ► Consortium Meetings to be Attended

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- CalSAWS Tech M&O Meeting
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- Twice-Monthly Implementation Readiness Checkpoint
- Touchpoint Meeting - FDEL #55 - CalSAWS Migration Work Plan Update #24
- SCRB Meeting
- CalSAWS Task Management Committee Meeting
- Project Status Meeting - Collections, Fraud, QAQC, & Task Management
- Batch Regression Status Check
- CalSAWS Weekly Status
- CalSAWS All Staff
- IV&V / OSI, DHCS, CDSS Bi-weekly
- IV&V / PMO & QA Bi-weekly
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal ST Daily Test Status Connect (daily)
- BenefitsCal X-Ray Overview
- Portal/Mobile Test Planning
- BenefitsCal Communications: Draft Review - Awareness Toolkit
- BenefitsCal Communications: Draft Review - Adoption, Post Go Live
- Statewide/Portal Mobile: Release 3.0 Design Session (Part 1 & Part 2)
- CIV Migration UAT Master Planning and Preparation
- Weekly CDT / QA Touchpoint
- CalSAWS User Acceptance Test (UAT) Kick-off for CalWIN BenefitsCal and LA BenefitsCal and Imaging
- C-IV to CalSAWS Conversion Cutover 1A - TABLE READ
- CalWIN OCM County Visits – Solano and Santa Cruz (multiple)
- Training Advisory Council (TAC) April Meeting

### ► IV&V Deliverables Update

- Final IV&V March MSR

### ► Other

- None