

CalSAWS Quality Assurance Weekly Status Report

**Reporting Period: August 30, 2021 to September 5,
2021**

Table of Contents

1.0	Quality Assurance.....	3
1.1	Deliverables Management	3
1.2	Highlights for the Reporting Period	5
1.3	Activities for the Next Reporting Period.....	11
1.4	Deviations from Plan/Adjustments	13

Table of Tables

Table 1-1 – Overall Summary of CalSAWS DD&I Deliverable Status	3
Table 1-2 – Overall Summary of OCAT Deliverable Status	3
Table 1-3 - Overall Summary of BenefitsCal Deliverable Status.....	4
Table 1-4 - Overall Summary of CalWIN Implementation Deliverable Status.....	4
Table 1-5 - Overall Summary of Central Print Deliverable Status	4
Table 1-6 – Independent Test Progress	7
Table 1-7 – BenefitsCal 1.0 Independent Test Progress	7
Table 1-8 – BenefitsCal 1.1 Independent Test Progress	8
Table 1-9 – CalSAWS UAT Test Progress	9

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: August 30, 2021 to September 05, 2021

1.0 Quality Assurance

1.1 Deliverables Management

Table 1-1 – Overall Summary of CalSAWS DD&I Deliverable Status










DEL #	DELIVERABLE NAME		STATUS
3.26	QA Monthly Status Report - August 2021		• Submitted FDEL on September 3, 2021
4.26	QA Work Plan - August 2021		• Submitted FDEL on September 3, 2021
7.26	QA Test Monthly Report – August 2021		• Submitted FDEL on September 3, 2021
8.11.2	QA UAT Weekly Report		• Approval received on September 2, 2021
10.04	Quarterly QA Security Report		• Submit DDEL by September 29, 2021
12.26	Assessment of CalSAWS Migration Work Plan Update – August 2021		• Approval received on August 31, 2021
43	Assessment of CalSAWS Requirements Traceability Matrix - Update 8		• Submit DDEL by October 15, 2021
45	Assessment of CalSAWS Deployment Complete Milestone/Report - C-IV		• Submit DDED by October 6, 2021

Table 1-2 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
12	OCAT – QA Assessment of OCAT Performance Verification Report & Final Acceptance		• Submit DDEL by October 19, 2021

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: August 30, 2021 to September 05, 2021

Table 1-3 - Overall Summary of BenefitsCal Deliverable Status



DEL #	DELIVERABLE NAME		STATUS
3.12	BenefitsCal – Assessment of Portal/Mobile App Work Plan Update – August 2021		• Submit FDEL on September 13, 2021
4.03	BenefitsCal – Assessment of Portal/Mobile App Requirements Traceability Matrix – Conclusion of Testing		• Submit FDEL by September 9, 2021

Table 1-4 - Overall Summary of CalWIN Implementation Deliverable Status




DEL #	DELIVERABLE NAME		STATUS
59.08	CalWIN Implementation - Assessment of CalWIN Implementation Migration Work Plan Update - August 2021		• Submit FDEL on September 13, 2021
61	CalWIN Implementation - Assessment of CalWIN Implementation Support Vendor Organizational Change Management (OCM) Plan		• Submit DDEL by November 2, 2021

Table 1-5 - Overall Summary of Central Print Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
OWD	Central Print - System Security Plan		• Review in progress; pending final submission date

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

1.2 Highlights for the Reporting Period

1.2.1 Project Management

- ▶ Facilitated CalSAWS Consortium County Validation Framework (CCCV) Strike Team session on September 1, 2021
- ▶ Participated in LA County 21.11 County Validation prep sessions on August 30 and 31, 2021
- ▶ Facilitated RCM Evolved Orientation Segment 4 working session on August 31, 2021
- ▶ Participated in M&O Transition Status update with First Data on August 31, 2021
- ▶ Participated in IV&V Go Live Report Draft 2 Walkthrough on September 1, 2021
- ▶ Participated in OCAT Release Management meeting on September 1, 2021
- ▶ Participated in CalSAWS Green Light Readiness Status on September 2, 2021
- ▶ Co-Facilitated CCCVF Regional Model RM R&Rs session on September 2, 2021
- ▶ Participated in CalSAWS IV&V/PMO Biweekly meeting on September 3, 2021

1.2.2 Technical

- ▶ Participate in weekly CalSAWS Technical meeting on August 30, 2021
- ▶ Participate in daily Purge Standup meetings on August 31 – Sept 2, 2021
- ▶ Participate in CalSAWS Tech M&O meeting on August 31, 2021
- ▶ Participate in Consortium Financial Operations (FinOps) meeting on August 31, 2021
- ▶ Participate in Technical CAB meeting on September 1, 2021
- ▶ Participate in CalSAWS Green Light Readiness Status on September 2, 2021
- ▶ Participate in Environment Management review on September 2, 2021
- ▶ BenefitsCal
 - Participate in BenefitsCal – ForgeRock meetings on August 30 – September 2, 2021
 - Participate in BenefitsCal: Tier 1 Training and Q&A August 30, 2021
 - Participate in BenefitsCal: Tier 2 Training and Q&A August 31, 2021
 - Participate in BenefitsCal Performance Testing meeting on September 1, 2021
- ▶ Batch
 - Participated in Batch Performance Status meetings on September 1 and 3, 2021
 - Participated in Batch Operations Communications meeting on September 2, 2021
 - Participated in Batch Core vs. Non-Core Categorization meeting on September 2, 2021
- ▶ Central Print
 - Participated in Central Print Status meeting on August 31, 2021
- ▶ Security
 - Participated in weekly CloudCheckr Security meetings on August 30 and August 31, 2021
 - Participated in Security Operations Discussion on September 3, 2021
 - Continued review of CalSAWS Policies
 - Provided comments on BenefitsCal System Security Plan September 2, 2021
- ▶ Analytics
 - Participated in Analytics Performance and Scalability meeting on September 1, 2021
 - Participated in weekly CalSAWS Analytics meeting on September 2, 2021
 - Participated in weekly Analytics/BenefitsCal meeting on September 2, 2021
- ▶ Help Desk

- Reviewed CMDB Continuous Improvement artifacts

1.2.3 Imaging

- Participate in the Imaging Migration Standup calls on August 31 and September 2, 2021
- Participate in Imaging Status review on September 2, 2021
- Participate in weekly LA Document Migration Check-in meeting on September 2, 2021

1.2.4 Functional

- ▶ Requirements
 - Validated DD&I requirements status in preparation for Green Light
- ▶ Conversion
 - Facilitated a retrospective with the Conversion, Consortium and Implementation Teams to discuss the 1A County Click Through
 - Met with GA/GR and Conversion Teams on September 1, 2021
 - Attended Conversion Strategic Direction, Touchpoint, Status meeting on September 2, 2021
 - Reviewed Cutover Weekend 1B Work Plan
- ▶ General Assistance/General Relief (GA/GR)
 - Reviewed SCR Design documents and updates
 - Attended the weekly GA/GR status meeting
 - Reviewed the GA/GR correspondence mappings to converted data
- ▶ Task Management
 - Reviewed SCR Design documents
- ▶ Contact Center
 - Attended the weekly status meeting
 - Reviewed requirements to validate statuses
- ▶ Case Purge
 - Validated environment access to complete Sprint 1 and 2 performance validations.
 - Discussed Legacy Data System (LDS) extraction timings and schedule concerns. (No impact to C-IV Go Live). Risk 252 opened to document the concerns and mitigations for decommissioning of the C-IV Production Data Center.

1.2.5 BenefitsCal

- ▶ Facilitated the BenefitsCal Account Management on-going resolutions and validations
- ▶ Attended weekly BenefitsCal/GetCalFresh meeting
- ▶ Provided GetCalFresh application validation results to Consortium
- ▶ Provided the updated GetCalFresh integrated schedule to the Consortium
- ▶ Conducted remaining Independent test scripts and defect fix validations
- ▶ Confirmed ADA testing results and defect closure
- ▶ Attended the weekly Scrum of Scrums touchpoint meeting
- ▶ Participated in the weekly status meeting

1.2.6 Test

- ▶ Release 21.11
 - Delivered the completed Release 21.11 scorecard analysis and received approval on August 17, 2021. Identified Release 21.11 Independent Testing scope as follows:

CalSAWS – California Statewide Automated Welfare System


CalSAWS Quality Assurance

Weekly Status Report Period: August 30, 2021 to September 05, 2021

- Ten (10) SCR's for Independent Testing
- Eleven (11) SCR's for QA Review of System Test results
- Began test execution for high-impact 21.11 SCR's
- Began QA Script Reviews for high-impacting 21.11 SCR's
- Participated in the Integrated Test meeting on August 31, 2021
- Participated in the Test Touchpoint meeting on September 1, 2021

Table 1-6 – Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Pass	Fail	Blocked
21.11 Release – ClearBest QA Independent Test Results	350	94% (331)	0% (0)	5% (17)	1% (2)	0% (0)



- Release 1.0 BenefitsCal Test Activities
 - Continue BenefitsCal Independent Test Execution
 - Participate in the weekly BenefitsCal Test Planning meeting on August 31, 2021
 - Attend the Portal/Mobile Project Review meeting on September 3, 2021
 - The chart below represents the combined total Independent Test effort for Release 1.0 which includes Code Drop 1 and Code Drop 2
 - BenefitsCal is at 100% executed. Pass rate of the executed scenarios is at 95%.


Table 1-7 – BenefitsCal 1.0 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Pass	Fail	Blocked
BenefitsCal Independent Test (Release 1.0)	240	0% (0)	0% (0)	95% (229)	5% (11)	0% (0)

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: August 30, 2021 to September 05, 2021




► Release 1.1 BenefitsCal Test Activities

- Completed writing Release 1.1 test scenarios
- Began test execution for Release 1.1 test scenarios
 - BenefitsCal is at 27% executed.
 - Four (4) executed test scenarios in SIT failed and pending a fix

Table 1-8 – BenefitsCal 1.1 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Pass	Fail	Blocked
BenefitsCal Independent Test (Release 1.1)	15	73% (11)	0% (0)	0% (0)	0% (0)	27% (4)



CalSAWS – California Statewide Automated Welfare System


CalSAWS Quality Assurance

Weekly Status Report Period: August 30, 2021 to September 05, 2021

- CalSAWS User Acceptance Test (UAT)
 - CalSAWS UAT is 100% executed. Pass rate of the executed scenarios is 100%.
 - CalSAWS UAT testing activities were completed on August 27, 2021.
 - Participated in the CalSAWS UAT Exit Criteria meeting and received approval to exit UAT on September 1, 2021

Table 1-9 – CalSAWS UAT Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Pass	Fail	Blocked
CalSAWS UAT Execution	858	0% (0)	0% (0)	100% (858)	0% (0)	0% (0)



- Other Consortium Support Test Activities
 - Participated in the Release-When-Ready meeting on August 30, 2021
 - Prepared materials for and participate in the CalSAWS Green Light Readiness Status meeting on September 2, 2021

1.2.7 Implementation

- C-IV Migration
 - Participated in weekly touchpoints with QA, Implementation, Change Management, Training, Customer Engagement Management, Imaging, and Targeted Onsite Support Services (TOSS) teams on August 30 – September 2, 2021
 - Submitted comments on BenefitsCal Training Admin Guide and Quick Guide Community Based Organization Account Request on August 30, 2021
 - Supported T-3 Month Los Angeles Imaging Survey on August 30, 2021
 - Reviewed and provided comments on the Implementation Go-Live Packet on August 30 – September 2, 2021
 - Supported the T-3 Week C-IV User Change Readiness Survey on August 30 – September 3, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: August 30, 2021 to September 05, 2021

- Participated in Biweekly Implementation, Change, and Training Manager meeting on August 30, 2021
- Participated in County Prep Stakeholder Calls on August 30 – September 3, 2021
- Participate in Key Outcomes of County Click-Through meeting on August 30, 2021
- Participated in Twice Monthly Training/Implementation/Change Team meeting on August 31, 2021
- Participated in CalSAWS Training Committee meeting on September 1, 2021
- Support weekly Implementation Readiness Checkpoint with Counties on September 1, 2021
- Participated in IV&V Go-Live Report Draft 2 Walkthrough on September 1, 2021
- Discussed County Resource Databank questions and next steps on September 1, 2021
- Participated in weekly UAT touch point on September 1, 2021
- Participated in BenefitsCal: CNC, Consortium Trainers - Training and Q&A session on September 2, 2021
- Supported CalSAWS Green Light Readiness Status meeting on September 2, 2021
- Planned for Office-Level Support Orientation on September 2, 2021
- ▶ CalWIN Implementation Support Services (ISS)
 - Participated in CalWIN ISS Management meetings August 30 and September 1, 2021
 - Conducted pre-reviews of Deloitte Deliverable 05 – OCM Plan sections on August 30 – September 3, 2021
 - Formulated BPR Review Timeline on August 30, 2021
 - Participated in CalWIN ISS OCM Planning meeting on August 31, 2021 and September 2, 2021
 - Conducted QA Check In for CalWIN ISS Consortium on August 31, 2021
 - Participated in Wave 1 Check In meeting on September 1, 2021
 - Participated in CalWIN ISS Wave 3 and 6 planning meetings on September 2, 2021
 - Participated in CalWIN Project Updates on September 2, 2021
 - Participated in Review of Placer Draft Training Roles & Classroom Training Schedule on September 2, 2021
 - Participated in Review of Yolo Draft Training Roles & Classroom Training Schedule on September 2, 2021
- ▶ Release Management
 - Continued planning for 21.11 Training SCR verification
 - Began verification of five Online Help (OLH) Training SCRs for the CalSAWS 21.11 Priority Release
- ▶ Special Projects
 - Supported the IDEA Buddy Program Feedback Survey on August 30 – September 2, 2021

1.2.8 OCAT

- ▶ Completed review of the updated OCAT Work Plan draft
- ▶ Began reviewing pre-submission drafts of Cambria DEL #13 OCAT Performance Verification Report and Final Acceptance DDEL
- ▶ Participated in OCAT Operations and Release meeting on September 1, 2021

1.3 Activities for the Next Reporting Period

1.3.1 Project Management

- ▶ Participated in CalWIN ISS Work Plan Q&A meeting on September 8, 2021
- ▶ Co-Facilitate County CCCVF Strike Team session on September 7, 2021
- ▶ Participate in CalSAWS Section Directors' meeting on September 7, 2021
- ▶ Facilitate CCCVF internal sessions on September 8, 2021
- ▶ Present QA status at monthly CalSAWS IT Report meeting on September 8, 2021
- ▶ Participate in BenefitsCal Governance meeting on September 9, 2021
- ▶ Participate in CalSAWS Green Light Readiness Status on September 9, 2021
- ▶ Participate in CalSAWS JPA Board meeting on September 10, 2021

1.3.2 Technical

- ▶ Participate in daily Purge Standup meetings on September 7 - 10, 2021
- ▶ Participate in CalSAWS Tech M&O meeting on September 7, 2021
- ▶ Participate in Post-Cutover Production Communication meeting on September 7, 2021
- ▶ Participate in Consortium Financial Operations (FinOps) meeting on September 7, 2021
- ▶ Participate in Technical CAB meeting on September 8, 2021
- ▶ Participate in Environment Management review on September 9, 2021
- ▶ Participate in CalSAWS Greenlight Readiness Status on September 9, 2021
- ▶ BenefitsCal
 - Participate in BenefitsCal – ForgeRock meetings on September 7 - 10, 2021
 - Participate in Joint Performance Testing on September 8 and 10, 2021
 - Participate in Weekly Performance Test Call - CalSAWS and BenefitsCal on September 9, 2021
- ▶ Batch
 - Participate in Batch Performance Status Check meetings on September 8 and 10, 2021
 - Participate in Batch Operations and Performance meeting on September 10, 2021
- ▶ Central Print
 - Central Print - Phase II - Performance Test on September 7, 2021
- ▶ Security
 - Participate in BenefitsCal SSP Walkthrough #3 on September 10, 2021
- ▶ Analytics
 - Participate in Analytics Performance and Scalability meeting on September 8, 2021
 - Participate in weekly CalSAWS Analytics meeting on September 9, 2021
 - Participate in weekly Analytics/BenefitsCal meeting on September 9, 2021
- ▶ Help Desk
 - Participate in ServiceNow Process Improvement meeting on September 7, 2021
- ▶ Imaging
 - Participate in the Imaging Migration Standup calls on September 7 and 9, 2021
 - Participate in Imaging Status review on September 9, 2021
 - Participate in weekly LA Document Migration Check-in meeting on September 9, 2021

1.3.4 Functional

- ▶ Attend the Application Development Leads meeting
- ▶ Validate requirements status in preparation for weekly Green Light meetings
- ▶ Conversion
 - Prepare for Go Live County Click Through activities
 - Meet with Consortium to conduct planning for Go Live cutover weekend
 - Attend the CalWIN Conversion and Change Management meetings
 - Attend monthly CalWIN Conversion Leads meeting
- ▶ General Assistance/General Relief (GA/GR)
 - Review SCR designs in progress
 - Attend the weekly GA/GR meeting
- ▶ Task Management
 - Review Design documents
- ▶ Lobby Management
 - Review SCRs and attend scheduled meetings
- ▶ Contact Center
 - Review SCRs and attend scheduled meetings
- ▶ Case Purge
 - Attend daily stand-up meetings
 - Monitor testing on Sprint 1 and Sprint 2
 - Review updated LDS work plan to identify schedule efficiencies

1.3.5 BenefitsCal

- ▶ Facilitate the closure of ForgeRock/BenefitsCal defects and testing validations
- ▶ Participate in the daily BenefitsCal/ForgeRock Touchpoint meeting
- ▶ Plan for BenefitsCal UAT Exit Meeting
- ▶ Attend Overview of Advocate Change requests
- ▶ Attend weekly BenefitsCal/GetCalFresh meeting
- ▶ Conduct remaining Independent test scripts and defect fix validations
- ▶ Attend the weekly Scrum of Scrums touchpoint meeting
- ▶ Participate in the weekly status meeting

1.3.6 Test

- ▶ Release 21.11 Readiness
 - Continue test execution for high-impact 21.11 SCR's
 - Continue QA Script Reviews for high-impact 21.11 SCR's
 - Participate in the Integrated Test meeting on September 7, 2021
- ▶ Release 1.0 BenefitsCal Test Activities
 - Continue BenefitsCal Independent Test Execution
 - Participate in the weekly BenefitsCal Test Planning meeting on September 7, 2021
 - Attend the Portal/Mobile Project Review meeting on September 10, 2021
- ▶ Release 1.1 BenefitsCal Test Activities
 - Continue BenefitsCal Independent Test Execution
- ▶ Other Consortium Support Test Activities
 - Attend the CCCVF – Environment/Testing Onboarding #2 discussion on September 8, 2021
 - Attend the CalSAWS Green Light Readiness status meeting on September 9, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: August 30, 2021 to September 05, 2021

1.3.7 Implementation

- ▶ C-IV Migration
 - Participate in weekly touchpoints with QA, Implementation, Change Management, Training, Customer Engagement Management, Imaging, and Targeted Onsite Support Services (TOSS) teams September 7 - 10, 2021
 - Support the T-3 Week C-IV User Change Readiness Survey on September 7 - 10, 2021
 - Support CalSAWS Post-Deployment Office-Level Support Kick-off on September 7, 2021
 - Participate in County Prep Stakeholder Calls on September 7 - 10, 2021
 - Participate in Imaging Materials Review on September 8, 2021
 - Conduct Monthly CalSAWS Change Network Meeting on September 9, 2021
 - Support CalSAWS Green Light Readiness Status meeting on September 9, 2021
 - Support Joint Powers Authority meeting for Implementation on September 10, 2021
- ▶ CalWIN Implementation Support Services (ISS)
 - Participate in CalWIN ISS Management meetings September 7 and 8, 2021
 - Participate in CalWIN ISS OCM Planning meeting on September 7, 2021
 - Conduct pre-reviews of Deloitte Deliverable 05 – OCM Plan sections on September 7, 2021
 - Participate in Waves 4 and 5 To-Be BPR Reviews on September 9, 2021
- ▶ Release Management
 - Begin 21.11 Training SCR verification
 - Complete verification of 5 Online Help (OLH) Training SCRs for the CalSAWS 21.07 Priority Release
- ▶ Special Projects
 - Support the IDEA Buddy Program Feedback Survey on August 30 – September 13, 2021

1.3.8 OCAT

- ▶ Continue reviewing pre-submission drafts of Cambria DEL #13 OCAT Performance Verification Report and Final Acceptance DDEL
- ▶ Participate in meetings as scheduled

1.4 Deviations from Plan/Adjustments

- ▶ None for the reporting period