

CalWIN M&O Bi-Weekly Status Report

Reporting Period: August 09, 2021 to August 22, 2021

Table of Contents


- 1.0 Introduction 3**
- 2.0 Recent Activities 3**
- 3.0 Release Overview 5**
 - 3.1 Non-Release Projects 5
 - 3.2 Release 66 (08/16/2021) 6
 - 3.3 Release 66B (09/10/2021) 6
 - 3.4 Release 67 (11/15/2021) 7
 - 3.5 Release 68 (02/14/2022) 7
 - 3.6 Release 68B (02/14/2022) 8
 - 3.7 Release 69 (05/16/2022) 8

1.0 Introduction

Within this report is a summary of activities and releases planned or executed during the reporting period.


2.0 Recent Activities

Image 2.0-1 - Weekly timeline of CalWIN Activities 08.09.21 – 08.15.21



- ▶ On August 09th, 2021 to August 11th, 2021 CalWIN sent texts about the prior week run of Max Allotments
- ▶ Over the weekend of August 14th, 2021 CalWIN implemented Release 66

Image 2.0-2 - Weekly timeline of CalWIN Activities 08.16.21 – 08.22.21



- ▶ On August 16th, 2021 CalWIN went live on Release 66
- ▶ On August 22nd, 2021 CalWIN ran a Data Retention process in CalWIN
 - 11,705 Cases were processed as being retained based on the case being reopened in CalWIN since February


3.0 Release Overview

3.1 Non-Release Projects

Project: 59175- CalWIN Data Cleansing Support Tool

This project is implementing a centralized repository and methodology to assist counties in data cleansing activities


Table 3.1-1 – Data Cleansing Support Tool



- ▶ Project is currently in pending approval of design and requirements. CUT is in progress
- ▶ On August 5th, 2021 CalWIN met with county Project Action Team to discuss requirements clarifications and get further input from counties on design
- ▶ Project is expected to implement base functionality, including 3 reports prioritized as high by the counties, on November 15th, 2021
- ▶ Project will phase in additional lists in future iterations

3.2 Release 66 (08/16/2021)


Table 3.2-1 - Release 66



- ▶ CalWIN implemented 23 changes on August 16th, 2021, this section will be removed in the next status report
- ▶ UAT for Release 66 has completed
- ▶ Project 57677 is included in this release which addresses eICT file delivery to CalSAWS after the C-IV migration.
- ▶ Project 58169 SAWS to OCAT Interface updates implemented within this release, this project addresses interface specification updates.
- ▶ CalWIN monitored 8 projects in this release for possible migration impacts

3.3 Release 66B (09/10/2021)

Table 3.3-1 - Release 66B




- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 3 CalWIN changes are assigned to this release, one change added since last report

- ▶ Integration Test for R66B began June 14, 2021

3.4 Release 67 (11/15/2021)


Table 3.4-1 - Release 67



- ▶ Currently 15 CalWIN changes are assigned to this release, no changes since last report
- ▶ UAT for Release 67 begins September 06, 2021
- ▶ CalWIN is monitoring 6 projects in this release for possible migration impacts

3.5 Release 68 (02/14/2022)


Table 3.5-1 - Release 68



- ▶ Currently 10 CalWIN changes are assigned to this release, 2 changes added since last report
- ▶ UAT for Release 68 begins December 13, 2021
- ▶ CalWIN is monitoring 3 projects in this release for possible migration impacts

3.6 Release 68B (02/14/2022)


Table 3.6-1 - Release 68B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 12 CalWIN changes are assigned to this release, 6 changes added since last report
- ▶ CalWIN is monitoring 2 projects in this release for possible migration impacts

3.7 Release 69 (05/16/2022)

Table 3.7-1 - Release 69



- ▶ Currently 5 CalWIN changes are assigned to this release, 2 changes added since last report
- ▶ UAT for Release 69 begins March 14, 2022
- ▶ CalWIN is monitoring 2 projects in this release for possible migration impacts