



# CalSAWS IV&V Weekly Status Report

**Reporting Period: August 9, 2021, to August 15,  
2021**

## Table of Contents

<b>1.0</b>	<b>Independent Verification and Validation .....</b>	<b>3</b>
1.1	Highlights for the Reporting Period .....	3
1.2	Activities for the Next Reporting Period .....	4

## **1.0 Independent Verification and Validation**

### **1.1 Highlights for the Reporting Period**

#### **► Consortium Documentation Reviewed**

- ClearBest FDEL #8.09 - UAT Weekly Report (Week 9)
- ClearBest FDEL #3 QA Monthly Status Report – July 2021
- ClearBest FDEL #4 QA Work Plan – July 2021
- ClearBest FDEL #7.25 QA Test Monthly Report – July 2021
- Deloitte DDEL #4.03 Requirements Traceability Matrix Update #3 – Conclusion of Testing
- Deloitte FDEL #1.07 CalWIN OCM Work Plan Monthly Updates – July 2021
- Deloitte FDEL #2 CalWIN OCM Monthly Status Report – July 2021
- Deloitte FDEL #1.11 Portal/Mobile App Work Plan Monthly Updates – July 2021
- Deloitte FDEL #2.11 Portal/Mobile App Monthly Status Report – July 2021
- Gainwell FDEL #1.04 Print Services Monthly Status Report – July 2021
- Gainwell DDEL #11.0 CalWIN Data Extract CDT
- CalWIN OCM DWP To-Be Process Map – Placer County
- CalWIN OCM DWP To-Be Process Map – Contra Costa County
- JPA Materials
- Project Communications (CIT / CRFI)

#### **► Consortium Meetings Attended**

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- GA / GR Weekly Touch Point
- Daily Stand Up for Upcoming Priority Release Items
- SCRB Meeting
- IV&V / OSI, CDSS, and DHCS Bi-Weekly
- CMS Monthly CalSAWS IT Report Meeting
- IV&V Bi-Weekly Meeting with the Implementation Team
- IV&V / PMO / QA Bi-Weekly Meeting
- CalSAWS Greenlight Readiness Status Meeting
- CalSAWS UAT Exit Meeting
- CalSAWS Just-In-Time Demo: Supervisor Authorization
- Deep Dive of C-IV Go Live for State Executives
- JPA
- BenefitsCal and Code For America Weekly Meeting
- CalSAWS Weekly Status
- BenefitsCal Accenture / Deloitte Weekly Coordination
- Weekly BenefitsCal SIT Status Connect
- BenefitsCal – QA Test Touchpoint
- BenefitsCal Performance Test
- BenefitsCal/ForgeRock Touchpoint
- CalSAWS/BenefitsCal Daily Interface Test Connect
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)

## CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: August 9, 2021, to August 15, 2021

---

- BenefitsCal Test Planning
- Purge Daily Standup
- Portal/Mobile Test Planning
- Batch Operations and Performance Update
- Batch Performance and Regression Status Check
- Statewide/Portal Mobile: ABAWD Design Session
- CalSAWS UAT Meetings (Multiple)

### ► IV&V Deliverables Update

- None

## 1.2 Activities for the Next Reporting Period

### ► Consortium Documentation

- Accenture CalSAWS FDEL #60 Migration Work Plan Update #28
- ClearBest FDEL #8.10 - UAT Weekly Report (Week 10)
- ClearBest FDEL #12 QA Assessment of Portal Mobile M&O Plan
- Deloitte DDED #6 OCM County Communication Plan
- Deloitte FDEL #05.01 General Systems Design (Update #3)
- Gainwell FDEL #11.0 CalWIN Data Extract CDT
- CalWIN OCM DWP To-Be Process Map – Placer County
- CalWIN OCM DWP To-Be Process Map – Contra Costa County
- PSC Materials
- Project Communications (CIT / CRFI)

### ► Consortium Meetings to be Attended

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- CCB Meeting
- IV&V / OSI Bi-Weekly IV&V Bi-Weekly Meeting with the Implementation Team
- IV&V / PMO / QA Bi-Weekly Meeting
- IV&V Monthly RM Meeting
- CalSAWS IVR Contact Center Committee Meeting
- CalWIN Training Advisory Council Meeting
- Pre-Meet Monthly Implementation Readiness Checkpoint
- Sprint Review
- CalSAWS Virtual All Staff Meeting
- Twice Monthly Implementation Readiness Checkpoint
- Twice-Monthly Training/Implementation/Change Team Meeting
- CalSAWS Imaging and Contact Center Project Joint Status Meeting
- CalSAWS UAT Exit Meeting
- CalSAWS Just-In-Time Demo: Supervisor Authorization
- Follow-up to the Deep Dive of C-IV Go Live for State Executives
- PSC
- CalWIN Conversion and Change Management Meeting
- Conversion Strategic Direction, Touchpoint, Status Meeting

## CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: August 9, 2021, to August 15, 2021

---

- Statewide Portal/Mobile Ad-Hoc Reporting Design Session
- Region 1 Quarterly Implementation Regional Touchpoint #4
- CalSAWS Greenlight Readiness Status Meeting
- CalSAWS Weekly Status
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal and Code For America Weekly Meeting
- Weekly BenefitsCal SIT Status Connect
- BenefitsCal – QA Test Touchpoint
- BenefitsCal Performance Test
- BenefitsCal/ForgeRock Touchpoint
- CalSAWS/BenefitsCal Daily Interface Test Connect
- (Accenture) Sprint Review
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- BenefitsCal Test Planning
- Statewide/Portal Mobile: ABAWD Design Session Contd.
- Purge Daily Standup
- Daily Stand Up for Upcoming Priority Release Items
- Batch Operations and Performance Update
- Batch Performance and Regression Status Check
- CalSAWS UAT Meetings (Multiple)

### ► IV&V Deliverables Update

- None

### ► Other

- None