



CalSAWS – CalWIN Implementation Support Weekly Status Report

**Reporting Period: September 6, 2021 to
September 12, 2021**

Table of Contents

1.0 CalWIN Implementation Support Services.....2

1.1 Highlights of the Reporting Period.....2

1.2 Project Deliverable Summary5

1.3 Project Risks and Issues6

1.4 CRFI/CIT Communications Information6

1.5 Activities for the Next Reporting Period.....6

1.6 Deviations from Plan/Adjustments7

1.0 CalWIN Implementation Support Services

1.1 Highlights of the Reporting Period

Project Management

- ▶ Continued planning for and onboarding staff resources.
- ▶ Continued the monitoring of Action Items (AIs) and followed up with the points of contact (POCs) to update the statuses.
- ▶ Continued monitoring and updating the ISS Questions and Answers (Q&A) Log.

Business Process Re-Engineering (BPR)

- ▶ Received formal sign-off for the To-Be Final Work Products (FWPs) for Placer and Contra Costa Counties.
- ▶ Resolved comments received for the Yolo County To-Be Draft Work Product (DWP) and submitted the FWP for formal sign-off.
- ▶ Completed meetings with Wave-4 and Wave-5 Counties to provide a preview for To-Be BPR and suggested preparation.
- ▶ Completed Q&A Sessions on Intake, Case Maintenance, Lobby Management, Appointment Management, Imaging and Task Management with Santa Clara and Tulare Counties (Wave-2) in preparation for To-Be Sessions starting on 09/13/21.

Figure 1 – To-Be Process Timetable by County

| County | Session Start Date | Session End Date | First Review Start Date | First Review End Date | Start Final Review | County Sign-Off on Final To-Be Work Product |
|-----------------|--------------------|------------------|-------------------------|-----------------------|--------------------|---|
| Wave 1 | | | | | | |
| Contra Costa | 06/21/21 | 07/30/21 | 08/04/21 | 09/02/21 | 09/02/21 | 09/10/21 |
| Placer | 06/21/21 | 07/30/21 | 08/04/21 | 08/20/21 | 08/30/21 | 09/07/21 |
| Yolo | 07/12/21 | 08/11/21 | 08/11/21 | 08/27/21 | 09/08/21 | 09/15/21 |
| Wave 2 | | | | | | |
| Tulare | 09/13/21 | 10/08/21 | 10/11/21 | 10/22/21 | 11/01/21 | 11/05/21 |
| Santa Clara | 09/13/21 | 10/08/21 | 10/11/21 | 10/22/21 | 11/01/21 | 11/05/21 |
| Wave 3 | | | | | | |
| Santa Barbara | 10/18/21 | 11/12/21 | 11/15/21 | 11/30/21 | 12/08/21 | 12/14/21 |
| Orange | 11/15/21 | 12/14/21 | 12/15/21 | 12/31/21 | 01/10/22 | 01/14/22 |
| Ventura | 11/15/21 | 12/14/21 | 12/15/21 | 12/31/21 | 01/10/22 | 01/14/22 |
| Wave 4 | | | | | | |
| Solano | 01/10/22 | 02/04/22 | 02/15/22 | 02/28/22 | 03/08/22 | 03/14/22 |
| Santa Cruz | 01/10/22 | 02/04/22 | 02/15/22 | 02/28/22 | 03/08/22 | 03/14/22 |
| San Mateo | 02/07/22 | 03/04/22 | 03/07/22 | 03/18/22 | 03/28/22 | 04/01/22 |
| San Diego | 02/07/22 | 03/04/22 | 03/07/22 | 03/18/22 | 03/28/22 | 04/01/22 |
| Wave 5 | | | | | | |
| Alameda | 03/07/22 | 04/01/22 | 04/04/22 | 04/15/22 | 04/25/22 | 04/29/22 |
| Fresno | 03/07/22 | 04/01/22 | 04/04/22 | 04/15/22 | 04/25/22 | 04/29/22 |
| Sonoma | 04/04/22 | 04/29/22 | 05/02/22 | 05/13/22 | 05/23/22 | 05/27/22 |
| Wave 6 | | | | | | |
| San Francisco | 04/04/22 | 04/29/22 | 05/02/22 | 05/13/22 | 05/23/22 | 05/27/22 |
| Sacramento | 05/02/22 | 05/27/22 | 05/31/22 | 06/14/22 | 06/21/22 | 06/28/22 |
| San Luis Obispo | 05/02/22 | 05/27/22 | 05/31/22 | 06/14/22 | 06/21/22 | 06/28/22 |

*As of 09/10/21

Organizational Change Management (OCM)

- ▶ Continued building content for the September OCM POC meeting presentation.
- ▶ Continued drafting the County Communication Plan Draft Deliverable (DDEL).

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalWIN Implementation Support Phase

Weekly Status Report, September 14, 2021

Reporting Period: September 6, 2021 to September 12, 2021

- ▶ Continued drafting the OCM Plan DDEL.
- ▶ Reviewed the September CalWIN Monthly Stand-Up presentation.
- ▶ Demonstrated additional ChangeScout functionality with the Consortium.

Training

- ▶ Continued developing the draft training schedules based on County Profile information (Waves 3 – 6).
- ▶ Scheduled meetings with Wave-2 Counties for the week of 09/20/21 to review draft schedules and training roles.
- ▶ Continued training development by creating instructional design documents for the CalSAWS Instructor-Led Training curriculum.
- ▶ Continued developing the prototype of the Learning Journey Map.
- ▶ Met with the Consortium lead for General Assistance or General Relief (GA/GR) on 09/09/21 to discuss training for CalWIN User Acceptance Testing (UAT).
- ▶ Planned and prepared materials for the 09/15/21 Training Advisory Council (TAC) meeting and scheduled review with Regional Managers and Consortium Training team.

Implementation Support Services (ISS)

- ▶ Continued to review the conversion activities that will impact conversion of the CalWIN Counties.
- ▶ Conducted follow-up meetings on 09/09/21 and 09/10/21 with the Conversion and Gainwell teams in preparation of conversion activities.
- ▶ Finalized the Visioning Lab II survey and recap for distribution the week of 09/13/21.
- ▶ Incorporated comments and feedback for two (2) Case Review Guides from the Consortium Team and WCDS reviews.
- ▶ Updated reporting requirements for Conversion Impact ID 89 and sent to Gainwell for further review.
- ▶ Participated in ongoing meetings with DD&I and the Consortium for conversion, API user groups, and DDID.

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalWIN Implementation Support Phase


Weekly Status Report, September 14, 2021

Reporting Period: September 6, 2021 to September 12, 2021

Project Timeline

Figure 2 – Project Gantt Chart

Project Timeline



CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalWIN Implementation Support Phase

Weekly Status Report, September 14, 2021

Reporting Period: September 6, 2021 to September 12, 2021

1.2 Project Deliverable Summary

Deliverable Activity is summarized within the tables below.

Table 1 – Deliverable Status for Current Reporting Period

Completed
Coming Soon

| DEL ID | Deliverable Name | DDED | FDED | DDEL | FDEL | Final |
|--------|--|----------|----------|----------|----------|----------|
| 01 | Workplan – Initial | 12/04/20 | 12/15/20 | 12/23/20 | 01/14/21 | 01/22/21 |
| 02 | Monthly Status Report – Initial | 12/04/20 | 12/18/20 | 01/05/21 | 01/12/21 | 01/27/21 |
| 03 | Requirements Traceability Matrix Initial | 12/22/20 | 01/07/21 | 02/01/21 | 02/16/21 | 02/23/21 |
| 04 | Business Process Re-Engineering Plan | 07/14/21 | 07/26/21 | 10/01/21 | 10/22/21 | 10/27/21 |
| 05 | Organizational Change Management Plan | 07/14/21 | 07/26/21 | 10/04/21 | 10/26/21 | 11/02/21 |
| 06 | County Communication Plan | 08/16/21 | 08/26/21 | 01/03/22 | 01/25/22 | 02/01/22 |
| 07 | County Change Guide | 01/14/22 | 01/27/22 | 03/24/23 | 04/17/23 | 04/24/23 |
| 08 | Master Training Plan | 10/27/21 | 11/08/21 | 05/13/22 | 06/06/23 | 06/13/23 |
| 09 | County Specific Training Plan | 10/27/21 | 11/08/21 | 05/08/23 | 05/30/23 | 06/06/23 |
| 10 | Implementation Support Plan | 01/14/22 | 01/27/22 | 05/16/22 | 06/07/22 | 06/14/22 |
| 11 | Wave Completion Report | 09/15/22 | 09/27/22 | 01/11/24 | 01/24/24 | 01/31/24 |

Table 2 – Upcoming Deliverable Deadlines

| DEL # | Deliverable Name | Status | Next Deadline |
|-------|---|----------|--|
| 01 | Workplan – Initial | Complete | |
| 01.08 | Work Plan – Aug 2021 | On-Track | FDEL submitted on 09/03/21 FDEL approval due 09/13/21 |
| 02 | Monthly Status Report – Initial | Complete | |
| 02.08 | Monthly Status Report – Aug 2021 | On-Track | FDEL submitted on 09/03/21 FDEL approval due 09/13/21 |
| 03 | Requirements Traceability Matrix Initial | Complete | |
| 03.02 | Requirement Traceability Matrix – Quarter 2 | On-Track | FDEL submit 09/03/21 FDEL approval due 09/13/21 |
| 04 | Business Process Re-Engineering Plan | On-Track | DDEL submission due 10/01/21 |
| 05 | Organizational Change Management Plan | On-Track | DDEL submission due 10/04/21 |
| 06 | County Communication Plan | Complete | FDED submitted on 08/26/21 FDED approved 08/31/21 |
| 07 | County Change Guide | On-Track | DDED submission due 01/14/22 |
| 08 | Master Training Plan | On-Track | DDED submission due 10/27/21 |
| 09 | County Specific Training Plan | On-Track | DDED submission due 10/27/21 |
| 10 | Implementation Support Plan | On-Track | DDED submission due 01/14/22 |
| 11 | Wave Completion Report | On-Track | DDED submission due 09/15/22 |

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalWIN Implementation Support Phase

Weekly Status Report, September 14, 2021

Reporting Period: September 6, 2021 to September 12, 2021

1.3 Project Risks and Issues

There were no CalSAWS Risks or Issues created and/or still open for the reporting period.

Table 3 – Risks & Issues

| ID | Title | Details | Status | Impact | Severity | Date Logged |
|----|-------|---------|--------|--------|----------|-------------|
| | | | | | | |

1.4 CRFI/CIT Communications Information

There were no CalSAWS Information Transmittal (CIT) sent and/or still open for the reporting period.

Table 4 – CITs

| CIT ID | To | Subject | Category | Distribution Date | Primary CalSAWS Contact | Backup CalSAWS Contact |
|--------|----|---------|----------|-------------------|-------------------------|------------------------|
| | | | | | | |

There were no CalSAWS Requests for Information (CRFIs) sent and/or still open for the reporting period.

1.5 Activities for the Next Reporting Period

Project Management

- ▶ Continue planning for and onboarding staff resources.
- ▶ Continue to collaborate with other teams to coordinate information for the CalWIN Counties.
- ▶ Receive approval for the following Deliverables on 09/13/21:
 - 02.08 Monthly Status Report – August 2021
 - 01.08 Work Plan – August 2021
 - 03.02 Requirement Traceability Matrix – Quarter 2

Business Process Re-Engineering (BPR)

- ▶ Obtain Yolo County To-Be FWP formal sign-off.
- ▶ Complete Week-1 To-Be BPR Sessions with Santa Clara and Tulare (Wave-2) Counties.
- ▶ Complete Pre-Meet Part-1 with Santa Barbara County in preparation for To-Be BPR.

Organizational Change Management (OCM)

- ▶ Continue building content for the September OCM POC meeting presentation.
- ▶ Continue drafting the County Communication Plan DDEL.
- ▶ Continue drafting the OCM Plan DDEL.
- ▶ Continue building the September CalWIN Monthly Stand-Up meeting presentation.

Training

- ▶ Continue developing the draft training schedules based on County Profile information (Waves 3 – 6).

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalWIN Implementation Support Phase

Weekly Status Report, September 14, 2021

Reporting Period: September 6, 2021 to September 12, 2021

- ▶ Confirm and prepare for Wave-2 meetings with the Counties for the week of September 20 to review draft schedules and training roles.
- ▶ Continue training development by creating instructional design documents for the CalSAWS Instructor-Led Training curriculum.
- ▶ Continue prototype development of the Learning Journey Map.
- ▶ Participate in the CalWIN ISS Status meeting with the Regional Managers on 09/14/21.
- ▶ Finalize the presentation materials and facilitate TAC meeting on 09/15/21.
- ▶ Participate in a planning session with the CalWIN ISS Leads and the Consortium Customer Engagement Team on 09/17/21.

Implementation Support Services

- ▶ Continue to review the conversion activities that will impact conversion of the CalWIN Counties focusing on re-prioritizing.
- ▶ Continue to create report requirements documents for OCM items.
- ▶ Discuss Conversion Activities with the Counties at the CalWIN Stand-Up meeting on 09/13/21 and the CalWIN ISS Status meeting with the Regional Managers meeting on 09/14/21.
- ▶ Distribute the Visioning Lab Survey to County leadership on 09/13/21.
- ▶ Distribute two (2) Case Review Guides via the CIT process for County activity.
- ▶ Participate in ongoing meetings with DD&I and the Consortium for conversion, API user groups, and DDID.

1.6 Deviations from Plan/Adjustments

- ▶ None for the reporting period.