



BenefitsCal UAT Weekly Status Report

**Reporting Period: November 22, 2021, to
November 26, 2021**

Weekly Status Report, November 22, 2021

Table of Contents

1.0	Project Management.....	2
1.1	Highlights of the Reporting Period:.....	2
	UAT Planning:	2
1.2	Activities for the Next Reporting Period:.....	2
	Planning for Next Week:.....	2
•	Issues Observed	2

Weekly Status Report, November 22, 2021

1.0 Project Management

1.1 Highlights of the Reporting Period:

November 22nd thru November 26th, 2021

UAT Planning:

1. Continue to work on planning meetings for the CalWIN UAT Approach
2. Met with RMs to discuss CalWIN Testing approach
3. Continue to work with the CalWIN OCM and Training team and stay synchronized for CalWIN UAT
4. Continue to define UAT execution strategy
5. UAT execution finished testing remaining scenarios and closing defects.

1.2 Activities for the Next Reporting Period:

1. Continue to work on planning session for CalWIN UAT
2. Work on identifying scenarios for CalWIN UAT
3. Develop and Draft CIT and CRFI for county tester and SME recruitment for CalWIN UAT.

Planning for Next Week:

1. Continue to work on CalWIN UAT preparation activities.

1.3 Issues Observed

- None