

CalWIN M&O Bi-Weekly Status Report

Reporting Period: November 01, 2021 to November 14, 2021

Table of Contents

1.0 Introduction 3

2.0 Recent Activities 3

3.0 Release Overview 5

 3.1 Non-Release Projects 5

 3.2 Release 67 (11/15/2021) 6

 3.3 Release 68 (02/14/2022) 6

 3.4 Release 68B (02/14/2022) 7

 3.5 Release 69 (05/16/2022) 7

4.0 CalWIN County Direct Requests – Pending Approval..... 8

1.0 Introduction


Within this report is a summary of activities and releases planned or executed during the reporting period.

2.0 Recent Activities

Image 2.0-1 - Weekly timeline of CalWIN Activities 11.01.21 – 11.07.21

Ongoing & Working-on:

- 1) Medi-Call RRR waiver – Approval received through 12/31/2021
- 2) Extend CW48 months and WTW 24 months through 04/30/2022




- On November 07th, 2021 CalWIN began the quarterly Data Retention Cycle

Image 2.0-2 - Weekly timeline of CalWIN Activities 11.08.21 – 11.14.21

Ongoing & Working-on:

- 1) Medi-Cal RRR waiver – Approval
received through 1/15/2022
- 2) Extend CW48 months and WTW 24 months
through 04/30/2022



- ▶ On November 10th, 2021, CalWIN ran Max Allotments and issued just over \$179,000,000
- ▶ On November 11th, 2021, CalWIN continued and completed the quarterly Data Retention process
- ▶ On November 13th, 2021, CalWIN implemented Release 67


3.0 Release Overview

3.1 Non-Release Projects

Project: 59175- CalWIN Data Cleansing Support Tool

This project is implementing a centralized repository and methodology to assist counties in data cleansing activities


Table 3.1-1 – Data Cleansing Support Tool



- ▶ Project began UAT on October 26th, 2021
- ▶ A Demo has been scheduled for counties on November 05, 2021
- ▶ Project is expected to implement base functionality, including 3 reports prioritized as high by the counties, on November 15th, 2021
- ▶ Project Action team has met and reprioritized backlog for future iterations
- ▶ Project will phase in additional lists in future iterations

3.2 Release 67 (11/15/2021)


Table 3.2-1 - Release 67



- ▶ Release implemented on November 15th, 2021
- ▶ 14 CalWIN changes are assigned to this release
- ▶ UAT for Release 67 began September 06, 2021
- ▶ CalWIN monitored 6 projects in this release for possible migration impacts

3.3 Release 68 (02/14/2022)


Table 3.3-1 - Release 68



- ▶ Currently 11 CalWIN changes are assigned to this release, no change since last report
- ▶ UAT for Release 68 begins December 13, 2021
- ▶ CalWIN is monitoring 3 projects in this release for possible migration impacts

3.4 Release 68B (02/14/2022)


Table 3.4-1 - Release 68B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 12 CalWIN changes are assigned to this release, no changes added since last report
- ▶ Integration Test for R68B planned for November 22, 2021
- ▶ CalWIN is monitoring 3 projects in this release for possible migration impacts

3.5 Release 69 (05/16/2022)

Table 3.5-1 - Release 69



- ▶ Currently 12 CalWIN changes are assigned to this release, 6 changes added since last report
- ▶ UAT for Release 69 begins March 14, 2022
- ▶ CalWIN is monitoring 2 projects in this release for possible migration impacts

4.0 CalWIN County Direct Requests – Pending Approval

- ▶ Currently there are 9 active CalWIN County Direct proposals
 - 6 proposals are pending approval
- ▶ 3 were approved in September
 - 1 was implemented in October (59891)
 - 1 was approved in October and will be implemented in January 2022 (59481)
 - 1 is a MOD and will be implemented with the project in November 2021 (58828)

CalWIN M&O County Directs				
PPM ID	Description	County	Status	Expected Approval Date
57923	CD ORG Pre-Populated CalFresh Applications	Santa Barbara	Pending	10/29/2021
59427	CD ALA Request Availability of Programs via OSB Alameda IVR	Alameda	Pending	11/15/2021
59481	CD CCS Enhancement to Case Comment Functionality for Robo Calls	Contra Costa	Approved	10/8/2021
58828	MOD02 CD SCL Phone System Upgrade	Santa Clara	Approved	10/8/20/21
59813	CD SFO SQL to Close Pending IN, ES, PHA & THA	San Francisco	Pending	10/29/2021
59891	CD SDG IFD Non Discrepant SQL - 19	San Diego	Approved	10/8/2021
60259	CD SDG -EBT Transportation Payments for GR and FSET	San Diego	Pending	11/30/2021
60224	CD ALA BIC Request WSDL ACCESS for DEV, TRN & PROD	Alameda	Pending	11/30/2021
60255	CD SMT AES TSAPI Client Upgrade	San Mateo	Pending	11/30/2021