



CalSAWS IV&V Weekly Status Report

**Reporting Period: February 7, 2022, to February 13,
2022**

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period3

1.2 Activities for the Next Reporting Period.....4

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- Accenture CalSAWS (CalWIN) FDED #58 UAT Readiness Report / Milestone
- Accenture CalSAWS FDEL #68 Migration Work Plan Update #34
- Accenture CalSAWS FDEL #69 RTM – Update #9
- Deloitte DDED #7 CalWIN OCM County Change Guide
- Accenture CalSAWS (CalWIN) DDED #58 UAT Readiness Report / Milestone
- ClearBest FDEL #3.31 QA Monthly Status Report – January 2022
- ClearBest FDEL #4.31 QA Work Plan – January 2022
- ClearBest FDEL #7 QA Test Monthly Report – January 2022
- ClearBest DDED # 64 QA Assessment of CalWIN Implementation Support Vendor Implementation Support Plan
- ClearBest FDEL #10 QA Assessment of Portal Implementation Complete Report & Final Acceptance
- ClearBest FDEL #11 QA Assessment of Mobile Application Implementation Complete Report
- Deloitte FDEL #1.13 CalWIN OCM Work Plan Monthly Updates – January 2022
- Deloitte FDEL #2 CalWIN OCM Monthly Status Report – January 2022
- Deloitte DDED #7 CalWIN OCM County Change Guide Deloitte Portal/Mobile FDEL #4.4 App RTM: Updates Following Final Acceptance
- Deloitte Portal/Mobile WP #24.04 CX Monthly Report – January 2022
- Deloitte Portal/Mobile WP #25 BenefitsCal Monthly M&O Report – January 2022
- Deloitte Portal/Mobile WP #25.01 BenefitsCal Monthly M&O Report – February 2022
- Gainwell FDEL #1.1 Print Services Monthly Status Report – January 2022
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- GA / GR Weekly Touch Point
- Purge Daily Standup
- CalSAWS Analytics – Weekly Roundup
- LA County Imaging Implementation Readiness Checkpoint
- Bi-Weekly IV&V / PMO / QA Meeting
- Section Director's Meeting
- CalSAWS Weekly Status
- Monthly CalSAWS IT Report Meeting
- CalWIN CDT Meeting (Consortium, QA, Accenture Managers)
- CalWIN CDT Risk and Mitigation Review
- Change Discussion Guide: Kickoff
- Change Discussion Guide: Contra Costa
- Change Discussion Guide: Placer
- BenefitsCal Translations Touchpoint
- Imaging Migration
- Scrum Talk
- Wave 4 – Benefit Recovery / Fiscal Q&A

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: February 7, 2022, to February 13, 2022

- CalSAWS CalWIN UAT Q&A Sessions for Test Scenarios – Tues/Thurs
- Scope Review of upcoming priority releases
- BenefitsCal Defects and Activities
- BenefitsCal Release 4.0 Design Sessions: GROW and WTW
- Test Touchpoint
- Integrated Test Team Meeting
- CalWIN Conversion and Change Management Meeting
- Los Angeles County Imaging Validation Daily Touchpoint Meeting
- Operations and M&O Call – Tues/Thurs
- Conversion Strategic Direction, Touchpoint, Status Meeting
- Batch Performance Checkpoint
- Performance Test Call
- CalWIN UAT Planning and Preparation Meeting
- CalSAWS Medi-Cal CMSP Committee
- LA Walkthrough: Cutover Activities for LA Go Live – Cross Vendor
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- San Mateo County BPR Sessions
- San Mateo To-Be BPR - Tues/Wed/Thurs De-Brief

► IV&V Deliverables Update

- Draft January IV&V Monthly Status Report (MSR)

► Other

- None

1.2 Activities for the Next Reporting Period

► Consortium Documentation

- Accenture CalSAWS (CalWIN) FDED #58 UAT Readiness Report / Milestone
- Accenture CalSAWS FDEL #68 Migration Work Plan Update #34
- Accenture CalSAWS FDEL #69 RTM – Update #9
- Deloitte DDED #7 CalWIN OCM County Change Guide
- ClearBest FDEL#59.13 Assessment of CalWIN Implementation Support Vendor
- CalWIN Migration Work Plan Update – Jan 2022
- JPA Materials
- PSC Materials
- Project Communications (CIT / CRFI)

► Consortium Meetings to be Attended

- GA / GR Weekly Touch Point
- Purge Daily Standup
- CalSAWS Analytics – Weekly Roundup
- T-4: 22.03.14 LA County Cutover to BenefitsCal and CalSAWS Imaging
- Bi-Weekly IV&V & OSI Check-In
- CalSAWS Targeted Topic Session: Child Care
- Change Discussion Guide: Yolo
- BenefitsCal Translations Touchpoint
- CalSAWS Virtual All Staff Meeting
- CalSAWS PSC Meeting

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: February 7, 2022, to February 13, 2022

- CalSAWS JPA Board of Directors Meeting
- Touchpoint Meeting FDEL #68 CalSAWS Migration Work Plan Update #34
- Bi-Weekly IV&V, OSI, CDSS, and DHCS SAWS Check-In
- Section Director's Meeting
- CalSAWS Weekly Status
- CalWIN CDT Meeting (Consortium, QA, Accenture Managers)
- CalWIN CDT Risk and Mitigation Review
- CalSAWS State and Fiscal Reports
- LA County Imaging CNC February Meeting
- Imaging Migration
- Scrum Talk
- Wave 4 – GA/GR and CAPI Q&A
- CalSAWS CalWIN UAT Q&A Sessions for Test Scenarios – Tues/Thurs
- Scope Review of upcoming priority releases
- BenefitsCal Defects and Activities
- Test Touchpoint
- Integrated Test Team Meeting
- CalWIN Conversion and Change Management Meeting
- Los Angeles County Imaging Validation Daily Touchpoint Meeting
- Operations and M&O Call – Tues/Thurs
- Conversion Strategic Direction, Touchpoint, Status Meeting
- Batch Performance Checkpoint
- Performance Test Call
- CalWIN UAT Planning and Preparation Meeting
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- San Mateo & San Diego County BPR Sessions
- San Mateo & San Diego To-Be BPR - Tues/Wed/Thurs De-Brief

► IV&V Deliverables Update

- None

► Other

- None