

CalWIN M&O Bi-Weekly Status Report

Reporting Period: March 28, 2022, to April 10, 2022

Table of Contents

- 1.0 Introduction 3**
- 2.0 Recent Activities 3**
- 3.0 Release Overview 5**
 - 3.1 Non-Release Projects 5
 - 3.2 Release 69 (05/16/2022) 5
 - 3.3 Release 69B (06/20/2022) 6
 - 3.4 Release 70 (08/15/2022) 6
 - 3.5 Release 70B (09/26/2022) 7
 - 3.6 Release 71 (11/14/2022) 7
- 4.0 CalWIN County Direct Requests – Pending Approval 8

1.0 Introduction


Within this report is a summary of activities and releases planned or executed during the reporting period.

2.0 Recent Activities

Image 2.0-1 - Weekly timeline of CalWIN Activities 03.28.22 – 04.03.22

Ongoing & Working-on:

- 1) Medi-Call RRR waiver – Approval received through 4/16/2022
- 2) Extend CW48 months and WTW 24 months through 04/30/2022




Legend for Colors: Blue – Activities complete, Purple – Tentative date for activities, Black – Activities being planned, Green – Routine activities

Image 2.0-2 - Weekly timeline of CalWIN Activities 04.04.22 – 04.10.22

Ongoing & Working-on:

- 1) Medi-Call RRR waiver – Approval received through 4/16/2022
- 2) Extend CW48 months and WTW 24 months through 04/30/2022



- ▶ On April 9th, 2022, CalWIN ran the SSP COLA and implemented an April Monthly Release


3.0 Release Overview

3.1 Non-Release Projects

No updates for Non-Release Projects during this period

3.2 Release 69 (05/16/2022)


Table 3.4-1 - Release 69



- ▶ Currently 18 CalWIN changes are assigned to this release, one change removed since last report
- ▶ UAT for Release 69 began March 14, 2022
- ▶ CalWIN is monitoring 7 projects in this release for possible migration impacts

3.3 Release 69B (06/20/2022)


Table 3.5-1 - Release 69B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 8 CalWIN changes are assigned to this release, one change removed since last report
- ▶ Integration Test for R69B began April 08, 2022

3.4 Release 70 (08/15/2022)


Table 3.6-1 - Release 70



- ▶ Currently 11 CalWIN changes are assigned to this release, no changes since last report
- ▶ UAT for Release 70 begins June 13, 2022

3.5 Release 70B (09/26/2022)


Table 3.6-1 - Release 70B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 3 CalWIN changes are assigned to this release, this release is new since last report

3.6 Release 71 (11/14/2022)

Table 3.6-1 - Release 71



- ▶ Currently 3 CalWIN changes are assigned to this release, this release is new since last report

4.0 CalWIN County Direct Requests – Pending Approval

- ▶ Currently there are 6 active CalWIN County Direct proposals
 - 4 proposals are pending approval
 - 2 were approved (61472 & 61145) and assigned to Release Non-App

CalWIN M&O County Directs				
PPM ID	Description	County	Status	Expected Approval Date
61472	CD SDG IFD Non-Discrepant Disposition SQL - 21	San Diego	Approved	4/12/2022
61736	CD SDG IVR Enhancement Auto-fill Balderas Comments	San Diego	Pending	5/15/2022
60885	CD SMT Data Center Move	San Mateo	Pending	TBD
61145	CD FRS Upgrade Cisco Unified Contact Center Express from 11.5 to 12.5(1)	Fresno	Approved	4/15/2022
61772	CD San Mateo GA COLA 2022	San Mateo	Pending	5/15/2022
61780	CD SAC Changes to GA Program Eligibility to Allow issuance of grants \$10.00 or Less	Sacramento	Pending	6/1/2022