CalSAWS CCB Agenda

DATE	FEBRUARY 20, 2020
ΤΙΜΕ	1:30 PM
LOCATION	North: Sutter Conference Room, South: Conference Room 331
SUBJECT	Change Control Board Meeting
INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management

Meeting Purpose:

Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed.

1. C-IV SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			Update BRM address for Riverside	Client			Production	
19.11	CIV-105745		County District 52	Correspondence	40	C-IV M&O	Deployment	20.01.23
			Quarterly release testing for EBT vendor				Production	
20.01	CIV-102289	CA-213053	FIS - January 2020	Fiscal	15	C-IV M&O	Deployment	20.02.06
			Stanislaus County Verify Rush Warrant	Client			Production	
20.01	CIV-106001		Template	Correspondence	30	C-IV M&O	Deployment	20.01.29
			Add EBT Printer 26PRINT002 for Mono				Production	
20.01	CIV-106192		County	Fiscal	15	C-IV M&O	Deployment	20.01.30
			Migrate Humboldt County IVR to					
20.02	CIV-103673	CA-207026	Amazon Connect	Contact Center	370	C-IV M&O	Start Build	20.03.05
			Migrate San Bernardino County IVR to					
20.03	CIV-103672	CA-207026	Amazon Connect	Contact Center	886	C-IV M&O	Start Build	20.04.23
			Migrate Regional Contact Center IVR to					
20.03	CIV-103677		Amazon Connect	Contact Center	345	C-IV M&O	Start Build	20.04.09

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			Update Online Help for SCR CIV-102600					
			ACL 14-20 29A CalFresh Initial					
20.03	CIV-106216		Appointment Letter in Forms Overview	Training	7	C-IV M&O	Start Build	
			Update Online Help for SCR CIV-102568					
			ACL 18-92, ACL 18-107 Transitional					
20.03	CIV-106217	CA-205328	Nutrition Benefit Program Recertification	Training	22	Premise	Start Build	
			ACL 19-40 CalWORKs Outcome and					
20.05	CIV-102191	CA-204569	Accountability Review (Cal-OAR) Phase II	Batch/Interfaces	1169	Premise	Start Build	
			Add threshold language translations for					
			the newly added MAGI and Non-MAGI	Client				
20.05	CIV-104826	CA-209956	YAE fragments	Correspondence	225	Premise	No	

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			ACL 18-15 Last Date of Payment for					
20.01	CIV-100500	CA-201036	Extended Foster Care, ARC and Kin-GAP	Eligibility	539	C-IV M&O	Start Build	
			Imaging: Update Imaging script to					
			include Mobile, Kiosk, and Clerical					
20.01	CIV-105307		Default Document Types	Imaging	16	C-IV M&O	No	
			ACL 14-20 -CF 29A (2/14) - CalFresh	Client				
20.03	CIV-102600	CA-205414	Initial Appointment Letter	Correspondence	109	C-IV M&O	Start Build	
			ACL 19-34 Update Kin-GAP Beginning					
			Date of Aid Rules to Accept Mid-Month					
20.03	CIV-104011	CA-208184	Application Date	Eligibility	698	C-IV M&O	Start Build	
			ACL 19-67 - CalWORKs: Changes to Asset					
20.03	CIV-104559	CA-209360	and Vehicle Value Limits	Eligibility	52	C-IV M&O	No	
20.03	CIV-105916		Update ICT Job Aids for SCR CIV-104322	Training	18	Premise	No	

2. LRS SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			Quarterly release testing for EBT vendor				Production	
20.01	CA-213053	CIV-102289	FIS - January 2020	Fiscal	20	LRS M&E	Deployment	20.02.06

Delesse	C C D #			Team	11	Funding	Emergency	Priority
Release	SCR #	X-REF SCR	DESIGN APPROVAL	Responsible	Hours	Source	Approval	Release
20.03	CA-211011		Update Online Help for SCR CA-57298	Training	10	LRS M&E	Start Build	
			Training: Change "GAIN" to "Welfare to					
20.03	CA-213041		Work" in WBT Titles	Training	11	LRS M&E	Start Build	
			Update Online Help for SCR CIV-205414					
			ACL 14-20 CF 29A CalFresh Initial					
20.03	CA-213101	CIV-205414	Appointment Letter in Forms Overview	Training	5	LRS M&E	Start Build	
			Update Online Help for SCR CA-205328					
			ACL 18-92, ACL 18-107 Transitional					
20.03	CA-213108	CIV-102568	Nutrition Benefit Program	Training	25	Premise	Start Build	
			CalWORKs Denial NOA - correct the 30-	Client				
20.05	CA-50800		day date inserted on the NOA	Correspondence	29	LRS M&E	No	
			DDCR 5049: Update Automated					
			Workload Assignments on Recovery					
20.05	CA-200316	CIV-154	Accounts	Fiscal	690	Other	Start Build	
			DDCR 4035: Add Verification Fees Need					
20.05	CA-200455	CIV-1125	Туре	Fiscal	218	LRS M&E	Start Build	
		CIV-1164,	DDCR 4040: Enhance Functionality that					
		CH-52030,	Elects MAGI/Non-MAGI during Batch					
20.05	CA-200626	CA-39413	EDBC	CalHEERS	281	Other	No	
			ACL 19-40 CalWORKs Outcome and					
20.05	CA-204569	CIV-102191	Accountability Review (Cal-OAR) Phase II	Batch/Interfaces	1603	Premise	Start Build	
			Add threshold language translations for	Client				
20.05	CA-209956	CIV-104826	MAGI and Non-MAGI YAE fragments	Correspondence	361	Premise	No	
			Data Change Request - Void Pending					
20.07	CA-58455		Approval Recovery Accounts	Fiscal	115	LRS M&E	No	
			DDCR 4041: Restrict linking of referral to					
20.07	CA-200269	CIV-1166	a case in receiving county	CalHEERS	70	Other	No	
			SB 1341 All County Solution Phase 2 -					
		LRS Specific	Updates to the flow of mixed Non-	Client				
20.09	CA-204496	Change	MAGI/MAGI NOAs	Correspondence	2542	Premise	Start Build	

Release	SCR #	X-REF SCR	CONTENT REVISION	Hours		Funding Source	Emergency Approval	Priority Release
			CalHEERS eHIT: Medi-Cal Eligibility Rules					
		CIV-103662;	Update for Young Adult Expansion (CH-					
19.09	CA-206941	CH-139211	139211)	CalHEERS	300	Premise	Start Build	

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			Add Full/Restricted Scope verbiage for					
		CIV-104415;	Young Adult Expansion MAGI NOAs(CH-	Client				
19.09	CA-209109	CH-139211	139211)	Correspondence	297	Premise	Start Build	19.11.14
		CIV-104457;	Add Full/Restricted Scope Verbiage for	Client				
19.09	CA-209232	CH-139211	Young Adult Expansion Non-MAGI NOAs	Correspondence	290	Premise	Start Build	19.11.14
			Update Work Registration Exempt Status Reason: "Unfit for Employment" to				Production	
19.09	CA-210718	CIV-105157	"Physically/Mentally Incapacitated"	Online	10	Premise	Deployment	19.10.01
19.11	CA-207950	CIV-103874; CH-139211	CalHEERS eHIT: Young Adult Expansion - Age Reevaluation Updates	CalHEERS	646	Premise	No	20.01.10
			CalHEERS eHIT: One-time Batches to					
		CIV-104022;	Transition Young Adults from Restricted					
19.11	CA-208241	CH-139211	to Full Scope Medi-Cal	CalHEERS	555	Premise	No	19.11.27
			ACL 18-15 Last Date of Payment for					
20.01	CA-201036	CIV-100500	Extended Foster Care, ARC and Kin-GAP	Eligibility	1078	LRS M&E	Start Build	
			ACL 16-90 - CalWORKs ACIN I-13-16					
20.03	CA-47277	CCM-3129	Benefits for Deceased Child	Batch/Interfaces	1333	LRS M&E	Start Build	
			ACL 14-20 -CF 29A (2/14) - CalFresh	Client				
20.03	CA-205414	CIV-102600	Initial Appointment Letter	Correspondence	109	LRS M&E	Start Build	
			ACL 19-34 Update Kin-GAP Beginning					
			Date of Aid Rules to Accept Mid-Month					
20.03	CA-208184	CIV-104011	Application Date	Eligibility	680	LRS M&E	Start Build	
			ACL 19-67 - CalWORKs: Changes to Asset					
20.03	CA-209360	CIV-104559	and Vehicle Value Limits	Eligibility	57	LRS M&E	No	
20.03	CA-210538		Training: Update WBTs for LMS Updates	Training	120	LRS M&E	Start Build	20.03.02

3. Informational Only: CalSAWS DDID SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours		Emergency Approval	Priority Release
			DDID 1130, 1132, 1133, 1134, 1135 -			CalSAWS		
20.03	CA-210375		Migrate CMSP Job Aids	Training	30	DD&I	Start Build	
			DDID 1125 - Migrate the Work Hours			CalSAWS		
20.03	CA-211159		Detail Page in Online Help	Training	20	DD&I	Start Build	

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	e Hours Funding Source		Emergency Approval	Priority Release
			Update Job Aid for SCR 207410 Remove			CalSAWS		
20.03	CA-212901		"Auto Assign" from Office Detail	Training	5	DD&I	Start Build	
		CIV-51921;	DDID 1967: DDCR 3071: Add Validation			CalSAWS		
20.05	CA-200958	DDCR-3071	to New / Reapplication Detail	Online	94	DD&I	No	

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
			DDID 1967: DDCR 3077: Update EBT					
			Benefit Type Short Description for			CalSAWS		
20.01	CA-201420	CIV 52390	SAFEAL and SAFETP	Fiscal		DD&I	No	
			DDID 1967: DDCR 5079: Allow Program-					
			Level Closures for People during EDBC			CalSAWS		
20.03	CA-200345	CIV-642	Override and Manual EDBC	Eligibility	58	DD&I	No	
			DDID 1967: DDCR 3010: Update					
			CalWORKs/CalFresh mandatory inclusion			CalSAWS		
20.03	CA-201312	CIV 1514	logic	Eligibility	290	DD&I	No	
				Client		CalSAWS		
20.03	CA-207215		DDID 2059: Add Medi-Cal Rescind NOA	Correspondence	96	DD&I	No	
			DDID 1551, 1553, 1547: Update Special			CalSAWS		
20.03	CA-207290		Investigations Referral page	Online	29	DD&I	No	
			DDID 1292 - Update Service					
			Arrangement Detail Page to Display			CalSAWS		
20.03	CA-207353		Multi-Tier Mileage Rates	Fiscal	336	DD&I	No	
			DDID 1065 - Update NOAs to remove	Client		CalSAWS		
20.03	CA-207382		county-specific references	Correspondence	303	DD&I	No	
			DDID 1034 - Migrate the County					
			dropdown field on the Online User			CalSAWS		
20.03	CA-207401		Action Audit Report parameter page	Online	46	DD&I	No	

The next CCB Meeting scheduled for 03/05/2020.

4. CalACES Development Schedule

Release #	Release Date (Mon)	CalACES (North & South) Production Deployment Date (Sun)	Notes	SCR Freeze (Fri)	Defect Freeze (Fri)	Hard Defect Freeze (Fri)	Build Approved (Wed)
20.01	1/27/2020	1/26/2020	MLK 1/20	11/27/2019	1/3/2020	1/10/2020	1/22/2020
20.02	2/17/2020	2/9/2020	CalHEERS Release	11/8/2019	1/3/2020	1/10/2020	2/12/2020
20.03	3/23/2020	3/22/2020		1/31/2020	2/28/2020	3/6/2020	3/18/2020
20.05	5/18/2020	5/17/2020	Due to Memorial Day 5/25/2020	3/27/2020	4/24/2020	5/1/2020	5/13/2020
20.06	6/29/2020	6/7/2020	CalHEERS Release	4/17/2020	6/5/2020	6/10/2020	6/3/2020
20.07	7/20/2020	7/19/2020		5/22/2020	6/26/2020	7/3/2020	7/15/2020
20.09	9/21/2020	9/20/2020		7/24/2020	8/28/2020	9/4/2020	9/16/2020
20.11	11/23/2020	11/22/2020	Due to Thanksgiving 11/26/2020	9/25/2020	10/30/2020	11/6/2020	11/18/2020
21.01	1/25/2021	1/24/2021	MLK 1/18	11/27/2020	1/1/2021	1/8/2021	1/20/2021

	Freeze Dates
SCR Freeze:	Deadline for all SCR code to be delivered for baseline release
Defect Freeze:	Deadline for all Defects to be delivered for baseline release
Hard Defect Freeze:	Deadline for all Defects (tied to baseline release) to be delivered for baseline release
Build Approved:	Greenlight for baseline release



[CIV-105745] Update BRM address for Riverside County District 52 - Resolved: 01/21/2020 05:39 PM

Team Responsible:	Client Correspondence	Assignee:	Sahithi Pabba	SPG Status:	Approved				
Fix Version/s:	[19.11]	Designer Contact:	Stephanie Hugo	Change Type (SCR):	Operational Enhancement				
Minor Version:	20.01.23	Expedite Changes:	Production Deployment	Estimate:	40				
Reporter:	Virginia C. Bernal	Regulation Reference:		Created:	11/26/2019 10:44 AM				
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No				
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:	[N/A]	Funding Source:	C-IV M&O				
Project Phase (SCR):	Production	Migration Impact:	Yes	Funding Source ID:					
Committee:	[Correspondence]	Approved by Committee:		Other Agency Cross Reference:	Riverside County				
Non-Committee Review:	Riverside County: R	icardo Miranda approvec	12/03/2019						
Expedite Approval:	Karen Rapponotti - 7	12/19/2019							
Current Design:	Banning TAMD Department of Public	The current BRM address for Riverside County District 52 is: Banning TAMD Department of Public Social Services 63 S 4TH ST SUITE A							
Request:			e updated.						
Recommendation:	APS-BANNING IHS COUNTY OF RIVER 901 E RAMSEY ST	Riverside County District 52 BRM needs to be updated. Update the BRM address for Riverside County District 52 to: APS-BANNING IHSS-MC COUNTY OF RIVERSIDE-DPSS 901 E RAMSEY ST BANNING CA 92220-9920							
Outreach Description: Migration Impact Description:		on for migration, DDID #1 al Print Vendor, and C-IV		ounts for migrating forms	to work with C-IV				
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A								
Estimate:	40								
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0				
CalHEERS Test :	0	Client Correspondence	e: 30	DBA :	0				
DBA :	0	Eligibility :	0	Fiscal :	0				
Imaging :	0	IVR/CC :	0	Online :	0				
Performance :	0	Reports :	0	Security :	0				
System Test Support :	10	Tech Arch :	0	Tech Ops :	0				
Training :	0								



[CIV-102289] Quarterly release testing for EBT vendor FIS - January 2020 - Resolved: 02/06/2020 08:49 AM

Team Responsible:	Fiscal	Assignee:	Deron Schab	SPG Status:	Approved			
Fix Version/s:	[20.01]	Designer Contact:	Jyothirmayi Chavata	Change Type (SCR):	Operational Enhancement			
Minor Version:	20.02.06	Expedite Changes:	Production Deployment	Estimate:	15			
Reporter:	Sheryl E. Eppler	Regulation Reference	:	Created:	09/20/2018 11:55 AM			
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No			
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[N/A]	Funding Source:	C-IV M&O			
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:				
Committee:	[Fiscal]	Approved by Committee:		Other Agency Cross Reference:	CA-213053			
Non-Committee Review:	SPG: Karen Rappor	notti & Laura Chavez (Ap	oproved) - 01/22/2019					
Expedite Approval:	Karen Rapponotti -	Approved - 01/23/2020						
Current Design:		EBT (Electronic Benefit Transfer) vendor FIS (Fidelity Information Systems) will produce quarterly releases to update their system staring in October 2018.						
Request:	The CalSAWS-North	h project will need to cor	nduct quarterly testing for	or these FIS EBT syster	n releases.			
Recommendation:	Test FIS EBT relea	ise - January 2020						
Outreach Description: Migration Impact Description: Migration Impact Analysis:	This SCR is testing	the FIS host to host and	interface functionality					
Alternative Procedure Description: Operational Impact:	None							
Estimate:	15							
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0			
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0			
DBA :	0	Eligibility :	0	Fiscal :	15			
Imaging :	0	IVR/CC :	0	Online :	0			
Performance :	0	Reports :	0	Security :	0			
System Test Support :	0	Tech Arch :	0	Tech Ops :	0			
Training :	0							



[CIV-106001] Stanislaus County Verify Rush Warrant Template - Resolved: 02/04/2020 11:56 AM

Team Responsible:	Client Correspondence	Assignee:	Harish Katragadda	SPG Status:	Approved
Fix Version/s:	[20.01]	Designer Contact:	Stephanie Hugo	Change Type (SCR):	Operational Enhancement
Minor Version:	20.01.29	Expedite Changes:	Production Deployment	Estimate:	30
Reporter:	Sheryl E. Eppler	Regulation Reference	:	Created:	12/31/2019 10:15 AM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	Νο
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[N/A]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	Yes	Funding Source ID:	
Committee:	[Fiscal]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Stanislaus: Renee	Green - Approved - 01/0	25/2020		
Expedite Approval:	Karen Rapponotti -	Approved - 01/07/2020			
Current Design:	Stanislaus County	is a Standard Warrant Pri	nt page, printing their F	Rush Warrants from the	in the C-IV system.
Request:	Stanislaus County	has received a new Rush	Warrant template stoc	k.	
Recommendation:	Stanislaus County 1) Verify new rush	Only: warrant template fields a	re aligned with the syst	em-populated values.	
	2) Perform warrant	validation with Stanislau	s County.		
Outreach Description: Migration Impact Description:	C-IV will be retainir #348	ng all of the 39 C-IV Coun	ties Warrant Print Stoc	k Templates in the new	system - Refer DDID
Migration Impact	Accounted for in So	OR			
Analysis: Alternative Procedure Description: Operational Impact:	None				
Estimate:	30				
	30 0	Batch/Interfaces :	0	CalHEERS :	0
Estimate:		Batch/Interfaces : Client Correspondenc	-	CalHEERS : DBA :	0 0
Estimate: Automated Test :	0		-		-
Estimate: Automated Test : CalHEERS Test :	0 0	Client Correspondenc	e: 30	DBA :	0
Estimate: Automated Test : CalHEERS Test : DBA :	0 0 0	Client Correspondenc Eligibility :	e: 30 0	DBA : Fiscal :	0 0
Estimate: Automated Test : CalHEERS Test : DBA : Imaging :	0 0 0 0 0	Client Correspondenc Eligibility : IVR/CC :	e: 30 0 0	DBA : Fiscal : Online :	0 0 0



[CIV-106192] Add EBT Printer 26PRINT002 for Mono County - Resolved: 01/29/2020 09:44 AM

Team Responsible:	Fiscal	Assignee:	Reese Williams	SPG Status:	Approved			
Fix Version/s:	[20.01]	Designer Contact:	Jyothirmayi Chavata	Change Type (SCR):	Operational Enhancement			
Minor Version:	20.01.30	Expedite Changes:	Production Deployment	Estimate:	15			
Reporter:	Sheryl E. Eppler	Regulation Reference	:	Created:	01/23/2020 11:03 AM			
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	Νο			
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[N/A]	Funding Source:	C-IV M&O			
Project Phase (SCR):	Production	Migration Impact:	Yes	Funding Source ID:				
Committee:	[Fiscal]	Approved by Committee:		Other Agency Cross Reference:				
Non-Committee Review:	Suzanne West (Mo	no County) - Approved -	01/23/2020					
Expedite Approval:	Karen Rapponotti -	Approved - 01/23/2020						
Current Design:	Mono County Only: EBT Printer name '2							
Request:	Mono County has re	equested to add EBT Prir	nter '26PRINT002'					
	Mono County Only 1. Add EBT Printer Printer Name: 26 Office: 02 (Office 107384 US HWY WALKER, CA 96	for Mono County Effectiv PRINT002 ID 02) 395	re 01/30/2020:					
Outreach								
Description: Migration Impact Description:	DDID #1361 in the	SOW accounts for migrat	ting in the EBT Printers	for the 39 C-IV Countie	es into the new system.			
Migration Impact Analysis:	Accounted for in SC	DR						
Alternative Procedure Description: Operational Impact:	Alternative Procedu	re Description: User can	type in EBT Printer num	nber as 'Other Printer'.				
Estimate:	15							
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0			
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0			
DBA :	0	Eligibility :	0	Fiscal :	10			
Imaging :	0	IVR/CC :	0	Online :	0			
Performance :	0	Reports :	0	Security :	0			
System Test Support :	5	Tech Arch :	0	Tech Ops :	0			
Training :								



[CIV-103673] Migrate Humboldt County IVR to Amazon Connect - Resolved: 02/05/2020 09:05 AM

Team Responsible:	Contact Center	Assignee:	Raji Sanuvala	SPG Status:	Approved				
Fix Version/s:	[20.02]	Designer Contact:	Jared Kuester	Change Type (SCR):	Enhancement				
Minor Version:	20.03.05	Expedite Changes:	Start Build	Estimate:	370				
Reporter:	Jared Kuester	Regulation Reference:		Created:	03/20/2019 10:24 AM				
Status:	Test Complete	Impact Analysis:	[N/A]	Outreach Required:	Yes				
Policy/Design Consortium Contact:	Darcy Alexander	Training Impacted:	[N/A]	Funding Source:	C-IV M&O				
Project Phase (SCR):	Production	Migration Impact:	Yes	Funding Source ID:					
Committee:		Approved by Committee:		Other Agency Cross Reference:	CA-207026				
Non-Committee Review:									
Expedite Approval:	Approved by Karer	n J Rapponotti on 09/06/20	019						
Current Design:	Currently the Humb	ooldt County IVR is on the	Cisco UCCE Platfo	rm					
Request:	Move the currently	IVR functionality from the	Cisco platform to th	e Amazon Connect platfor	m.				
Recommendation:	2) Recreate all IVR	 Recreate the existing Call Flow (see attached) in the Amazon Connect environment. Recreate all IVR Web Service interactions using AWS Lambda. Updated Useful links in CCP with Humboldt county specific links. 							
Outreach	Train Contact Cent	er staff on differences bet	ween Amazon Conn	ect and Cisco UCCE.					
Description: Migration Impact Description:		II Log functionality is curre direction for this functiona		migration and therefore th	is SCR will need to be				
Migration Impact Analysis: Alternative Procedure	N/A								
Description: Operational Impact: Estimate:	370								
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0				
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0				
DBA :	0	Eligibility :	0	Fiscal :	0				
Imaging :	0	IVR/CC :	260	Online :	10				
Performance :	0	Reports :	0	Security :	0				
System Test Support :	100	Tech Arch :	0	Tech Ops :	0				
					-				

[CIV-103672] Migrate San Bernardino County IVR to Amazon Connect

Team Responsible:	Contact Center	Assignee:	Raji Sanuvala	SPG Status:	Approved
Fix Version/s:	[20.03]	Designer Contact:	Jared Kuester	Change Type (SCR):	Enhancement
Minor Version:	20.04.23	Expedite Changes:	Start Build	Estimate:	886
Reporter:	Jared Kuester	Regulation Reference:		Created:	03/20/2019 10:23 AM
Status:	In Assembly Test	Impact Analysis:	[N/A]	Outreach Required:	Yes
Policy/Design Consortium Contact:	Darcy Alexander	Training Impacted:	[N/A]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	Yes	Funding Source ID:	
Committee:	[IVR & Contact Center]	Approved by Committee:		Other Agency Cross Reference:	CA-207026
Non-Committee Review:	San Bernardino Cou	unty Only, Approved by S	arah Colella 11/26/2	019	
Expedite Approval:	Approved by Karen	J Rapponotti on 09/06/20	019		
Current Design:	Currently the San B	ernardino County IVR is	on the Cisco UCCE	Platform	
Request:	Move the currently I	VR functionality from the	Cisco platform to the	e Amazon Connect platfor	m.
	 2) Recreate all IVR 3) Add Visual IVR s 4) Update Useful Li 	sting Call Flow (see attac Web Service interactions pecific functionality to the nks in CCP to San Berna or complete recomendation	s using AWS Lambda CCP including the (rdino specific links.	a.	
Outreach Description:	Train Contact Cente	er staff on differences bet	ween Amazon Conn	ect and Cisco UCCE.	
Migration Impact Description:		Log functionality is curre irection for this functiona		migration and therefore th I.	is SCR will need to be
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A 886				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0
DBA :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	400	Online :	331
Performance :	0	Reports :	0	Security :	0
System Test Support :	155	Tech Arch :	0	Tech Ops :	0
Training :	0				

[CIV-103677] Migrate Regional Contact Center IVR to Amazon Connect

Team Responsible:	Contact Center	Assignee:	Aman P. Mishra	SPG Status:	Approved			
Fix Version/s:	[20.03]	Designer Contact:	Jared Kuester	Change Type (SCR):	Enhancement			
Minor Version:	20.04.09	Expedite Changes:	Start Build	Estimate:	345			
Reporter:	Jared Kuester	Regulation Reference:		Created:	03/20/2019 10:33 AM			
Status:	In Development	Impact Analysis:	[Business Process, Security, Technology Impact, Training]	Outreach Required:	Yes			
Policy/Design Consortium Contact:	Darcy Alexander	Training Impacted:	[N/A]	Funding Source:	C-IV M&O			
Project Phase (SCR):	Production	Migration Impact:	Yes	Funding Source ID:				
Committee:	[IVR & Contact Center]	Approved by Committee:		Other Agency Cross Reference:				
Non-Committee Review: Expedite Approval:	Approved by Karen	J Rapponotti on 09/06/20	019					
Current Design:	Currently the Regior	nal Contact Center IVR is	on the Cisco UCCE P	latform				
Request:	Move the currently I	VR functionality from the	Cisco platform to the A	Amazon Connect platfor	m.			
	a) Disable Batch b) Update securi - Remove Re - Remove all WC_GROUPMEMI - Remove Re - Remove Re * SecURE_ROLE_C - Remove Re * Security Impac c) Disable ODI n d) Remove Regi e) Remove IVR - f) Remove Regi g) Remove Regi h) Tables related - Tables will n	 Recreate the existing Call Flow (see attached) in the Amazon Connect environment. Deactivate Regional Contact Center Dashboards as OBIEE will not function with Amazon Connect a) Disable Batch Job PB00R419 b) Update security tables to remove Regional Contact Center security rights 						
Outreach Description:	Train Region Contac Amazon Connect ar	ct Center (not previously nd Cisco UCCE.	trained in CSC County	Roll outs) staff on differ	ences between			
Migration Impact Description:	re-evaluated once d	Log functionality is curre irection for this functional as been created to addre	lity has been defined.	gration and therefore th	is SCR will need to be			
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	NA 345							
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0			
CalHEERS Test :	0	Client Correspondence		DBA :	0			
	-		-		-			

DBA :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	150	Online :	17
Performance :	0	Reports :	100	Security :	5
System Test Support :	73	Tech Arch :	0	Tech Ops :	0
Training :	0				



[CIV-106216] Update Online Help for SCR CIV-102600 ACL 14-20 29A CalFresh Initial Appointment Letter in Forms Overview

Team Responsible:	Training	Assignee:	Kelly Worthington	SPG Status:	Approved
Fix Version/s:	[20.03]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Policy Re-Design
Minor Version:		Expedite Changes:	Start Build	Estimate:	7
Reporter:	Cristina Garcia	Regulation Reference:	ACL 14.20	Created:	01/28/2020 12:07 PM
Status:	System Test	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	Νο
Policy/Design Consortium Contact:	Joyce Oshiro	Training Impacted:	[Online Help]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Joyce Oshiro 01/28	/2020 - Approve			
Expedite Approval:	Approved by Karen	Rapponotti on 2/4/2020			
Current Design:		esh Initial Appointment Let 4-20 adds the CF 29A to t			elease, SCR
Request:	The CF 29A needs	to be added to the Online	Help Forms Overview	V.	
Recommendation:	Add the CF 29A In	itial Appointment Letter in	the Online Help Form	ns Overview.	
Outreach Description: Migration Impact Description:		the SOW, C-IV will use the account for the change			arting point and modify
Migration Impact	No Impact	Ũ			
Analysis: Alternative Procedure Description:	None				
Operational Impact: Estimate:	7				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	-	DBA :	0
DBA :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	2	Tech Arch :	0	Tech Ops :	0
Training :	—		-		-



[CIV-106217] Update Online Help for SCR CIV-102568 ACL 18-92, ACL 18-107 Transitional Nutrition Benefit Program Recertification

Team Responsible:	Training	Assignee:		SPG Status:	Ammround				
Fix Version/s:	Training	Designer Contact:	Kelly Worthington	Change Type (SCR):	Approved				
Minor Version:	[20.03]	Expedite Changes:	Cristina Garcia	Estimate:	New Policy				
			Start Build	Created:	22				
Reporter:	Cristina Garcia	Regulation Reference:	ACL 18-92, ACL 18-107		01/28/2020 12:36 PM				
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No				
Policy/Design Consortium Contact:	Joyce Oshiro	Training Impacted:	[Online Help]	Funding Source:	Premise				
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	CO-109				
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:		Other Agency Cross Reference:	CA-205328				
Non-Committee Review:	Joyce Oshiro 01/29	Joyce Oshiro 01/29/2020 - Approve							
Expedite Approval:	Approved by Karen	Rapponotti on 2/4/2020							
Current Design:		ase, SCR CIV-102568 im sed on failing the TNB re		to send out the TNB rec	ertification packet or to				
Request:									
Recommendation:	 a) Form Number: T Form Name: TNE Form Description Clock Icon: Y Imaging Barcode Save Save and Print L Save and Print C b) Form Number: C Form Name: App Form Description Clock Icon: N Imaging Barcode Save and Print L 2. Update the follow 	Imaging Barcode: Y Save Save and Print Locally Save and Print Centrally b) Form Number: CF 285 Form Name: Application for CalFresh Benefits Form Description: This form is the Application for CalFresh Benefits. Clock Icon: N Imaging Barcode: N Save and Print Locally 2. Update the following to the Forms Overview: - TNB 5: Imaging Barcode: N							
Outreach Description: Migration Impact Description:		the SOW, C-IV will use th to account for the change			arting point and modify				
Migration Impact	No Impact								
Analysis: Alternative Procedure	None								
Description: Operational Impact: Estimate:	22								
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0				
	U		0		U				

CalHEERS Test :	0	Client Correspondence :	0	DBA :	0	
DBA :	0	Eligibility :	0	Fiscal :	0	
Imaging :	0	IVR/CC :	0	Online :	0	
Performance :	0	Reports :	0	Security :	0	
System Test Support :	2	Tech Arch :	0	Tech Ops :	0	
Training :	20					



[CIV-102191] ACL 19-40 CalWORKs Outcome and Accountability Review (Cal-OAR) Phase II

Team Responsible:	Batch/Interfaces	Assignee:	Chris Carandang	SPG Status:	Approved	
Fix Version/s:	[20.05]	Designer Contact:	Jennifer Muna	Change Type (SCR):	New Policy	
Minor Version:		Expedite Changes:	Start Build	Estimate:	1169	
Reporter:	Frederick Gains	Regulation Reference:	ACIN I-49-18, ACL 19-40	Created:	09/06/2018 04:50 PM	
Status:	In Development	Impact Analysis:	[Batch Performance]	Outreach Required:	Νο	
Policy/Design Consortium Contact:	Frederick Gains	Training Impacted:	[N/A]	Funding Source:	Premise	
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	CO-115	
Committee:	[Welfare to Work/ WPR]	Approved by Committee:	01/28/2020	Other Agency Cross Reference:	CA-204569	
Non-Committee Review:						
Expedite Approval:	Received expedited	build approval from JoAr	ne Osborn on 01/29/	2020		
Current Design:	by the submission d	Received expedited build approval from JoAnne Osborn on 01/29/2020 Per ACL 19-40, SAWS is responsible for ensuring that the data files sent to CDSS are completed and submitted by the submission due date. In Phase I, CA-208030 CIV-103934, data elements for the monthly data files are manually transmitted to CDSS.				
Request:	Add functionality to a to CDSS.	automatically generate a	nd send the monthly,	quarterly, and semi-annu	al Cal-OAR data files	
Recommendation:	 Create new interf 	face job to generate and ace job to generate and t ace job to generate and t	ransmit the Cal-OAR ansmit the Cal-OAR1 ransmit the Cal-OAR ransmit the Cal-OAR	19A data file to CDSS. 9B data file to CDSS. 19C data file to CDSS. 19D data file to CDSS.		
Outreach Description: Migration Impact Description:		en approved through the liges are implemented wit			e in both LRS and C-IV.	
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A					
Estimate:	1169					
Automated Test :	0	Batch/Interfaces :	688	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence	9: 0	DBA :	0	
DBA :	0	Eligibility :	0	Fiscal :	0	
Imaging :	0	IVR/CC :	0	Online :	0	
Performance :	0	Reports :	0	Security :	0	
System Test Support :	206	Tech Arch :	0	Tech Ops :	0	
Training :	0					



[CIV-104826] Add threshold language translations for the newly added MAGI and Non-MAGI YAE fragments

Team Responsible:	Client Correspondence	Assignee:	Unassigned	SPG Status:	Approved		
Fix Version/s:	[20.05]	Designer Contact:	Nithya Chereddy	Change Type (SCR):	New Policy		
Minor Version:		Expedite Changes:	No	Estimate:	225		
Reporter:	Nithya Chereddy	Regulation Reference:	W&IC Section 14007.8(b)	Created:	08/12/2019 01:35 PM		
Status:	Committee Review	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No		
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:	[N/A]	Funding Source:	Premise		
Project Phase (SCR):	Production	Migration Impact:	Νο	Funding Source ID:	CO-103		
Committee:	[Correspondence]	Approved by Committee:	01/23/2020	Other Agency Cross Reference:	CA-209956		
Non-Committee Review: Expedite Approval: Current Design:				the system through the fragments) are available			
Request:	The newly added fra	gments should be availa	ble in all threshold lar	nguages.			
Recommendation:	Add the following M	AGI and Non-MAGI frag	ments in threshold lar	nguages to the system.			
	2. MSG_MAGI_RES 3. MSG_MAGI_RES 4. MSG_MAGI_RET	Its: L_TO_RESTRICTED_B TRICTED_TO_FULL_B TRICTED_APPROVAL_ RO_RESTRICTED_APP DRMATION_MESSAGE	ENEFIT_CHANGE_2 _DATED_EFF_2020	020			
	1. MSG_MC_FULL 2. MSG_MC_RESTF 3. MSG_MC_RESTF	C-IV Non-MAGI Fragments: 1. MSG_MC_FULL_TO_RESTRICTED_BENEFIT_CHANGE 2. MSG_MC_RESTRICTED_TO_FULL_BENEFIT_CHANGE 3. MSG_MC_RESTRICTED_APPROVAL_DATED 4. MSG_MC_RETRO_RESTRICTED_APPROVAL_DATED					
	2. H_CH_RESTRIC 3. H_AP_RESTRIC	gments: DPE_TO_RESTRICTED TED_SCOPE_TO_FULL TED_SCOPE_APP_H91 TED_SCOPE_RETRO_H	_SCOPE_H808 2				
	2. MC_CH_RESTR_ 3. MC_AP_RESTRI	STATUS_VERIF_FAIL_M					
	Note: Attachments w	vill be updated once final	translations are rece	ived.			
Outreach Description: Migration Impact Description:	LRS will implement t	his Change with SCR C	4-209956				

Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	Reject NOA and	l generate a manual NOA via Tem	plate Reposi	tory.	
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	184	DBA :	0
DBA :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	41	Tech Arch :	0	Tech Ops :	0
Training :	0				

End SCRs

[CIV-100500] ACL 18-15 Last Date of Payment for Extended Foster Care, ARC and Kin-GAP

- Resolved: 01/15/2020 08:55 AM

Team Responsible:	Eligibility	Assignee:	Cassandra Mestayer	· SPG Status:	Approved		
Fix Version/s:	[20.01]	Designer Contact:		Change Type (SCR):	Policy Re-Design		
Minor Version:	[]	Expedite Changes:	Start Build	Estimate:	539		
Reporter:	Frederick Gains	Regulation Reference:		Created:	02/16/2018 02:32 PM		
Status:	In Production	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	Yes		
Policy/Design Consortium Contact:	Laura Ould	Training Impacted:	[N/A]	Funding Source:	C-IV M&O		
Project Phase (SCR):	Production	Migration Impact:	Yes	Funding Source ID:			
Committee:	[Foster Care/Kin GAP/AAP]	Approved by Committee:	2019-10-22 00:00:00.0	Other Agency Cross Reference:	CA-201036		
Non-Committee Review: Expedite Approval: Current Design:	A Non-Minor Depen	Received expedited start build approval from Karen J. Rapponotti on 10/25 A Non-Minor Dependent (NMD) that meets the criteria of federal eligibility for Foster Care (FC), Approved Relative Caregiver (ARC), or Kin-GAP (KG) benefits is eligible for extended benefits until the NMD is 21 years old. The					
Request:	Per ACL 18-15 effect benefits until the day run when an NMD is	NMD is eligible for benefits until the end of the month in which the NMD turns 21 years old. Per ACL 18-15 effective the date of implementation, an NMD on FC, ARC and KG program is eligible to receive benefits until the day before an NMD turns 21 years old. C-IV will add a new daily task sweep batch jobs that will run when an NMD is approaching 21 years old. In addition, LRS will add two new daily batch EDBC sweep jobs that will run when an NMD turns 21 years old for Foster Care program and two new monthly Batch jobs for KG					
Recommendation:	A batch sweep will b 21 years old in C-IV EDBC on the day p jobs to prorate the b New NOAs will be a	An NMD is eligible to federal benefits in Foster Care and Kin-GAP until the day before their 21st birthday. A batch sweep will be added to create automated tasks for FC/ARC/KG cases with an NMD that is approaching 21 years old in C-IV. In LRS for Foster Care program, there will be two new daily batch jobs to trigger Batch EDBC on the day prior to the NMD child's 21st birthday. For KG program there will be two new monthly batch jobs to prorate the benefit and to discontinue the program after NMD child turned 21. New NOAs will be added for the prorated month the NMD turns 21 year of age and for the following month of Discontinuance. This will obsolete the existing NMD Age Rules Reason Fragment.					
Outreach Description: Migration Impact	A list will be provided Per DDID #34, there		isk Management Soluti	on that supports the mu	Itiple tasking models in		
Description: Migration Impact Analysis: Alternative Procedure Description:	both C-IV and LRS. LRS will receive a ne of CalACES Migratic	Per DDID #34, there will be a new Unified Task Management Solution that supports the multiple tasking models in both C-IV and LRS. LRS will receive a new Batch EDBC Process with this SCR - the C-IV Counties will adopt this functionality as part of CaIACES Migration. Manual / Override EDBC results.					
Operational Impact: Estimate:	539						
Automated Test :	0	Batch/Interfaces :	161	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	-	DBA :	0		
DBA :	0	Eligibility :	140	Fiscal :	0		
	0	· ······			v		

			<u>,</u>	Online :			
Imaging : Performance :	0	IVR/CC :	0	Online :	0		
	0	Reports :	0	Security :	0		
System Test Support :		Tech Arch :	0	Tech Ops :	0		
Training :	0						
Content Revision Status-1:	Accepted						
Content Revision Description-1:	Before:			at #2 to match Design Doo			
	- Supporting Doci Recommendation After:		Regulations listed that	at did not match the Regu	lations listed in		
	- CalSAWS only: Template require	borting Documents #2 Regulations match the Recommendation 2.4.2.8. AWS only: New Recommendation 2.4.6 to add Spanish versions of the FC NOA Budget and KG NOA late required to generate the new NOA fragments in Spanish.					
		highlighted in green).					
		Description of ETC Char erfaces ETC 1: 151 aces ETC 1: 161	ige}				
	3. Release Chang N/A	je:					
Content Revision Status-2:	Pending CCB						
Content Revision Description-2:	Before: - Recommendatio	ion Change: {Description n 2.4.5. Added a new Pr n 2.3.4. Added a new ba	orated Change NOA	to both C-IV and LRS/Ca	ISAWS.		
	- Recommednatic child turns 21. After:	ns 2.3.5 and 2.3.7 added	d new batches to run	EDBC to Discontinue FC	/KG the month after the		
	GAP EDBC is run	for the month the child i only: Updated 2.3.4. and	s turning 21 and and	there is a change in bene			
	turns 21 to disco		2.3.7 to not to schedu	ile batch EDBC Sweep th	e month after FC/KG child		
	2. ETC Change: N/A						
	3. Release Chang N/A	je:					
Content Revision Status-3:							
Content Revision Description-3:	1. Recommenda Before: After:	ion Change: {Descriptior	of Recommendation	n Change}			
	2. ETC Change: { Before: After:	Description of ETC Char	ige}				
	3. Release Chang Before: After:	e: {Description of Releas	se Change}				
Content Revision Status-4:							



[CIV-105307] Imaging: Update Imaging script to include Mobile, Kiosk, and Clerical Default Document Types

Team Responsible:	Imaging	Assignee:	Christopher Vasquez	SPG Status:	Approved
Fix Version/s:	[20.01]	Designer Contact:	Christopher Vasquez	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	16
Reporter:	Christopher Vasquez	Regulation Reference:		Created:	10/10/2019 11:05 AM
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	Yes
Policy/Design Consortium Contact:	Erick Arreola	Training Impacted:	[N/A]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Imaging]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Dasign:	Danielle Benoit 11/				
Current Design:				uments with the type of "De ssigned a document type b	
Request:	Default", "Mobile Default", "Mobile Default", "Mobile Default", as one of the new "	efault", and "Default Cleric	cal"). Additionally, a back into workflow.	tly added "Default" docume dd logic to retroactively rou This change will assist the	ite documents indexed
Recommendation:	C C	the CSAWS_RouteDefat	•	as follows:	
	[docType] = 'Defau = '1') OR ([isInWf] [docType] = 'Kiosk	ult Clerical' OR [docType] = '0' AND [drawer] = '%s'	= 'Kiosk Default' Of AND ([docType] =	er] = '%s' AND ([docType] = R [docType] = 'Mobile Defa 'Default' OR [docType] = 'E ND [docid] > '%s'", TempCo	ult') AND [wfStatus] Default Clerical' OR
Outreach Description:	CIT to the C-IV cou	nties			
Migration Impact Description: Migration Impact Analysis:	No impact as script	will be invalid with the 58	county imaging sol	lution.	
Alternative Procedure Description: Operational Impact:	Manually update de	efault documents to the co	prrect document typ	e.	
Estimate:	16				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 0	DBA :	0
DBA :	0	Eligibility :	0	Fiscal :	0
Imaging :	11	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	Ū	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1:	Pending CCB				

Content Revision Description-1:	1. Recommendation Change: N/A
	2. Estimate Change: N/A
	3. Release Change: Before: 20.01 After: 20.05
Content Revision	4. Funding Source Change: N/A
Status-2: Content Revision Description-2:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-3:	
Content Revision Description-3:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-4:	
Content Revision Description-4:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:



[CIV-102600] ACL 14-20 -CF 29A (2/14) - CalFresh Initial Appointment Letter

Team Responsible:	Client Correspondence	Assignee:	Daniel J Rosales	SPG Status:	Approved
Fix Version/s:	[20.03]	Designer Contact:	Connor Gorry	Change Type (SCR):	Policy Re-Design
Minor Version:		Expedite Changes:	Start Build	Estimate:	109
Reporter:	Virginia C. Bernal	Regulation Reference:	ACL 14-20	Created:	10/31/2018 03:11 PM
Status:	System Test	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	Νο
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	[N/A]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Correspondence]	Approved by Committee:	2019-12-06 00:00:00.0	Other Agency Cross Reference:	CA-205414
Non-Committee Review:					
Expedite Approval:	JoAnn Osborn - 12/1	0/2019			
Current Design:	The CF 29A CalFres	h Initial Appointment Let	tter is not available in (C-IV.	
Request:		 to the Template Report of their scheduled initial 			s to notify the
Recommendation:	Add the CF 29A Ca	IFresh Appointment Lette	er to the Template Re	pository in English and S	Spanish.
Description: Migration Impact Description: Migration Impact Analysis:	This is a Joint SCR a	and will be implemented	in the same release fo	or both systems.	
Alternative Procedure Description: Operational Impact:	N/A				
Estimate:	109				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	-	DBA :	0
DBA :	0	Eligibility :	0	Fiscal :	0
Imaging :	5	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	22	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1:	Pending CCB				
Content Revision Description-1:		Change: ory: Appointment Letter y: Administrative (C-IV),	Appointment (LRS/Ca	ISAWS)	
	2. ETC Change: N/A				
	3. Release Change: N/A				
	4. Funding Source Cl	hange:			



[CIV-104011] ACL 19-34 Update Kin-GAP Beginning Date of Aid Rules to Accept Mid-Month Application Date

Team Responsible:	Eligibility	Assignee:	Cassandra Mestayer	SPG Status:	Approved
Fix Version/s:	[20.03]	Designer Contact:	Srinivasa Meenavalli	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	Start Build	Estimate:	698
Reporter:	Laura Ould	Regulation Reference:	ACL 19-34; Welfare & Institutions Code 11390 (e)	Created:	04/25/2019 03:27 PM
Status:	System Test	Impact Analysis:	[Business Process]	Outreach Required:	No
Policy/Design Consortium Contact:	Laura Ould	Training Impacted:	[N/A]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Foster Care/Kin GAP/AAP]	Approved by Committee:	2019-12-10 00:00:00.0	Other Agency Cross Reference:	CA-208184
Non-Committee Review: Expedite Approval: Current Design:		e Osborn on 12/11/19	tion data first day of the	month to got the KC r	station approve and to
Current Design.	evaluate the eligibili	ams need to have applicative to have applicative to have applicative to have application application of the have application o	tion date first day of the	month to get the KG p	program approve and to
		culation subtracts net non nent (SCI) causing the Kir			before adding the
Request:	for any application of details. The SCI / S	34, eligibility benefits for the date of the month. Kin-GA pecial Needs amount sho pt Income for the new inc	P EDBC Summary residuld be added to the For	ults page should be alig	gned with the proration
Recommendation:	of Begin Month and 2) Modify KG Rate effective dating fra 3) Modify KG EDBO the Case Dismissa 4) Modify KG EDBO month. 5) Modify KG EDBO LRS Only) from Kin 6) Modify KG Budg amount and the Fo 7) Modify KG EDBO the Net income tes 8) Modify KG EDBO date from the Rate 9) Modify#the exist rates for any day w	C Budget to split and calcu summary data collection ing KG EDBC not process vithin the benefit month. Pre-EDBC skip logic to in	and display split rates i Program BDA (Begin D nship Date. orate the aid payment in to move the Infant Sup d Payment block to alig ation to subtract Total N to move Special Needs ulate prorated days in a details. sed reason verbiage wh	n the middle of the mo Date of Aid) any day of Including supplemental plemental Payment an n with the new partial p et Nonexempt Income is line item before poter month based on the R isen a person is missing	nth following the the month on or after benefits for the partial d Additional Rate (for proration logic. from the sum of SCI ntial grant to align with tate split or SCI begin KinGAP placement
Outreach Description: Migration Impact Description:	-	en approved through the A-208184 in the 20.03 rel		AP Committee. LRS w	ill implement this

Alternative Procedure Description: Operational Impact:	User must manually	prorate benefit and override I	EDBC results	from Denied to Active.	
Estimate:	698				
Automated Test :	0	Batch/Interfaces :	42	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	14	DBA :	0
DBA :	0	Eligibility :	414	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	67
Performance :	0	Reports :	0	Security :	0
System Test Support :	161	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1:	Pending CCB				
Content Revision Description-1:	Section 1.3: 3. Modify KG EDBC Section 1.4: No Assumption on R Section 2.3.1: Kin-GAP EDBC rules Modify KG EDBC log Section 2.3.2: 1. Modify KG EDBC date from the Rate s Section 2.4.1: Kin-GAP EDBC rules Modify KG EDBC log Section 2.4.2: 1. Modify KG EDBC log Section 2.4.2: 1. Modify KG EDBC log Section 2.4.2: 1. Modify KG EDBC 10. Modify KG EDBC 10. Modify KG EDBC date from the Rate s After: Section 1.3: 3. Modify KG EDBC Case Dismissal Date Section 2.3.1: Currently LRS/CalSA guardianship date. Section 2.3.2: 1. Modify KG EDBC Case Dismissal Date 10. Modify KG EDBC Case	n the Sections 1.3, 1.4, 2.3 an logic to approve the KG Progra tetro months EDBC. Is currently deny the KG Progra gic to approve the KG Progra Digic to approve the KG Progra Budget to split and calculate summary data collection detail is currently deny the KG Progra dic to approve the KG Progra Digic to approve the KG Progra Digic to approve the KG Progra Budget to split and calculate summary data collection detail logic to approve the KG Progra and Legal Guardianship Dat r benefit months prior to imple AWS denies mid-month KG ap logic to approve the KG Progr e and Legal Guardianship Dat C Budget to split and calculate sin date/end date from the Rat s mid-month KG applications for logic to approve the KG Progr e and Legal Guardianship Dat C Budget to split and calculate s mid-month KG applications for logic to approve the KG Progra e and Legal Guardianship Dat C Budget to split and calculate s mid-month KG applications for logic to approve the KG Progra	am for Applic am if the appl b BDA any da am for Applic prorated day s. am if the appl b BDA any da am for Applic prorated day s. am BDA (Beg e. plications tak am BDA (Beg e. prorated day e summary da taken during t am BDA (Beg e. prorated day	ication date is mid-month. by of the month. ations beginning any day o s in a month based on the l ication date is mid-month. by of the month. ations beginning any day o s in a month based on the l gin Date of Aid) any day of the this SCR may result in a su en during the month of Case gin Date of Aid) any day of the s in a month based on the l ata collection details. the month of Case dismissant gin Date of Aid) any day of the ata collection details.	f the month. Rate split or SCI begin f the month. Rate split or SCI begin the month on or after the pplemental issuance. se dismissal and/or legal the month on or after the Rate begin date/end al and/or legal the month on or after the

	Before: Eligibility: 414 System Test: 161
	After: Eligibility: 503 System Test: 190
	3. Release Change: N/A
Content Revision Status-2:	4. Funding Source Change: N/A
Content Revision Description-2:	1. Recommendation Change: Before: No Fragment updates required. After:
	- New C-IV only Recommendation (2.8) to update the Dual Agency Fragment to handle multiple prorated budgets
	for Kin-GAP New CalSAWS only Recommendation (2.9) to update the KG Approval Action to generate for CCR.
	Please see attached Design Document for Content Revision 2. Updates are highlighted in blue.
	2. Estimate Change: Before:
	Client Correspondence ETC Total: 14 hours After:
	Client Correspondence ETC Total: 40 hours
	3. Release Change: N/A
	4. Funding Source Change: N/A
Content Revision Status-3:	
Content Revision Description-3:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-4: Content Revision Description-4:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:

[CIV-104559] ACL 19-67 - CalWORKs: Changes to Asset and Vehicle Value Limits - Resolved: 02/05/2020 02:22 PM

Team Responsible:	Eligibility	Assignee:	Jennifer Chen	SPG Status:	Approved
Fix Version/s:	[20.03]	Designer Contact:	Josias Caveto	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	No	Estimate:	52
Reporter:	Frederick Gains	Regulation Reference:	ACL 19-67	Created:	07/09/2019 04:16 PN
Status:	Test Complete	Impact Analysis:	[Business Process]	Outreach Required:	No
Policy/Design Consortium Contact:	Frederick Gains	Training Impacted:	[N/A]	Funding Source:	C-IV M&O
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:	2020-01-06 00:00:00.0	Other Agency Cross Reference:	CA-209360
Non-Committee Review: Expedite Approval: Current Design:	under SNAP admin members of the fam years of age or olde 2. Any nonexempt ve value that exceeds	ies are allowed to retain of istered in California as Ca hily to have no more than er or disabled, for which the ehicle is evaluated for the \$9,500 is counted against 500 for an AU with a men	IFresh. CalWORKs far \$2,250 in resources, un re case limit is \$3500. vehicle's equity value, t the AU's resource limit	nilies have property pro nless an Assistance Un not to exceed a limit of t of \$2,250 for a partici	ovisions that allow all it (AU) member is 60 f \$9,500. Any equity
Request:	increase by an amo therefore the CalWO CalWORKs AU the a. When a CalWOR will be increased fro 2. Effective June 1, 2 from \$9,500 to \$25, a. Any equity value to AU that includes a r 3. For each motor ve	hat exceeds \$25,000 is c nember who is aged 60 y shicle with an equity value	in the California Neces no longer be based on ,250 to \$10,000. r who is 60 years of ag able equity value of any ounted against the AU' ears or older or disable	sities Index for the mos CalFresh. The maximu e or older or disabled, t nonexempt motor veh s resource limit of \$10,	st recent fiscal year, m asset limit for a he maximum asset limi icle will be increased 000, or \$15,000 for an
Recommendation:	 counted toward the AU's resources. 1. Update EDBC rules (CT 335-84 CalWORKs Property Limit) that apply the resource test to perform calculations based on the new limits. 2. Update EDBC rules (CT 335-AN CW Motor Vehicle Disregard) that apply vehicle property limit amounts to perform calculations based on the new limits. Notes: Forms and NOAs will be updated to reflect the updated values as part of the SCRs CA-209033 C-IV-104383. 				
	perform calculatior Notes:	is based on the new limits	5.		
Outreach Description: Migration Impact Description:	perform calculation Notes: Forms and NOAs w	is based on the new limits rill be updated to reflect th en approved through the	s. ne updated values as pa	art of the SCRs CA-209	9033 C-IV-104383.
Description: Migration Impact	perform calculation Notes: Forms and NOAs w Joint design has be CA-209360 in the 2 EDBC Override	is based on the new limits rill be updated to reflect th en approved through the	s. ne updated values as pa	art of the SCRs CA-209	9033 C-IV-104383.
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	perform calculation Notes: Forms and NOAs w Joint design has be CA-209360 in the 2	is based on the new limits rill be updated to reflect th en approved through the	s. ne updated values as pa	art of the SCRs CA-209	9033 C-IV-104383.

DBA :	0	Eligibility :	22	Fiscal :	0	
Imaging :	0	IVR/CC :	0	Online :	0	
Performance :	0	Reports :	0	Security :	0	
System Test Support :	-	Tech Arch :	-	•	-	
Training :			·	·	Ū	
Content Revision Status-1:	Pending CCB					
Content Revision Description-1:	0					

	that do contain a member who is age 60 years of age or older or disabled(CT 335-03 CW Elderly and Disabled Property Limit).
	2.1.3 CalWORKs, Foster Care
	2.2 Eligibility: Update EDBC rules CW Motor Vehicle Disregard that apply on vehicle property limit amount to perform calculations based on the new limits
	 2.2.2 – Called specific CT being updated Effective June 1, 2020, the disregard will be increased from \$9,500 to \$25,000(CT 335-AN CW Motor Vehicle Disregard for North and CT 335-AO CW Motor Vehicle Disregard for South). Any amount in excess of the disregard will be counted against the AU's property limit.
	2. Estimate Change: N/A
	3. Release Change: N/A
Content Revision	4. Funding Source Change: N/A
Status-2:	
Content Revision Description-2:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision	
Status-3: Content Revision Description-3:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision	
Status-4: Content Revision Description-4:	1. Recommendation Change: Before: After:

[CIV-105916] Update ICT Job Aids for SCR CIV-104322

Team Responsible:	Training	Assignee:	Melita Dennis	SPG Status:	Approved	
Fix Version/s:	[20.03]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement	
Minor Version:		Expedite Changes:	No	Estimate:	18	
Reporter:	Tyler Vaisau	Regulation Reference:		Created:	12/17/2019 08:06 AM	
Status:	System Test	Impact Analysis:	[Training]	Outreach Required:	Yes	
Policy/Design Consortium Contact:	Joyce Oshiro	Training Impacted:	[Job Aid]	Funding Source:	Premise	
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	CO-109	
Committee:		Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review:	Joyce Oshiro 12/26/2019 - Approve					
Expedite Approval: Current Design:						
-	SCR CIV-104322 made updates to ICT outbound file.					
Request:	Update the following job aids for CIV-104322: 1. Inter-County Transfers – Electronic - Receiving County 2. Inter-County Transfers – Electronic – Sending County 3. Inter-County Transfers - Manual					
Recommendation:	Update the following job aids for CIV-104322: 1. Inter-County Transfers – Electronic - Receiving County 2. Inter-County Transfers – Electronic – Sending County 3. Inter-County Transfers - Manual					
Outreach Description:	Updated job aid					
Migration Impact Description:	Per DDID #1070 in the SOW, C-IV will use the LRS online help pages and job aids as a starting point and modify them as necessary to account for the changes made as part of Migration.					
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	None					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence		DBA :	0	
DBA :	0	Eligibility :	0	Fiscal :	0	
Imaging :	0	IVR/CC :	0	Online :	0	
Performance :	0	Reports :	0	Security :	0	
System Test Support :	3	Tech Arch :	0	Tech Ops :	0	
Training :	15		0	·	Ū	
Content Revision Status-1:	Pending CCB					
Content Revision Description-1:	 Recommendation Change: Before: Update the following job aids for CIV-104322: Inter-County Transfers – Electronic - Receiving County Inter-County Transfers – Electronic – Sending County Inter-County Transfers - Manual 					

Update the following job aids for CIV-104322: 1. Inter-County Transfers – Electronic - Receiving County 2. Inter-County Transfers – Electronic – Sending County
2. Estimate Change: Before: 15 After: 10
1. Recommendation Change: Before: After:
2. Estimate Change: Before: After:
3. Release Change: Before: After:
4. Funding Source Change: Before: After:
1. Recommendation Change: Before: After:
2. Estimate Change: Before: After:
3. Release Change: Before: After:
4. Funding Source Change: Before: After:
1. Recommendation Change: Before: After:
2. Estimate Change: Before: After:
3. Release Change: Before: After:
4. Funding Source Change: Before: After:

End Content Revisions

[CA-213053] Quarterly release testing for EBT vendor FIS - January 2020 - Resolved: 02/03/2020 02:59 PM

Team Responsible:	Fiscal	Assignee:	Deron Schab	SPG Status:	Approved	
Fix Version/s:	[20.01]	Designer Contact:	Naresh Barsagade	Change Type (SCR):	Operational Enhancement	
Minor Version:	20.02.06	Expedite Changes:	Production Deployment	Estimate:	20	
Reporter:	Sheryl E. Eppler	Regulation Reference:		Created:	01/23/2020 10:46 AM	
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No	
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[N/A]	Funding Source:	LRS M&E	
Project Phase (SCR):	Production	Migration Impact:		Funding Source ID:		
Committee:	[Fiscal]	Approved by Committee:		Other Agency Cross Reference:	CIV-102289	
Non-Committee Review:						
Expedite Approval:	Karen Rapponotti - Approved - 01/22/2020					
Current Design:	EBT (Electronic Benefit Transfer) vendor FIS (Fidelity Information Systems) will produce quarterly releases to update their system staring in October 2018.					
Request:	The CalSAWS-South project will need to conduct quarterly testing for these FIS EBT system releases.					
Recommendation:	Test FIS EBT release - January 2020					
Outreach Description: Migration Impact Description: Migration Impact Analysis:						
Alternative Procedure Description: Operational Impact:	Not Applicable					
Estimate:	20					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0	
Design :	0	Eligibility :	0	Fiscal :	20	
Imaging :	0	IVR/CC :	0	Online :	0	
Performance :	0	Reports :	0	Security :	0	
System Test Support :	0	Tech Arch :	0	Tech Ops :	0	
Training :	0					

[CA-211011] Update Online Help for SCR CA-57298 - Resolved: 02/04/2020 01:47 PM

Team Responsible:	Training	Assignee:	Melita Dennis	SPG Status:	Approved				
Fix Version/s:	[20.03]	Designer Contact:	Cristina Garcia	Change Type (SCR):	New Policy				
Minor Version:	[20.00]	Expedite Changes:	Start Build	Estimate:	10				
Reporter:	Lisa Nesci [X]	Regulation Reference:		Created:	10/09/2019 09:16 AM				
Status:	System Test	Impact Analysis:	[Training]	Outreach Required:	Νο				
Policy/Design Consortium Contact:	Ana Cruz	Training Impacted:	[Online Help]	Funding Source:	LRS M&E				
Project Phase (SCR):	Production	Migration Impact:		Funding Source ID:					
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:					
Non-Committee Review: Expedite Approval:	Approved by Kare	n Rapponotti 1/28/2020							
Current Design:	SCR CA-57298 is	SCR CA-57298 is adding system pages.							
Request:	New Online Help	New Online Help pages need to be created for the new system pages.							
Recommendation:	Create the following Online Help pages: 1. Family Stabilization List 2. Family Stabilization Detail								
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure	N/A								
Description:									
Operational Impact:									
Estimate:	10	Datab /late of a set							
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0				
CalHEERS Test :	0	Client Correspondence	-	DBA :	0				
Design :	0	Eligibility :	0	Fiscal :	0				
Imaging :	0	IVR/CC :	0	Online :	0				
Performance :	0	Reports :	0	Security :	0				
System Test Support :	0	Tech Arch :	0	Tech Ops :	0				
Training :	10								

[CA-213041] Training: Change "GAIN" to "Welfare to Work" in WBT Titles - Resolved: 02/10/2020 03:07 PM

Team Responsible:	Training	Assignee:	Vanessa Gonzalez	SPG Status:	Approved				
Fix Version/s:	[20.03]	Designer Contact:	Rachel Cousineau	Change Type (SCR):	Enhancement				
Minor Version:		Expedite Changes:	Start Build	Estimate:	11				
Reporter:	Rachel Cousineau	Regulation Reference:		Created:	01/22/2020 04:12 PM				
Status:	System Test	Impact Analysis:	[Training]	Outreach Required:	No				
Policy/Design Consortium Contact:	Ana Cruz	Training Impacted:	[CFP/WBT]	Funding Source:	LRS M&E				
Project Phase (SCR):	Training	Migration Impact:	No	Funding Source ID:					
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:					
Non-Committee Review:	Approved by Ana Cr	uz on January 22, 2020.							
Expedite Approval:	Approved by Karen	J. Rapponotti on 01/27/2	020						
Current Design:		SCR CA-207193 relabeled "GAIN" to "WTW" throughout the CaISAWS Software. While the content in all WBTs was updated for this change, there are 7 WBTs with GAIN in the title.							
Request:	WBTs need to be re	named from GAIN to We	Ifare to Work						
	1.3. 060-WBT-ESA- 1.4. 060-WBT-ESA- 1.5. 060-WBT-ESA- 1.6. 060-WBT-ESA- 1.7. 060-WBT-ESA-	Employment Services-G Employment Services-G Employment Services-G Employment Services-G Employment Services-G Employment Services-G e shell, course catalog, c	AIN-03 AIN-04 AIN-05 AIN-06 AIN-07	all other references in t	ne LMS.				
Outreach Description: Migration Impact Description:	Updates to the existi scope for Migration.	ng LRS Web Based Trai	ining materials to supp	ort C-IV migration for Ca	alSAWS are not in				
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	None								
Estimate:	11	Dotob /Into forces							
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0				
CalHEERS Test :	0	Client Correspondence	C C	DBA :	0				
Design :	0	Eligibility :	0	Fiscal :	0				
Imaging :	0	IVR/CC :	0	Online :	0				
Performance :	0	Reports :	0	Security :	0				
System Test Support :	0	Tech Arch :	0	Tech Ops :	0				
Training :	11								

[CA-213101] Update Online Help for SCR CIV-205414 ACL 14-20 CF 29A CalFresh Initial Appointment Letter in Forms Overview

Team Responsible:	Training	Assignee:	Kelly Worthington	SPG Status:	Approved			
Fix Version/s:	[20.03]	Designer Contact:	Cristina Garcia	Change Type (SCR):	Enhancement			
Minor Version:		Expedite Changes:	Start Build	Estimate:	5			
Reporter:	Cristina Garcia	Regulation Reference:		Created:	01/28/2020 11:40 AM			
Status:	Development Complete	Impact Analysis:	[Training]	Outreach Required:	Νο			
Policy/Design Consortium Contact:	Jayna Longstreet	Training Impacted:	[Online Help]	Funding Source:	LRS M&E			
Project Phase (SCR):	Production	Migration Impact:	Νο	Funding Source ID:				
Committee:		Approved by Committee:		Other Agency Cross Reference:	CIV-205414			
Non-Committee Review:	Jayna Longstreet 1/	31/2020 approved						
Expedite Approval:	Approved by Karen	Rapponotti on 2/4/2020						
Current Design:	Currently LRS does	not have the CF 29A in t	he system.					
Request:	SCR CA-205414 AC	CL 14-20 adds the CF 29	A CalFresh Initial App	pintment Letter to the Fo	orms Overview.			
Recommendation:		Add the following to the Forms Overview: - CF 29A CalFresh Initial Appointment Letter						
Outreach	N/A							
Description: Migration Impact Description:		he SOW, C-IV will use the account for the change			arting point and modify			
Migration Impact	,	Ũ						
Analysis: Alternative Procedure Description:	N/A							
Operational Impact: Estimate:	5							
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0			
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0			
Design :	0	Eligibility :	0	Fiscal :	0			
Imaging :	0	IVR/CC :	0	Online :	0			
Performance :	0	Reports :	0	Security :	0			
System Test Support :	0	Tech Arch :	0	Tech Ops :	0			
Training :	5							

[CA-213108] Update Online Help for SCR CA-205328 ACL 18-92, ACL 18-107 Transitional Nutrition Benefit Program

Team Rosponsible:	-	Accidences		SPG Status:	•			
Team Responsible: Fix Version/s:	Training	Assignee:	Kelly Worthington		Approved			
Minor Version:	[20.03]	Designer Contact: Expedite Changes:	Cristina Garcia	Change Type (SCR): Estimate:	New Policy			
Reporter:	Cristina Garcia	Regulation Reference:	Start Build ACL 18-92, ACL	Created:	25 01/28/2020 12:55 PM			
		-	18-107		• # <u>_</u>			
Status:	In Assembly Test	Impact Analysis:	[N/A]	Outreach Required:	Νο			
Policy/Design Consortium Contact:	Alfonso (Tom) Villanueva	Training Impacted:	[Online Help]	Funding Source:	Premise			
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	SSI Cash Out			
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:		Other Agency Cross Reference:	CIV-102568			
Non-Committee Review:								
Expedite Approval:	Approved by Karen F							
Current Design:	There is currently no the TNB recertification	capability to send out th on process.	e TNB recertification p	acket or to discontinue	TNB based on failing			
Request:		SCR CA-205328 ACL 18-92, ACL 18-107 Transitional Nutrition Benefit Program Recertification updates the Online Help Forms Overview and the Task Detail page.						
Recommendation:	1) Add the following	to the Forms Overview:						
	 a) Form Number: TNB 4 Recert Packet Form Name: TNB 4 Recertification Packet Form Description: The following forms are included in this Packet: TNB 4 and CF 285 b) Form Number: TNB 2 Form Name: Notice of Approval for Transitional Nutrition Benefit (TNB) Program Form Description: Notice to Customers that their Transitional Nutrition Benefits have been approved c) Form Number: TNB 5 Form Name: Recertification Reminder Notice for Transitional Nutrition Benefit (TNB) Program Form Description: Notice to Customers that their Transitional Nutrition Benefit (TNB) Program Form Description: Notice to Customers that their Transitional Nutrition Benefit (TNB) Program Form Description: Notice to Customers that their Transitional Nutrition Benefit recertification was either not received or is incomplete d) Form Number: CF 285 Form Name: Application for CalFresh Benefits Form Description: This form is the Application for CalFresh Benefits 							
		ng Online Help page: te a section to Remove a	a Task by clicking the F	Remove button				
Outreach Description:	N/A							
Migration Impact Description:		ne SOW, C-IV will use th b account for the change			arting point and modify			
Migration Impact Analysis: Alternative Procedure	N/A							
Description: Operational Impact: Estimate:	25							
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0			

CalHEERS Test :	0	Client Correspondence :	0	DBA :	0	
Design :	0	Eligibility :	0	Fiscal :	0	
Imaging :	0	IVR/CC :	0	Online :	0	
Performance :	0	Reports :	0	Security :	0	
System Test Support :	0	Tech Arch :	0	Tech Ops :	0	
Training :	25					

[CA-50800] CalWORKs Denial NOA - correct the 30-day date inserted on the NOA

Team Responsible:	Client Correspondence	Assignee:	Sreekanth Kalvoju	SPG Status:	Approved
Fix Version/s:	[20.05]	Designer Contact:	Connor Gorry	Change Type (SCR):	Policy Re-Design
Minor Version:		Expedite Changes:	No	Estimate:	29
Reporter:	Pravin Patil [X]	Regulation Reference:	EAS 40-126.342	Created:	01/19/2018 11:46 AM
Status:	Pending Approval	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	Νο
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	[N/A]	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:		Funding Source ID:	
Committee:	[Correspondence]	Approved by Committee:	01/23/2020	Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:					
Current Design:		26.342 states: cind a denial and grant ai	id if the applicant is oth	nerwise eligible based o	n the original
	(b) The county receiv	ed solely on the applican ves the needed evidence ng the incorrect date by t	within 30 calendar day	ys of the date of denial.	
Request:	CalWORKs Denial N	IOA - correct the 30-day	date inserted on the N	IOA	
Recommendation:	-	Ild be changed to track th	-		
		ant applies on January 1 y 30, 2017. The date ins			on. The EW denies
Outreach Description: Migration Impact Description: Migration Impact Analysis:					
Alternative Procedure Description: Operational Impact:	N/A				
Estimate:	29				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 22	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	7	Tech Arch :	0	Tech Ops :	0

[CA-200316] DDCR 5049: Update Automated Workload Assignments on Recovery Accounts

Team Responsible:	F '	Aggiggogg		SPG Status:			
	Fiscal	Assignee:	John Besa		No		
Fix Version/s: Minor Version:	[20.05]	Designer Contact: Expedite Changes:	Ishrath Khan	Change Type (SCR): Estimate:	Enhancement		
	lahath Khan	Regulation Reference:	Start Build	Created:	690		
Reporter: Status:	Ishrath Khan	Impact Analysis:		Outreach Required:	01/25/2018 07:10 AM		
Policy/Design	In Development	Training Impacted:	[N/A]	Funding Source:	No		
Consortium Contact:	Sheryl E. Eppler			-	Other		
Project Phase (SCR):	Migration	Migration Impact:	No	Funding Source ID:	C-IV Royalty		
Committee:	[Collections]	Approved by Committee:		Other Agency Cross Reference:	C-IV SCR 154		
Non-Committee Review: Expedite Approval:	Expedited build appr	oval by JoAnne Osborn	on 1/31/2020				
Current Design:		the Recovery Account A		nade created by C-IV/S	CP 154 to assign		
	 recovery accounts via overnight batch. This functionality currently does not exist in LRS as LRS assigns recovery accounts automatically to the program case owner and runs an activation batch to automatically activate the account and send notifications. Furthermore, LA County does not have the Collections Unit. The existing Workload Assignment job which assigns the workers from collections unit to a recovery account is turned off in LRS for LA County. The Recovery Account Workload Reassignment page allows Users with the appropriate security rights to reassign recovery accounts from one Worker to another, or to unassign recovery accounts assigned to one Worker, allowing the nightly Recovery Account Assignment batch job to reassign the unassigned recovery accounts. 						
Request:		counties to continue to u onality needs to be migra		ss of reassigning the wo	rkload for Recovery		
Recommendation:	 Create the following two new pages which enable C-IV users to control how assignment for Recovery Accounts are handled. Recovery Account Workload Reassignment Recovery Account Automatic Assignment Update the Recovery Account Automatic assignment job (PBXXF109) to assign Recovery accounts based on Assignment types such as Alphabetical Percentage Program Cause Workload Make database updates to add new Category and Reference tables to house the fields being added to the Recovery Account Automatic Assignment page. Update page mapping for the Recovery Account Automatic Assignment and Recovery Account Workload Reassignment pages. Create new Security Rights and Security Groups for the Recovery Account Automatic Assignment and 						
Outreach	N/A	Norkload Reassignment					
Description: Migration Impact Description: Migration Impact Analysis:		ts existing C-IV functiona	ality, closing the design	a difference.			
Alternative Procedure Description: Operational Impact:	N/A						

Estimate:	690				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	474
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	142	Tech Arch :	0	Tech Ops :	0
Training :	0				

CA-200455] DDCR 4035: Add Verification Fees Need Type

Team Responsible:	Fiscal	Assignee:	Hayk Khachikyan	SPG Status:	Approved			
Fix Version/s:	[20.05]	Designer Contact:	Eric Wu	Change Type (SCR):	New Policy			
Minor Version:		Expedite Changes:	Start Build	Estimate:	218			
Reporter:	Michael Green [X]	Regulation Reference:	ACWDL 7/2/15	Created:	01/30/2018 09:27 AM			
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No			
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:		Funding Source:	LRS M&E			
Project Phase (SCR):	Migration	Migration Impact:	No	Funding Source ID:				
Committee:	[Fiscal]	Approved by Committee:	01/30/2020	Other Agency Cross Reference:	CIV-1125			
Non-Committee Review: Expedite Approval:	Expedited build app	roval from JoAnne Osbor	n on 1/31/2020					
Current Design:	The Need Detail pag 'Category' field is ma	Expedited build approval from JoAnne Osborn on 1/31/2020 The Need Detail page is to document the needs of a Customer associated to the case. On the page, the 'Category' field is mandatory and will drive available options of the 'Type' dropdown field. In C-IV, Type of 'Verification Fees' is available when Category 'Other' is selected; however, LRS does not have the 'Verification Fees' Type.						
Request:		ce Committee Review (D Detail page. This Need T						
Recommendation:		ation Fees' Need Type ur P' Need Type as it is issu						
Outreach								
Description: Migration Impact Description:	C-IV implemented th resolve DDCR 4035	nis change with Tracker-1	125 in the 16.05 rele	ase. This SCR will align I	LRS with C-IV and			
Migration Impact Analysis:	No Impact							
Alternative Procedure Description: Operational Impact:	N/A							
Estimate:	218							
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0			
CalHEERS Test :	0	Client Correspondence	9: 0	DBA :	0			
Design :	0	Eligibility :	0	Fiscal :	150			
Imaging :	0	IVR/CC :	0	Online :	0			
Performance :	0	Reports :	0	Security :	0			
System Test Support :	45	Tech Arch :	0	Tech Ops :	0			
Training :	0							

[CA-200626] DDCR 4040: Enhance Functionality that Elects MAGI/Non-MAGI during Batch EDBC

Team Responsible:	CalHEERS	Assignee:	Prem Raghupathy	SPG Status:	Νο		
Fix Version/s:	[20.05]	Designer Contact:	Renee Gustafson	Change Type (SCR):	New Policy		
Minor Version:		Expedite Changes:	No	Estimate:	281		
Reporter:	Prem Raghupathy	Regulation Reference:	SB75 Section 35, WIC Section 14007.8(a) & ACWDL 16-12	Created:	02/05/2018 12:55 PM		
Status:	Pending Approval	Impact Analysis:	[N/A]	Outreach Required:	No		
Policy/Design Consortium Contact:	Elisa Miller	Training Impacted:	[N/A]	Funding Source:	Other		
Project Phase (SCR):	Migration	Migration Impact:	No	Funding Source ID:	C-IV Royalty		
Committee:	[Medi-Cal/CMSP]	Approved by Committee:		Other Agency Cross Reference:	CIV-1164, CH-52030, CA-39413		
Non-Committee Review:	Approved by Elisa M	liller, 01/23/2020.					
Expedite Approval: Current Design:	The Systems Medi-Cal EDBC Rules allow an individual to be found eligible to both MAGI Medi-Cal and Non-MAGI Medi-Cal. For an online Medi-Cal EDBC, The Systems require a County Eligibility Worker (CEW) to elect either MAGI Medi-Cal or Non-MAGI Medi-Cal on the Medi-Cal EDBC Summary page to specify which benefit will be granted to the individual. CalSAWS and C-IV functionality to determine which benefit to elect during Batch EDBC differs.						
	C-IV always elects MAGI Medi-Cal benefits when an individual is found eligible to both MAGI Medi-Cal and Non- MAGI Medi-Cal during Batch EDBC.						
	MAGI Medi-Cal durin EDBC was MAGI Me Run Reason other th Run Reason is other	GI Medi-Cal benefits whe g Batch EDBC if the EDI edi-Cal. CalSAWS elects nan "RE" and the elected than "RE" and there wa ad-Only for "Cannot Elec	BC was run with "RE" Non-MAGI Medi-Cal benefit in the prior ED s no prior EDBC with a	Run Reason or if the ele during Batch EDBC if the DBC was Non-MAGI Mee	ected benefit in the prior e EDBC was run with a di-Cal; when the EDBC		
Request:	 Moving an individual from Non-MAGI Medi-Cal Transitional Medi-Cal (TMC) into a MAGI Medi-Cal aid code with a premium is considered an adverse change. Medi-Cal EDBC should not elect MAGI Medi-Cal benefits when an individual is eligible to both MAGI Medi-Cal with a premium and TMC during Batch EDBC regardless of the EDBC Run Reason and should instead elect Non-MAGI Medi-Cal to continue the TMC aid code. When a person is on a Mega Mandatory aid code, Batch EDBC should elect Non-MAGI Medi-Cal to keep the person on Mega Mandatory. Batch EDBC should skip the program for "Cannot Elect Benefits" instead of completing the EDBC and making it Read-Only. 						
Recommendation:	 Update Medi-Cal EDBC Rules to elect Non-MAGI Medi-Cal benefits through Batch EDBC when a person is eligible to both MAGI Medi-Cal with a premium and Non-MAGI Medi-Cal TMC and the person is currently on a TMC aid code or when a person is eligible to Non-MAGI Medi-Cal Mega Mandatory and MAGI Medi-Cal. Update Batch EDBC to skip a case with skip reason "Cannot Elect Benefits" when the Medi-Cal EDBC Rules determine the EDBC to be Read Only because the person is found eligible to both MAGI Medi-Cal and Non- MAGI Medi-Cal and there is no prior election. 						
Outreach Description: Migration Impact Description:		een addressed and the option of the second structure of the second structionality as		oved through the Medi-C	al Committee. The C-IV		
Description: Migration Impact Analysis:							

Alternative Procedure Description: Operational Impact: Estimate:	None. 281				
Automated Test :	0	Batch/Interfaces :	68	CalHEERS :	96
CalHEERS Test :	89	Client Correspondence :	0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0
Training :	0				

CA-204569] ACL 19-40 CalWORKs Outcome and Accountability Review (Cal-OAR) Phase II

Team Responsible:	Batch/Interfaces	Assignee:	Chris Carandang	SPG Status:	Approved			
Fix Version/s:	[20.05]	Designer Contact:	Jennifer Muna	Change Type (SCR):	New Policy			
Minor Version:		Expedite Changes:	Start Build	Estimate:	1603			
Reporter:	Binh Tran	Regulation Reference:	ACIN I-49-18, ACL 19-40	Created:	09/07/2018 09:07 AM			
Status:	In Development	Impact Analysis:	[Batch Performance]	Outreach Required:	No			
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:	[N/A]	Funding Source:	Premise			
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	Cal-OAR			
Committee:	[Welfare to Work/ WPR]	Approved by Committee:	01/28/2020	Other Agency Cross Reference:	CIV-102191			
Non-Committee Review:								
Expedite Approval:	Received expedited	l build approval from JoAr	nne Osborn on 01/29/	2020				
Current Design:	Per ACL 19-40, SAWS is responsible for ensuring that the data files sent to CDSS are completed and submitted by the submission due date. In Phase I, CA-208030 CIV-103934, data elements for the monthly data files are manually transmitted to CDSS.							
Request:	Add functionality to to CDSS.	automatically generate a	nd send the monthly,	quarterly, and semi-annu	ual Cal-OAR data files			
Recommendation:	 Create new interf 	 Create new interface job to generate and transmit the Cal-OAR19 data file to CDSS. Create new interface job to generate and transmit the Cal-OAR19A data file to CDSS. Create new interface job to generate and transmit the Cal-OAR19B data file to CDSS. Create new interface job to generate and transmit the Cal-OAR19C data file to CDSS. Create new interface job to generate and transmit the Cal-OAR19C data file to CDSS. Create new interface job to generate and transmit the Cal-OAR19C data file to CDSS. Create new interface job to generate and transmit the Cal-OAR19D data file to CDSS. Create new interface job to generate and transmit the Cal-OAR19D data file to CDSS. Create new interface job to generate and transmit the Cal-OAR19D data file to CDSS. 						
Outreach Description: Migration Impact Description:		en approved through the changes are implemented			le in both LRS and C-			
Migration Impact Analysis: Alternative Procedure Description:	N/A							
Operational Impact: Estimate:	1603							
Automated Test :	0	Batch/Interfaces :	808	CalHEERS :	0			
CalHEERS Test :	0	Client Correspondence		DBA :	0			
Design :	200	Eligibility :	0	Fiscal :	0			
Imaging :	0	IVR/CC :	0	Online :	0			
Performance :	0	Reports :	0	Security :	0			
System Test Support :	323	Tech Arch :	0	Tech Ops :	0			
			-		-			

[CA-209956] Add threshold language translations for MAGI and Non-MAGI YAE fragments

Team Responsible:	Client Correspondence	Assignee:	Unassigned	SPG Status:	Approved		
Fix Version/s:	[20.05]	Designer Contact:	Nithya Chereddy	Change Type (SCR):	New Policy		
Minor Version:		Expedite Changes:	No	Estimate:	361		
Reporter:	Nithya Chereddy	Regulation Reference:	W&IC Section 14007.8(b)	Created:	08/12/2019 01:36 PM		
Status:	Pending Approval	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	Νο		
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:	[N/A]	Funding Source:	Premise		
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	CalHEERS		
Committee:	[Correspondence]	Approved by Committee:	01/23/2020	Other Agency Cross Reference:	CIV-104826		
Non-Committee Review: Expedite Approval: Current Design:				o the system through the I fragments) are available			
Request:	The newly added fra	gments should be availa	ble in all threshold la	nguages.			
Recommendation:	Add the following MAGI and Non-MAGI fragments in threshold languages to the system.						
	2. H_CH_RESTRIC 3. H_AP_RESTRIC	gments: DPE_TO_RESTRICTED TED_SCOPE_TO_FULL FED_SCOPE_APP_H91 FED_SCOPE_RETRO_H	SCOPE_H808 2				
	CalSAWS Non-MAGI Fragments 1. MC_CH_ALIEN_STATUS_VERIF_FAIL_M780 2. MC_CH_RESTR_TO_FULL_M781 3. MC_AP_RESTRICT_MC_NO_SOC_M224 4. MC_AP_RESTRICT_RETRO_MC_M225 C-IV MAGI Fragments: 1. MSG_MAGI_FULL_TO_RESTRICTED_BENEFIT_CHANGE_2020 2. MSG_MAGI_RESTRICTED_TO_FULL_BENEFIT_CHANGE_2020 3. MSG_MAGI_RESTRICTED_TO_FULL_BENEFIT_CHANGE_2020 4. MSG_MAGI_RESTRICTED_APPROVAL_DATED_EFF_2020 5. MSG_MAGI_INFORMATION_MESSAGE						
	2. MSG_MC_REST 3. MSG_MC_REST	gments: TO_RESTRICTED_BEN RICTED_TO_FULL_BEN RICTED_APPROVAL_D D_RESTRICTED_APPR	IEFIT_CHANGE ATED				
	Note: Attachments w	vill be updated once final	translations are rece	ived.			
Outreach Description: Migration Impact Description:	C-IV will implement t	his Change with SCR C·	IV - 104826				

Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	Reject NOA and generate a manual NOA via Template Repository.					
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence :	284	DBA :	0	
Design :	0	Eligibility :	0	Fiscal :	0	
Imaging :	0	IVR/CC :	0	Online :	0	
Performance :	0	Reports :	0	Security :	0	
System Test Support :	77	Tech Arch :	0	Tech Ops :	0	
Training :	0					

C [CA-58455] Data Change Request - Void Pending Approval Recovery Accounts

Team Responsible:	Fiscal	Assignee:	Sidhant Garg	SPG Status:	Approved
Fix Version/s:	[20.07]	Designer Contact:	Sidhant Garg	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	115
Reporter:	Christine Cheung	Regulation Reference:		Created:	02/07/2018 01:08 PM
Status:	Pending Approval	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Gloria Williams	Training Impacted:	[N/A]	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	Νο	Funding Source ID:	
Committee:	[Collections]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:	Approved by Regior	6. Confirmation email is	attached.		
Current Design:	CalFresh, CalWORk July 1, 2015. 2) The LRS/CalSAW	(s, General Assistance/C	General Relief and M accounts that have n	'Pending Approval' or 'Per Medical programs with a dis to Cause Code associated 1, 2015.	covery date on or prior
Request:	Assistance/General 2) Void/Terminate the	Relief and Medical progr	rams with a discover a discovery date or	Pending' status for CalFres ry date on or prior July 1, 2 n or prior July 1, 2015 that	015.
Recommendation:	General Assistance 2) Void/Terminate th associated to them 3) Create a Journal ######## with a Di	General Relief and Mec recovery accounts wit and current Balance is g Entry for the recovery ac scovery Date prior to Jul	dical programs with a h a discovery date of greater than Zero. ccounts identified. The ly 1, 2015 has been	'Pending' status for CalFre a discovery date on or prior on or prior July 1, 2015 that he Journal Entry will say – Voided/Terminated.". y accounts. The layout is a	r July 1, 2015. have no Cause Code "Recovery Account
Outreach Description: Migration Impact Description: Migration Impact Analysis:	LA County Specific I	Data Change Request			
Alternative Procedure Description: Operational Impact: Estimate:	Manually Void/Term 115	inate the Recovery Acco	ounts from the Recov	very Account Detail page.	
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	75
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
	-		-	-	-
System Test Support :	30	Tech Arch :	0	Tech Ops :	0

CA-200269] DDCR 4041: Restrict linking of referral to a case in receiving county

Team Responsible:	CalHEERS	Assignee:	Unassigned	SPG Status:	No		
Fix Version/s:	[20.07]	Designer Contact:	Tisha Mutreja	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	No	Estimate:	70		
Reporter:	Michael Green [X]	Regulation Reference:		Created:	01/24/2018 10:18 AM		
Status:	Pending Approval	Impact Analysis:	[N/A]	Outreach Required:	No		
Policy/Design Consortium Contact:	Elisa Miller	Training Impacted:	[N/A]	Funding Source:	Other		
Project Phase (SCR):	Migration	Migration Impact:	Νο	Funding Source ID:	C-IV Royalty		
Committee:	[Medi-Cal/CMSP]	Approved by Committee:		Other Agency Cross Reference:	CIV-1166		
Non-Committee Review: Expedite Approval: Current Design:	The System allows	user to link a Peferral v	when that user's cou	nty context is different fron	a the Referral's		
	intended county. Thi	s is only possible for use	ers which have acce	ss to multiple counties. Su or the most recent county	ch users establish		
				as a county change without arate an error due to the mi			
Request:	Restrict linking of Re	eferrals to a case in rece	iving county.				
Recommendation:	1. Add validation to enforce linking to the Referral's intended county.						
		icked 'Create New Case icked 'Save and Continu		revious Case List Page , C ıber List Page)R		
	Condition: The user's context	county is different from	the Referral's destir	nation county.			
	Validation Messag "A Referral intende		cannot be linked to	a case in <user's context<="" td=""><td>County>."</td></user's>	County>."		
Outreach Description: Migration Impact Description:	Same Changes were multiple counties.	e implemented with CIV-	1166 in 2016. Back	then, LRS did not have us	ers having access to		
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	·	ne "InProcess" status, ur	link and link to the o	correct case and the county	y. If else, create a new		
Estimate:	70						
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	48		
CalHEERS Test :	15	Client Correspondence	ə: 0	DBA :	0		
Design :	0	Eligibility :	0	Fiscal :	0		
Imaging :	0	IVR/CC :	0	Online :	0		
Performance :	0	Reports :	0	Security :	0		
System Test Support :	0	Tech Arch :	0	Tech Ops :	0		
Training :	0						

[CA-204496] SB 1341 All County Solution Phase 2 - Updates to the flow of mixed Non-MAGI/MAGI NOAs

Team Responsible:	Client Correspondence	Assignee:	Tiffany Huckaby	SPG Status:	Approved
Fix Version/s:	[20.09]	Designer Contact:	Tiffany Huckaby	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	2542
Reporter:	Tiffany Huckaby	Regulation Reference:		Created:	09/05/2018 11:48 AM
Status:	Approved	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	Νο
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:	-	Funding Source:	Premise
Project Phase (SCR):	Production	Migration Impact:		Funding Source ID:	CO-104
Committee:	[Correspondence, Medi-Cal/CMSP]	Approved by Committee:	09/25/2019	Other Agency Cross Reference:	LRS Specific Change
Non-Committee Review:					
Expedite Approval:	Approved by Karen	J. Rapponotti on 11/13/2	019		
Current Design:		rates mixed Medi-Cal NC age from the MAGI text.	OAs for Non-MAGI an	d MAGI with Non-MAGI	text generating prior to
Request:				S current design for the m maining portions of the F	
	SCR CA-204496 Pha SCR CA-204497 Pha SCR CA-204494 Pha	se 1 - Separate the MSP ase 2 - Updates to the flo ase 3 - Updates to the mi ase 4 - Update Non-MAG	ow of mixed Non-MAG ixed Non-MAGI/MAG BI/MAGI NOAs to gen	GI/MAGI NOAs I NOAs to allow for mixed	
Recommendation:		of the mixed Non-MAGI/ air eligibility. Merge the n		will generate with all pers ext.	ons listed on the first
Outreach					
Description: Migration Impact Description: Migration Impact Analysis: Alternative	N/A				
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	N/A				
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description:	N/A 2542				
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate: Automated Test :		Batch/Interfaces :	0	CalHEERS :	0
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	2542	Batch/Interfaces : Client Correspondence		CalHEERS : DBA :	0 0
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate: Automated Test :	2542 0				
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : CalHEERS Test : Design :	2542 0 511	Client Correspondence	e: 1284	DBA :	0
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : CalHEERS Test : Design : Imaging :	2542 0 511 320	Client Correspondence Eligibility :	e: 1284 0	DBA : Fiscal :	0 0
Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : CalHEERS Test :	2542 0 511 320 0 0	Client Correspondence Eligibility : IVR/CC :	e: 1284 0 0	DBA : Fiscal : Online :	0 0 0

End SCRs

[CA-206941] CalHEERS eHIT: Medi-Cal Eligibility Rules Update for Young Adult Expansion (CH-139211)

- Resolved: 09/12/2019 02:49 PM

Team Responsible:	CalHEERS	Assignee:	Appalaraju Indala	SPG Status:	Approved		
Fix Version/s:	[19.09]	Designer Contact:	Rajan Vadapalli	Change Type (SCR):	New Policy		
Minor Version:	[]	Expedite Changes:	Start Build	Estimate:	300		
Reporter:	Carlos Camarena	Regulation Reference:	ACWDL 19-23, W&IC Section 14007.8(b)	; Created:	03/01/2019 08:27 AM		
Status:	In Production	Impact Analysis:	[Other]	Outreach Required:	No		
Policy/Design Consortium Contact:	Carlos Camarena	Training Impacted:		Funding Source:	Premise		
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	CalHEERS		
Committee:	[Medi-Cal/CMSP]	Approved by Committee:	2019-07-10 00:00:00.0	Other Agency Cross Reference:	CIV-103662; CH-139211		
Non-Committee Review:							
Expedite Approval:	Karen R. 07/10/2019)					
Current Design:	they do not have sat grants restricted sco	estricted scope MAGI Me isfactory citizenship or in pe Non-MAGI Medi-Cal r citizenship or immigration	nmigration status if they for all young adults who	/ meet all other eligibility are 19 to 25 years of a	y criteria. The System age, inclusive, if they do		
	The System considers an individual age 19 or above for Non-MAGI Medi-Cal eligibility if the individual's 19th birthday falls on or before the first day of the EDBC benefit month.						
	The Aid Code table does not have the scope identified for all MAGI Medi-Cal aid codes.						
Request:		May Revise for the Fiscal to full scope Medi-Cal r a.					
	young adults 19-25 y	System will update their /ears of age, inclusive, re e ability to modify the sta	gardless of citizenship	or immigration status.	This change will be		
	As of the design of this SCR, DHCS provided the start date of 11/20/2019, and the effective date of the policy change as 01/01/2020.						
	Update the aid code	table to have the proper	scope identified for all I	MAGI Medi-Cal aid cod	es.		
Recommendation:		date Medi-Cal EDBC rule ars of age, inclusive, reg					
	The aid code scope will be updated for MAGI Medi-Cal aid codes to the scope provided by DHCS.						
	See attached CA-20 document for detaile	6941 CIV-103662 Medi- ed design.	Cal Eligibility Rules Upo	dates for Young Adult E	xpansion.docx		
Outreach Description: Migration Impact Description:	Joint design has bee SCR CIV-103662 in	n approved through the the 19.09 release.	Medi-Cal/CMSP Comm	nittee. C-IV will impleme	ent this change with		
Migration Impact Analysis:							

Alternative Procedure Description:	N/A				
Operational Impact: Estimate:	300				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	130
CalHEERS Test :	115	Client Correspondence :	0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support	: 0	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1:	Pending CCB				
Content Revision Description-1:	1. Funding Sourc Before: "CalHEER After: "Medi-Cal E	S"			
Content Revision					
Status-2: Content Revision Description-2:	1. Recommendat Before: After:	ion Change:			
	2. Estimate Chang Before: After:	ge:			
	3. Release Chang Before: After:	e:			
	4. Funding Source Before: After:	e Change:			
Content Revision Status-3:					
Content Revision Description-3:	1. Recommendat Before: After:	ion Change:			
	2. Estimate Chang Before: After:	je:			
	3. Release Chang Before: After:	e:			
	4. Funding Source Before: After:	e Change:			
Content Revision Status-4:					
Content Revision Description-4:	1. Recommendat Before: After:	ion Change:			
	2. Estimate Chang	ge:			

CA-209109] Add Full/Restricted Scope verbiage for Young Adult Expansion MAGI NOAs(CH-139211) - Resolved: 11/14/2019 04:54 PM

Team Responsible:	Client Correspondence	Assignee:	Vikas Jetalpuria	SPG Status:	Approved
Fix Version/s:	[19.09]	Designer Contact:	Nithya Chereddy	Change Type (SCR):	New Policy
Minor Version:	19.11.14	Expedite Changes:	Start Build	Estimate:	297
Reporter:	Nithya Chereddy	Regulation Reference:	W&IC Section 14007.8(b)	Created:	06/24/2019 01:21 PM
Status:	In Production	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	CalHEERS
Committee:	[Correspondence, Medi-Cal/CMSP]	Approved by Committee:	2019-08-11 00:00:00.0	Other Agency Cross Reference:	CIV-104415; CH-139211
Non-Committee Review:					
Expedite Approval:	Approved by Karen	J. Rapponotti on 08/14/2	019		
Current Design:	The system currently Expansion is effectiv	does not have the appr e.	opriate verbiage to pop	oulate on MAGI NOAs o	nce Young Adult
Request:	Add new MAGI NOA	verbiage for full scope/r	estricted Scope NOAs	with respect to Young A	Adult Expansion.
Recommendation:	Create MAGI full sc	ope/restricted scope frag	ments with Young Ad	ult Expansion appropriat	e verbiage.
Outreach Description: Migration Impact Description:		n approved through the a 19.09 priority release.	Correspondence Com	mittee. C-IV will impleme	ent this change with
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:		erate a manual NOA via	Template Repository.		
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	119	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0
Training :	0		-		-
Content Revision	Accepted				
Status-1: Content Revision Description-1:	1. Recommendation	Change: a C-IV Specific recommo	endation in the "Overvi	ew of Recommendation	s" section.
		MSG_MAGI_INFORMA ed-Scope Approval are g			

Content Revision Status-2:	After: 3. Populate the updated MAGI information message verbiage when the new Retro restricted scope approval message or Restricted scope approval message are populated on the NOA. Accepted
Content Revision Description-2:	1. Funding Source Change: Before: Funding Source ID is not listed After: Funding Source ID is updated to "CalHEERS"
Content Revision Status-3:	Pending CCB
Content Revision Description-3:	1. Funding Source ID Change: Before: "CalHEERS" After: "Medi-Cal Expansion"
Content Revision Status-4: Content Revision Description-4:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:

CA-209232] Add Full/Restricted Scope Verbiage for Young Adult Expansion Non-MAGI NOAs

- Resolved: 11/14/2019 04:53 PM

Team Responsible:	Client Correspondence	Assignee:	Vikas Jetalpuria	SPG Status:	Approved
Fix Version/s:	[19.09]	Designer Contact:	Nithya Chereddy	Change Type (SCR):	New Policy
Vinor Version:	19.11.14	Expedite Changes:	Start Build	Estimate:	290
Reporter:	Renee Gustafson	Regulation Reference:	W&IC Section 14007.8(b)	Created:	06/28/2019 02:18 PM
Status:	In Production	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	Νο
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	[N/A]	Funding Source:	Premise
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	CalHEERS
Committee:	[Correspondence]	Approved by Committee:	2019-08-28 00:00:00.0	Other Agency Cross Reference:	CIV-104457; CH-139211
Non-Committee Review:					
Expedite Approval:	Karen J. Rapponotti	approved on 9/13/2019			
Current Design:	The system currently Expansion is effective		opriate verbiage to po	opulate on Non-MAGI NC	As once Young Adult
Request:	Add new Non-MAGI	NOA verbiage for full sc	ope/restricted Scope	NOAs with respect to Yo	ung Adult Expansion.
Recommendation:	Create Non-MAGI f	ull scope/restricted scope	e fragments with You	ng Adult Expansion appro	opriate verbiage.
Dutreach Description: Migration Impact Description:		n approved through the a 19.09 priority release.	Correspondence Con	nmittee. C-IV will implem	ent this change with
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:		erate a manual NOA via	Template Repository	ι.	
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	90	Client Correspondence	-	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
maging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
raining :	0		-		~
Content Revision	Accepted				
Content Revision Description-1:	1. Funding Source C Before: Funding Source After: Funding Source		EERS"		
Content Revision Status-2:	Pending CCB				
Content Revision Description-2:	1. Funding Source II Before: "CalHEERS"	D Change:			

Content Revision	After: "Medi-Cal Expansion"
Status-3: Content Revision Description-3:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-4:	
Content Revision Description-4:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:

[CA-210718] Update Work Registration Exempt Status Reason: "Unfit for Employment" to "Physically/Mentally Incapacitated" - Resolved: 10/01/2019 01:15 PM

Team Responsible:	Online	Assignee:	Terence L. Yee	SPG Status:	Approved
Fix Version/s:	[19.09]	Designer Contact:	Gabriel Trejo	Change Type (SCR):	Enhancement
Minor Version:	19.10.01	Expedite Changes:	Production Deployment	Estimate:	10
Reporter:	Tyler Vaisau	Regulation Reference:		Created:	09/25/2019 09:10 AN
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Tyler Vaisau	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Migration Impact:	Νο	Funding Source ID:	ABAWD
Committee:		Approved by Committee:		Other Agency Cross Reference:	CIV-105157
Non-Committee Review: Expedite Approval:	Approved by Kare	n J. Rapponotti on 9/30/20	19		
Current Design:		of 19.09, the Work Registrat		is Reason dron-down no l	onder has a
		lly Incapacitated" value. It h		•	0
Request:	Update the verbia instead.	ge of the existing "Unfit for	Employment" option	to say "Physically/Mental	ly Incapacitated"
Recommendation:		_DETL (CT 249) CODE_N SHORT_DECODE_NAME		DE_NAME to "Physically/	Mentally Incapacitated"
	Note: This name	change will update all existi	ng records.		
Outreach Description: Migration Impact Description:	Joint design has b the 19.09 release.	een approved through Reg	jional Managers. C-I	V will implement this char	nge with CIV-105157 in
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:		the "Unfit for Employment"	' option from the Wo	rk Registration Exemption	Status Reason drop-
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	5
Performance :	0	Reports :	0	Security :	0
System Test Support :	5	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1:	Pending CCB				
Content Revision Description-1:	1. Recommendati	-			
	2. Estimate Chang	e: N/A			
	3. Release Change	e: N/A			

Content Revision	4. Funding Source Change: Before: Premise After: Premise / ABAWD
Status-2: Content Revision Description-2:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-3:	
Content Revision Description-3:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-4:	
Content Revision Description-4:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:

[CA-207950] CalHEERS eHIT: Young Adult Expansion - Age Reevaluation Updates

Team Responsible:	CalHEERS	Assignee:	Lucas Galleguillos	SPG Status:	Approved	
Fix Version/s:	[19.11]	Designer Contact:	Steve Hancock	Change Type (SCR):	New Policy	
Minor Version:	20.01.10	Expedite Changes:	No	Estimate:	646	
Reporter:	Renee Gustafson	Regulation Reference:		Created:	04/12/2019 01:01 PM	
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No	
Policy/Design	Carlos Camarena	Training Impacted:	[]	Funding Source:	Premise	
Consortium Contact: Project Phase (SCR):		Migration Impact:	No	Funding Source ID:	CalHEERS	
Committee:	[Medi-Cal/CMSP]	Approved by Committee:	2019-08-27	Other Agency Cross Reference:	CIV-103874;	
		Committee:	00:00:00.0	Reference:	CH-139211	
Non-Committee Review:						
Expedite Approval:						
Current Design:		itch MAGI for MAGI Med bients turning age65. The				
	Request (EDR) and EDR Run Reason C	Run Reason Codes are u several C-IV reports refe odes. In LRS, the reasor R. This is currently a gap	rence the Batch EDR the system initiated a	Run Reason Code; LRS n EDR is identified by th	does not use Batch	
	 The following Age batches are impacted by this SCR: Age 19: Both LRS and C-IV determine the individuals to evaluate for MAGI Medi-Cal by the following criteria: Currently a Medi-Cal Recipient Active on a Medi-Cal Program Turns 19-years old any day from the 2nd day of the current month through the first day of the next month. Active on a MAGI Medi-Cal aid code: LRS evaluates all individuals active on any MAGI Medi-Cal aid code C-IV evaluates the specific MAGI Medi-Cal aid codes as per the original SB75 Aid Code Crosswalk Once the target population is identified, the following takes place: The System processes Batch MAGI and sends an EDR for the selected programs to CalHEERS. CalHEERS processes the EDRs and then returns to The System a Determination of Eligibility Response (DER) with the individual eligible to the new age-appropriate aid code. The System then processes the DER in Batch EDBC to move the individual to the new age-appropriate aid code. 					
	Age 21: - LRS processes a subset of Non-MAGI Medi-Cal aid codes for Non-MAGI Medi-Cal recipients turning age 21any day from the 2nd day of the current month through the first day of the next month through Batch EDBC. - C-IV has the same batch as LRS, but the batch was removed from the C-IV batch schedule with the release of the Affordable Care Act (ACA) and was never added back to the C-IV batch schedule to run.					
	Age 26: - There are no existir	ng batches to process inc	lividuals turning age 20	б.		
Request:	correct scope of Med - Update the Age 21 - For C-IV only, add t - Update the Age 19 - Add the Batch EDR	t Expansion, add a new a di-Cal after aging out of t batch to run for all Non-N he Age 21 batch EDBC s batch to run for a specific Run Reason Code functs to utilize the Batch EDR	he Young Adult Expan /AGI Medi-Cal aid cod sweep back to the batc c set of MAGI Medi-Ca tionality to LRS.	sion population. es. h schedule I aid codes.		
Recommendation:		atch EDR Run Reason F				

	 a. Create the Batch EDR Run Reasons Category in LRS. This includes populating this category with the sam Batch EDR Run Reasons that currently reside in C-IV. b. Create the Batch EDR Run Reason Code columns in the CH_TRANSACT and CH_TRANSACT_INFO tab to store the Batch EDR Run Reason Codes as the batches are processed. c. Update the existing data in the CH_TRANSACT_INFO and CH_TRANSACT tables with the Batch EDR Ru Reason Code with what the code would have been at the time of the original running of the batch. d. Modify Batch MAGI jobs to populate the Batch EDR Run Reason Code in the CH_TRANSACT and CH_TRANSACT_INFO tables. 2. C-IV only: Remove the reference to 'SB75' in the Age 19/SB75 Re-evaluation Batch EDR Run Reason description. 3. Add a new Age 26 batch to process individuals turning age 26 in all MAGI and Non-MAGI Medi-Cal aid code This change will update all other batches that are required for Age 26 to be implemented fully. 4. Update the existing Age 21 batch process to include all Non-MAGI Medi-Cal aid codes. 5. Update the existing Age 19 batch MAGI sweep job to reevaluate individuals active in specific MAGI Medi-Cal aid codes. 6. LRS only: Update reports to use the Batch EDR Run Reason Code along with the Reporting Indicator attribute. 				
Outreach Description: Migration Impact		approved through the Medi-Cal/0	CMSP Comm	nittee. C-IV will implement t	his change with
Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	Worker can set a	19.11 priority release. a task and run EDBC manually wh	nen a person'	's age changes to 19, 21 or	- 26.
Automated Test :	646	Batch/Interfaces :	400	CalHEERS :	000
CalHEERS Test :	0	Client Correspondence :	103	DBA :	263
	170	Eligibility :	0	Fiscal :	0
Design :	0	IVR/CC :	0	Online :	0
Imaging :	0		0		0
Performance :	0	Reports :	110	Security :	0
System Test Support :	0	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision	Accepted 1. Recommenda	tion Change:			
Description-1:	Section 2.4.2 Added C-IV batch job number Before: 1. Update the MAGI Age 19 Sweep job PB00CH206 to process only individuals in specific MAGI Medi-Cal aid codes:				
		AGI Age 19 Sweep job (CalSAWS edi-Cal aid codes:	: PB00CH20	6 C-IV: PB00CH120) to p	rocess only individuals in
	Before:	Podated Code Num to TBD for new			
	After: Code - TBD Sho	ort Description Age 26 re-evaluati	on EDR		

	2. Estimate Change: N/A
	3. Release Change: N/A
	4. Funding Source Change: N/A
Content Revision Status-2:	Accepted
Content Revision Description-2:	1. Estimate Change: Before: CalHEERS Test ETC Total: 144 After: CalHEERS Test ETC Total: 170
Content Revision Status-3:	Pending CCB
Content Revision Description-3:	1. Funding Source ID Change: Before: "CalHEERS" After: "Medi-Cal Expansion"
Content Revision Status-4:	
Content Revision Description-4:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:

[CA-208241] CalHEERS eHIT: One-time Batches to Transition Young Adults from Restricted to Full Scope Medi-Cal - Resolved: 11/19/2019 05:13 PM

Team Responsible:	CalHEERS	Assignee:	Naga Chinduluru	SPG Status:	Approved		
Fix Version/s:	[19.11]	Designer Contact:	Rajan Vadapalli	Change Type (SCR):	New Policy		
Minor Version:	19.11.27	Expedite Changes:	No	Estimate:	555		
Reporter:	Renee Gustafson	Regulation Reference:	ACWDL 19-23, W&IC Section 14007.8(b)	Created:	04/30/2019 11:01 AM		
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	Yes		
Policy/Design Consortium Contact:	Victor Nunez	Training Impacted:		Funding Source:	Premise		
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	CalHEERS		
Committee:	[Medi-Cal/CMSP]	Approved by Committee:	2019-07-11 00:00:00.0	Other Agency Cross Reference:	CIV-104022; CH-139211		
Non-Committee Review: Expedite Approval: Current Design:	In Release 19.09, Ca	alHEERS and The Syste	m were updated to gra	nt full scope Medi-Cal fo	or young adults who are		
	19 to 25 years of age eligibility criteria effe	e, inclusive, regardless o ctive January 2020 bene nge Request CH-139211	f satisfactory citizenship fit month starting 11/20	o or immigration status /2019 with SCRs CA-20	if they meet all other 06941, CIV-103874		
	The System eceiving	restricted scope Medi-C	al who should be transi	tioned to full scope Mee	di-Cal.		
		ocess skips cases if the I lual in Soft Pause; LRS c			be used in Medi-Cal		
	LRS Batch EDBC functionality allows Batch EDBC to automatically add a standard Journal entry to cases processed by Batch EDBC with: Journal Category: Eligibility Journal Type: Batch EDBC Short Description: Batch EDBC ran for [MONTH/YEAR]. Long Description: Batch EDBC ran for [MONTH/YEAR]. Batch EDBC processed for the Medi-Cal program for the following reasons: <batch code="" description="" edbc="" long="" sub-type=""></batch>						
	will automatically cre	BC Sub-Type Code for ` ate the journal entry with natically add a standard	a missing reason in th				
Request:		ion of young adults age 1 ed on the Transition Aid (scope Medi-Cal to full		
	For LRS only: Add a Batch EDBC Sub-Type Code so the auto-journal Long Description will display the reason: "Young Adult Expansion one-time transition batch".						
	For C-IV only: Create	a Journal entry for the c	ases processed succes	ssfully through Batch El	DBC.		
		unty lists for County Eligi ho are Discontinued fron					
Recommendation:	EDBC for identified	process to send Eligibility individuals 19 to 25 year pe Medi-Cal and provide	s of age, inclusive, who	are receiving restricte			
	For LRS only: Add a Expansion one-time	Batch EDBC Sub-Type transition batch".	Code to display the Jou	urnal Long Description	reason: "Young Adult		

	For C-IV only: Create a Journal entry for the cases processed successfully in the one-time process.					
		See 'CA-208241 CIV-104022 One-time Batches to Transition Young Adults from Restricted Scope to Full Scope Medi-Cal.docx' attached for detailed design document.				
Outreach	Lists provided to	county.				
Description: Migration Impact Description:		been approved through the Medi 2 in a 19.09 priority release.	-Cal/CMSP	Committee. C-IV will implem	ent this change with	
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:		nanually to move individuals aged based on an approximate 32,000 sx				
Estimate:	555					
Automated Test :	0	Batch/Interfaces :	15	CalHEERS :	295	
CalHEERS Test :	130	Client Correspondence :	0	DBA :	0	
Design :	0	Eligibility :	0	Fiscal :	0	
Imaging :	0	IVR/CC :	0	Online :	0	
Performance :	0	Reports :	0	Security :	0	
System Test Support :	0	Tech Arch :	0	Tech Ops :	0	
Training :	0					
Content Revision Status-1:	Accepted					
Content Revision Description-1:	Before: The indiv 2020 benefit mo After: The individ	tion Change: 2.B.b.iii idual is currently receiving a restr nth. ual is currently receiving a restric /ledi-Cal aid codes during the Jan	ted scope No	on-MAGI Medi-Cal aid code		
	2. Estimate Char	ige: N/A				
	3. Release Chan	ge: N/A				
	4. Funding Source	e Change:N/A				
Content Revision Status-2:	Accepted					
Content Revision Description-2:		tion Change: section. 'Benefit Month' is listed ection. 'Benefit Month' is removed				
	Before: Key Scheduling [Dependencies				
	Batch operations	Friday 11/22/2019 Batch operations team will run the Data Change Request (DCR) for Recommendation 1 before regularly scheduled batch processing on Friday, 11/22/2019. Then Friday's regularly scheduled batch will send the EDRs during Batch MAGI.				
		019 will run the DCR for Recommend 2019. Then Saturday's regularly				
	The C-IV journal 11/25/2019.	entry DCR will run after Batch ED	BC complet	es and before the C-IV appli	cation is up on Monday,	

	After:: Key Scheduling Dependencies:
	Wednesday 11/27/2019 Batch operations team will run the Data Change Request (DCR) for Recommendation 1 before regularly scheduled batch processing on Wednesday, 11/27/2019. Then Wednesday's regularly scheduled batch will send the EDRs during Batch MAGI.
	Saturday 11/30/2019 Batch operations will run the DCR for Recommendation 2 before regularly scheduled batch processing on Saturday, 11/30/2019. Then Saturday's regularly scheduled batch will process the cases through Batch EDBC.
	The C-IV journal entry DCR will run after Batch EDBC completes and before the C-IV application is up on Monday, 12/02/2019
	2. Estimate Change: N/A
	3. Release Change: Before
	Fix Release 19.09 Minor Release 2019.11.22 After Fix Release 19.11 Minor Release 2019.11.27
	4. Funding Source Change:
Content Revision	N/A Pending CCB
Status-3: Content Revision Description-3:	1. Funding Source ID Change: Before: "CalHEERS" After: "Medi-Cal Expansion"
Content Revision Status-4:	
Content Revision Description-4:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before:
	After: 4. Funding Source Change:
	Before: After:

CA-201036] ACL 18-15 Last Date of Payment for Extended Foster Care, ARC and Kin-GAP

- Resolved: 01/17/2020 11:08 AM

Team Responsible:	Eligibility	Assignee:	Ramakrishna Kuchibhotla	SPG Status:	Approved	
Fix Version/s:	[20.01]	Designer Contact:	Srinivasa Meenavalli	Change Type (SCR):	New Policy	
Minor Version:		Expedite Changes:	Start Build	Estimate:	1078	
Reporter:	Yolanda DelValle	Regulation Reference:	ACL 18-15, ACL 11-61 and ACL 18-89	Created:	02/23/2018 05:30 PM	
Status:	In Production	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	Yes	
Policy/Design Consortium Contact:	Laura Ould	Training Impacted:	[Data]	Funding Source:	LRS M&E	
Project Phase (SCR):	Production	Migration Impact:	Yes	Funding Source ID:		
Committee:	[Foster Care/Kin GAP/AAP]	Approved by Committee:	2019-10-22 00:00:00.0	Other Agency Cross Reference:	CIV -100500	
Non-Committee Review:						
Expedite Approval:	Received expedited	start build approval from	Karen J. Rapponotti or	n 10/25		
Current Design:	Caregiver (ARC), or	dent (NMD) that meets th Kin-GAP (KG) benefits is benefits until the end of th	s eligible for extended b	penefits until the NMD i	s 21 years old. The	
Request:	benefits until the da run when an NMD is	Per ACL 18-15 effective the date of implementation, an NMD on FC, ARC and KG program is eligible to receive benefits until the day before an NMD turns 21 years old. C-IV will add a new daily task sweep batch jobs that will run when an NMD is approaching 21 years old. In addition, LRS will add two new daily batch EDBC sweep jobs that will run when an NMD turns 21 years old for Foster Care program and two new monthly Batch jobs for KG program.				
Recommendation:	An NMD is eligible	to federal benefits in Fos	ter Care and Kin-GAP ເ	until the day before the	ir 21st birthday.	
	21 years old in C-I EDBC on the day p	be added to create autom /. In LRS for Foster Care prior to the NMD child's 2 ⁻ benefit and to discontinue	program, there will be Ist birthday. For KG pro	two new daily batch job ogram there will be two	os to trigger Batch	
		idded for the prorated mo			following month of	
Outreach Description:	A list will be provide	d to the county.				
Migration Impact Description:	Per DDID #34, there both C-IV and LRS.	e will be a new Unified Ta	sk Management Solutio	on that supports the mu	Iltiple tasking models in	
	LRS will receive a ne of CalACES Migrati	ew Batch EDBC Process	with this SCR - the C-I	/ Counties will adopt th	is functionality as part	
Minneties Issues	Manual / Override EDBC results.					
Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	Manual / Override E	DBC results.				
Analysis: Alternative Procedure Description: Operational Impact:	Manual / Override E 1078	DBC results.				
Analysis: Alternative Procedure		DBC results. Batch/Interfaces :	360	CalHEERS :	0	

Design :				Fiscal :	2
Design : Imaging :	0	Eligibility : IVR/CC :	140	Online :	0
Performance :	0		0	Security :	0
	0	Reports : Tech Arch :	0	-	0
System Test Support : Training :		Tech Alch.	0	Tech Ops :	0
Content Revision	0				
Status-1:	Accepted				
Content Revision Description-1:	Before: - Supporting Doct Recommendation After: - Supporting Doct - CalSAWS only: Template require (Updated section	uments #2 Regulations m New Recommendation 2. d to generate the new NC highlighted in green). Additional Correspondenc ETC 1: 150 ETC Total: 189	Regulations listed that atch the Recommenda 4.6 to add Spanish ve DA fragments in Spani	did not match the Regu ation 2.4.2.8. ersions of the FC NOA B ish.	lations listed in Budget and KG NOA
Content Revision Status-2: Content Revision Description-2:	Before: - Recommendatio - Recommendatio - Recommednatio child turns 21. After: - LRS/CalSAWS of GAP EDBC is run	ge: tion Change: {Description on 2.4.5. Added a new Pro on 2.3.4. Added a new bat ons 2.3.5 and 2.3.7 added only: Updated 2.4.5 to turn of or the month the child is	prated Change NOA to the to prorate FC/KG of a new batches to run I n off the Prorated Cha to turning 21 and and th	b both C-IV and LRS/Ca children turning 21. EDBC to Discontinue FC ange NOA. Note this is w here is a change in bene	C/KG the month after the when Foster Care and Kin-
O un formi di con	to prorate the be - LRS/CalSAWS turns 21 to disco	nefit. only: Updated 2.3.5 and 2 ntinue. s highlighted in blue). dence: 214 dence: 234			he month after FC/KG child
Content Revision Status-3: Content Revision Description-3:	1. Recommenda Before:	tion Change: {Description	of Recommendation	Change}	
20001001-0.	After:	Description of ETC Chan	ge}		

[CA-47277] ACL 16-90 - CalWORKs ACIN I-13-16 Benefits for Deceased Child - Resolved: 01/21/2020 11:04 AM

Team Responsible:	Batch/Interfaces	Assignee:	Jonathan Romero Juarez	SPG Status:	Approved
Fix Version/s:	[20.03]	Designer Contact:	Paul Galloway	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	Start Build	Estimate:	1333
Reporter:	Ted Anderson	Regulation Reference:	ACIN I-13-16, ACL 16-90	Created:	01/19/2018 11:44 AM
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Janet Mitri	Training Impacted:	[N/A]	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	Yes	Funding Source ID:	
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:	2019-11-19 00:00:00.0	Other Agency Cross Reference:	CCM-3129
Non-Committee Review: Expedite Approval: Current Design:	Following the death	abuild approval for the c of member on a CW or F ie month in which the dea	RCA program, EDBC r	••	
Request:	 Implement require not remove a de not apply WTW, of the child's death, implement the r 	ments of ACIN I-13-16 a eceased child from a CW /REP sanctions to a parti or the month following; new NOA from ACL 16-90 EDBC to act on Decease	nd ACL 16-90 to: AU until after the mor cipant who is in a CW D.	household with a decea	ased child in the month
Recommendation:	Date of a person will both are entered at 2) Modify EDBC log is the month that cc 3) Modify EDBC log reporting type of the 4) Modify LA County that is written when 5) Modify MEDS Re ended because the 6) Generate a task t activities when a pa 7) Create a new bat also in a CW AU will being applied in the 7) Add the new NOA	not apply a Household S ho is still active in the CW the same time. ic to not apply the status ontains the child's Decease ic to apply the Decease I e program (SAR or AR/C y Death Match and MEDS the jobs update a Decea ic on job to not send active y are known to MEDS to to WTW/REP and CL wo articipant is in the same C ch job that will identify W here a child passed away e month the child died or A M44-316E (10/2016) "N h and Spanish, and gene I in SCR design document	V AU so that the new I reason of 'Deceased' se Date or the month a Date for CW participar O). S Automation Interface ase Date. e CW information for a be deceased. rkers to review the pro CW AU as a deceased TW/REP persons in S v in the current or prev the following month. G Mid-Period Change Du erate the NOA from ED	Decease Date logic will t to an active CW child w after. hts (both adults and child e jobs to include more de a person whose coverag ogram for possible good child. canctioned or Non-Comp ious month and prevent Generate NA 840A form to be to The Death of a Chil	ake precedence when hen the benefit month dren) based on the etail in the journal text e would have already cause and WTW bliance status who are new sanctions from to participant.
Outreach Description: Migration Impact Description:	All C-IV feedback ha CalFresh Committee implementing the ch	as been addressed and th . This SCR will close the anges to comply with AC & #3129 as part of the 17.	ne C-IV counties have migration gap and bri IN I-12-16 and ACL 1	ngs C-IV and LRS to alig 6-90. Eligibility and NOA	gnment with changes were added

Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	Override EDBC	Results			
Estimate:	N/A				
Automated Test :	1333 0	Batch/Interfaces :	431	CalHEERS :	0
CalHEERS Test :	-	Client Correspondence :		DBA :	0
	0		368	Fiscal :	0
Design :	0	Eligibility : IVR/CC :	66	Online :	0
Imaging :	0		0		0
Performance :	0	Reports :	0	Security :	0
System Test Support :	348	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1: Content Revision Description-1:	Pending CCB 1. Recommenda	ation Change:			
	the NOA. - Recommendation a. The task will b a secondary work b. If there is no c After: - Recommendation	ons 2.10 and 2.11: The NA 200 B on 2.2.2: The batch will use the fo e assigned to the current program rker on a CL program, the task will urrent assigned worker, the task v on 2.7: The NA 840A clarifies whit	llowing hiera assigned wo l be assigned vill be assign ch section of	rchy to find the worker to as orker on the WTW, REP, or d to the secondary worker, a ed to the previous assigned	sign the task. CL program. If there is s well. worker on the program

- Recommendation 2.2.2: The batch will use the following hierarchy to find the worker to assign the task.

a. The task will be assigned to the current program assigned worker on the WTW, REP, or CL program. If there is a secondary worker on a CL program, a task will be assigned to the secondary worker, as well.

b. If there is no current assigned worker, the task will be assigned to the previous assigned worker on the program. If the program is Cal-Learn, a task will also be assigned to the most recent secondary worker, if one is found.

- Recommendation 2.3.2 (added the following at the end of the section):

Note: If more than one deceased child in the same AU is being processed during the same batch run, the status of a Sanctioned or Non-Compliant WTW/REP participant in the AU will only be updated one time. However, a journal entry will be created for each deceased child in the AU indicating that the Sanction or Non-compliance was ended due to the report of the child's death.

2. ETC Change:

Additional hours to change location of NA 200 Budget on CW NOA Template: Before: Client Correspondence ETC Total: 368 hours After: Client Correspondence ETC Total: 396 hours

Additional hours for batch update to section 2.3.2 noted above: Before: Batch/Interfaces ETC Total: 431 After: Batch/Interfaces ETC Total: 451

Content Revision Status-2: Content Revision Description-2: Content Revision Status-3: Content Revision Description-3:

[CA-205414] ACL 14-20 -CF 29A (2/14) - CalFresh Initial Appointment Letter - Resolved: 02/02/2020 10:09 PM

Team Responsible:	Client Correspondence	Assignee:	Samuel Enriquez	SPG Status:	Approved
Fix Version/s:	[20.03]	Designer Contact:	Connor Gorry	Change Type (SCR):	Policy Re-Design
Minor Version:		Expedite Changes:	Start Build	Estimate:	109
Reporter:	Virginia C. Bernal	Regulation Reference:	ACL 14-20	Created:	10/31/2018 02:32 PM
Status:	System Test	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	Νο
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	-	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Correspondence]	Approved by Committee:	2019-12-06 00:00:00.0	Other Agency Cross Reference:	CIV-102600
Non-Committee Review: Expedite Approval:		- Oshara ar 12/40/2010			
Current Design:		e Osborn on 12/10/2019			
Request:	•	not have CF 29A in the s	•	.	T I (
Nequesi.				in the Template Reposito scheduled initial intake ap	
Recommendation:	Implement the CF 2	29A CalFresh Appointme	nt Letter in the Temp	late Repository in English	and Spanish.
Outreach Description: Migration Impact Description: Migration Impact Analysis:	This is a Joint SCR a	and will be implemented	in the same release f	or both systems.	
Alternative Procedure	N/A				
Description: Operational Impact: Estimate:	400				
Automated Test :	109	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	0	DBA :	0
Design :	0	Eligibility :		Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0 0	Security :	0 0
System Test Support :	25	Tech Arch :	0	Tech Ops :	0
Training :	25		0		0
Content Revision Status-1:	Pending CCB				
Content Revision Description-1:		Change: ory: Appointment Letter y: Administrative (C-IV),	Appointment (LRS/C	alSAWS)	
	2. ETC Change: N/A				
	3. Release Change: N/A				

Content Revision	4. Funding Source Change: N/A
Status-2: Content Revision Description-2:	1. Recommendation Change: Before: After:
	2. ETC Change: Before: After:
	3. Release Change: Before: After:
Contont Rovision	4. Funding Source Change: Before: After:
Content Revision Status-3:	
Content Revision Description-3:	1. Recommendation Change: Before: After:
	2. ETC Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision	
Status-4: Content Revision Description-4:	1. Recommendation Change: Before: After:
	2. ETC Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:

CA-208184] ACL 19-34 Update Kin-GAP Beginning Date of Aid Rules to Accept Mid-Month Application Date

- Resolved: 02/02/2020 09:26 PM

Team Responsible:					
	Eligibility	Assignee:	Ramakrishna Kuchibhotla	SPG Status:	Approved
Fix Version/s:	[20.03]	Designer Contact:	Srinivasa Meenavall	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	Start Build	Estimate:	680
Reporter:	Laura Ould	Regulation Reference:	ACL 19-34; Welfare & Institutions Code 11390 (e)	Created:	04/25/2019 03:30 PN
Status:	System Test	Impact Analysis:	[Business Process]	Outreach Required:	No
Policy/Design Consortium Contact:	Laura Ould	Training Impacted:		Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[Foster Care/Kin GAP/AAP]	Approved by Committee:	2019-12-10 00:00:00.0	Other Agency Cross Reference:	CIV-104011
Non-Committee Review:					
Expedite Approval:	Approved by JoAnn	e Osborn on 12/11/19			
Current Design:	Currently KG progra evaluate the eligibili	ims need to have applica ty benefits.	tion date first day of the	e month to get the KG p	program approve and to
		culation subtracts net non nent (SCI) causing the Ki			before adding the
Request:	As per the ACL 19-34, eligibility benefits for the Kin-GAP should be prorated and the program should be approved for any application date of the month. Kin-GAP EDBC Summary results page should be aligned with the proration details. The SCI / Special Needs amount should be added to the Foster Care Basic Rate before subtracting the				
Recommendation:	 Total Net Nonexem Modify KG Rate of Begin Month and Modify KG Rate effective dating frai Modify KG EDBO the Case Dismissa Modify KG EDBO month. Modify KG EDBO LRS Only) from Kir Modify KG Budge amount and the Fo Modify KG EDBO the Net income tes Modify KG EDBO date from the Rate Modify#the existi rates for any day w 	ot Income for the new inc Summary and KG Rate I d End Month in C-IV. Summary page to accept nework in C-IV like LRS. C logic to approve the KG Date and Legal Guardia C logic to calculate and pr C Results Summary Page to AP Budget block to Ai et Net income test calcula ster Care Basic Rate. C Results Summary Page t. C Results Summary Page t. C Budget to split and calculate summary data collection ng KG EDBC not process ithin the benefit month. Pre-EDBC skip logic to in	ome test calculation. Detail pages to accept a and display split rates Program BDA (Begin I nship Date. orate the aid payment i to move the Infant Sup d Payment block to alig ation to subtract Total N to move Special Need ulate prorated days in a details. sed reason verbiage wh	and display Begin Date in the middle of the mo Date of Aid) any day of ncluding supplemental oplemental Payment an in with the new partial p et Nonexempt Income is line item before poter month based on the R nen a person is missing	and End Date instead nth following the the month on or after benefits for the partial d Additional Rate (for proration logic. from the sum of SCI ntial grant to align with tate split or SCI begin KinGAP placement
Recommendation: Outreach Description: Migration Impact Description:	 Total Net Nonexem Modify KG Rate of Begin Month and Modify KG Rate effective dating frai Modify KG EDBO the Case Dismissa Modify KG EDBO month. Modify KG EDBO LRS Only) from Kir Modify KG Budge amount and the Fo Modify KG EDBO the Net income tes Modify KG EDBO date from the Rate Modify KG EDBO date for any day w Modify the CIV day within the bene 	ot Income for the new inc Summary and KG Rate I d End Month in C-IV. Summary page to accept nework in C-IV like LRS. C logic to approve the KG Date and Legal Guardia C logic to calculate and pr C Results Summary Page to AP Budget block to Ai et Net income test calcula ster Care Basic Rate. C Results Summary Page t. C Results Summary Page t. C Budget to split and calculate summary data collection ng KG EDBC not process ithin the benefit month. Pre-EDBC skip logic to in	ome test calculation. Detail pages to accept a and display split rates Program BDA (Begin I nship Date. orate the aid payment i to move the Infant Sup d Payment block to alig ation to subtract Total N to move Special Need ulate prorated days in a details. sed reason verbiage wh clude validation for per	and display Begin Date in the middle of the mo Date of Aid) any day of ncluding supplemental pplemental Payment an in with the new partial p et Nonexempt Income is line item before poter month based on the R nen a person is missing son missing a KinGAP	and End Date instead nth following the the month on or after benefits for the partial d Additional Rate (for proration logic. from the sum of SCI ntial grant to align with tate split or SCI begin KinGAP placement placement rate for any

Alternative Procedure Description: Operational Impact: Estimate:		ally prorate benefit and override	EDBC results	s from Denied to Active.	
Automated Test :	680	Batch/Interfaces :		CalHEERS :	-
	0		14		0
CalHEERS Test :	0	Client Correspondence :	14	DBA :	0
Design :	0	Eligibility :	414	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :		Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1:	Pending CCB				
Content Revision Description-1:	Section 1.3: 3. Modify KG EDB Section 1.4: No Assumption on Section 2.3.1: Kin-GAP EDBC ru Modify KG EDBC I Section 2.3.2: 1. Modify KG EDBC I Section 2.4.1: Kin-GAP EDBC ru Modify KG EDBC I Section 2.4.2: 1. Modify KG EDBC I Section 2.4.2: 1. Modify KG EDBC I Section 2.4.2: 1. Modify KG EDBC I Section 1.3: 3. Modify KG EDB Case Dismissal D Section 1.4: 3. Running EDBC Section 2.3.1: Currently LRS/Cal- guardianship date Section 2.3.2: 1. Modify KG EDB Case Dismissal D 10. Modify KG EDB Case Dismissal D	d in the Sections 1.3, 1.4, 2.3 ar C logic to approve the KG Progr Retro months EDBC. les currently deny the KG Progr ogic to approve the KG Progr C logic to approve the KG Progr BC Budget to split and calculate e summary data collection detai les currently deny the KG Progr ogic to approve the KG Progr ogic to approve the KG Progr BC Budget to split and calculate e summary data collection detai C logic to approve the KG Progr BC Budget to split and calculate e summary data collection detai C logic to approve the KG Progr ate and Legal Guardianship Da for benefit months prior to imple SAWS denies mid-month KG ap S. C logic to approve the KG Progr ate and Legal Guardianship Da BC Budget to split and calculate egin date/end date from the Rat ties mid-month KG applications s. C logic to approve the KG Progr ate and Legal Guardianship Da BC Budget to split and calculate egin date/end date from the Rat	ram for Applic am if the appl n BDA any da ram for Applic prorated day ls. am if the appl n BDA any da ram for Applic prorated day ls. ram BDA (Beg te. prorated day e summary d taken during t ram BDA (Beg te. prorated day e summary d	lication date is mid-month. ay of the month. cations beginning any day o is in a month based on the li- lication date is mid-month. ay of the month. cations beginning any day o is in a month based on the li- gin Date of Aid) any day of this SCR may result in a su can during the month of Case gin Date of Aid) any day of is in a month based on the li- ata collection details. the month of Case dismissa- gin Date of Aid) any day of is in a month based on the li- ata collection details.	f the month. Rate split or SCI begin f the month. Rate split or SCI begin the month on or after the pplemental issuance. se dismissal and/or legal the month on or after the Rate begin date/end al and/or legal the month on or after the

	Before: Eligibility: 414 System Test: 178 Unallocated: 60
	After: Eligibility: 503 System Test: 211 Unallocated: 75
	3. Release Change: N/A
	4. Funding Source Change: N/A
Content Revision Status-2:	
Content Revision Description-2:	 Recommendation Change: Before: No Fragment updates required. After: New C-IV only Recommendation (2.8) to update the Dual Agency Fragment to handle multiple prorated budgets
	for Kin-GAP. -New CalSAWS only Recommendation (2.9) to update the KG Approval Action to generate for CCR.
	Please see attached Design Document for Content Revision 2. Updates are highlighted in blue.
	2. Estimate Change: Before: Client Correspondence ETC Total: 14 hours After: Client Correspondence ETC Total: 34 hours
	3. Release Change: N/A
	4. Funding Source Change: N/A
Content Revision Status-3:	
Content Revision Description-3:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
Content Revision	4. Funding Source Change: Before: After:
Status-4: Content Revision Description-4:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before:

[CA-209360] ACL 19-67 - CalWORKs: Changes to Asset and Vehicle Value Limits - Resolved: 02/02/2020 09:26 PM

	Eligibility	Assignee:	Peterson Etienne	SPG Status:	Approved
Fix Version/s:	[20.03]	Designer Contact:	Josias Caveto	Change Type (SCR):	New Policy
Minor Version:	-	Expedite Changes:	No	Estimate:	57
Reporter:	Frederick Gains	Regulation Reference:	ACL 19-67	Created:	07/09/2019 04:17 PM
Status:	System Test	Impact Analysis:	[Business Process]	Outreach Required:	No
Policy/Design Consortium Contact:	Binh Tran	Training Impacted:	-	Funding Source:	LRS M&E
Project Phase (SCR):	Production	Migration Impact:	No	Funding Source ID:	
Committee:	[CalWORKs/ CalFresh]	Approved by Committee:	2020-01-06 00:00:00.0	Other Agency Cross Reference:	CIV-104559
Non-Committee Review: Expedite Approval: Current Design:	under SNAP admin members of the fam years of age or olde 2. Any nonexempt v value that exceeds	ies are allowed to retain of istered in California as Ca hily to have no more than er or disabled, for which th ehicle is evaluated for the \$9,500 is counted against 500 for an AU with a men	alFresh. CalWORKs far \$2,250 in resources, un the case limit is \$3500. The vehicle's equity value, t the AU's resource lim	nilies have property pro nless an Assistance Un not to exceed a limit of it of \$2,250 for a partici	ovisions that allow all it (AU) member is 60 f \$9,500. Any equity
Request:	 years of age, or \$3,500 for an AU with a member 60 years of age or older or disabled 1. Per ACL 19-67, effective June 1, 2020 and annually thereafter (as of 1/1/2021) the resource threshold will increase by an amount equal to the increase in the California Necessities Index for the most recent fiscal year, therefore the CalWORKs resource limits will no longer be based on CalFresh. The maximum asset limit for a CalWORKs AU the will be increased from \$2,250 to \$10,000. a. When a CalWORKs AU includes a member who is 60 years of age or older or disabled, the maximum asset limit will be increased from \$3,500 to \$15,000. 2. Effective June 1, 2020 the maximum allowable equity value of any nonexempt motor vehicle will be increased from \$9,500 to \$25,000. a. Any equity value that exceeds \$25,000 is counted against the AU's resource limit of \$10,000, or \$15,000 for an AU that includes a member who is aged 60 years or older or disabled. 3. For each motor vehicle with an equity value of more than \$25,000, the equity value in excess of \$25,000 shall be counted toward the AU's resource. 				
	 counted toward the AU's resources. 1. Update EDBC rules (CT 335-84 CalWORKs Property Limit) that apply the resource test to perform calculations based on the new limits. 2. Update EDBC rules (CT 335-AN CW Motor Vehicle Disregard) that apply vehicle property limit amounts to perform calculations based on the new limits. Notes: Forms and NOAs will be updated to reflect the updated values as part of the SCRs CA-209033 C-IV-104383. 				
Recommendation:	calculations based 2. Update EDBC ru perform calculation Notes:	on the new limits. les (CT 335-AN CW Moto is based on the new limits	or Vehicle Disregard) th 3.	at apply vehicle proper	ty limit amounts to
Recommendation: Outreach Description: Migration Impact Description:	calculations based 2. Update EDBC ru perform calculation Notes: Forms and NOAs w	on the new limits. les (CT 335-AN CW Moto is based on the new limits vill be updated to reflect th en approved through the	or Vehicle Disregard) th s. ne updated values as p	at apply vehicle proper art of the SCRs CA-209	ty limit amounts to 9033 C-IV-104383.
Outreach Description: Migration Impact	calculations based 2. Update EDBC ru perform calculation Notes: Forms and NOAs w Joint design has be CIV-104559 in the 2 EDBC override	on the new limits. les (CT 335-AN CW Moto is based on the new limits vill be updated to reflect th en approved through the	or Vehicle Disregard) th s. ne updated values as p	at apply vehicle proper art of the SCRs CA-209	ty limit amounts to 9033 C-IV-104383.
Outreach Description: Migration Impact Description: Migration Impact Analysis: Alternative Procedure Description: Operational Impact:	calculations based 2. Update EDBC ru perform calculation Notes: Forms and NOAs w Joint design has be CIV-104559 in the 2	on the new limits. les (CT 335-AN CW Moto is based on the new limits vill be updated to reflect th en approved through the	or Vehicle Disregard) th s. ne updated values as p	at apply vehicle proper art of the SCRs CA-209	ty limit amounts to 9033 C-IV-104383.

Design :	0	Eligibility :	22	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	31	Tech Arch :	0	Tech Ops :	0
Training :	0				
Content Revision Status-1:	Pending CCB				
Content Revision Description-1:	 calculations based new limits. 2. Update EDB perform calculations based on the n 1.4 – Assumption No # 4 2.1 Eligibility: Update calculations based 2.1.2 Per ACL 19- that do not contain AUS that do containe 2.1.3 CalWORKs 2.2 Eligibility: Update 2.2.2 Per SB 80, effective amount to perform calculations 2.2.2 Per SB 80, effective disregard will After: 1.3 Overview 1. Update EDBBC resource test to perform calculations based calculations based con the new limite 1.4 – Assumption 4. The Federa 2.1 Eligibility: Update resource test to perform calculations calculations based con the new limite 1.4 – Assumption 4. The Federa 2.1 Eligibility: Update contain a member 	C rules (CT 335-84 CalV d on the C rules (CT 335-AN CW ew limits. ate EDBC rules (CT 335-4 d on the new limits. 67, effective June 1, 202 h a member who is 60 ye in a member who is age ate EDBC rules (CT 335-4 lations based on the new ffective June 1, 2020, the be counted against the A C rules CalWORKs Property ations based on the new line C rules CW Motor Vehicle is. I AFDC eligibility determinate EDBC rules CalWORKs culations based on the new line culations based on the new line ate EDBC rules CalWORKs is.	Motor Vehicle Disreg 84 CalWORKs Prope 0 the property limit wi ars of age or older or 60 years of age or older AN CW Motor Vehicle 1 limits e disregard will be incl AV's property limit. erty Limit and Elderly limits e Disregard that apply nation for FC is made Ks Property Limit and ew limits. mit will increase from	e Disregard) that apply of reased from \$9,500 to \$2 and Disabled Property L y vehicle property limit ar e based on current prope d Elderly and Disabled Pr \$2,250 to \$10,000 for C	roperty limit amounts to esource test to perform o \$10,000 for CWs AUs 0 to \$15,000 for CWs n vehicle property limit 25,000. Any amount in imit that apply the nounts to perform erty CW property limit operty Limit that apply the

	that do contain a member who is age 60 years of age or older or disabled(CT 335-03 CW Elderly and Disabled Property Limit).
	2.1.3 CalWORKs, Foster Care
	2.2 Eligibility: Update EDBC rules CW Motor Vehicle Disregard that apply on vehicle property limit amount to perform calculations based on the new limits
	 2.2.2 – Called specific CT being updated Effective June 1, 2020, the disregard will be increased from \$9,500 to \$25,000(CT 335-AN CW Motor Vehicle Disregard for North and CT 335-AO CW Motor Vehicle Disregard for South). Any amount in excess of the disregard will be counted against the AU's property limit.
	2. Estimate Change: N/A
	3. Release Change: N/A
Content Revision	4. Funding Source Change: N/A
Status-2:	
Content Revision Description-2:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision	
Status-3: Content Revision Description-3:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision	
Status-4: Content Revision Description-4:	1. Recommendation Change: Before: After:

[CA-210538] Training: Update WBTs for LMS Updates

Team Responsible:	Training	Assignee:	Luis Alvarado	SPG Status:	Approved
Fix Version/s:	[20.03]	Designer Contact:	Rachel Cousineau	Change Type (SCR):	Enhancement
Minor Version:	20.03.02	Expedite Changes:	Start Build	Estimate:	120
Reporter:	Rachel Cousineau	Regulation Reference:		Created:	09/13/2019 11:30 AM
Status:	In Development	Impact Analysis:	[Training]	Outreach Required:	Νο
Policy/Design Consortium Contact:	Ana Cruz	Training Impacted:	[CFP/WBT]	Funding Source:	LRS M&E
Project Phase (SCR):	Training	Migration Impact:	No	Funding Source ID:	
Committee:	[Training]	Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Approved by Ana Cr	uz on November 20, 201	9		
Expedite Approval:	Approved by Jo Ann	e Osborn on November :	20, 2019		
Current Design:	The WBTs includes	screenshots of the Learr 9. The new version has a	ning Management Syst	tem (LMS). The LMS is I	peing upgraded from
Request:		be updated for the new I navigation slide on Orien			
	 Orientation: 01 - Starting Your Journey Orientation: 02 - The LRS Learning Management System Orientation: 03 - LRS Navigation Orientation: 04 - Utilities Orientation: 05 - Case Information Orientation: 06 - Task Management Orientation: 07 - Scheduling and Appointments Orientation: 08 - Lobby Management Orientation: 09 - Client Correspondence Orientation: 10 - Reports Orientation: 11 - Fraud Referral 				
Outreach Description: Migration Impact Description:	Updates to the existi	ng LRS Web Based Trai	ining materials to supp	port C-IV migration for Ca	alSAWS is not in scope.
Migration Impact Analysis: Alternative Procedure Description: Operational Impact: Estimate:	N/A 120				
Automated Test :	0	Batch/Interfaces :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		DBA :	0
Design :	0	Eligibility :	0	Fiscal :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Reports :	0	Security :	0
System Test Support :	-	Tech Arch :	0	Tech Ops :	0
Training :	120		v		v
Content Revision Status-1:	Accepted				

Content Revision Description-1:	1. Recommendation Change: N/A
•	2. Estimate Change: N/A
	3. Release Change: Before: 20.01 After: 20.03
	4. Funding Source Change: N/A
Content Revision Status-2:	Pending CCB
Content Revision Description-2:	1. Recommendation Change: N/A
	2. Estimate Change: Before: 120 After: 160
	3. Release Change: N/A
Content Revision	4. Funding Source Change: N/A
Status-3: Content Revision Description-3:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-4:	
Content Revision Description-4:	1. Recommendation Change: Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:

End Content Revisions