

CalSAWS BenefitsCal (Portal/Mobile) Weekly Status Report

**Reporting Period: March 15, 2021 to
March 21, 2021**

Table of Contents

| | | |
|------|---|----|
| 1.0 | Statewide Portal/Mobile Project (BenefitsCal) | 3 |
| 1.1. | Highlights of the Reporting Period | 3 |
| 1.2. | Project Deliverable Summary | 8 |
| 1.3. | Project Risks and Issues | 9 |
| 1.4. | CRFI/CIT Communications Information | 10 |
| 1.5. | Activities for the Next Reporting Period | 10 |
| 1.6. | Deviations from Plan/Adjustments | 11 |

1.0 Statewide Portal/Mobile Project (BenefitsCal)

1.1 Highlights of the Reporting Period

Project Management

- ▶ Submitted the draft Work Product for System Test Cases – General System Design (GSD) Part 2 on 03/15/21.
- ▶ Requested BAFO estimates from third-party ADA vendors.
- ▶ Responded to two SCERFRA requests.

Requirements and Design

- ▶ Resolved the comments for GSD Part 2 and the Requirements Traceability Matrix (RTM) Final Deliverables (FDEL) and obtained formal deliverable approval.
- ▶ Reviewed 84% of the Test Coverage Documents (32/38) – On Track.
- ▶ Reviewed 60% Test Case Documents (51/84) – On Track.
- ▶ Facilitated meetings with two (2) Americans with Disabilities Act (ADA) vendors.

User Centered Design (UCD)

- ▶ Conducted eight (8) interviews/focus groups with a total of four (4) customers, two (2) assisters, five (5) case workers, and five (5) Call Center Staff the week of 03/15/21 to collect data related to Release 3.0 and Release 4.0.
- ▶ Coordinated recruitment of customers, Community Based Organizations (CBOs), and county staff for participation in research activities for the week of 03/22/21.
- ▶ Completed the Usability Testing Round 3 report; including UCD insights.
- ▶ Met with Consortium and QA on 03/19/21 to share Usability Testing Round 3 results.




Figure 1.1-1 – UCD Stakeholder Engagement

Development

- ▶ Delivered AFB: Your Info to System Test (ST) on 03/15/21.
- ▶ Delivered AFB: Jobs and Expenses to System Test (ST) on 03/22/21.
- ▶ AFB: Household is under burning by 24 widgets – these will be recovered by 03/24/21.

CalSAWS – BenefitsCal (Portal/Mobile) Project

Weekly Status Report, March 24, 2021

Period: March 15, 2021 to March 21, 2021

- ▶ Fixed ten (10) prioritized SIT defects for Apply for Benefits (AFB) – Your Information targeted for SIT execution starting 03/22/21.




Figure 1.1-2 – Development Burndown

Testing

- ▶ System Test resumed on 03/22/21. Sprint Zero System Test completed (from 03/01/21 through 03/19/21).
- ▶ Regular System Test status reporting will resume within the 03/29/21 weekly status report.
- ▶ Conducted a test planning meeting on 03/16/21 to walk through the revised test case delivery timelines and provided review guidelines to the workgroup for GSD Part 2 Test Case Review.
- ▶ Participated in the UAT kick-off meeting on 03/18/21 to assist Consortium and QA to onboard C-IV UAT testers, and to review the integrated UAT approach timeline.
- ▶ Conducted the end-to-end meeting on 03/18/21 with CalSAWS to review the end-to-end scenario queries.
- ▶ Updated the end-to-end test scenarios and test cases: 91 out of 91 planned, submission 03/22/21.
- ▶ Completed writing interface test cases: 30 complete of the remaining 30 planned.




Figure 1.1-3 – Test Case Design Burndown




Figure 1.1-4 – Increment 1 System Test Burndown

CalSAWS – BenefitsCal (Portal/Mobile) Project

Weekly Status Report, March 24, 2021

Period: March 15, 2021 to March 21, 2021

Security

- ▶ Conducted a follow-up working session on 03/18/21 with the ForgeRock, Consortium, and Legacy teams to align on the user conversion activities, test environments, test data, and testing dates. This resulted in buy-in, and alignment of stakeholders involved on the planned user conversion activities.
- ▶ Conducted a working session with the CalSAWS Security team on 03/19/21 to review the SSP Control responses for the following four (4) security domains.
 - 1) Maintenance (MA).
 - 2) Media Protection (MP).
 - 3) Physical and Environmental Protection (PE).
 - 4) Planning (PL).
- ▶ Executed the security testing of the application source code and continued analysis of the security scan reports to identify potential vulnerabilities.

Cloud Infrastructure

- ▶ Completed template updates to build reporting RDS databases in UAT and Production environments as requested by the DevOps team.
- ▶ Held the weekly meeting with the Consortium Security team to review CloudCheckr items and to address any new findings on 03/15/21.
- ▶ Held meeting with Consortium and Accenture to discuss connectivity between the reporting databased and Qlik on 03/17/21.

Communications Strategy

- ▶ Completed the Stakeholder Analysis sheet.
- ▶ Completed a second draft of the Communications Inventory.
- ▶ Met with Eden White to review future digital campaign strategy on 03/18/21 and set first draft for awareness, education, adoption, and support campaigns.
- ▶ Completed a draft of the Communications Strategy work product and reviewed with a small audience for early feedback.
- ▶ Conducted Communications Strategy dry run to gain feedback on 03/19/21.

CalSAWS – BenefitsCal (Portal/Mobile) Project

Weekly Status Report, March 24, 2021

Period: March 15, 2021 to March 21, 2021

Project Timeline




Figure 1.1-5 – Project Timeline Chart

Project Action Items – Overdue

► This table lists overdue action items, including the owner and due date.

| ID | Description | Owner | Due Date |
|----|------------------------------------|-------|----------|
| | There are no overdue action items. | | |

Table 1.1-1 – Overdue Action Items

CalSAWS – BenefitsCal (Portal/Mobile) Project

Weekly Status Report, March 24, 2021

Period: March 15, 2021 to March 21, 2021

1.2. Project Deliverable Summary

Deliverable Activity is summarized within the tables below.

Deliverable Status by Submission

| DEL ID | Deliverable Name | | | Complete | | Coming Soon |
|--------|---|----------|----------|----------|----------|----------------|
| | | DDED | FDED | DDEL | FDEL | Final Approval |
| 1 | Work Plan Initial | 08/17/20 | 08/25/20 | 08/28/20 | 09/10/20 | 09/17/20 |
| 2 | Monthly Status Reports | 08/19/20 | 08/31/20 | 09/04/20 | 09/21/20 | 09/28/20 |
| 3 | User Centered Design (UCD) Plan | 08/19/20 | 08/31/20 | 09/04/20 | 09/28/20 | 10/05/20 |
| 4 | Requirements Traceability Matrix (RTM) | 09/02/20 | 09/15/20 | 09/25/20 | 10/16/20 | 10/23/20 |
| 4.1 | Requirements Traceability Matrix – Update 1 | N/A | N/A | 11/02/20 | 11/19/20 | 11/30/20 |
| 4.2 | Requirements Traceability Matrix – Update 2 | N/A | N/A | 02/05/21 | 03/01/21 | 03/10/21 |
| 4.3 | Requirements Traceability Matrix – Update 3 | N/A | N/A | 07/31/21 | 08/17/21 | 08/26/21 |
| 4.4 | Requirements Traceability Matrix – Update 4 | N/A | N/A | 01/14/22 | 02/22/22 | 02/11/22 |
| 5 | General Systems Design | 09/18/20 | 10/02/20 | 12/01/20 | 12/30/20 | 01/11/21 |
| 5.1 | General Systems Design – Part 2 | N/A | N/A | 02/05/21 | 03/01/21 | 03/10/21 |
| 6 | Technical Systems Design | 09/18/20 | 10/02/20 | 12/18/20 | 01/20/21 | 01/29/21 |
| 6.1 | Technical Systems Design – Part 2 | N/A | N/A | 02/05/21 | 03/01/21 | 03/10/21 |
| 7 | Master Test Plan | 10/19/20 | 11/02/20 | 11/13/20 | 12/08/20 | 12/17/20 |
| 8 | Implement. Complete Report & Final Acceptance | 09/30/20 | 10/12/20 | 01/04/22 | 01/19/22 | 01/26/22 |
| 9 | M&O Plan | 05/03/21 | 05/17/21 | 07/01/21 | 07/23/21 | 08/03/21 |
| 10 | Mobile App General and Technical Systems Design | 10/16/20 | 10/28/20 | 12/18/20 | 01/20/21 | 01/29/21 |
| 11 | Mobile App Implementation Complete Report | 09/30/20 | 10/12/20 | 01/04/22 | 01/26/22 | 02/04/22 |

Table 1.2-1 – Deliverable Status for Current Reporting Period

Overall Deliverable Status

| DEL # | DELIVERABLE NAME | STATUS | Next Deadline |
|-------|-----------------------------------|----------|------------------------------|
| 01.06 | Monthly Workplan: March 2021 | On-track | 03/12/21 FDEL Approval |
| 02.06 | Monthly Status Report: March 2021 | On-track | 03/12/21 FDEL Approval |
| 03 | User Centered Design (UCD) Plan | Complete | |
| 04.02 | Requirements Traceability Matrix | Complete | |
| 05 | General System Design | Complete | |
| 05.01 | General System Design Part 2 | Complete | |
| 06 | Technical System Design | Complete | |
| 06.01 | Technical System Design Part 2 | Complete | |
| 07 | Master Test Plan | Complete | |
| 08 | Implementation Complete | On-track | 01/04/22 DDEL Submission Due |
| 09 | M&O Plan | On-track | 03/12/21 DDED Submission Due |
| 10 | Mobile App GSD/TSD | Complete | |
| 11 | Mobile Implementation Complete | On-track | 01/04/22 DDEL Submission Due |

Table 1.2-2 – Upcoming Deliverable Deadlines

CalSAWS – BenefitsCal (Portal/Mobile) Project

Weekly Status Report, March 24, 2021

Period: March 15, 2021 to March 21, 2021

Work Product Status by Submission

| | | | | Complete | Coming Soon |
|-------|---|----------|----------|----------------|-------------|
| WP ID | Work Product Name | DWP | FWP | Final Approval | Track |
| 12 | SIT Test Case Format and Sample | 01/12/21 | 01/25/21 | 02/01/21 | Testing |
| 13 | Environment Management Plan | 01/15/21 | 02/01/21 | 02/08/21 | Dev/Ops |
| 14 | Performance Testing Strategy | 01/15/21 | 02/01/21 | 02/08/21 | Testing |
| 15 | System Test Cases | | | | Testing |
| 15.1 | Component Batch 1 | 01/25/21 | 02/08/21 | 05/03/21 | Testing |
| 15.2 | Component Batch 2 | 02/01/21 | 02/16/21 | | Testing |
| 15.3 | Component Batch 3 | 02/08/21 | 02/23/21 | | Testing |
| 15.4 | GSD Part II Test Case Updates | 03/15/21 | 03/29/21 | | Testing |
| 15.5 | End to End Scenario Review | 03/22/21 | 04/06/21 | | Testing |
| 15.6 | Interface Scenario and Test Case Review | 04/05/21 | 04/19/21 | | Testing |
| 15.7 | GSD Part II Test Case Review (Addl. Component + End to End) | 04/12/21 | 04/26/21 | | Testing |
| 15.8 | Conversion + ADA Scenario and Test Case Review | 04/19/21 | 05/03/21 | | Testing |
| 16 | Operational Readiness Checklist | 02/05/21 | 02/22/21 | | App/Dev |
| 17 | System Security Management Plan | 05/03/21 | 05/24/21 | 05/28/21 | Security |
| 18 | Desktop to Wireframe Mapping | 02/05/21 | 03/01/21 | 03/10/21 | Design |
| 19 | Hi-fidelity Visual Comps | 02/05/21 | 03/01/21 | 03/10/21 | Design |
| 20 | Web Style Guide | 02/05/21 | 03/01/21 | 03/10/21 | Design |
| 21 | Communications Strategy | 03/26/21 | 04/09/21 | 04/21/21 | Implement. |

Table 1.2-3 – Upcoming Work Product Deadlines

1.3. Project Risks and Issues

| ID | Title | Details | Status | Impact | Severity | Date Logged |
|----|---------------------------------------|---|--------|--------|----------|-------------|
| 01 | Portal and CalSAWS Schedule Alignment | Changes are needed to the CalSAWS Interfaces (APIs) to interface with the new BenefitsCal system (Portal/Mobile project). 02/16/21 – The risk severity was reduced to medium in alignment with QA, Consortium, and project team assessments. | Open | High | Medium | 10/09/20 |

CalSAWS – BenefitsCal (Portal/Mobile) Project

Weekly Status Report, March 24, 2021

Period: March 15, 2021 to March 21, 2021

1.4. CRFI/CIT Communications Information

The following table outlines CalSAWS Information Transmittals (CITs) sent for the reporting period.

| CIT ID | To | Subject | Category | Distribution Date | Primary CalSAWS Contact | Backup CalSAWS Contact |
|--------|----|---|----------|-------------------|-------------------------|------------------------|
| | | No CITs submitted during the reporting period | | | | |

Table 1.4-1 – CITs

The following table outlines CalSAWS Requests for Information (CRFIs) sent for the reporting period.

| CRFI ID | To | Subject | Distribution Date | Status | Response Due Date |
|---------|----|--|-------------------|--------|-------------------|
| | | No CRFIs submitted during the reporting period | | | |

Table 1.4-2 – CRFIs

1.5. Activities for the Next Reporting Period

Requirements and Design

- ▶ Review six (6) test scenarios and 33 test cases by 03/31/21.
- ▶ Review the quotes received from ADA vendors.
- ▶ Start Release 3.0 design session prep activities based on discovery research.
- ▶ Complete BenefitsCal reading analysis.
- ▶ Meet with Los Angeles county to discuss real-time interview process.

User Centered Design

- ▶ Conduct seven plus (7+) interviews/focus groups.
- ▶ Document UCD research observations in order to begin data synthesis.
- ▶ Meet with internal Medallia subject matter expert (SME) to determine level of effort (LOE) and planning for configuration of the User Intercept Survey.

Development

- ▶ Developing Integrated Testing (IT) Part 2, starting 03/22/21.
- ▶ Driver stabilization across Expenses/HH/Assets/Other is in progress.
- ▶ 33 visual QA defects to be planned next week and planned for subsequent builds.
- ▶ Reports environment set-up – set up meeting for VPC Peering.

Testing

- ▶ Conduct the Test Planning meeting on 03/23/21 to provide Cycle 0 updates and discuss Cycle 1 reports.
- ▶ Continue to support Consortium to define integrated UAT approach and define tasks and timelines on 03/24/21.
- ▶ Conduct meeting with Consortium and QA to review samples of Unit Test exit and System Test (ST) entry criteria on 03/25/21.

CalSAWS – BenefitsCal (Portal/Mobile) Project

Weekly Status Report, March 24, 2021

Period: March 15, 2021 to March 21, 2021

- ▶ Begin writing the Interface API test cases – Approximately 30 planned
- ▶ Begin ST Execution for Increment 1 Cycle 1 – Approximately 48 test cases planned.
- ▶ Submit the end-to-end scenarios to Consortium for review on 03/22/21.

Security

- ▶ Continue working on the planned user conversion activities and BenefitsCal SSP development activities.
- ▶ Continue updating the BenefitsCal SSP control implementation details for three (3) security domains as planned.
- ▶ Conduct the working session scheduled on 03/26/21 with the CalSAWS Security Team to review the three security domain responses. The SSP Security Domain Controls are currently 65% complete with 11 of 17 finished.
- ▶ Review the identified vulnerabilities with the Development team and advise on the remediation activities to be performed. Log defects in JIRA for tracking purposes.

Cloud Infrastructure

- ▶ Work with the DevOps team to determine whether any additional CloudWatch dashboards will be required.
- ▶ Continue to assist the Security team with any questions that arise as part of the SSP creation process.
- ▶ Host meeting with AWS to discuss API configuration to properly handle authenticated versus non-authenticated users.

Communications Strategy

- ▶ Incorporate feedback for Communications Strategy from internal review.
- ▶ Refine communications key timing and messaging framework sheet.
- ▶ Start itemizing materials needed for every communications inventory item.

1.6. Deviations from Plan/Adjustments

- ▶ No deviations from the plan are noted.