

CalSAWS Quality
Assurance Weekly Status
Report

Reporting Period: March 15, 2021 to March 21, 2021

Table of Contents

1.0	Quality Assurance.....	3
1.1	Deliverables Management	3
1.2	Highlights for the Reporting Period	5
1.3	Activities for the Next Reporting Period.....	11
1.4	Deviations from Plan/Adjustments	14

Table of Tables

Table 1-1 – Overall Summary of Deliverable Status	3
Table 1-2 – Overall Summary of OCAT Deliverable Status	3
Table 1-3 - Overall Summary of BenefitsCal Deliverable Status.....	4
Table 1-4 - Overall Summary of CalWIN Implementation Deliverable Status.....	4
Table 1-5 – Independent Test Progress	7
Table 1-6 – CalSAWS C-IV UAT Scenario Development.....	8
Table 1-7 – Converted Data Test Progress.....	9
Table 1-8 - County UAT Volunteers.....	12

CalSAWS – California Statewide Automated Welfare System










CalSAWS Quality Assurance

Weekly Status Report Period: March 15, 2021 to March 21, 2021

1.0 Quality Assurance



1.1 Deliverables Management

Table 1-1 – Overall Summary of Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
3.21	QA Monthly Status Report – March 2021		<ul style="list-style-type: none"> Submit FDEL by April 5, 2021
4.21	QA Work Plan – March 2021		<ul style="list-style-type: none"> Submit FDEL by April 5, 2021
7.21	QA Test Monthly Report – March 2021		<ul style="list-style-type: none"> Submit FDEL by April 5, 2021
8	QA UAT Weekly Report (Weekly)		<ul style="list-style-type: none"> Submit DDEL by April 30, 2021
10.02	Quarterly QA Security Report		<ul style="list-style-type: none"> Submit DDEL by March 30, 2021
12.21	Assessment of CalSAWS Migration Work Plan Update – March 2021		<ul style="list-style-type: none"> Submitted FDEL on March 19, 2021
39	Assessment of CalSAWS Requirements Traceability Matrix - Update 7		<ul style="list-style-type: none"> Submit DDEL by March 23, 2021
40	Assessment of CalSAWS (C-IV) UAT Readiness Report/Milestone		<ul style="list-style-type: none"> Submit DDEL by June 4, 2021
41	Assessment of CalSAWS Migration Project Control Document - Update #2		<ul style="list-style-type: none"> Submit DDEL by April 27, 2021

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

Table 1-2 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
12	OCAT – QA Assessment of OCAT Performance Verification Report & Final Acceptance		<ul style="list-style-type: none"> Submit DDEL by October 19, 2021
13	OCAT - QA Assessment of OCAT Phase 2 (M&O) Transition Plan		<ul style="list-style-type: none"> Submit DDEL by July 27, 2021



[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance


Weekly Status Report Period: March 15, 2021 to March 21, 2021

Table 1-3 - Overall Summary of BenefitsCal Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
3.07	BenefitsCal – Assessment of Portal/Mobile App Work Plan Update – March 2021		<ul style="list-style-type: none"> Submit FDEL by April 12, 2021
4.02	BenefitsCal - Assessment of Portal/Mobile App Requirements Traceability Matrix - Conclusion of Design		<ul style="list-style-type: none"> Submit FDEL by March 30, 2021 Approval expected by April 7, 2021

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

Table 1-4 - Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
59.03	CalWIN Implementation - Assessment of CalWIN Implementation Migration Work Plan Update - March 2021		<ul style="list-style-type: none"> Submit FDEL by April 12, 2021

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

1.2 Highlights for the Reporting Period

1.2.1 Project Management

- ▶ Participated in Release 21.03 Pre-Green Light Review meeting on March 15, 2021
- ▶ Conducted RCM Virtual Binder Inventory review sessions March 15 and 17, 2021
- ▶ Facilitated the Engagement Techniques Brown Bag planning session March 16, 2021
- ▶ Participated in CalSAWS Work Plan Update #23 Touchpoint on March 17, 2021
- ▶ Participated in BenefitsCal Feb 2021 Work Plan review meeting on March 17, 2021
- ▶ Participated in Release 21.03 Green Light Review meeting on March 17, 2021
- ▶ Attended CalSAWS Project Steering Committee meeting on March 18, 2021
- ▶ Facilitated Job Aid Process review session with Accenture on March 18, 2021
- ▶ Participated in CalSAWS IV&V/PMO meeting on March 19, 2021
- ▶ Facilitated RCM Evolved Orientation timeline review session on March 19, 2021

1.2.2 Technical

- ▶ Participated in CalSAWS Technical Weekly meeting on March 15, 2021
- ▶ Participated in Release 21.03 Project Integrated Readiness meeting on March 15, 2021
- ▶ Participated in Consortium Financial Operations (FinOps) meeting on March 16, 2021
- ▶ Participated in CalSAWS Technical M&O meeting on March 16, 2021
- ▶ Participated in Technical CAB meeting on March 17, 2021
- ▶ Participated in API Touch Point meeting on March 17, 2021
- ▶ Participated in CalSAWS/LRS and C-IV Performance meeting on March 17, 2021
- ▶ Participated in CalSAWS Architectural meeting on March 18, 2021
- ▶ Participated in Environment Management review on March 18, 2021
- ▶ Security
 - Participated in Weekly CloudCheckr Security meeting on March 15, 2021
 - Participated in CalSAWS Security Operations discussion on March 19, 2021
- ▶ Analytics
 - Participated in CalSAWS Weekly Analytics meeting on March 18, 2021
 - Participated in Databricks Proof of Concept Touchpoint meeting on March 18, 2021
- ▶ ServiceNow Migration
 - Participated in ServiceNow Priority meeting on March 15, 2021
 - Participated in ServiceNow Migration meeting on March 18, 2021

1.2.3 Imaging

- ▶ Participated in CalSAWS Imaging and Contact Center meeting on March 17, 2021
- ▶ Participated in CalSAWS Imaging Committee meeting on March 18, 2021
- ▶ Completed Ad hoc and Independent Testing for Release 21.03
- ▶ Reviewed Imaging SCRs in Release 21.05

1.2.4 Functional

- ▶ Prepared for the CalSAWS Requirements Traceability Matrix - Update 7 review
- ▶ Conversion
 - Attended the Conversion Touchpoint meeting – a 6 month look ahead
 - Attended the Ancillary Project Status meeting
- ▶ General Assistance/General Relief (GA/GR)

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 15, 2021 to March 21, 2021

- Reviewed SCR and Business Rules documentation
- Reviewed Client Correspondence Design documents and provided comments
- ▶ Non-State Forms (NSF)
 - Reviewed NSF Design documents
- ▶ APIs
 - Reviewed API Design Documents
 - Assigned validation resources for CalSAWS and BenefitsCal API
- ▶ Task Management
 - Reviewed Design documents
 - Confirming receipt of the Automated Task Inventory from Accenture and Consortium to assist with Release 21.05 test planning
- ▶ Contact Center
 - Participated in CalSAWS Imaging and Contact Center Project Joint Status meeting on March 17, 2021
 - Participated in QA Review of Contact Center Design Documents meeting on March 18, 2021
 - Created QA Contact Center Milestone Checklist
 - Reviewed SCRs and attend scheduled meetings
- ▶ Case Purge
 - Participated in daily scrum meetings
 - Provided comments on the Sprint 10 Design document updates

1.2.5 BenefitsCal

- Participated in BenefitsCal - Deloitte/Accenture Weekly Coordination meeting
- Attended Accenture API Daily Scrum and Daily Sprint meetings
- Attended Scrum of Scrums weekly touchpoint
- Attended the weekly Portal/Mobile Test Planning meeting
- Participated in weekly Risk meeting focused on QA Independent Test
- Attended the BenefitsCal Weekly PM Connect to discuss upcoming dates and planning impacts for Training and Production Dry Run

1.2.6 Test

- ▶ Release 21.03
 - Delivered the completed Release 21.03 scorecard analysis to the Consortium and received approval on January 25, 2021. Identified Release 21.03 Independent Testing scope as follows:
 - Fourteen (14) SCRs for Independent Testing
 - Fourteen (14) SCRs for QA Review of System Test Results
 - Completed test execution for high-critical impact SCRs
 - Completed QA review of system test execution results
 - Prepared Project Readiness artifacts and participated in the Release 21.03 Project Readiness T-1 Integrated Readiness Status meeting on March 15, 2021
 - Participated in the Pre-Green Light Review meeting on March 15, 2021
 - Participated in the Green Light meeting on March 17, 2021


CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 15, 2021 to March 21, 2021

Table 1-5 – Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Pass	Fail	Blocked
Release 21.03 – ClearBest QA Independent Test Results	263	0% (0)	0% (0)	100% (263)	0% (0)	0% (0)



- ▶ Release 21.05
 - Began the Release 21.05 scorecard analysis for the Consortium
 - Began drafting Release 21.05 high-impact test scenarios and scripts
- ▶ CalSAWS User Acceptance Test (UAT)
 - Participated in Supervisor Authorization UAT testing approach discussion with Consortium on March 15, 2021
 - Conducted a UAT Web Portal meeting on March 15, 2021
 - Conducted a UAT Application Training materials-storyboard status meeting on March 16, 2021
 - Confirmed the UAT BenefitsCal build schedule on March 15, 2021
 - Conducted UAT Kick-off meeting with 429 attendees on March 18, 2021
 - Conducted a UAT Reports Scenario Development meeting on March 18, 2021
 - Conducted Migration UAT Master Planning meeting to discuss the UAT Integration checklist on March 18, 2021
 - Conducted a Consortium Test Case Baseline status meeting on March 18, 2021
 - Conducted a CalSAWS UAT Test Case Baseline process improvement discussion on March 19, 2021
 - Conducted a BenefitsCal UAT Test Case Baseline test scenario development schedule and target meeting on March 20, 2021
 - Continued UAT Integrated Planning and Preparation with CalSAWS, BenefitsCal and Imaging


CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 15, 2021 to March 21, 2021

Table 1-6 – CalSAWS C-IV UAT Scenario Development

Test Cycle	Total Scenarios	Not Complete	In Progress	Completed
CalSAWS C-IV UAT Test Scenario development	941	57% (540)	0% (0)	43% (401)



► Other Consortium Support Test Activities

○ BenefitsCal Activities

- Attended the Portal/Mobile Test Planning weekly meeting to discuss with system test date alignment on March 16, 2021
- Conducted a QA Review Checklist walk-through with the Consortium and Deloitte on March 16, 2021
- Discussed the Independent Test timeframes with the Consortium and Deloitte on March 17 and 19, 2021
- Provided comments on the Portal/Mobile Work Product - System Test Cases - GSD Part 2

○ Converted Data Test (CDT) Activities

- Attended the Weekly CDT Test/QA Touchpoint meeting on March 16, 2021
- Continued QA review of System Test functional scenarios
- Continued functional end-to-end scenario test execution
- Completed QA Checklist review for functional test case scenario and execution results for one SCR included in CDT testing scope
- Continued QA Review of CDT Batch Scorecard
- Participated in the Batch test status meeting on March 19, 2021


CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 15, 2021 to March 21, 2021

Table 1-7 – Converted Data Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Pass	Fail	Blocked
CDT – QA Independent Test Results	100	16% (16)	2% (2)	72% (72)	10% (10)	0% (0)



- o Other Activities
 - Attended the Release-When-Ready weekly meeting on March 15, 2021

1.2.7 Implementation

- ▶ Participated in weekly touchpoints with Implementation, Change Management, Training, Imaging, and TOSS teams
- ▶ Supported User Acceptance Test (UAT) Kick-off
- ▶ Conducted Change Impact Analysis activities
- ▶ Supported the T-6 Month C-IV User Change Readiness Survey
- ▶ Participated in Training Case Copy Daily standups on March 15 – 19, 2021
- ▶ Participated in Biweekly Migration Implementation, Change Management, and Training Manager Touchpoint with Section Directors on March 15, 2021
- ▶ Prepared for April Change Network Champion meeting on March 15 and 19, 2021
- ▶ Participated in Release 21.03 Project Readiness Integrated Readiness Areas - T-1 Integrated Readiness Status meeting on March 15, 2021
- ▶ Planned for CalWIN Implementation engagement activities on March 15 – 16, 2021
- ▶ Planned for Implementation Readiness Dashboard activities on March 16 and 19, 2021
- ▶ Completed Early Training Overview with Customer Engagement Management walkthrough on March 16, 2021
- ▶ Participated in UAT Training Materials touchpoint meeting on March 16, 2021
- ▶ Participated in Implementation Readiness Checkpoint (T-6) on March 16, 2021
- ▶ Participated in Just-In-Time Session planning on March 16, 2021
- ▶ Participated in Curriculum enrollment form discussion on March 16, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 15, 2021 to March 21, 2021

- ▶ Supported CalWIN Training Advisory Council session on March 17, 2021
- ▶ Participated in Task Management Targeted Topic preparation on March 17, 2021
- ▶ Participated in Contact Center Touchpoint meeting on March 17, 2021
- ▶ Participated in Regional Manager Pre-Meet - Monthly Implementation Readiness Checkpoint meeting on March 18, 2021
- ▶ Participated in Monthly Implementation Readiness Working session on March 18, 2021
- ▶ Participated in CalSAWS Release Communications Planning meeting on March 18, 2021
- ▶ Formulated Training Material Status Charts on March 19, 2021

1.2.8 OCAT

- ▶ Participated in OCAT Operation and Release Management meeting on March 17, 2021

1.3 Activities for the Next Reporting Period

1.3.1 Project Management

- ▶ Participate in Release 21.03 Post Release Checkpoints on March 22 - 24, 2021
- ▶ Facilitate Job Aid process “To Be” working session on March 22, 2021
- ▶ Facilitate Engagement Brown Bag preparation sessions March 22 and 23, 2021
- ▶ Participate in CalSAWS Section Directors' meeting on March 23, 2021
- ▶ Discuss OCAT and GA/GR integration into CalSAWS M&O Plans on March 24, 2021
- ▶ Participate in CalSAWS JPA Board meeting on March 26, 2021

1.3.2 Technical

- ▶ Participate in CalSAWS Release 21.03 Post-Release Checkpoint meetings on March 22 – 24, 2021
- ▶ Participate in CalSAWS Technical Weekly meeting on March 22, 2021
- ▶ Participate in Consortium Financial Operations (FinOps) meeting on March 23, 2021
- ▶ Participate in Batch discussion on March 24, 2021
- ▶ Participate in Technical CAB meeting on March 24, 2021
- ▶ Participate in API meeting on March 24, 2021
- ▶ Participate in EDBC Performance Phase 3 meeting on March 24, 2021
- ▶ Participate in Environment Management review on March 25, 2021
- ▶ Participate in Review of Monthly Over 15 Seconds Report on March 25, 2021
- ▶ Participate in Batch Regression Status meeting on March 26, 2021
- ▶ Security
 - Participate in Weekly CloudCheckr Security meeting on March 22, 2021
 - Participate in Security Remediation Status meeting on March 25, 2021
 - Continue Policy Management and Monitoring and Response review
- ▶ Analytics
 - Participate in Ad-Hoc meeting on March 23, 2021
 - Participate in CalSAWS Analytics Training session on March 24, 2021
 - Participate in CalSAWS Weekly Analytics meeting on March 25, 2021
 - Participate in Databricks Proof of Concept Touchpoint meeting on March 25, 2021
- ▶ ServiceNow Migration
 - Participate in ServiceNow Priority meeting on March 22, 2021
 - Participate in ServiceNow Migration meeting on March 24, 2021

1.3.3 Imaging

- Create QA Matrix and Test Scripts for Imaging SCRs in Release 21.05

1.3.4 Functional

- ▶ Attend the Application Development Leads meeting
- ▶ Conversion
 - Attend the Conversion Touchpoint meeting – a 6 month look ahead
 - Attend the Ancillary Project Status meeting
- ▶ General Assistance/General Relief (GA/GR)
 - Review SCR and Business Rules documentation
 - Review the Client Correspondence Design documents

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 15, 2021 to March 21, 2021

- ▶ Non-State Forms (NSF)
 - Review NSF Design documents
- ▶ APIs
 - Validate comment resolution for BenefitsCal portal APIs
 - Attend API User Group meeting
- ▶ Task Management
 - Review Design documents and prepare for testing
- ▶ Lobby Management
 - Review SCRs and attend scheduled meetings
 - Participate in CalSAWS Lobby Management Committee meeting on March 25, 2021
 - Create a requirements traceability checklist
- ▶ Contact Center
 - Review SCRs and attend scheduled meetings
 - Create a requirements traceability checklist for SCR CA-207026 in Release 21.05
- ▶ Case Purge
 - Participate in Independent Validation testing

1.3.5 BenefitsCal

- ▶ Participate in BenefitsCal Deloitte/Accenture Weekly Coordination meeting
- ▶ Attend Accenture API Daily Scrum and Daily Sprint meetings
- ▶ Attend the BenefitsCal QA Testing follow up meeting
- ▶ Attend Scrum of Scrums weekly touchpoint meeting
- ▶ Attend the weekly Portal/Mobile Test Planning meeting
- ▶ Participate in weekly Risk meeting
- ▶ Participate in the weekly PM Connect meeting
- ▶ Conduct a Communication Work Product review meeting

1.3.6 Test

- ▶ Release 21.05
 - Deliver the completed 21.05 scorecard analysis to the Consortium for review and approval
 - Continue drafting 21.05 high-impact test scenarios and scripts
 - Begin QA Review of System Test Scenarios
- ▶ CalSAWS UAT
 - Confirmed the UAT participants execution schedule on March 22 - 24, 2021

Table 1-8 - County UAT Volunteers

County UAT Volunteers				
CalSAWS	State Reports	BenefitsCal	Imaging	Triage Team
305	27	45	31	24

- Conduct UAT participant support sessions on March 23 and 25, 2021
- Conduct a meeting to confirm and finalize the Q&A questions received during the UAT Kick-off on March 22, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 15, 2021 to March 21, 2021

- Participate in UAT Reports Test Case baseline meeting with Consortium on March 22, 2021
- Participate in Weekly Test Case Scenario development status meeting on March 23, 2021
- Conduct UAT Master Planning meeting to align UAT communication processes on March 24, 2021
- Conduct a meeting regarding tool set up for Integrated UAT execution with Deloitte, Accenture, and Consortium on March 24, 2021
- Conduct a Consortium Test Case Baseline status meeting on March 25, 2021
- Continue UAT Integrated Planning with CalSAWS, BenefitsCal and Imaging
- Collaborate with Consortium and Accenture on user converted security roles on March 24, 2021
- ▶ Other Consortium Support Test Activities
 - BenefitsCal Activities
 - Attend the Portal/Mobile Test Planning meeting on March 23, 2021
 - Submit Portal/Mobile Work Product - System Test Cases - GSD Part 2 comments on March 22, 2021
 - Begin Portal/Mobile Work Product End-to-End Test Cases
 - Continue test case development for Components 1, 2, and 3
 - Converted Data Test (CDT) Activities
 - Attend the Weekly CDT Test/QA Touchpoint meeting on March 23, 2021
 - Continue System Test scenario reviews
 - Continue Independent test of end-to-end scenarios
 - Continue CDT Batch Scorecard QA Review
 - Other Activities
 - Attend the Release-When-Ready weekly meeting on March 22, 2021
 - Attend the EDBC Performance Phase 3 development changes meeting on March 24, 2021

1.3.7 Implementation

- ▶ Participate in weekly touchpoints with Implementation, Change Management, Training, Imaging, and TOSS teams
- ▶ Conduct Change Impact Analysis
- ▶ Participate in Training Case Copy Daily standups on March 22 – 26, 2021
- ▶ Participate in Post-Release 21.03 Checkpoint meetings on March 22 - 24, 2021
- ▶ Plan for CalWIN Implementation engagement activities on March 22 – 25, 2021
- ▶ Plan April Change Network Training Overview on March 23, 2021
- ▶ Participate in Imaging Materials Review meeting on March 24, 2021
- ▶ Participate in CalSAWS Implementation Readiness Packet Walk-through on March 24, 2021
- ▶ Participate in Change Impact Analysis Executive Dashboard overview meeting on March 24, 2021
- ▶ Participate in Task Management WBT Detailed Design Walkthrough meeting on March 24, 2021
- ▶ Participate in Task Management Targeted Topic preparation on March 17, 2021
- ▶ Participate in CalWIN OPAC meeting on March 25, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 15, 2021 to March 21, 2021

- ▶ Participate in Los Angeles County Change Network Champion (CNC) meeting on March 25, 2021
- ▶ Participate in April CNC Meeting - Breakout Room Overview on March 25, 2021
- ▶ Prepare for Change Management Just-In-Time Change Reason session on March 25, 2021
- ▶ Formulate Training Material Status Charts on March 26, 2021

1.3.8 OCAT

- ▶ Discuss OCAT integration into CalSAWS M&O Plans on March 24, 2021

1.4 Deviations from Plan/Adjustments

- ▶ None for the reporting period