

CalWIN M&O Bi-Weekly Status Report

Reporting Period: March 08, 2021 to March 21, 2021

Table of Contents

- 1.0 Introduction 3**
- 2.0 Recent Activities 3**
- 2.0 Release Overview 5**
 - 2.1 Release 65 (05/10/2021)..... 5
 - 2.2 Release 65B (06/21/2021)..... 5
 - 2.3 Release 66 (08/16/2021)..... 6
 - 2.4 Release 66B (09/10/2021)..... 6
 - 2.5 Release 67 (11/15/2021)..... 7
 - 2.6 Release 68 (02/14/2022)..... 7

1.0 Introduction


Within this report is a summary of activities and releases planned or executed during the reporting period.

2.0 Recent Activities

Image 1.0-1 - Weekly timeline of CalWIN Activities 03.08.21 – 03.14.21

Ongoing & Working-on:

- 1) COVID-19 RCA Program extension
- 2) Medi-Call RRR waiver – Approval received through April
- 3) Extend CW48 months and WTW 24 months through 06/30/2021




Legend for Colors: Blue – Activities complete, Purple – Tentative date for activities, Black – Activities being planned, Green – Routine activities

- ▶ On March 08th to March 10th, CalWIN ran a messaging campaign for Max Allotments
- ▶ On March 13th, CalWIN implemented the March Monthly Release
- ▶ On March 14th, CalWIN continued the Data Retention Process

Image 1.0-2 - Weekly timeline of CalWIN Activities 03.15.21 – 03.21.21

Ongoing & Working-on:

- 1) COVID-19 RCA Program extension
- 2) Medi-Call RRR waiver – Approval received through April
- 3) Extend CW48 months and WTW 24 months through 06/30/2021




► On March 21st, CalWIN continued the Data Retention Process

2.0 Release Overview

2.1 Release 65 (05/10/2021)


Table 2.1-1 - Release 65



- ▶ Currently 11 CalWIN changes are assigned to this release, no change since last report
- ▶ UAT for release 65 to begin March 08, 2021

2.2 Release 65B (06/21/2021)


Table 2.2-1 - Release 65B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 3 CalWIN changes are assigned to this release, no change since last report
- ▶ Integration Test for R65B begins April 19, 2021

2.3 Release 66 (08/16/2021)


Table 2.3-1 - Release 66



- ▶ Currently 20 CalWIN changes are assigned to this release, 2 changes added since last report
- ▶ UAT for Release 66 to begin June 14, 2021
- ▶ Project 57677 is included in this release which will address eICT file delivery to CalSAWS after the C-IV migration.
- ▶ Project 58169 SAWS to OCAT Interface updates is assigned to this release, this project addresses interface specification updates

2.4 Release 66B (09/10/2021)


Table 2.4-1 - Release 66B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 2 CalWIN changes are assigned to this release, this is release is new with this status report

2.5 Release 67 (11/15/2021)


Table 2.5-1 - Release 67



- ▶ Currently 13 CalWIN changes are assigned to this release, no changes since last status report
- ▶ UAT for Release 67 begins September 06, 2021

2.6 Release 68 (02/14/2022)

Table 2.6-1 - Release 68



- ▶ Currently 4 CalWIN changes are assigned to this release, this is release is new with this status report
- ▶ UAT for Release 68 begins December 13, 2021