

CalSAWS Quality  
Assurance Weekly Status  
Report

Reporting Period: March 22, 2021 to March 28, 2021

## Table of Contents

<b>1.0</b>	<b>Quality Assurance.....</b>	<b>3</b>
1.1	Deliverables Management .....	3
1.2	Highlights for the Reporting Period .....	5
1.3	Activities for the Next Reporting Period.....	11
1.4	Deviations from Plan/Adjustments .....	13










## Table of Tables

Table 1-1 – Overall Summary of Deliverable Status .....	3
Table 1-2 – Overall Summary of OCAT Deliverable Status .....	3
Table 1-3 - Overall Summary of BenefitsCal Deliverable Status.....	4
Table 1-4 - Overall Summary of CalWIN Implementation Deliverable Status.....	4
Table 1-6 – CalSAWS C-IV UAT Scenario Development.....	8
Table 1-7 – Converted Data Test Progress.....	9

## 1.0 Quality Assurance



### 1.1 Deliverables Management

Table 1-1 – Overall Summary of Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
3.21	QA Monthly Status Report – March 2021		<ul style="list-style-type: none"> <li>• Submit FDEL by April 5, 2021</li> </ul>
4.21	QA Work Plan – March 2021		<ul style="list-style-type: none"> <li>• Submit FDEL by April 5, 2021</li> </ul>
7.21	QA Test Monthly Report – March 2021		<ul style="list-style-type: none"> <li>• Submit FDEL by April 5, 2021</li> </ul>
8	QA UAT Weekly Report (Weekly)		<ul style="list-style-type: none"> <li>• Submit DDEL by April 30, 2021</li> </ul>
10.02	Quarterly QA Security Report		<ul style="list-style-type: none"> <li>• Submitted DDEL by March 30, 2021</li> </ul>
12.22	Assessment of CalSAWS Migration Work Plan Update – April 2021		<ul style="list-style-type: none"> <li>• Submit DDEL by April 20, 2021</li> </ul>
39	Assessment of CalSAWS Requirements Traceability Matrix - Update 7		<ul style="list-style-type: none"> <li>• Submitted DDEL on March 23, 2021</li> <li>• Submit FDEL by April 2, 2021</li> </ul>
40	Assessment of CalSAWS (C-IV) UAT Readiness Report/Milestone		<ul style="list-style-type: none"> <li>• Submit DDEL by June 4, 2021</li> </ul>
41	Assessment of CalSAWS Migration Project Control Document - Update #2		<ul style="list-style-type: none"> <li>• Submit DDEL by April 27, 2021</li> </ul>

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

Table 1-2 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
12	<b>OCAT</b> – QA Assessment of OCAT Performance Verification Report & Final Acceptance		<ul style="list-style-type: none"> <li>• Submit DDEL by October 19, 2021</li> </ul>
13	<b>OCAT</b> - QA Assessment of OCAT Phase 2 (M&O) Transition Plan		<ul style="list-style-type: none"> <li>• Submit DDEL by July 27, 2021</li> </ul>

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned



**CalSAWS – California Statewide Automated Welfare System**

CalSAWS Quality Assurance

Weekly Status Report Period: March 22, 2021 to March 28, 2021


---

Table 1-3 - Overall Summary of BenefitsCal Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
3.07	<b>BenefitsCal</b> – Assessment of Portal/Mobile App Work Plan Update – March 2021		<ul style="list-style-type: none"> <li>• Submit FDEL by April 12, 2021</li> </ul>
4.02	<b>BenefitsCal</b> - Assessment of Portal/Mobile App Requirements Traceability Matrix - Conclusion of Design		<ul style="list-style-type: none"> <li>• Submit FDEL by March 30, 2021</li> <li>• Approval expected by April 7, 2021</li> </ul>

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

Table 1-4 - Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
59.03	<b>CalWIN Implementation</b> - Assessment of CalWIN Implementation Migration Work Plan Update - March 2021		<ul style="list-style-type: none"> <li>• Submit FDEL by April 12, 2021</li> </ul>

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 22, 2021 to March 28, 2021

---

### 1.2 Highlights for the Reporting Period

#### 1.2.1 Project Management

- ▶ Attended Release 21.03 Post Release Checkpoints on March 22 - 24, 2021
- ▶ Facilitated Job Aid process “To Be” working session on March 22, 2021
- ▶ Facilitated Engagement Brown Bag preparation sessions on March 22, 2021
- ▶ Participated in CalSAWS Section Directors' meeting on March 23, 2021
- ▶ Discussed OCAT and GA/GR integration into CalSAWS M&O Plans on March 24, 2021
- ▶ Participated in CalSAWS JPA Board meeting on March 26, 2021
- ▶ Submitted QA updates to Project Risk Register in preparation for Risk Management Group (RMG)

#### 1.2.2 Technical

- ▶ Participated in CalSAWS Technical Weekly meeting on March 22, 2021
- ▶ Participated in Consortium Financial Operations (FinOps) meeting on March 23, 2021
- ▶ Participated in Batch discussion on March 24, 2021
- ▶ Participated in Technical CAB meeting on March 24, 2021
- ▶ Participated in API meeting on March 24, 2021
- ▶ Participated in EDBC Performance Phase 3 meeting on March 24, 2021
- ▶ Participated in Environment Management review on March 25, 2021
- ▶ Participated in Review of Monthly Over 15 Seconds Report on March 25, 2021
- ▶ Participated in Batch Regression Status meeting on March 26, 2021
- ▶ Security
  - Participated in Weekly CloudCheckr Security meeting on March 22, 2021
  - Participated in Security Remediation Status meeting on March 25, 2021
  - Continued Policy Management and Monitoring and Response review
- ▶ Analytics
  - Participated in CalSAWS Analytics Training session on March 24, 2021
  - Participated in CalSAWS Weekly Analytics meeting on March 25, 2021
  - Participated in Databricks Proof of Concept Touchpoint meeting on March 25, 2021
- ▶ ServiceNow Migration
  - Participated in ServiceNow Priority meeting on March 22, 2021
  - Participated in ServiceNow Migration meeting on March 24, 2021

#### 1.2.3 Imaging

- ▶ Created QA Matrix and Test Scripts for Release 21.05 Imaging SCRs

#### 1.2.4 Functional

- ▶ Conversion
  - Attended the Conversion Touchpoint meeting – a 6 month look ahead
  - Attended the Ancillary Project Status meeting
  - Met with CalWIN OCM Team to review past deliverables and provide a highlight of the contents
- ▶ General Assistance/General Relief (GA/GR)
  - Reviewed SCR and Business Rules documentation

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 22, 2021 to March 28, 2021

---

- Began review on Client Correspondence Design document to validate comment resolution and requirements traceability
- ▶ APIs
  - Reviewed API Design Documents
  - Reviewed CalSAWS BenefitsCal API documentation
- ▶ Task Management
  - Reviewed Design documents
  - Confirmed receipt of the Automated Task Inventory from Accenture and Consortium to assist with Release 21.05 test planning
- ▶ Lobby Management
  - Participated in CalSAWS Lobby Management Committee meeting on March 25, 2021
  - Created a requirements traceability checklist
- ▶ Contact Center
  - Updated QA Contact Center Milestone Checklist
  - Reviewed SCRs and attend scheduled meetings
  - Created a requirements traceability checklist for SCR CA-207026 in Release 21.05
- ▶ Case Purge
  - Participated in daily scrum meetings
  - Monitored performance test results

### 1.2.5 BenefitsCal

- Confirmed the BenefitsCal Independent Testing Schedule (Decision ID 8759)
- Participated in BenefitsCal - Deloitte/Accenture Weekly Coordination meeting
- Attended Accenture API Daily Scrum and Daily Sprint meetings
- Attended Scrum of Scrums weekly touchpoint
- Attended the weekly BenefitsCal Test Planning meeting
- Participated in weekly Risk meeting
- Attended the BenefitsCal Weekly PM Connect meeting

### 1.2.6 Test

- ▶ Release 21.03
  - Attended the Post-Release deployment meetings March 22 - 24, 2021
- ▶ Release 21.05
  - Delivered the completed Release 21.05 scorecard analysis to the Consortium and received approval on March 24, 2021. Identified Release 21.05 Independent Testing scope as follows:
    - Seven (7) SCRs for Independent Testing
    - Three (3) SCRs Joint Testing
    - Fourteen (14) SCRs for QA Review of System Test Results
  - Completed development of Release 21.05 high-impact test scenarios and scripts
  - Participated in the Integrated Test team meeting on March 23, 2021

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 22, 2021 to March 28, 2021

---

- ▶ CalSAWS User Acceptance Test (UAT)
  - Conducted UAT participant support sessions with an average of 200 participants on March 23 and 25, 2021
  - Confirmed the Q&A questions received during the UAT Kick-off and finalized meeting materials for distribution
  - Participated in UAT Reports Test Case baseline meeting with Consortium on March 22, 2021
  - Participated in UAT Participation/Execution selection process meeting on March 22 – 25, 2021
  - Participated in Weekly Test Case Scenario development status meeting on March 23, 2021
  - Participated in Web Portal working session on March 23, 2021
  - Conducted a UAT User converted security profiles discussion and approach with Consortium and Accenture on March 24, 2021
  - Conducted UAT Master Planning meeting to align UAT communication processes on March 24, 2021
  - Discussed tool set up for Integrated UAT execution with Deloitte, Accenture, and Consortium on March 24, 2021
  - Conducted a Consortium Test Case Baseline development status meeting on March 25, 2021
  - Collaborated with Consortium and Accenture on user converted security roles on March 24, 2021
  - Set up UAT Web Portal access for 391 C-IV UAT participants and 24 LA UAT participants.
  - Distributed the March 18 - UAT Kick-off Meeting notes to UAT participants via the CalSAWS UAT Web Portal on March 27, 2021
  - Continued UAT Integrated Planning with CalSAWS, BenefitsCal and Imaging

# CalSAWS – California Statewide Automated Welfare System


CalSAWS Quality Assurance

Weekly Status Report Period: March 22, 2021 to March 28, 2021

Table 1-5 – CalSAWS C-IV UAT Scenario Development

Test Cycle	Total Scenarios	Not Complete	In Progress	Completed
CalSAWS C-IV UAT Test Scenario development	941	45% (424)	0% (0)	55% (517)

## CalSAWS C-IV UAT Test Scenario: Development



CalSAWS C-IV User Acceptance

### ► Other Consortium Support Test Activities

#### ○ BenefitsCal Activities

- Attended the BenefitsCal End-to-End Test Scenario review meeting on Monday, 22, 2021
- Began review on the BenefitsCal Work Product – End-to-End test case
- Participated in the BenefitsCal Test Planning weekly meeting to discuss with system test date alignment on March 23, 2021
- Submitted comments on the BenefitsCal Work Product – GSD Part 2 Test Case Update test case scenarios on March 22, 2021
- Discussed with Deloitte and the Consortium the Testing Execution Sequencing on March 24 and March 26, 2021
- Collaborated with the Deloitte Test Manager on test dashboards display on March 24, 2021
- Discussed the Unit Test Exit and SIT Entry Criteria with Deloitte and the Consortium on March 25, 2021

#### ○ Converted Data Test (CDT) Activities

- Attended the Weekly CDT Test/QA Touchpoint meeting on March 23, 2021
- Continued functional end-to-end scenario test execution
- Completed QA Review of System Test (SCR CA-207235) – Functional execution results and submitted comments to CDT Testing team on March 23, 2021



**CalSAWS – California Statewide Automated Welfare System**


CalSAWS Quality Assurance

Weekly Status Report Period: March 22, 2021 to March 28, 2021

- Began QA Review of System Test execution results (SCR CA-207471, CA-217208) – Functional execution results
- Continued work on CDT Batch Scorecard.
- Reviewed over 1,000 batch test cases and provided QA comments to Batch Regression team on March 23, 2021
- Participated in the Batch test status meeting on March 26, 2021
- Began QA Review of System Test results on State Reports

Table 1-6 – Converted Data Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Pass	Fail	Blocked
CDT – QA Independent Test Results	100	16% (16)	0% (0)	76% (76)	8% (8)	0% (0)



- o Other Activities
  - Attended the Release-When-Ready weekly meeting on March 22, 2021

**1.2.7 Implementation**

- ▶ Participated in weekly touchpoints with Implementation, Change Management, Training, Imaging, and Targeted Onsite Support Services (TOSS) teams
- ▶ Prepared for Change Management Just-In-Time sessions
- ▶ Participated in Training Case Copy Daily standups on March 22 – 26, 2021
- ▶ Conducted Change Impact Analysis activities on March 22 – 26, 2021
- ▶ Worked with Accenture to finalize the Adoption Assistance Program (AAP) video on March 22 – 25, 2021
- ▶ Participated in Zoom logistics session on March 22, 2021
- ▶ Drafted Soft Skills Training Content: Tips for Large Virtual Meetings on March 22, 2021
- ▶ Refined CalWIN Implementation Support Services (ISS) QA Overview presentation on March 22 - 23, 2021

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 22, 2021 to March 28, 2021

---

- ▶ Participated in Green Light Process and content discussions on March 22 – 23, 2021
- ▶ Conducted Implementation Readiness Dashboard overview with the Consortium, Implementation and QA teams on March 23, 2021
- ▶ Participated in CalWIN ISS As-Is BPR Work Product – Process meetings with PMO and Counties on March 22 – 23, 2021
- ▶ Reviewed and submitted comments on the CalWIN ISS Organizational Change Management (OCM) Point of Contact (POC) presentation on March 22 – 24, 2021
- ▶ Participated in Cal-Learn Non-Compliance WBT walkthrough on March 23, 2021
- ▶ Planned Training Overview content for April Change Network meeting on March 23, 2021
- ▶ Participated in Imaging Materials Review meeting on March 24, 2021
- ▶ Participated in CalSAWS Implementation Readiness Packet walkthrough on March 24, 2021
- ▶ Participated in Change Impact Analysis Executive Dashboard overview on March 24, 2021
- ▶ Participated in Task Management WBT Detailed Design Walkthrough meeting on March 24, 2021
- ▶ Participated in CalWIN OPAC meeting on March 25, 2021
- ▶ Participated in Los Angeles County Change Network Champion (CNC) meeting on March 25, 2021
- ▶ Participated in April CNC meeting - Breakout Room Overview on March 25, 2021
- ▶ Discussed recommendations for the CalWIN SharePoint Organization approach with the Consortium on March 26, 2021
- ▶ Formulated Training Material Status Charts on March 26, 2021

### 1.2.8 OCAT

- ▶ Discussed OCAT integration into CalSAWS M&O Plans on March 24, 2021

### **1.3 Activities for the Next Reporting Period**

#### **1.3.1 Project Management**

- ▶ Participate in GA/GR Weekly Touchpoint on March 30, 2021
- ▶ Participate in OCAT Operations and Release meeting on March 31, 2021
- ▶ Participate in BenefitsCal Risk Review on April 2, 2021
- ▶ Attend GA/GR meeting to review New CalWIN reason codes with no associated NOA on April 2, 2021

#### **1.3.2 Technical**

- ▶ Participate in CalSAWS Technical Weekly meeting on March 29, 2021
- ▶ Participate in Consortium Financial Operations (FinOps) meeting on March 30, 2021
- ▶ Participate in Technical CAB meeting on March 31, 2021
- ▶ Participate in Environment Management review on April 1, 2021
- ▶ Participate in CalSAWS Architectural Standards Review meeting on April 1, 2021
- ▶ Participate in the Monthly Junit touchpoint meeting on April 1, 2021
- ▶ Participate in Batch Regression Status meeting on April 2, 2021
- ▶ Security
  - Participate in Weekly CloudCheckr Security meetings on March 29, 2021
  - Participate in Security Operations Discussion on April 2, 2021
- ▶ Analytics
  - Participate in Analytics Performance and Scalability meeting on March 30, 2021
  - Participate in CalSAWS Analytics Training session on March 31, 2021
  - Participate in CalSAWS Weekly Analytics meeting on April 1, 2021
- ▶ ServiceNow Migration
  - Participate in ServiceNow Migration meeting on April 1, 2021

#### **1.3.3 Imaging**

- Participate in Imaging Change Management meeting on March 31, 2021
- Participate in CalSAWS Imaging Status meeting on March 31, 2021

#### **1.3.4 Functional**

- ▶ Attend the Application Development Leads meeting
- ▶ Conversion
  - Attend the Conversion Touchpoint meeting – a 6 month look ahead
  - Attend the Ancillary Project Status meeting
- ▶ General Assistance/General Relief (GA/GR)
  - Review SCR designs in progress
  - Track resolution of new reason codes with no associated correspondence
- ▶ Non-State Forms (NSF)
  - Review NSF Design documents
- ▶ APIs
  - Validate comment resolution for BenefitsCal portal APIs
  - Attend API User Group meeting
- ▶ Task Management
  - Review Design documents and prepare for testing
- ▶ Lobby Management

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: March 22, 2021 to March 28, 2021

---

- Review SCRs and attend scheduled meetings
- Participate in CalSAWS Lobby Management Committee meeting on March 25, 2021
- Create a requirements traceability checklist
- ▶ Contact Center
  - Review SCRs and attend scheduled meetings
  - Track SCR association to DDIDs in Jira
  - Create a requirements traceability checklist for SCR CA-207026 in Release 21.05
- ▶ Case Purge
  - Participate in Independent Validation testing

#### 1.3.5 BenefitsCal

- ▶ Participate in BenefitsCal Deloitte/Accenture Weekly Coordination meeting
- ▶ Attend Accenture API Daily Scrum and Daily Sprint meetings
- ▶ Attend Scrum of Scrums weekly touchpoint meeting
- ▶ Attend the weekly BenefitsCal Test Planning meeting
- ▶ Participate in weekly Risk meeting
- ▶ Participate in the weekly PM Connect meeting
- ▶ Conduct a review of the Communication Strategy Work Product

#### 1.3.6 Test

- ▶ Release 21.05
  - Begin Independent test execution for high-impact SCRs
  - Continue QA Review of System Test Scenarios
- ▶ CalSAWS UAT
  - Conduct UAT participant support sessions on March 30 and April 01, 2021
  - Follow up on Q&A from March 30 and April 01, 2021 sessions
  - Participate in UAT Reports Test Case baseline meeting with Consortium on March 30, 2021
  - Participate in Weekly Test Case Scenario development status meeting on April 1, 2021
  - Conduct UAT Master Planning meeting on April 1, 2021
  - Conduct a meeting to follow up on UAT Findings tool set up for Integrated UAT execution with Deloitte, Accenture, and Consortium on April 1, 2021
  - Conduct a Consortium Test Case Baseline status meeting on April 1, 2021
  - Continue UAT Integrated Planning with CalSAWS, BenefitsCal and Imaging teams
  - Collaborate with the Consortium to distribute UAT C-IV and LA Participant environment roll on forms for completion
- ▶ Other Consortium Support Test Activities
  - BenefitsCal Activities
    - Submit BenefitsCal Work Product – End-to-end Test Case Scenario comments on March 29, 2021
    - Validate comment resolution for BenefitsCal Work Product - System Test Cases - GSD Part 2
    - Attend the BenefitsCal Test Planning meeting on March 30, 2021
    - Continue test case development for Independent test

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: March 22, 2021 to March 28, 2021

---

- o Converted Data Test (CDT) Activities
  - Attend the Weekly CDT Test/QA Touchpoint meeting on March 30, 2021
  - Attend the Weekly Batch Regression Status check point meeting on April 2, 2021
  - Continue Independent test execution of CDT end-to-end scenarios
  - Continue QA Review of Test Execution Checklist and provide comments to the CDT testing team
  - Continue CDT Batch Scorecard definition
- o Other Activities
  - Attend the Release-When-Ready weekly meeting on March 29, 2021
  - Attend the Test Touchpoint meeting with the CalSAWS test leads on March 31, 2021
  - Attend the CalSAWS Consortium County Validation Strike Team – Kick-Off meeting on April 1, 2021

#### 1.3.7 Implementation

- ▶ Participate in weekly touchpoints with Implementation, Change Management, Training, Imaging, and Targeted Onsite Support Services (TOSS) teams
- ▶ Participate in Training Case Copy Daily standups on March 29 – April 2, 2021
- ▶ Conduct Change Impact Analysis activities on March 29 – April 2, 2021
- ▶ Participate Biweekly Implementation, Change and Training Manager Touchpoint on March 29, 2021
- ▶ Conduct Asian American Pacific Islander (AAPI) Employee Resource Group - Business Case meeting on March 29, 2021
- ▶ Participate in CalWIN ISS OCM Point of Contact (POC) Kickoff Dry Run Prep on March 29 - 30, 2021
- ▶ Conduct QA Check-in with CalWIN ISS Consortium management on March 30, 2021
- ▶ Participate in Twice-Monthly Implementation Team meeting on March 30, 2021
- ▶ Prepare for the April Change Network Champion meeting on March 30, 2021
- ▶ Participate in UAT Application Training Materials - Storyboards touchpoint on March 30, 2021
- ▶ Participate in C-IV Foster Care Eligibility Determination (FCED) Plan for Change Management Walk-Through on March 30, 2021
- ▶ Participate in Case Review Guides - Pre and Post Conversion Prep meeting on March 31, 2021
- ▶ Participate in Implementation coordination – BenefitsCal on March 31, 2021
- ▶ Participate in CalWIN Project Updates meeting on April 1, 2021
- ▶ Participate in Post-Deployment Support Model meeting on April 1, 2021
- ▶ Participate in CalSAWS Release Communications Planning meeting on April 1, 2021
- ▶ Formulate Training Material Status Charts on April 2, 2021

#### 1.3.8 OCAT

- ▶ Participate in OCAT Operations and Release Meeting on March 31, 2021

#### 1.4 Deviations from Plan/Adjustments

- ▶ None for the reporting period