

CalSAWS Quality Assurance Weekly Status Report

Reporting Period: May 10, 2021 to May 16, 2021

Table of Contents

1.0	Quality Assurance.....	3
1.1	Deliverables Management	3
1.2	Highlights for the Reporting Period	5
1.3	Activities for the Next Reporting Period.....	10
1.4	Deviations from Plan/Adjustments	13

Table of Tables

Table 1-1 – Overall Summary of Deliverable Status	3
Table 1-2 – Overall Summary of OCAT Deliverable Status	3
Table 1-3 - Overall Summary of BenefitsCal Deliverable Status.....	4
Table 1-4 - Overall Summary of CalWIN Implementation Deliverable Status.....	4
Table 1-5 – Independent Test Progress	7

CalSAWS – California Statewide Automated Welfare System










CalSAWS Quality Assurance

Weekly Status Report Period: May 10, 2021 to May 16, 2021

1.0 Quality Assurance



1.1 Deliverables Management

Table 1-1 – Overall Summary of Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
3.23	QA Monthly Status Report - May 2021		• Submit FDEL by June 4, 2021
4.23	QA Work Plan - May 2021		• Submit FDEL by June 4, 2021
7.23	QA Test Monthly Report – May 2021		• Submit FDEL by June 4, 2021
8	QA UAT Weekly Report		• Submitted FDEL on May 13, 2021 • Approval expected by May 19, 2021
10.03	Quarterly QA Security Report		• Submit DDEL by June 29, 2021
12.23	Assessment of CalSAWS Migration Work Plan Update – May 2021		• Submit FDEL by May 19, 2021
40	Assessment of CalSAWS (C-IV) UAT Readiness Report/Milestone		• Submit DDEL by June 4, 2021
41	Assessment of CalSAWS Migration Project Control Document - Update #2		• Approval received on May 13, 2021
43	Assessment of CalSAWS Requirements Traceability Matrix - Update 8		• Submit DDEL by October 15, 2021

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

Table 1-2 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
12	OCAT – QA Assessment of OCAT Performance Verification Report & Final Acceptance		• Submit DDEL by October 19, 2021
13	OCAT - QA Assessment of OCAT Phase 2 (M&O) Transition Plan		• Submit DDEL by July 27, 2021




[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance


Weekly Status Report Period: May 10, 2021 to May 16, 2021

Table 1-3 - Overall Summary of BenefitsCal Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
3.08	BenefitsCal – Assessment of Portal/Mobile App Work Plan Update – April 2021		<ul style="list-style-type: none">Submitted FDEL on May 12, 2021Approval expected by May 20, 2021
4.03	BenefitsCal – Assessment of Portal/Mobile App Requirements Traceability Matrix – Conclusion of Testing		<ul style="list-style-type: none">Submit DDEL by August 24, 2021
12.00	BenefitsCal - Assessment of Portal/Mobile App M&O Plan		<ul style="list-style-type: none">Submit DDED by May 25, 2021

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

Table 1-4 - Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
59.04	CalWIN Implementation - Assessment of CalWIN Implementation Migration Work Plan Update - April 2021		<ul style="list-style-type: none">Submitted FDEL on May 12, 2021Approval expected by May 20, 2021

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

1.2 Highlights for the Reporting Period

1.2.1 Project Management

- ▶ Participated in OCAT Monthly SLA review on May 10, 2021
- ▶ Participated in Central Print Requirements meeting with Gainwell and the Consortium on May 10, 2021
- ▶ Attended GA/GR Weekly Touchpoint meeting on May 11, 2021
- ▶ Participated in June JPA Planning meeting on May 11, 2021
- ▶ Presented QA Status at Monthly CalSAWS IT Report meeting on May 12, 2021
- ▶ Participated in CalSAWS IV&V/PMO Biweekly meeting on May 13, 2021
- ▶ Participated in Batch Regression Test Status meeting on May 14, 2021
- ▶ Attended CalSAWS JPA Board meeting on May 14, 2021

1.2.2 Technical

- ▶ Participated in weekly CalSAWS Technical meeting on May 10, 2021
- ▶ Participated in Release 21.05 Project Readiness T-2 Status meeting on May 10, 2021
- ▶ Participated in Consortium Financial Operations (FinOps) meeting on May 11, 2021
- ▶ Participated in QA M&O Transition meeting on May 11, 2021
- ▶ Participated in Technical CAB meeting on May 12, 2021
- ▶ Batch
 - Participated in UAT Batch Schedule meeting on May 10, 2021
 - Participated in EDBC Performance Phase 3 Go/No-Go meeting on May 13, 2021
 - Participated in Batch Regression Status meeting on May 14, 2021
- ▶ Central Print
 - Participated in Central Print Requirements Validation - PMO Related Items May 10, 2021
 - Participated in Central Print Requirements Validation - Facilities & Tech on May 12, 2021
- ▶ Security
 - Participated in weekly CloudCheckr Security meeting on May 10, 2021
 - Participated in Security Remediation meeting on May 13, 2021
 - Participated in Security Operations discussion on May 14, 2021
- ▶ Analytics
 - Participated in Analytics Report's CalSAWS Batch Solution update on May 11, 2021
 - Participated in Analytics Performance and Scalability meeting on May 12, 2021
 - Participated in CalSAWS Analytics Training session on May 14, 2021
- ▶ Help Desk
 - Participated in ServiceNow migration stakeholder meeting on May 13, 2021

1.3.3 Imaging

- Participated in CalSAWS Imaging and Contact Center Projects Joint Status meeting on May 12, 2021
- Participated in Imaging Status review on May 13, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 10, 2021 to May 16, 2021

1.2.4 Functional

- ▶ Conversion
 - Participated in the daily C-IV to CalSAWS Conversion Cutover Go Live (1B) Mock Conversion meetings
 - Participated in the Mock Conversion 1B Click-Thru meeting on May 14, 2021
- ▶ Assistance/General Relief (GA/GR)
 - Reviewed SCR Design Documents
 - Reviewed SCR release shifts
 - Attended the weekly GA/GR status meeting
- ▶ Non-State Forms
 - Reviewed Design Documents
- ▶ APIs
 - Reviewed API Design Documents
- ▶ Task Management
 - Reviewed Design documents
 - Provided findings on the data deletion process leaving orphaned tasks to the Case Purge team
- ▶ Lobby Management
 - Updated the requirements traceability checklist
 - Participated in CalSAWS Lobby Management Team meeting on May 11, 2021
- ▶ Contact Center
 - Reviewed SCRs and attended scheduled meetings
 - Participated in CalSAWS IVR/Contact Center Committee meeting on May 12, 2021
- ▶ Case Purge
 - Attended the daily Standup meetings

1.2.5 BenefitsCal

- ▶ Reviewed Integration Testing comment resolutions
- ▶ Monitored Integration Testing progress and results
- ▶ Attended daily Test Status meetings
- ▶ Attended the weekly Scrum of Scrums touchpoint meeting
- ▶ Attended the weekly BenefitsCal Test Planning meeting
- ▶ Participated in the weekly Risk meeting
- ▶ Participated in the weekly PM Connect meeting

1.2.6 Test

- ▶ Release 21.05 Readiness
 - Participated in the T-2 Project Integration Readiness meeting on May 10, 2021
 - Prepared Project Readiness artifacts for the Release 21.05 Project Readiness T-1 Integrated Readiness Status
 - Completed LA Executive slide deck for the Pre-Green Light walk-through meeting on May 17, 2021
- ▶ Release 21.05
 - Delivered the completed Release 21.05 scorecard analysis to the Consortium and received approval on March 24, 2021. Identified Release 21.05 Independent Testing scope as follows:

CalSAWS – California Statewide Automated Welfare System


CalSAWS Quality Assurance

Weekly Status Report Period: May 10, 2021 to May 16, 2021

- Eight (8) SCRs for Independent Testing
- Fifteen (15) SCRs for QA Review of System Test Results
 - Completed 21.05 Independent Test execution for high-impact SCRs
 - Continued QA Review of System Test execution results
 - Participated in the CalSAWS Integrated Test team meeting on May 11, 2021

Table 1-5 – Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Pass	Fail	Blocked
21.05 Release – ClearBest QA Independent Test Results	204	0% (0)	0% (0)	100% (204)	0% (0)	0% (0)



- Release 21.07
 - Delivered the completed Release 21.07 scorecard analysis to the Consortium and received approval on May 12, 2021.
 - Continued development of high-impact SCRs test scenarios
- CalSAWS User Acceptance Test (UAT)
 - Continued to monitor C-IV UAT participant county test scenario feedback
 - Conducted UAT Master Planning meetings on May 10 and 12, 2021
 - Participated in Batch Schedule discussion meetings on May 10 and 11, 2021
 - Conducted a UAT Schedule review session with the Consortium on May 10, 2021
 - Conducted UAT participant support sessions on May 11 and 13, 2021
 - Participated in Environment access status check point with Consortium and Accenture on May 11 and 13, 2021
 - Participated in a CalSAWS UAT Calendar and Tester Protocol discussion with the Consortium on May 11, 2021
 - Discussed open UAT questions from the Q&A session with the Consortium on May 12, 2021
 - Conducted individual UAT county support discussions for Imperial, Kern and Riverside counties on May 10 and 13, 2021

- Conducted a UAT batch proof-of-concept on May 10, 2021
- ▶ Other Consortium Support Test Activities
 - BenefitsCal Activities
 - Delivered Increment 2 - Cycle 1 scorecard analysis to the Consortium for approval on May 12, 2021.
 - Participated in the weekly BenefitsCal Test Planning meeting on May 11, 2021
 - Completed comment resolution process for the BenefitsCal Work Products – Conversion + ADA Scenario and Test Case Review
 - Drafted Increment 2 scorecard and submitted to the Consortium for approval on May 10, 2020
 - Continued setup of the QA BenefitsCal Dashboard
 - Completed QA Review of System Test execution results Increment 1 – Cycle 2
 - Discussed QA review of execution comments with the Consortium on May 13, 2021
 - Converted Data Test (CDT) Activities
 - Participated in the Batch Regression Status Check meeting on May 14, 2021
 - Continued QA reviews on CDT Batch Regression scenarios and test execution
 - Other Activities
 - Attended the weekly Release-When-Ready meeting on May 10, 2021
 - Participated in a report meeting regarding deployment and testing processes with the Consortium on May 12, 2021
 - Attended the Test Touchpoint meeting with the Consortium and Accenture Test Leads on May 12, 2021
 - Participated in CalSAWS Consortium County Validation Framework (CCCVF) Strike Team meeting on May 13, 2021

1.2.7 Implementation

- ▶ C-IV Migration
 - Participated in weekly touchpoints with QA, Implementation, Change Management, Training, Customer Engagement Management, Imaging, and Targeted Onsite Support Services (TOSS) teams on May 10 – 13, 2021
 - Prepared for the weekly Targeted Onsite Support Services (TOSS) Team Announcements meeting on May 10, 2021
 - Finalized Quarterly Regional Touchpoint Welcome Video on May 10, 2021
 - Prepared for Just-in-Time Demo: Day in the Life of Eligibility Worker on May 10, 2021
 - Prepared Green Light Presentation Mockup on May 10 -14, 2021
 - Participated in Regional Touchpoint #3 Global Dry-Run on May 11, 2021
 - Participated in Implementation, Change, and Training meeting on May 11, 2021
 - Prepared for Just-in-Time: Change Reason session on May 11, 2021
 - Prepared for May PSC Implementation Update on May 11, 2021
 - Participated in Training Case Copy Standup meetings on May 11 and 13, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 10, 2021 to May 16, 2021

- Participated in Case Review Guides - Pre and Post Conversion Prep touchpoint on May 12, 2021
- Discussed Regional Post Deployment Support Model on May 12 and 13, 2021
- Conducted monthly CalSAWS Change Network meeting on May 13, 2021
- Prepared Implementation and Change Updates for June JPA meeting on May 13, 2021
- Participated in CalSAWS Release Communication Planning meeting on May 13, 2021
- Discussed C-IV County's plan for scheduling renewal appointments 1st week post Go-Live on May 13, 2021
- Participated in Early Training - Additional LMS Access Option meeting with Regional Managers on May 13, 2021
- ▶ CalWIN Implementation Support Services (ISS)
 - Participated in daily CalWIN ISS Management meetings May 10 – 13, 2021
 - Participated in San Mateo As-Is Sessions and Daily debriefs on May 10 – 11, 2021
 - Conducted QA check-in with CalWIN ISS Consortium Management on May 11, 2021
 - Participated in CalWIN ISS May OCM POC Meeting Prep - Final Team Walkthrough on May 11, 2021
 - Supported CalWIN ISS OCM Point of Contact meeting on May 12, 2021
 - Submitted comments on May OPAC Presentation on May 12, 2021
 - Submitted comments on Santa Cruz & Solano As-Is Process Models on May 12, 2021
 - Participated in CalWIN Project Updates meeting on May 13, 2021
- ▶ Release Management
 - Verified Training System Change Requests (SCRs) for Release 21.05
- ▶ Special Projects
 - Submitted Business Case for the Asian American Pacific Islander (AAPI) Employee Resource Group (ERG) on May 11, 2021
 - Supported two IDEA Surveys on May 11-12, 2021

1.2.8 OCAT

- ▶ Participated in OCAT Monthly SLA Reporting meeting on May 12, 2021
- ▶ Participated in OCAT Operations and Release meeting on May 13, 2021

1.3 Activities for the Next Reporting Period

1.3.1 Project Management

- ▶ Participate in FDEL #56 - CalSAWS Migration Work Plan Update #25 on May 18, 2021
- ▶ Participate in Release 21.05 Project Readiness T-1 Status meeting on May 17, 2021
- ▶ Attend Release 21.05 Pre-Green Light Review on May 17, 2021
- ▶ Participate in CalSAWS Section Directors' meeting on May 18, 2021
- ▶ Participate in Release 21.05 CalSAWS LRS Green Light meeting on May 19, 2021
- ▶ Attend CalSAWS Project Steering Committee meeting on May 20, 2021
- ▶ Attend Batch Performance Test Overview on May 20, 2021
- ▶ Participate in Batch Regression Test Status meeting on May 21, 2021

1.3.2 Technical

- ▶ Participate in weekly CalSAWS Technical meeting on May 17, 2021
- ▶ Participate in 21.05 Pre-Green Light Review on May 17, 2021
- ▶ Participate in Integrated Tech Projects Touch Base meeting on May 18, 2021
- ▶ Participate in CalSAWS M&O meeting on May 18, 2021
- ▶ Participate in Consortium Financial Operations (FinOps) meeting on May 18, 2021
- ▶ Participate in Release 21.05 CalSAWS LRS Green Light meeting on May 19, 2021
- ▶ Participate in CalSAWS/LRS and C-IV Performance Report meeting on May 19, 2021
- ▶ Participate in Technical CAB meeting on May 19, 2021
- ▶ Participate in Environment Management review on May 20, 2021
- ▶ Batch
 - Participate in EDBC Performance Phase 3 meeting on May 19, 2021
 - Participate in Batch Performance Test Overview on May 20, 2021
 - Participate in Batch Regression Status meeting on May 21, 2021
- ▶ Central Print
 - Participate in Central Print Requirements Validation - Facilities & Tech on May 19, 2021
 - Continue review of Central Print Deliverables on May 3 - 5, 2021
- ▶ Security
 - Participate in weekly CloudCheckr Security meetings on May 17, 2021
 - Participate in Security Remediation meeting on May 20, 2021
- ▶ Analytics
 - Participate in Analytics Training Session meeting on May 19, 2021
 - Participate in Analytics Performance and Scalability meeting on May 19, 2021
 - Participate in CalSAWS Analytics Training session on May 19, 2021
 - Participate in weekly CalSAWS Analytics meeting on May 20, 2021
- ▶ Help Desk
 - Participate in CalSAWS Help Desk Committee meeting on May 19, 2021

1.3.3 Imaging

- ▶ Participate in CalSAWS Imaging Committee meeting on May 20, 2021
- ▶ Participate in Imaging Status review on May 20, 2021

1.3.4 Functional

- ▶ Attend the Application Development Leads meeting
- ▶ Conversion
 - Participate in the Lessons Learned meeting for Mock Conversion 1B
 - Attend CalWIN Conversion and Change Management meetings
- ▶ General Assistance/General Relief (GA/GR)
 - Review SCR designs in progress
 - Attend monthly GA/GR and Conversion Sync Up meeting
- ▶ Non-State Forms (NSF)
 - Review NSF Design documents
- ▶ APIs
 - Validate comment resolution for BenefitsCal portal API test scenarios
- ▶ Task Management
 - Review Design documents
- ▶ Lobby Management
 - Review SCRs and attend scheduled meetings
 - Update the requirements traceability checklist
- ▶ Contact Center
 - Review SCRs and attend scheduled meetings
- ▶ Case Purge
 - Monitor Case Purge progress
 - Review Legacy Data System (LDS) estimate
 - Attend daily stand-up meetings

1.3.5 BenefitsCal

- ▶ Review comment resolutions on BenefitsCal Work Products: System Security Plan and Customer Experience Measurement Plan
- ▶ Review BenefitsCal M&O DED comment resolutions
- ▶ Monitor Integration Testing progress and results
- ▶ Attend daily Test Status meetings
- ▶ Attend the weekly Scrum of Scrums touchpoint meeting
- ▶ Attend the weekly BenefitsCal Test Planning meeting
- ▶ Participate in the weekly Risk meeting
- ▶ Participate in the weekly PM Connect meeting
- ▶ Participate in Release 3 Design sessions

1.3.6 Test

- ▶ Release 21.05 Readiness
 - Participate in the T-1 Project Integration Readiness and Pre-Green Light walk-through meeting on May 17, 2021
 - Participate in Release 21.05 CalSAWS LRS Green Light meeting on May 19, 2021
- ▶ Release 21.05
 - Complete QA Review on System Test execution results
 - Participate in the CalSAWS Integrated Test team meeting on May 18, 2021
- ▶ Release 21.07
 - Continue development of high-impact SCRs test scenarios
- ▶ CalSAWS UAT

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 10, 2021 to May 16, 2021

- Conduct UAT participant support sessions on May 17 and 16, 2021
- Conduct UAT Master Planning meetings on May 17 and 19, 2021
- Conduct UAT readiness dashboard session on May 17, 2021
- Conduct a UAT Batch discussion on May 18, 2021
- Continue to monitor C-IV UAT participant county test scenario feedback
- Continue to monitor C-IV and LA UAT environment access
- Participate in Implementation Readiness meeting on May 19, 2021
- Participate in Batch Schedule discussion on May 18, 2021
- Conduct a monthly UAT and Analytics batch proof-of-concept meeting on May 10, 2021
- Provide comments on DDEL #52 – CalSAWS (C-IV) UAT Readiness Report Milestone
- Begin DDEL #40 – Assessment of DD&I Vendor CalSAWS (C-IV) UAT Readiness Report/Milestone
- ▶ Other Consortium Support Test Activities
 - BenefitsCal Activities
 - Participate in the BenefitsCal Test Planning meeting on May 18, 2021
 - Continue QA BenefitsCal Dashboard setup
 - Continue Independent Test development for Increments 1 and 2
 - Complete Increment 2 scorecard
 - Begin QA Review of System Test execution results Increment 2 – Cycle 1
 - Continue System Test execution results QA review
 - Converted Data Test (CDT)
 - Review the Batch Regression Status and determine recommendation for exit criteria
 - Other Activities
 - Attend the weekly Release-When-Ready meeting on May 17, 2021
 - Attend the CalSAWS Test Leads Touchpoint meeting on May 19, 2021
 - Participate in CCCVF Strike Team meeting on May 17, 2021 for county
 - Participate in CCCVF Strike Team meeting on May 20, 2021 for project

1.3.7 Implementation

- ▶ C-IV Migration
 - Participate in weekly touchpoints with QA, Implementation, Change Management, Training, Customer Engagement Management, Imaging, and Targeted Onsite Support Services (TOSS) teams on May 17 – 20, 2021
 - Participate in CalSAWS Imaging Demonstration on May 17, 2021
 - Participate in Region 4 Quarterly Implementation Regional Touchpoint on May 18, 2021
 - Conduct CalSAWS Just-in-Time Demo: Change Reason on May 18, 2021
 - Participate in Connectivity Testing Prep session on May 18, 2021
 - Participate in Implementation & Central Print Coordination on May 19, 2021
 - Discuss Change Network Champion (CNC) Roles in Post-Deployment Support on May 19, 2021
 - Conduct Implementation Readiness Checkpoint meeting on May 19, 2021
 - Support monthly Implementation Readiness Checkpoint pre-meet on May 20, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 10, 2021 to May 16, 2021

- Provide Implementation Readiness Dashboard Update in the PSC meeting on May 20, 2021
 - Prepare for Just-in-Time Demonstration Prep (Employment Services) on May 20, 2021
 - Participate in Leadership Coaching Session #2 on May 20, 2021
- ▶ CalWIN Implementation Support Services (ISS)
 - Participate in daily CalWIN ISS Management meetings May 17 – 20, 2021
 - Participate in Alameda and Fresno As-Is Process Sessions and Daily debriefs on May 17 – 20, 2021
 - Support monthly Training Advisory Council meeting on May 19, 2021
 - Participate in CalWIN ISS - OCM Requirements follow up on May 20, 2021
- ▶ Release Management
 - Participate in 21.05 Project Readiness Integrated Readiness Areas - T-1 Integrated Readiness Status on May 17, 2021
- ▶ Special Projects
 - Close All Staff Survey on Remote Work Preferences on May 3, 2021
 - Support three IDEA Surveys on May 3 – 6, 2021

1.3.8 OCAT

- ▶ Participate in meetings as scheduled
- ▶ Review and provide comments on OCAT BRE Manual Consortium Review – Draft 1

1.4 Deviations from Plan/Adjustments

- ▶ None for the reporting period