



CalSAWS OCAT Weekly Status Report

Reporting Period: June 7, 2021 to June 13, 2021

CalSAWS OCAT Project

Weekly Status Report, Sunday, June 13, 2021

Period: Monday, June 7, 2021 to Sunday, June 13, 2021

Table of Contents

1.0	Online CalWORKs Appraisal Tool (OCAT)	2
1.1	Deliverable Management.....	2
1.2	Highlights of the Reporting Period.....	3
1.3	Activities for the Next Reporting Period	5
1.4	Deviations from Plan/Adjustments.....	5

CalSAWS OCAT Project




Weekly Status Report, Sunday, June 13, 2021

Period: Monday, June 7, 2021 to Sunday, June 13, 2021

1.0 Online CalWORKs Appraisal Tool (OCAT)

1.1 Deliverable Management

Table 1 – Overall Summary of Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
03.20	Monthly Status Report (May 2021)		<ul style="list-style-type: none"> • DDEL Submitted: 6/7/21 • DDEL Comments: 6/11/21 • FDEL Submittal Due: 6/16/21
13	Performance Verification Report and Final Acceptance		<ul style="list-style-type: none"> • DDED Submitted: 11/9/20 • DDED Comments: 11/17/20 • FDED Submitted: 12/1/20 • FDED Comments: 12/4/20 • FDED Updates Submitted: 12/14/20 • FDED Approved: 12/18/20 • DDEL Submittal Due: 9/30/21
Phase 2 – Transition Plan	Transition Plan		<ul style="list-style-type: none"> • DDED Submitted: 1/14/21 • DDED Comments: 1/22/21 • FDED Submitted 3/8/21 • FDED Comments: 3/12/21 • FDED Submitted: 3/12/21 • FDED Approved: 3/17/21 • DDEL Submittal Due: 7/12/21

1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

CalSAWS OCAT Project

Weekly Status Report, Sunday, June 13, 2021

Period: Monday, June 7, 2021 to Sunday, June 13, 2021

1.2 Highlights of the Reporting Period

Project Management

- ▶ Continued to update weekly status materials for the project
- ▶ Continued deliverable/artifact updates

Phase 1 Development & Implementation

- ▶ Continued Business Rules Engine (BRE) test activities

Phase 2 Maintenance & Operations

Production Usage

- ▶ No unplanned outages to report last week
- ▶ Table below provides OCAT production usage statistics
 - ▶ OCAT Initiated Interviews at 5% for reporting period
 - ▶ Provided updated metrics to RMs on 6/11/21

Table 2 – OCAT Production Usage Statistics: 6/7/21 – 6/13/21

Activity	CalWIN	C-IV	LRS	Total
User Logins	492	578	439	1509
Activity	CalWIN	C-IV	LRS	Total
Interviews Completed (SAWS Initiated)	270	338	413	1021
Interviews Completed (OCAT Initiated)	24	18	9	51
Total	294	356	422	1072

Help Desk Inquiries

- ▶ Provided Help Desk support to OCAT county users
 - ▶ 11 new tickets opened during the reporting period
 - ▶ 11 resolved/closed (includes issues opened during prior period)
 - ▶ 1 in process/pending
 - ▶ 0 waiting for customer
 - ▶ Table below provides a summary of all Help Desk tickets that were active (open and/or closed) during the reporting period

Table 3 – OCAT Help Desk Tickets: 6/7/21 – 6/13/21

Request Type	In Process	Pending	Waiting for Customer	Closed	Grand Total
Account Issue				1	1
Add User to LMS				1	1
Bookmark / URL Issue				1	1
C-IV Issue				1	1
Enhancement Request				1	1
LRS Issue				1	1
New Training User				3	3
Report a System Problem		1			1
Training Question				2	2

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalSAWS OCAT Project

Weekly Status Report, Sunday, June 13, 2021

Period: Monday, June 7, 2021 to Sunday, June 13, 2021

Grand Total	0	1	0	11	12
--------------------	----------	----------	----------	-----------	-----------

Defects Summary

- ▶ 10 defects:
 - ▶ 6 OCAT (6 normal/medium)
 - ▶ 2 CalWIN / OCAT (normal/low)
 - ▶ 2 C-IV (1 normal/medium, 1 normal/low)

- ▶ Table below provides a list of the resolved defects released to production during the period, plus all open defects

Table 4 – OCAT Defects as of 6/13/21

No .	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Date Logged	Impact	Alternative Procedure	Planned Release
1	OP-2441	Low	C-IV transaction was sent with a Sogi Gender type that is not included in the OCAT system and Interface	C-IV Issue	In Process	11/3/20	Interview was created, the impact to User is that the Sogi Gender was not populated	The User can enter the Sogi Gender into OCAT if applicable	TBD
2	OP-2450	Low	CalWIN transaction 201 message "Otherbenefits records should not contain duplicate benefitType value"	CalWIN / OCAT Defect	In Process	11/10/20	If a Client has "Other Benefits" in CalWIN, they are not populated to OCAT.	The User can manually enter this data into OCAT	Release 66
3	OP-2458	Low	CalWIN interface transaction error 201 sent invalid household member Gender ("NB")	CalWIN / OCAT Defect	In Process	11/24/20	The gender for the household member is not inserted into the Household Composition table	The user can manually select the gender for the household member	Release 66
4	OP-2500	Medium	Develop Long Term Fix for Circular Reference identified in OP-2461	OCAT Defect	In Process	1/20/21	Users should not be impacted. Logs will be monitored to identify occurrences.	None	TBD
5	OP-2590	Medium	Long-term Qlik reporting performance solution	OCAT Defect	In Process	3/1/21	No user impact.	None	TBD
6	OP-2461	Medium	Update timestamp deadlock error encountered in Recommendations section	OCAT Defect	In Process	11/25/20	Users may experience an error when navigating the Recommendations section for the	User can navigate back to interview and complete	6/30/21 (with BRE implementation)

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalSAWS OCAT Project

Weekly Status Report, Sunday, June 13, 2021

Period: Monday, June 7, 2021 to Sunday, June 13, 2021

No.	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Date Logged	Impact	Alternative Procedure	Planned Release
							first time in new interviews.	recommendations.	
7	OP-2706	Medium	Consortium Users unable to log into OCAT environment associated with ForgeRock id-dev	ForgeRock	In Process	6/8/21	Consortium Users are unable to log into OCAT environments (Test, Staging)	None	TBD
8	OP-2707	Medium	ASRs not moving to Canceled Status	OCAT	In Process	6/9/21	Interviews are not moving to Canceled status	None	TBD
9	OP-2708	Medium	OCAT to C-IV Interface failures on 6/9	C-IV / OCAT	Open	6/11/21	OCAT to C-IV Transactions generating HTTP 400 and 502 errors.	None	TBD
10	OP-2709	Medium	Clients by Educational Attainment Qlik Report execution time issue	OCAT	Open	6/11/21	No impact to Users. Report is increasing in execution time each month.	None	TBD

1.3 Activities for the Next Reporting Period

Project Management

- ▶ Continue updates to weekly status materials for the project
- ▶ Continue to create/update project deliverables

Phase 1 Development and Implementation

- ▶ Continue BRE implementation activities

Phase 2 Maintenance and Operations

- ▶ Continue to provide OCAT M&O support
- ▶ Continue to resolve Help Desk tickets
- ▶ Continue to resolve defects and prepare for next production release

1.4 Deviations from Plan/Adjustments

- ▶ None