

CalSAWS Quality  
Assurance Weekly Status  
Report

**Reporting Period: May 17, 2021 to May 23, 2021**

## Table of Contents

<b>1.0</b>	<b>Quality Assurance.....</b>	<b>3</b>
1.1	Deliverables Management .....	3
1.2	Highlights for the Reporting Period .....	5
1.3	Activities for the Next Reporting Period.....	9
1.4	Deviations from Plan/Adjustments.....	12

## Table of Tables

Table 1-1 – Overall Summary of CalSAWS DD&I Deliverable Status .....	3
Table 1-2 – Overall Summary of OCAT Deliverable Status .....	3
Table 1-3 - Overall Summary of BenefitsCal Deliverable Status.....	4
Table 1-4 - Overall Summary of CalWIN Implementation Deliverable Status.....	4
Table 1-5 - Overall Summary of Central Print Deliverable Status .....	4

# CalSAWS – California Statewide Automated Welfare System

## CalSAWS Quality Assurance

Weekly Status Report Period: May 17, 2021 to May 23, 2021

## 1.0 Quality Assurance

### 1.1 Deliverables Management

Table 1-1 – Overall Summary of CalSAWS DD&I Deliverable Status











DEL #	DELIVERABLE NAME		STATUS
3.23	QA Monthly Status Report - May 2021		<ul style="list-style-type: none"> <li>Submit FDEL by June 4, 2021</li> </ul>
4.23	QA Work Plan - May 2021		<ul style="list-style-type: none"> <li>Submit FDEL by June 4, 2021</li> </ul>
7.23	QA Test Monthly Report – May 2021		<ul style="list-style-type: none"> <li>Submit FDEL by June 4, 2021</li> </ul>
8.01	QA UAT Weekly Report – 1		<ul style="list-style-type: none"> <li>Submit FDEL by June 14, 2021</li> </ul>
10.03	Quarterly QA Security Report		<ul style="list-style-type: none"> <li>Submit DDEL by June 29, 2021</li> </ul>
12.23	Assessment of CalSAWS Migration Work Plan Update – May 2021		<ul style="list-style-type: none"> <li>Submitted FDEL on May 19, 2021</li> <li>Approval expected by May 27, 2021</li> </ul>
40	Assessment of CalSAWS (C-IV) UAT Readiness Report/Milestone		<ul style="list-style-type: none"> <li>Submit DDEL by June 4, 2021</li> </ul>
43	Assessment of CalSAWS Requirements Traceability Matrix - Update 8		<ul style="list-style-type: none"> <li>Submit DDEL by October 15, 2021</li> </ul>

Table 1-2 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
12	<b>OCAT</b> – QA Assessment of OCAT Performance Verification Report & Final Acceptance		<ul style="list-style-type: none"> <li>Submit DDEL by October 19, 2021</li> </ul>
13	<b>OCAT</b> - QA Assessment of OCAT Phase 2 (M&O) Transition Plan		<ul style="list-style-type: none"> <li>Submit DDEL by July 27, 2021</li> </ul>

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

**CalSAWS – California Statewide Automated Welfare System**

CalSAWS Quality Assurance

Weekly Status Report Period: May 17, 2021 to May 23, 2021

---

Table 1-3 - Overall Summary of BenefitsCal Deliverable Status




DEL #	DELIVERABLE NAME		STATUS
3.09	<b>BenefitsCal</b> – Assessment of Portal/Mobile App Work Plan Update – May 2021		<ul style="list-style-type: none"> <li>• Submit FDEL by June 11, 2021</li> </ul>
4.03	<b>BenefitsCal</b> – Assessment of Portal/Mobile App Requirements Traceability Matrix – Conclusion of Testing		<ul style="list-style-type: none"> <li>• Submit DDEL by August 24, 2021</li> </ul>
12	<b>BenefitsCal</b> - Assessment of Portal/Mobile App M&O Plan		<ul style="list-style-type: none"> <li>• Submit DDED by May 25, 2021</li> </ul>

Table 1-4 - Overall Summary of CalWIN Implementation Deliverable Status




DEL #	DELIVERABLE NAME		STATUS
59.05	<b>CalWIN Implementation</b> - Assessment of CalWIN Implementation Migration Work Plan Update - May 2021		<ul style="list-style-type: none"> <li>• Submit FDEL by June 11, 2021</li> </ul>

Table 1-5 - Overall Summary of Central Print Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
2	<b>Central Print</b> - Assessment of Print Services Master Implementation Plan		<ul style="list-style-type: none"> <li>• Submitted DDED on May 18, 2021</li> <li>• Submit FDED by May 28, 2021</li> </ul>
3	<b>Central Print</b> - Assessment of Print Services Maintenance and Operations Plan		<ul style="list-style-type: none"> <li>• Submitted DDED on May 20, 2021</li> <li>• Submit FDED by June 2, 2021</li> </ul>

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

## 1.2 Highlights for the Reporting Period

### 1.2.1 Project Management

- ▶ Participated in Release 21.05 Project Readiness T-1 Status meeting on May 17, 2021
- ▶ Attended Release 21.05 Pre-Green Light review on May 17, 2021
- ▶ Participated in CalSAWS Section Directors' meeting on May 18, 2021
- ▶ Participated in FDEL #56 - CalSAWS Migration Work Plan Update #25 on May 18, 2021
- ▶ Participated in Release 21.05 CalSAWS LRS Green Light meeting on May 19, 2021
- ▶ Attended CalSAWS Project Steering Committee meeting on May 20, 2021
- ▶ Participated in Batch Performance Test Overview on May 20, 2021
- ▶ Attended Batch Regression Test Status meeting on May 21, 2021

### 1.2.2 Technical

- ▶ Participated in weekly CalSAWS Technical meeting on May 17, 2021
- ▶ Participated in 21.05 Pre-Green Light review on May 17 - 19, 2021
- ▶ Participated in Integrated Tech Projects Touch Base meeting on May 18, 2021
- ▶ Participated in CalSAWS M&O meeting on May 18, 2021
- ▶ Participated in Consortium Financial Operations (FinOps) meeting on May 18, 2021
- ▶ Participated in CalSAWS/LRS and C-IV Performance Report meeting on May 19, 2021
- ▶ Participated in Technical CAB meeting on May 19, 2021
- ▶ Participated in Environment Management review on May 20, 2021
- ▶ Batch
  - Participated in Batch Performance Testing QA Overview meeting on May 18, 2021
- ▶ Participated in EDBC Performance Phase 3 meeting on May 19, 2021
- ▶ Participated in Batch Performance Test Overview on May 20, 2021
- ▶ Participated in Batch Regression Status meeting on May 21, 2021
- ▶ Central Print
  - Participated in Central Print Requirements Validation - Facilities & Tech on May 19, 2021
  - Continued review of Central Print Deliverables on May 3 - 5, 2021
- ▶ Security
  - Continued Deloitte System Security Plan comment response review
  - Participated in weekly CloudCheckr Security meeting on May 17, 2021
  - Participated in Security Remediation meeting on May 20, 2021
- ▶ Analytics
  - Participated in Analytics Training Session meeting on May 19, 2021
  - Participated in Analytics Performance and Scalability meeting on May 19, 2021
  - Participated in CalSAWS Analytics Training session on May 19, 2021
  - Participated in weekly CalSAWS Analytics meeting on May 20, 2021
- ▶ Help Desk
  - Participated in CalSAWS Help Desk Committee meeting on May 19, 2021

### 1.2.3 Imaging

- ▶ Participated in CalSAWS Imaging Committee meeting on May 20, 2021
- ▶ Participated in Imaging Status review on May 20, 2021
- ▶ Participated in CalSAWS Lobby Management and Imaging Committee meeting on May 20, 2021

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 17, 2021 to May 23, 2021

---

### 1.2.4 Functional

- ▶ Conversion
  - Participated in the Mock Conversion 1B Click-Thru meeting on May 17, 2021
  - Participated in the CalSAWS Conversion Cutover Go Live Lessons Learned meeting
  - Shared a lesson learned on how EBT data is viewed from the emulator and reinforced early communication to county participants with the UAT Team
- ▶ General Assistance/General Relief (GA/GR)
  - Reviewed SCR Design Documents
  - Attended Design review sessions
  - Reviewed SCR release shifts
  - Attended the weekly GA/GR status meeting
- ▶ Non-State Forms
  - Reviewed Design Documents
- ▶ APIs
  - Reviewed API Design Documents
- ▶ Task Management
  - Reviewed Design documents
- ▶ Lobby Management
  - Updated the Requirements Traceability Checklist
- ▶ Contact Center
  - Reviewed SCRs and attended scheduled meetings
- ▶ Case Purge
  - Monitored daily deletion progress
  - Discussed Legacy Data System (LDS) inclusion in CalSAWS Sprints

### 1.2.5 BenefitsCal

- ▶ Provided comment resolutions on BenefitsCal Work Products: System Security Plan and Customer Experience Measurement Plan
- ▶ Provided BenefitsCal M&O DED comment resolutions
- ▶ Attended Release 3 Design Sessions
- ▶ Monitored Integration Testing progress and results
- ▶ Attended daily Test Status meetings
- ▶ Attended the weekly Scrum of Scrums touchpoint meeting
- ▶ Attended the weekly BenefitsCal Test Planning meeting
- ▶ Participated in the weekly Risk meeting
- ▶ Participated in the weekly PM Connect meeting

### 1.2.6 Test

- ▶ Release 21.05 Readiness
  - Participated in the T-1 Project Integration Readiness and Pre-Green Light walk-through meeting on May 17, 2021
  - Participated in Release 21.05 CalSAWS LRS Green Light meeting on May 19, 2021
- ▶ Release 21.05
  - Completed QA Review of System Test execution results

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: May 17, 2021 to May 23, 2021

---

- ▶ Release 21.07
  - Delivered the completed Release 21.07 scorecard analysis to the Consortium. Scope was discussed, modified, and approved on May 21, 2021. Identified Release 21.07 Independent Testing scope as follows:
    - Eight (8) SCRs for Independent Testing
    - Ten (10) SCRs for QA Review of System Test results
  - Continued development of high-impact SCRs test scenarios
- ▶ CalSAWS User Acceptance Test (UAT)
  - Conducted UAT Master Planning meetings on May 17 and 19, 2021
  - Conducted UAT Readiness Dashboard session on May 17, 2021
  - Reviewed General Membership UAT slides with Consortium on May 18, 2021
  - Conducted a Jira/X-Ray set up and Dashboard working session with Consortium and Deloitte on May 18, 2021
  - Participated in Batch Schedule discussion on May 18, 2021
  - Conducted UAT Participant Support sessions on May 18 and 20, 2021
  - Monitored C-IV UAT participant county test scenario feedback
  - Monitored C-IV and LA UAT environment access
  - Participated in Implementation Readiness meeting on May 19, 2021
  - Participated in daily Test Scenario Review Feedback touch points
  - Participated in Environment access touch points with Accenture on May 18 and May 20, 2021
  - Participated in a monthly UAT and Analytics Batch Proof-of-Concept meeting on May 18, 2021
  - Conducted an UAT analytics meeting to finalize reports availability and schedule with Consortium and Accenture on May 21, 2021
  - Conducted a feedback review session on the process documentation for UAT Execution with Consortium and Accenture on May 21, 2021
  - Participated in EBT Emulator Findings discussion with Accenture on May 21, 2021
  - Continued to monitor CalSAWS UAT mailbox e-mails
  - Drafted UAT Execution Kick-Off presentation and training materials for June 7, 2021
  - Drafted UAT County SME triage presentation and training materials for June 8, 2021
- ▶ Other Consortium Support Test Activities
  - Attended the weekly Release-When-Ready meeting on May 17, 2021
  - Attended the Test Touchpoint meeting with the Consortium and Accenture Test Leads on May 19, 2021
  - Participated in CalSAWS Consortium County Validation Framework (CCCVF) Strike Team meeting on May 20, 2021
  - BenefitsCal Activities
    - Participated in the weekly BenefitsCal Test Planning meeting on May 18, 2021
    - Continued Independent Test development for Increments 1 and 2
    - Continued setup of the QA BenefitsCal Dashboard

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 17, 2021 to May 23, 2021

---

- Converted Data Test (CDT) Activities
  - Participated in the Batch Regression Status Check meeting on May 21, 2021
  - Completed QA reviews on CDT Batch Regression scenarios and test execution.

### 1.2.7 Implementation

#### ▶ C-IV Migration

- Participated in weekly touchpoints with QA, Implementation, Change Management, Training, Customer Engagement Management, Imaging, and Targeted Onsite Support Services (TOSS) teams
- Supported the T-6 Month Los Angeles County Imaging Survey
- Participated in CalSAWS Imaging demonstration on May 17, 2021
- Refined draft Pre-Green Light/Green Light Presentation on May 17 - 21, 2021
- Conducted Region 4 Quarterly Implementation Touchpoint on May 18, 2021
- Conducted Green Light presentation walkthrough with Customer Engagement Management on May 18, 2021
- Conducted CalSAWS Just-in-Time Demo: Change Reason on May 18, 2021
- Participated in Connectivity Testing Preparation session on May 18, 2021
- Participated in Implementation & Central Print Coordination meeting on May 19, 2021
- Discussed Change Network Champion (CNC) Roles in Post-Deployment Support on May 19, 2021
- Conducted Implementation Readiness Checkpoint meeting on May 19, 2021
- Completed Change Management June JPA Video on May 19, 2021
- Supported Implementation Readiness Checkpoint pre-meet on May 20, 2021
- Presented Implementation Readiness Update to PSC on May 20, 2021
- Prepared for Just-in-Time Demonstration Preparation (Employment Services) on May 20, 2021
- Participated in Leadership Coaching Session #2 on May 20, 2021

#### ▶ CalWIN Implementation Support Services (ISS)

- Participated in daily CalWIN ISS Management meetings May 17 – 20, 2021
- Participated in Alameda and Fresno As-Is Process Sessions and daily debriefs on May 17 – 20, 2021
- Supported monthly Training Advisory Council meeting on May 19, 2021
- Participated in Policy & Design meeting to discuss Business Analysts' role in Global To-Be Processes on May 19, 2021
- Participated in CalWIN ISS - OCM Requirements follow up on May 20, 2021

#### ▶ Release Management

- Participated in 21.05 T-1 Integrated Readiness Status meeting on May 17, 2021

#### ▶ Special Projects

- Supported three IDEA Surveys on May 17 – 21, 2021

### 1.2.8 OCAT

- ▶ Reviewed and provided comments on OCAT Business Rules Engine (BRE) Manual Consortium Review – Draft 1



### **1.3 Activities for the Next Reporting Period**

#### **1.3.1 Project Management**

- ▶ Participate in CalSAWS 21.05 Post-Release Checkpoints on May 24 - 26, 2021
- ▶ Participate in Daily OCAT BRE Checkpoints on May 24 – 28, 2021
- ▶ Participate in June JPA Initial Walkthrough on May 25, 2021
- ▶ Participate in GA/GR Weekly Touchpoint on May 25, 2021
- ▶ Participate in OCAT Operations and Release meeting on May 26, 2021
- ▶ Participate in Batch Performance and Regression Status meeting on May 28, 2021

#### **1.3.2 Technical**

- ▶ Participate in weekly CalSAWS Technical meeting on May 24, 2021
- ▶ Participate in CalSAWS M&O meeting on May 25, 2021
- ▶ Participate in Consortium Financial Operations (FinOps) meeting on May 25, 2021
- ▶ Participate in System Test Exit- C-IV UAT Entry meeting on May 26, 2021
- ▶ Participate in BenefitsCal: Release 3.0 Design Session Part 4 on May 26, 2021
- ▶ Participate in Technical CAB meeting on May 26, 2021
- ▶ Participate in CalSAWS API meeting on May 26, 2021
- ▶ Participate in Environment Management review on May 27, 2021
- ▶ Participate in CalSAWS Architecture review meeting on May 27, 2021
- ▶ Batch
  - Participate in Batch Performance and Regression Status meeting on May 28, 2021
- ▶ Central Print
  - Continue review of Central Print Deliverables May 24 - 28, 2021
  - Participate in Central Print Requirements Validation - Operational on May 26, 2021
  - Participate in weekly Central Print Transition touchpoint on May 28, 2021
- ▶ Security
  - Participate in weekly CloudCheckr Security meetings on May 24 and 25, 2021
  - Participate in Security Operations discussion on May 28, 2021
- ▶ Analytics
  - Participate in Ad Hoc User Community Training session on May 24 and 25, 2021
  - Participate in Analytics Performance and Scalability meeting on May 26, 2021
  - Participate in CalSAWS Analytics Training session on May 25, 2021
  - Participate in weekly CalSAWS Analytics meeting on May 27, 2021
- ▶ Help Desk
  - Participate in CalSAWS Help Desk Committee meeting on May 26, 2021
  - Participate in ServiceNow Stakeholder meeting on May 27, 2021

#### **1.3.3 Imaging**

- Participate in Imaging Change Management meeting on May 26, 2021
- Participate in Imaging Status review meeting on May 27, 2021

#### **1.3.4 Functional**

- ▶ Attend the Application Development Leads meeting
- ▶ Conversion
  - Participate in the GSD #4 Release Notes meeting
  - Attend CalWIN Conversion and Change Management meetings
- ▶ General Assistance/General Relief (GA/GR)
  - Review SCR designs in progress
  - Attend monthly GA/GR and Conversion Sync Up meeting
- ▶ Non-State Forms (NSF)
  - Review NSF Design documents
- ▶ APIs
  - Validate comment resolution for BenefitsCal portal API test scenarios
- ▶ Task Management
  - Prepare for Release 21.07 testing
  - Review Design documents
- ▶ Lobby Management
  - Review SCRs and attend scheduled meetings
  - Update the Requirements Traceability Checklist
- ▶ Contact Center
  - Review SCRs and attend scheduled meetings
- ▶ Case Purge
  - Monitor Case Purge progress
  - Review Legacy Data System (LDS) estimate
  - Attend daily stand-up meetings

#### **1.3.5 BenefitsCal**

- ▶ Review remaining SIT defect severities
- ▶ Prepare for Independent Testing starting on May 31, 2021
- ▶ Monitor Integration Testing progress and results
- ▶ Attend daily Test Status meetings
- ▶ Attend the weekly Scrum of Scrums touchpoint meeting
- ▶ Attend the weekly BenefitsCal Test Planning meeting
- ▶ Participate in the weekly Risk meeting
- ▶ Participate in the weekly PM Connect meeting
- ▶ Monitor CDSS action items that impact Release 3

#### **1.3.6 Test**

- ▶ Release 21.07
  - Continue development of high-impact SCRs test scenarios
- ▶ CalSAWS UAT
  - Conduct UAT Master Planning meetings on May 24 and 26, 2021
  - Conduct UAT Readiness Dashboard session on May 25, 2021
  - Conduct a UAT Batch discussion on May 25, 2021
  - Participate in Daily Test Scenario review feedback touch points May 24 - 26, 2021
  - Review UAT governance and escalation process on May 27, 2021
  - Review UAT and Implementation communication process on May 27, 2021

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: May 17, 2021 to May 23, 2021

---

- Monitor C-IV UAT participant county test scenario feedback
- Monitor C-IV and LA UAT environment access
- Monitor and triage CalSAWS UAT mailbox e-mails
- Continue development of the June 7, 2021 UAT Execution Kick-Off presentation and training materials
- Continue development of the June 8, 2021 UAT County SME Triage training presentation and materials
- ▶ Other Consortium Support Test Activities
  - Attend the weekly Release-When-Ready meeting on May 24, 2021
  - Attend the CalSAWS Test Leads Touchpoint meeting on May 26, 2021
  - Participate in CCCVF Strike Team meeting on May 27, 2021 for Project
  - Participate in CCCVF Strike Team meeting on May 24, 2021 for County
  - BenefitsCal Activities
    - Participate in the BenefitsCal Test Planning meeting on May 25, 2021
    - Continue QA BenefitsCal Dashboard setup
    - Complete Independent Test development for Increments 1 and 2

### 1.3.7 Implementation

- ▶ C-IV Migration
  - Participate in weekly touchpoints with QA, Implementation, Change Management, Training, Customer Engagement Management, Imaging, and Targeted Onsite Support Services (TOSS) teams on May 24 – 27, 2021
  - Support the T-6 Month Los Angeles County Imaging Survey on May 24 – 27, 2021
  - Refine draft Pre-Green Light/Green Light Presentation on May 24 – 27, 2021
  - Participate in Implementation, Change, and Training Managers meeting on May 24, 2021
  - Participate in Demo: Day in the Life of an Eligibility Worker meeting on May 24, 2021
  - Review Task Management Web Based Training (WBT) on May 24, 2021
  - Conduct Quarterly Regional Touchpoints May 25 – 27, 2021
  - Participate in Training/Implementation/Change Team meeting on May 25, 2021
  - Conduct Monthly Implementation Readiness Checkpoint pre-meet with Regional Managers on May 26, 2021
  - Participate in Case Review Guides - Pre and Post Conversion Prep session on May 26, 2021
  - Participate in BenefitsCal Implementation meeting on May 26, 2021
  - Participate in Imaging WBT Walkthrough: Document Retrieval on May 26, 2021
  - Participate in LA County Imaging CNC Monthly meeting on May 27, 2021
  - Participate in CalSAWS Release Communications Planning on May 27, 2021
- ▶ CalWIN Implementation Support Services (ISS)
  - Participate in daily CalWIN ISS Management meetings May 24 – 26, 2021
  - Participate in the Draft Stakeholder List Review meeting on May 24, 2021
  - Conduct QA Check In with Consortium Project Management on May 25, 2021
  - Participate CalWIN ISS OCM Point of Contact meeting on May 26, 2021
  - Participate in monthly OPAC meeting on May 27, 2021
  - Participate in CalWIN Project Updates on May 27, 2021
- ▶ Release Management
  - Participate in CalSAWS 21.05 Post-Release Checkpoints on May 24 - 26, 2021

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 17, 2021 to May 23, 2021

---

- ▶ Special Projects
  - Support three IDEA Surveys on May 24 – 27, 2021
  - Plan for Asian American Pacific Islander (AAPI) Employee Resource Group (ERG) Kickoff on May 26, 2021

### 1.3.8 OCAT

- ▶ Participate in OCAT Operations and Release meeting on May 26, 2021
- ▶ Participate in Daily OCAT BRE Checkpoint meetings, May 24 – 28, 2021

### 1.4 Deviations from Plan/Adjustments

- ▶ None for the reporting period