

CalWIN M&O Bi-Weekly Status Report

Reporting Period: May 17, 2021 to May 30, 2021

Table of Contents


- 1.0 Introduction 3**
- 2.0 Recent Activities 3**
- 2.0 Release Overview 5**
 - 2.1 Release 65B (06/21/2021)..... 5
 - 2.2 Release 66 (08/16/2021)..... 5
 - 2.3 Release 66B (09/10/2021)..... 6
 - 2.4 Release 67 (11/15/2021)..... 7
 - 2.5 Release 68 (02/14/2022)..... 7
 - 2.6 Release 68B (02/14/2022)..... 8
 - 2.7 Release 69 (05/16/2022)..... 8

1.0 Introduction

Within this report is a summary of activities and releases planned or executed during the reporting period.

2.0 Recent Activities

Image 1.0-1 - Weekly timeline of CalWIN Activities 05.17.21 – 05.23.21




- ▶ On May 17th through May 19th, CalWIN sent text messages for Max Allotments
- ▶ On May 23rd, CalWIN extracted wave 3 and 4

Image 1.0-2 - Weekly timeline of CalWIN Activities 05.24.21 – 05.30.21

Ongoing & Working-on:

- 1) COVID-19 RCA Program extension through 9/30/2021
- 2) Medi-Cal RRR waiver – Approval received through 6/30/2021
- 3) Extend CW48 months and WTW 24 months through 04/30/2022




- ▶ On May 29th, CalWIN plans to run the lifting of PHE, Phase 1

2.0 Release Overview

2.1 Release 65B (06/21/2021)


Table 2.2-1 - Release 65B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 5 CalWIN changes are assigned to this release, one change added since last report
- ▶ Integration Test for R65B began April 19, 2021

2.2 Release 66 (08/16/2021)

Table 2.3-1 - Release 66




- ▶ Currently 24 CalWIN changes are assigned to this release, three changes added since last report
- ▶ UAT for Release 66 to begin June 14, 2021

- ▶ Project 57677 is included in this release which will address eICT file delivery to CalSAWS after the C-IV migration. Integration testing is targeted for June with CalSAWS.
- ▶ Project 58169 SAWS to OCAT Interface updates is assigned to this release, this project addresses interface specification updates. Integration testing is targeted for June with OCAT.

2.3 Release 66B (09/10/2021)


Table 2.4-1 - Release 66B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 3 CalWIN changes are assigned to this release, no change since last report
- ▶ Integration Test for R66B to begin June 14, 2021

2.4 Release 67 (11/15/2021)


Table 2.5-1 - Release 67



- ▶ Currently 16 CalWIN changes are assigned to this release, two changes added since last report
- ▶ UAT for Release 67 begins September 06, 2021

2.5 Release 68 (02/14/2022)


Table 2.6-1 - Release 68



- ▶ Currently 3 CalWIN changes are assigned to this release, two changes moved to Release 69 since last report
- ▶ UAT for Release 68 begins December 13, 2021

2.6 Release 68B (02/14/2022)


Table 2.6-1 - Release 68B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 1 CalWIN changes are assigned to this release, no changes added since last report

2.7 Release 69 (05/16/2022)

Table 2.6-1 - Release 69



- ▶ Currently 2 CalWIN changes are assigned to this release, this release is new since last report
- ▶ UAT for Release 69 begins March 14, 2022