



CalSAWS IV&V Weekly Status Report

Reporting Period: May 17, 2021 to May 23, 2021

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period3

1.2 Activities for the Next Reporting Period.....4

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- Accenture DDEL #52 - CalSAWS (C-IV) UAT Readiness Report/Milestone
- Accenture DDEL #56 - CalSAWS Migration Work Plan Update #25
- Deloitte BenefitsCal FWP - Customer Experience (CX) Measurement Plan
- Gainwell DDEL #1 - Print Services Monthly Status Report Initial (March 2021)
- Gainwell DDEL #2 - Print Services Master Implementation Plan
- CalSAWS Migration WBTs and Quick Guides
- CalWIN OCM BPR As-Is Workflows
- CalSAWS UAT Process Documentation
- Release 21.05 Readiness and Greenlight Materials
- PSC Materials
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- CalSAWS Tech M&O Meeting
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- SCRB
- PSC Meeting
- Project Status Meeting - Collections, Fraud, QAQC, & Task Management
- Batch Performance and Regression Status Check
- Batch Performance Test Overview
- Purge Daily Standup
- CalSAWS Just-in-Time Demo: Change Reason
- Twice Monthly Implementation Readiness Checkpoint
- CalSAWS Imaging Demonstrations - Region 6
- Central Print Requirements Validation - Facilities & Tech - continued
- Release 21.05 Project Readiness Integrated Readiness Areas - T-1 Integrated Readiness
- CalSAWS Webcast on LRS Release 21.05
- CalSAWS Release 21.05 Greenlight
- IV&V / OSI, CDSS, and DHCS Bi-weekly meeting
- CalSAWS OBC CMS Discussion
- CalSAWS Weekly Status
- CalSAWS Virtual All Staff
- Connectivity Test Prep Kickoff Meeting
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal ST Daily Test Status Connect (daily)
- BenefitsCal Test Planning

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: May 17, 2021 to May 23, 2021

- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- Statewide/Portal Mobile: Release 3.0 Design Session Parts 3 and 4
- Technical Meeting: BenefitsCal/GCF
- Portal/Mobile: 09 M&O Plan FDED Feedback Walkthrough
- CIV Migration UAT Master Planning and Preparation (M / W)
- CalWIN Implementation Support Services County Visits – Alameda and Fresno (Various)
- CalWIN Implementation Support Services Training Advisory Council (TAC)

► **IV&V Deliverables Update**

- Release 21.05 T-Minus 1 Independent Checklist

1.2 Activities for the Next Reporting Period

► **Consortium Documentation**

- Accenture DDEL #52 - CalSAWS (C-IV) UAT Readiness Report/Milestone
- Accenture FDEL #56 - CalSAWS Migration Work Plan Update #25
- Deloitte FDED #09 – Maintenance & Operations (M&O) Plan
- Deloitte BenefitsCal FWP - Customer Experience (CX) Measurement Plan
- Gainwell DDEL #1.1 - Print Services Monthly Status Report (April 2021)
- Gainwell DDEL #2 - Print Services Master Implementation Plan
- CalSAWS Migration WBTs and Quick Guides
- CalWIN OCM BPR As-Is Workflows
- CalSAWS UAT Process Documentation
- Project Communications (CIT / CRFI)

► **Consortium Meetings to be Attended**

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- CCB
- CalSAWS Imaging and Contact Center Project Joint Status Meeting
- Project Status Meeting - Collections, Fraud, QAQC, & Task Management
- Batch Performance and Regression Status Check
- Purge Daily Standup
- CalSAWS Release Communications Planning
- Region 3 CalSAWS Quarterly Implementation Regional Touchpoint #3
- Region 1 CalSAWS Quarterly Implementation Regional Touchpoint #3
- Release 21.05 Post-Release Checkpoint (3)
- IV&V and OSI Bi-weekly meeting
- Monthly Meeting with CalSAWS Executive Director
- CalSAWS Weekly Status
- Accenture Scrum of Scrums
- Accenture Sprint 9 Review
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal ST Daily Test Status Connect (daily)

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: May 17, 2021 to May 23, 2021

- CalSAWS/BenefitsCal Daily Interface Test Connect (daily)
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- BenefitsCal Test Planning
- BenefitsCal: Weekly Touchpoint
- CIV Migration UAT Master Planning and Preparation (M / W)
- T-MSIS Priority Issue Discussion
- Central Print Requirements Validation - Operational Requirements

▶ **IV&V Deliverables Update**

- None

▶ **Other**

- None