



# CalSAWS IV&V Weekly Status Report

**Reporting Period: May 24, 2021, to May 30, 2021**

**Table of Contents**

**1.0 Independent Verification and Validation .....3**

1.1 Highlights for the Reporting Period .....3

1.2 Activities for the Next Reporting Period.....3

## 1.0 Independent Verification and Validation

### 1.1 Highlights for the Reporting Period

#### ► Consortium Documentation Reviewed

- Accenture DDEL #52 - CalSAWS (C-IV) UAT Readiness Report/Milestone
- Accenture DDEL #56 - CalSAWS Migration Work Plan Update #25
- Deloitte BenefitsCal FWP - Customer Experience (CX) Measurement Plan
- Gainwell DDEL #1 - Print Services Monthly Status Report Initial (March 2021)
- Gainwell DDEL #2 - Print Services Master Implementation Plan
- CalSAWS Migration WBTs and Quick Guides
- CalWIN OCM BPR As-Is Workflows
- CalSAWS UAT Process Documentation
- PSC Materials
- Project Communications (CIT / CRFI)

#### ► Consortium Meetings Attended

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- CCB
- Project Status Meeting - Collections, Fraud, QAQC, & Task Management
- Batch Performance and Regression Status Check
- Purge Daily Standup
- CalSAWS Release Communications Planning
- Region 3 CalSAWS Quarterly Implementation Regional Touchpoint #3
- Region 1 CalSAWS Quarterly Implementation Regional Touchpoint #3
- Release 21.05 Post-Release Checkpoint (3)
- IV&V and OSI Bi-weekly meeting
- Monthly Meeting with CalSAWS Executive Director
- CalSAWS Weekly Status
- Accenture Scrum of Scrums
- Accenture Sprint 9 Review
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal ST Daily Test Status Connect (daily)
- CalSAWS/BenefitsCal Daily Interface Test Connect (daily)
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- BenefitsCal Test Planning
- CIV Migration UAT Master Planning and Preparation (M / W)
- T-MSIS Priority Issue Discussion
- Central Print Requirements Validation - Operational Requirements

#### ► IV&V Deliverables Update

- None

## CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: May 24, 2021, to May 30, 2021

---

### 1.2 Activities for the Next Reporting Period

#### ► Consortium Documentation

- Accenture DDEL #52 - CalSAWS (C-IV) UAT Readiness Report/Milestone
- Accenture FDEL #56 - CalSAWS Migration Work Plan Update #25
- Deloitte BenefitsCal FWP - Customer Experience (CX) Measurement Plan
- Gainwell DDEL #1 - Print Services Monthly Status Report
- Gainwell FDEL #1.1 - Print Services Monthly Status Report (April 2021)
- Gainwell DDEL #2 - Print Services Master Implementation Plan
- ClearBest #12 DDED QA Assessment of Portal Mobile App M&O Plan
- CalSAWS Migration WBTs and Quick Guides
- CalWIN OCM BPR As-Is Workflows
- CalSAWS UAT Process Documentation
- Project Communications (CIT / CRFI)

#### ► Consortium Meetings to be Attended

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- SCRB
- Batch Performance and Regression Status Check
- Purge Daily Standup
- CalSAWS Release Communications Planning
- IV&V / PMO and QA bi-weekly
- Monthly Implementation Readiness Checkpoint
- CalSAWS Weekly Status
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal ST Daily Test Status Connect (daily)
- BenefitsCal/CalSAWS - Performance Testing Daily Connect (daily)
- CalSAWS/BenefitsCal Daily Interface Test Connect (daily)
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- BenefitsCal Test Planning
- BenefitsCal: Weekly Touchpoint
- CIV Migration UAT Master Planning and Preparation (W)
- UAT Kick-Off Execution Dry Run
- CalSAWS OCM As-Is County Visits – San Luis Obispo
- Central Print Requirements Validation – Implementation Requirements

#### ► IV&V Deliverables Update

- None

#### ► Other

- None