



CalSAWS – CalWIN Implementation Support Weekly Status Report

Reporting Period: July 5, 2021 to July 11, 2021

Table of Contents

1.0 CalWIN Implementation Support Services.....2

1.1 Highlights of the Reporting Period.....2

1.2 Project Deliverable Summary5

1.3 Project Risks and Issues6

1.4 CRFI/CIT Communications Information6

1.5 Activities for the Next Reporting Period.....6

1.6 Deviations from Plan/Adjustments7

1.0 CalWIN Implementation Support Services

1.1 Highlights of the Reporting Period

Project Management

- ▶ Continued planning for onboarding staff resources.
- ▶ Continued the monitoring of Action Items (AIs) and followed up with the points of contact (POCs) to update the statuses.
- ▶ Continued monitoring and updating the Questions and Answers (Q&A) Log.
- ▶ Submitted the Monthly Status Report – June 2021 on 07/08/21.
- ▶ Submitted the Monthly Work Plan – June 2021 on 07/08/21.
- ▶ Published the Q&A Log to the Web Portal on 07/06/21.
- ▶ Provided QA and Deliverable creation support for the Organizational Change Management (OCM) Plan and Business Process Re-Engineering (BPR) Plan Draft Deliverable Expectation Documents (DDEDs) to the BPR and OCM workstream leads.

Business Process Re-Engineering (BPR)

- ▶ As-Is sessions for ALL 18 CalWIN Counties are complete.
- ▶ Alameda, Fresno, San Luis Obispo (SLO), and Sonoma Counties' As-Is Final Work Product (FWP) sign-offs are complete.
- ▶ The Draft Work Product (DWP) for San Francisco County is under review.
- ▶ Submitted the Sacramento FWP for sign-off.
- ▶ Conducted Week-3 of the To-Be BPR sessions with Placer and Contra Costa Counties.
- ▶ Started the Week-1 To-Be BPR sessions for Yolo County.

Figure 1 – As-Is Process Timetable by County

County	Session Start Date	Session End Date	First Review Start Date	First Review End Date	Incorporate Feedback	Start Final Review	County Sign-Off on FINAL As-Is Processes
Wave 1							
Contra Costa	02/22/21	03/25/21	03/29/21	04/09/21	04/16/21	04/19/21	04/23/21
Placer	02/22/21	03/12/21	03/29/21	04/09/21	04/16/21	04/19/21	04/23/21
Yolo	03/01/21	03/19/21	03/29/21	04/09/21	04/16/21	04/19/21	04/23/21
Wave 2							
Tulare	03/01/21	03/19/21	03/29/21	04/09/21	04/16/21	04/19/21	04/23/21
Santa Clara	03/22/21	04/02/21	04/05/21	04/16/21	04/23/21	04/26/21	04/30/21
Wave 3							
Santa Barbara	03/22/21	04/02/21	04/05/21	04/16/21	04/23/21	04/26/21	04/30/21
Orange	04/05/21	04/16/21	04/19/21	04/30/21	05/07/21	05/10/21	05/14/21
Ventura	04/05/21	04/16/21	04/19/21	04/30/21	05/07/21	05/10/21	05/14/21
Wave 4							
Solano	04/19/21	04/30/21	05/03/21	05/14/21	05/21/21	05/24/21	06/01/21
Santa Cruz	04/19/21	04/30/21	05/03/21	05/14/21	05/21/21	05/24/21	06/01/21
San Mateo	05/03/21	05/14/21	05/17/21	05/28/21	06/06/21	06/08/21	06/15/21
San Diego	05/03/21	05/14/21	05/17/21	05/28/21	06/06/21	06/08/21	06/15/21
Wave 5							
Alameda	05/17/21	05/28/21	06/01/21	06/15/21	06/25/21	06/25/21	07/06/21
Fresno	05/17/21	05/28/21	06/01/21	06/15/21	06/25/21	06/28/21	07/09/21
Sonoma	06/14/21	06/25/21	06/28/21	07/08/21	07/08/21	07/09/21	07/26/21
Wave 6							
San Francisco	06/07/21	06/23/21	06/28/21	07/12/21	07/19/21	07/20/21	07/26/21
Sacramento	06/14/21	06/25/21	06/28/21	07/12/21	07/19/21	07/20/21	07/26/21
San Luis Obispo	06/01/21	06/11/21	06/14/21	06/25/21	06/29/21	06/30/21	07/09/21

***As of 07/09/21**

Organizational Change Management (OCM)

- ▶ Continued building the CalWIN Monthly Stand-Up Meeting presentation.
- ▶ Completed drafting the DDED for the OCM Plan.

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalWIN Implementation Support Phase

Weekly Status Report, July 14, 2021

Reporting Period: July 5, 2021 to July 11, 2021

- ▶ Reviewed the July OCM POC meeting presentation feedback and made updates.
- ▶ Continued collecting the Change Impacts from the BPR To-Be sessions.
- ▶ Continued uploading the ChangeScout tool data.

Training

- ▶ Began orientation and onboarding of the Training Development team on 07/06/21.
- ▶ Participated in an OCM Planning session on 07/06/21.
- ▶ Participated in the Placer and Contra Costa Counties BPR debrief sessions on 07/06/21, 07/07/21, and 07/08/21.
- ▶ Participated in the Yolo County Leadership meeting for BPR/OCM on 07/07/21.
- ▶ Participated in the Wave-1 Check-in meeting on 07/07/21.
- ▶ Participated in the Consortium Implementation and CalWIN ISS Team meeting on 07/08/21.
- ▶ Began preparation for the 07/21/21 Training Advisory Council (TAC) meeting.
- ▶ Prepared for the CalWIN Stand-Up meeting on 07/12/21.
- ▶ Began preparation for the CalWIN OPAC meeting on 07/22/21.

Implementation Support Services (ISS)

- ▶ Participated in the Wave-1 Counties To-Be sessions.
- ▶ Continued preparing for Visioning Lab II.
- ▶ Continued to review the conversion activities that will impact conversion of the CalWIN Counties and discussed open questions with the Conversion team on 07/06/21.
- ▶ Continued to work with the CalSAWS subject matter experts (SMEs) to gather details around the questions raised during their County profile review meeting.
- ▶ Participated in ongoing meetings with DD&I and the Consortium for conversion, API user groups, and DDID.

Reporting Period: July 5, 2021 to July 11, 2021

CalSAWS – California Statewide Automated Welfare System (CalSAWS)**CalWIN Implementation Support Phase**

Weekly Status Report, July 14, 2021

Reporting Period: July 5, 2021 to July 11, 2021

1.2 Project Deliverable Summary

Deliverable Activity is summarized within the tables below.

Table 1 – Deliverable Status for Current Reporting Period

Completed	Coming Soon
-----------	-------------

DEL ID	Deliverable Name	DDED	FDED	DDEL	FDEL	Final
01	Workplan – Initial	12/04/20	12/15/20	12/23/20	01/14/21	01/22/21
02	Monthly Status Report – Initial	12/04/20	12/18/20	01/05/21	01/12/21	01/27/21
03	Requirements Traceability Matrix Initial	12/22/20	01/07/21	02/01/21	02/16/21	02/23/21
04	Business Process Re-Engineering Plan – W1	07/14/21	07/26/21	10/11/21	11/01/21	11/08/21
05	Organizational Change Management Plan	07/14/21	07/26/21	10/04/21	10/26/21	11/02/21
06	County Communication Plan	08/16/21	08/26/21	01/03/22	01/25/22	02/01/22
07	County Change Guide	01/14/22	01/27/22	03/24/23	04/17/23	04/24/23
08	Master Training Plan	08/13/21	08/25/21	05/13/22	06/06/23	06/13/23
09	County Specific Training Plan	09/14/21	09/24/21	05/08/23	05/30/23	06/06/23
10	Implementation Support Plan	01/14/22	01/27/22	05/16/22	06/07/22	06/14/22
11	Wave Completion Report	09/15/22	09/27/22	01/11/24	01/24/24	01/31/24

Table 2 – Upcoming Deliverable Deadlines

DEL #	Deliverable Name	Status	Next Deadline
01	Workplan – Initial	Complete	
01.06	Work Plan – June 2021	On-Track	FDEL submitted 07/08/21 FDEL approval due 07/15/21
02	Monthly Status Report – Initial	Complete	
02.06	Monthly Status Report – June 2021	On-Track	FDEL submitted 07/08/21 FDEL approval due 07/15/21
WS03	Requirements Traceability Matrix Initial	Complete	
03.01	Requirement Traceability Matrix – Quarter 1	Complete	
04	Business Process Re-engineering Plan	On-Track	DDED submission due 07/14/21
05	Organizational Change Management Plan	On-Track	DDED submission due 07/14/21
06	County Communication Plan	On-Track	DDED submission due 08/16/21
07	County Change Guide	On-Track	DDED submission due 01/14/22
08	Master Training Plan	On-Track	DDED submission due 08/13/21
09	County Specific Training Plan	On-Track	DDED submission due 09/14/21
10	Implementation Support Plan	On-Track	DDED submission due 01/14/22
11	Wave Completion Report	On-Track	DDED submission due 09/15/22

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalWIN Implementation Support Phase

Weekly Status Report, July 14, 2021

Reporting Period: July 5, 2021 to July 11, 2021

1.3 Project Risks and Issues

There were no CalSAWS Risks or Issues created and/or still open for the reporting period.

Table 3 – Risks & Issues

ID	Title	Details	Status	Impact	Severity	Date Logged

1.4 CRFI/CIT Communications Information

There was one CalSAWS Information Transmittal (CIT) sent and/or still open for the reporting period.

Table 4 – CITs

CIT ID	To	Subject	Category	Distribution Date	Primary CalSAWS Contact	Backup CalSAWS Contact
168-21	CalWIN Counties	CalWIN Implementation Support Services – Publication of Q&A Log	CalSAWS DD&I	07/07/21	Greg Postulka	Richard Neumann

There were no CalSAWS Requests for Information (CRFIs) sent and/or still open for the reporting period.

1.5 Activities for the Next Reporting Period

Project Management

- ▶ Continue planning for and on-boarding staff resources.
- ▶ Continue to collaborate with other teams to coordinate information for the CalWIN Counties.

Business Process Re-Engineering (BPR)

- ▶ Review As-Is DWP feedback for San Francisco County.
- ▶ Obtain sign-off on As-Is FWP for Sacramento County.
- ▶ Conduct Week-4 To-Be sessions for Placer and Contra Costa Counties.
- ▶ Conduct Week-1 To-Be sessions for Yolo County.
- ▶ Incorporate real-time feedback from the BPR sessions for continuous improvement.

Organizational Change Management (OCM)

- ▶ Participate in the CalWIN Monthly Stand-Up meeting on 07/12/21
- ▶ Facilitate the July CalWIN ISS POC working session on 07/14/21
- ▶ Continue reviewing the July OCM POC meeting presentation feedback and make updates.
- ▶ Continue collecting the Change Impacts from the BPR To-Be sessions.

Training

- ▶ Continue orientation to CalSAWS and knowledge transfer for the Training Development team and monitor progress.

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalWIN Implementation Support Phase

Weekly Status Report, July 14, 2021

Reporting Period: July 5, 2021 to July 11, 2021

- ▶ Attend the Wave-1 Counties CalSAWS demonstration on GA/GR functionality on 07/12/21.
- ▶ Participate in the monthly CalWIN ISS meeting with the Regional Managers (RMs) on 07/13/21.
- ▶ Present the training update during the CalWIN Implementation Stand-up meeting on 07/12/21.
- ▶ Participate in the Placer and Contra Costa Counties BPR debrief sessions on 07/13/21, 07/14/21, and 07/15/21.
- ▶ Participate in the OCM Planning session on 07/14/21.
- ▶ Prepare for the 07/21/21 TAC meeting.
- ▶ Participate in the CalWIN ISS POC meeting on 07/14/21.

Implementation Support Services

- ▶ Participate in To-Be sessions with Contra Costa County, Placer County, and Yolo County.
- ▶ Continue preparing for Visioning Lab II (at the end of July).
- ▶ Continue to review the conversion activities that will impact conversion of the CalWIN Counties.
- ▶ Begin preparing the July OPAC meeting information.

1.6 Deviations from Plan/Adjustments

- ▶ None for the reporting period.