



# CalSAWS Central Print Weekly Status Report

**Reporting Period: July 12, 2021 to July 18, 2021**

**CalSAWS – Central Print Project**

Weekly Status Report, July 19, 2021

Period: July 12, 2021 to July 18, 2021

---

**Table of Contents**

1.0 CalSAWS Central Print Project .....2

    1.1 Highlights of the Reporting Period .....2

    1.2 Project Deliverable Summary .....4

    1.3 Project Risks and Issues .....5

    1.4 CRFI/CIT Communications Information .....6

    1.5 Activities for the Next Reporting Period.....6

    1.6 Deviations from Plan/Adjustments .....7

# CalSAWS – Central Print Project

Weekly Status Report, July 19, 2021

Period: July 12, 2021 to July 18, 2021


## 1.0 CalSAWS Central Print Project

### 1.1 Highlights of the Reporting Period

#### Project Management

- ▶ Continued updates to project work plan.
- ▶ Provided Central Print update presentation at PSC.

#### Project Gantt



#### Requirements Verification


- ▶ Continued updates to RTM based on information from the Requirements Verification meetings.

## CalSAWS – Central Print Project

Weekly Status Report, July 19, 2021

Period: July 12, 2021 to July 18, 2021

---



### Master Implementation Plan

- ▶ Continued work on materials inventory management.
- ▶ Received hard copies of sample envelopes from envelope vendor.
- ▶ Started envelope testing.
- ▶ Participated in C-IV Project Green-Light Plan meeting.
- ▶ Participated in Implementation Readiness meeting.
- ▶ Began meetings on Performance Report format.
- ▶ Submitted draft CIT for Postage Process.
- ▶ Submitted order for redetermination packets to Los Angeles County.

### Changes to Existing Print Centers

- ▶ Continued meetings with Rancho Print Center staff to review requirements and changes.
- ▶ Scheduled installation of second new printer at Rancho Print Center.

### Establishment of the SoCal Print Center

- ▶ Component testing underway.

### Interface and File Considerations with CalSAWS

- ▶ Completed meetings with Accenture Correspondence Team to discuss test file timing.
- ▶ Completed analysis of CalSAWS print files.
- ▶ Began file transfer testing with Accenture.

### Fulfillment Platform Configuration

- ▶ Completed meetings to determine print file parameters.
- ▶ Continued working with Accenture Correspondence Team to understand changes being implemented for LA County print.
- ▶ Began creation of materials for the Central Print Portal webinar.

### Maintenance and Operations Plan

- ▶ Continued discussions on the monthly print calendar.
- ▶ Participated in Los Angeles County Central Print Reports meeting.

## CalSAWS – Central Print Project

Weekly Status Report, July 19, 2021

Period: July 12, 2021 to July 18, 2021

### Comprehensive Testing

- ▶ Continued work on test scripts/cases.

### Project Action Items – Overdue

- ▶ This table lists overdue action items, including the owner and due date.

ID	Description	Owner	Due Date
None	No overdue actions items		

Table 1.1-8 – Overdue Action Items

## 1.2 Project Deliverable Summary

Deliverable Activity is summarized within the tables below. Note that only the initial submission of the Monthly Status Report is listed in the table below. Each remaining Monthly Status Report will be submitted as an FDEL only per the date in the approved FDED and is not included in the list below.

### Deliverable Status by Submission

DEL ID	Deliverable Name	Complete		Coming Soon		
		DDED	FDED	DDEL	FDEL	Final
01	Monthly Status Report - March	4/29/21	5/24/21	5/28/21	6/7/21	6/8/21
02	Master Implementation Plan	4/29/21	5/24/21	5/28/21	6/11/21	6/28/21
03	Maintenance and Operations Plan	4/29/21	5/24/21	6/10/21	6/23/21	7/6/21
04	Final Acceptance Report	5/12/21	5/21/21	11/21/23	12/6/23	12/12/23

Table 1.2-1 – Deliverable Status for Current Reporting Period

### Overall Deliverable Status

DEL #	DELIVERABLE NAME	STATUS	Next Deadline
01	Monthly Status Report – March 2021	Completed	Each remaining Monthly Status Report will be submitted as an FDEL only per the date in the approved FDED and are not listed here. Any exceptions will be noted.
02	Master Implementation Plan	Completed	Received WAC approvals on 7/9/21.
03	Maintenance and Operations Plan	Completed	Received WAC approvals on 7/9/2021.
04	Final Acceptance	On-track	DDEL submission due 11/21/23

Table 1.2-2 – Upcoming Deliverable Deadlines

## CalSAWS – Central Print Project


Weekly Status Report, July 19, 2021

Period: July 12, 2021 to July 18, 2021

### Project Risks and Issues

ID	Title	Details	Status	Impact	Severity	Date Logged
242	Central Print Insertion Barcode Placement & Margin Formatting Inconsistency	Recommended clearance for insertion bar codes is ¼ of white space around the bar code. The white space is designed to increase the accuracy of the bar code scan, reducing insertion errors or stoppages. The sample test file provided included pages with no clearance and on some forms, the bar code was overwritten by text or borders. Obtaining the recommended ¼ inch of white space would result in changes to the CalSAWS correspondence templates and would not be feasible prior to the planned go live for Los Angeles (August 2021) and C-IV (September 2021).	Open	3	Medium	4/9/21

The following chart shows the number of risks currently open and previously closed, if applicable.



The following chart shows the number of issues currently open and previously closed, if applicable.

► Not applicable – No open or closed issues as of this status reporting period.

## CalSAWS – Central Print Project

Weekly Status Report, July 19, 2021

Period: July 12, 2021 to July 18, 2021

### 1.3 CRFI/CIT Communications Information

The following table outlines CalSAWS Information Transmittals (CITs) sent for the reporting period.

There were no CalSAWS Information Transmittals (CITs) this reporting period.

CIT ID	To	Subject	Category	Distribution Date	Primary CalSAWS Contact	Backup CalSAWS Contact

Table 1.4-1 – CITs

There were no CalSAWS Requests for Information (CRFIs) this reporting period.

CRFI ID	To	Subject	Distribution Date	Status	Response Due Date

Table 1.4-2 – CRFIs

### 1.4 Activities for the Next Reporting Period

#### Project Management

- ▶ Continue updates to project work plan.
- ▶ Coordinate attendance at remaining region meetings to provide County kickoff information.

#### Requirements Verification

- ▶ Complete updates to RTM.

#### Master Implementation Plan

- ▶ Continue work on materials inventory management.
- ▶ Submit final order for envelopes.
- ▶ Continue meetings on Performance Report format.

#### Changes to Existing Print Centers

- ▶ Begin installation of second new printer at Rancho Print Center.

#### Establishment of the SoCal Print Center

- ▶ Complete equipment operation validation.

#### Interface and File Considerations with CalSAWS

- ▶ Coordinate processing of the next group of test files.

#### Fulfillment Platform Configuration

- ▶ Begin coordination on a Central Print Portal demonstration.

#### Maintenance and Operations Plan

- ▶ Continue discussions on print calendar.

## CalSAWS – Central Print Project

Weekly Status Report, July 19, 2021

Period: July 12, 2021 to July 18, 2021

---

### **Comprehensive Testing**

- ▶ Continue work on test scripts/cases.

### **1.5 Deviations from Plan/Adjustments**

- ▶ No deviations from the plan are noted.