



# CalSAWS IV&V Weekly Status Report

**Reporting Period: July 12, 2021, to July 18, 2021**

**Table of Contents**

**1.0 Independent Verification and Validation .....3**

1.1 Highlights for the Reporting Period .....3

1.2 Activities for the Next Reporting Period.....4

## 1.0 Independent Verification and Validation

### 1.1 Highlights for the Reporting Period

#### ► Consortium Documentation Reviewed

- Accenture FDEL #59 CalSAWS Migration Work Plan Update #27
- ClearBest FDEL #8.05 - UAT Weekly Report (Week 5)
- Deloitte FDEL #01.10 Portal/Mobile App Work Plan Monthly Updates - June 2021
- Deloitte FDEL #02.10 Portal/Mobile Monthly Status Reports – June 2021
- Deloitte DDEL #9 Portal/Mobile App M&O Plan
- Deloitte CalWIN OCM FDEL #1.06 Work Plan Monthly Updates – June 2021
- Deloitte CalWIN OCM FDEL #2.06 Monthly Status Report – June 2021
- Deloitte DDED #4 CalWIN OCM Business Process Reengineering Plan
- Deloitte DDED #5 CalWIN OCM Organization Change Management Plan
- Gainwell DDEL 2.10 - GA/GR Notices Requirements - Redesign
- Release 21.07 Readiness Materials
- PSC materials
- Project Communications (CIT / CRFI)

#### ► Consortium Meetings Attended

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- SCRB Meeting
- CalWIN Conversion and Change Management Meeting
- IV&V / OSI, DHCS, CDSS Bi-Weekly
- Project Steering Committee
- Pre-Meet Monthly Implementation Readiness Checkpoint
- Release 21.07 Integrated Readiness T-Minus 2
- CalSAWS Release Communications Planning Meeting
- Touchpoint Meeting – FDEL #59 CalSAWS Migration Work Plan Update #27
- CalSAWS Weekly Status
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal ST Daily Test Status Connect (multiple)
- BenefitsCal – Checkpoint (T/Th)
- CalSAWS/BenefitsCal Daily Interface Test Connect
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- BenefitsCal: Weekly Touchpoint
- BenefitsCal Test Planning
- Purge Daily Standup
- Batch Operations and Performance Update
- Batch Performance and Regression Status Check
- CalSAWS UAT Meetings (Multiple)
- CalSAWS OCM To-Be County Visits – Placer, Yolo, and Contra Costa

## CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 12, 2021, to July 18, 2021

---

### ► **IV&V Deliverables Update**

- Release 21.07 T-Minus 2 Independent Checklist

## 1.2 **Activities for the Next Reporting Period**

### ► **Consortium Documentation**

- ClearBest FDEL #8.06 - UAT Weekly Report (Week 6)
- Deloitte DDED #4 CalWIN OCM Business Process Reengineering Plan
- Deloitte DDED #5 CalWIN OCM Organization Change Management Plan
- Gainwell DDEL #1.1 – Project Plan and Work Plan Revised
- Gainwell FDEL #2.10 - GA/GR Notices Requirements - Redesign
- Gainwell DDEL #7 – Notices Test Plan
- Release 21.07 Readiness Materials
- Project Communications (CIT / CRFI)

### ► **Consortium Meetings to be Attended**

- Analytics Weekly Roundup Meeting
- Integrated Test Team Meeting
- Interface Partner Testing (multiple)
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- CCB Meeting
- IV&V / OSI Bi-Weekly
- Twice-Monthly Implementation Readiness Checkpoint
- Twice-Monthly Training/Implementation/Change Team Meeting
- CalSAWS Release Communications Planning Meeting
- Release 21.07 Integrated Readiness T-Minus 1
- Release 21.07 Pre-Green Light Review
- Virtual - CalSAWS Green Light – Release 21.07
- CalSAWS Imaging and Contact Center Project Joint Status Meeting
- IV&V & PMO/QA Bi-Weekly
- IV&V Bi-Weekly with Implementation Team
- CalSAWS OCM Training Advisory Counsel
- CalSAWS Virtual All-Staff Meeting
- CalSAWS Weekly Status
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal ST Daily Test Status Connect (multiple)
- BenefitsCal – Checkpoint (T/Th)
- CalSAWS/BenefitsCal Daily Interface Test Connect
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- BenefitsCal Test Planning
- BenefitsCal: Weekly Touchpoint
- Purge Daily Standup
- Batch Operations and Performance Update
- Batch Performance and Regression Status Check
- CalSAWS UAT Meetings (Multiple)
- CalSAWS OCM To-Be County Visits – Placer, Yolo, and Contra Costa

**CalSAWS – California Statewide Automated Welfare System**

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 12, 2021, to July 18, 2021

---

▶ **IV&V Deliverables Update**

- Release 21.07 T-Minus 1 Independent Checklist

▶ **Other**

Final June IV&V MSR