

☒ CalSAWS DD&I☐ C-IV M&O☐ CalWIN M&O☐ LRS M&E

| | |
|---------------------------|--|
| Distribution Date: | June 29, 2021 |
| To: | PPOC.18, Consortium.RegionalManagers.All; Committee.MEDS.All; CalWIN.AncillaryConversion.PMs, CalWIN.Conversion.PPOC, CalWIN.Collections.PPOC, CalWIN.Fraud.PPOC |
| CIT Name: | CalSAWS Updated Ancillary Conversion Timeline |
| From: | CalSAWS Project |

PPOCs, please forward to the appropriate impacted staff in your county:

- | | |
|---|--|
| <input checked="" type="checkbox"/> General <input type="checkbox"/> Policy <input type="checkbox"/> CW <input type="checkbox"/> CF <input type="checkbox"/> MC <input type="checkbox"/> CMSP <input type="checkbox"/> FC/KG/AAP <input type="checkbox"/> Child Care <input type="checkbox"/> WtW <input type="checkbox"/> Other Program(s) _____ <input type="checkbox"/> C4Yourself <input type="checkbox"/> Customer Correspondence <input type="checkbox"/> Other _____ | <input type="checkbox"/> Reports <input type="checkbox"/> Fiscal <input type="checkbox"/> Caseload Movement <input type="checkbox"/> Management <input type="checkbox"/> Fiscal <input type="checkbox"/> Security <input type="checkbox"/> Batch and Interfaces <input type="checkbox"/> Imaging <input type="checkbox"/> Migration <input checked="" type="checkbox"/> Conversion <input type="checkbox"/> Technical <input type="checkbox"/> Training <input type="checkbox"/> Help Desk |
|---|--|

| | |
|--|---|
| Description: (Including any step-by-step instructions) | <p>Purpose</p> <p>The purpose of this CIT is to provide all 18 CalWIN Counties the updated Ancillary Conversion Timeline. The Ancillary Conversion Timeline has been updated to include the dates counties must deliver ancillary systems data for inclusion in Converted Data Test.</p> <p>Background</p> <p>The Ancillary Conversion Timeline and the attached PowerPoint deck was discussed at the Ancillary Conversion Project Status Meeting on June 21, 2021. Additionally, the Ancillary Conversion Timeline PowerPoint was distributed to the Project Status Meeting participants after the meeting.</p> <p>Additional Information</p> <p>The Ancillary Conversion Timeline has been updated to include the dates counties must deliver ancillary systems data for inclusion in the Converted Data Test. The revised timeline is posted in the Body of Knowledge (BOK) and uploaded to the Web Portal.</p> |
|--|---|

| | |
|---|---|
| | County Action N/A |
| Primary Project Contact: (Name, phone number, email address) | Cristy Sharma (916) 934-6814 SharmaC@CalSAWS.org |
| Backup Project Contact: (Name, phone number, email address) | Paul Trisler (916) 390-1957 TrislerP@CalSAWS.org |
| Attachments: | Updated Ancillary Conversion Timeline.pdf |
| Web Portal Link: | <div style="background-color: black; width: 80px; height: 20px; margin-bottom: 10px;"></div> OR You may also retrieve the CIT document and attachments by following these steps: <ol style="list-style-type: none"> 1. Click on the CRFIs & CITs link at the top of the page. 2. Click on the "CalSAWS Information Transmittal (CIT)" folder. 3. Click on the "2021" folder. 4. Click on the appropriate CIT # folder. |