Countdown To CalSAWS Go-Live

Are you ready?

Here's the ultimate pre-launch list of activities prior to CalSAWS lift off on **September 27, 2021**

July T-2 Months

Jun 15 - Aug 31

August 2 and 16

General Training period

Aug 30 - Sept 23

County Prep Phase

Additional LMS Access

Migration Training ahead of the

Select staff complete self-paced C-IV

Counties will confirm that user profiles

are configured accurately and test their

access to CalSAWS. All County staff will



County testers create and validate test scenarios to confirm CalSAWS functionality

Jul 5 - Aug 27

Early Training

Phase when select county staff have an opportunity to take the Migration WBTs in advance of General Training.

August T-1 Month

August 2 – 13

County Participates in Mock Conversion

Select County Staff in a test environment confirm C-IV data is converted as expected into CalSAWS

August 11 - 26

Imaging Train the SME (ITTSME)

Single-day, Imaging-specific virtual training sessions for C-IV Countyidentified Imaging Subject Matter Experts (SMEs)



Aug 30 - Sept 24

General Training

County staff conduct their self-paced C-IV Migration Training through the Learning Management System (LMS).

Aug 31 – Sept 13

need to log in.

T-3 Week Change Readiness Assessment Survey

This final survey will measure C-IV User's readiness status and acceptance of the C-IV Migration to CalSAWS.

September T-3, 2, 1 Week(s)

September 27

Go-Live!

You've prepared and are ready! It's time for C-IV Counties to take-off to CalSAWS!