



CalSAWS DD&I Weekly Status Report

Reporting Period: July 19, 2021 to July 25, 2021

Table of Contents

1.0 Project Management 4

1.1 Project Deliverables Summary 4

1.2 Highlights of the Reporting Period 4

1.2.1 Project Management 4

1.2.2 Communications Management 5

1.2.3 Cultural Transformation..... 7

1.2.4 Inclusion, Diversity and Equity Advancement (IDEA) 8

1.3 CRFI/CIT Communications Information 9

1.4 Activities for the Next Reporting Period..... 10

1.4.1 Project Management 10

1.4.2 Communications Management 10

1.4.3 Cultural Transformation..... 11

1.4.4 Inclusion, Diversity & Equity Advancement (IDEA) 11

1.5 Deviations from Plan/Adjustments..... 11

2.0 Technical Infrastructure and Cloud Enablement 12

2.1 Highlights of the Reporting Period 12

2.2 Activities for the Next Reporting Period..... 14

2.3 Deviations from Plan/Adjustments..... 14

3.0 Imaging 15

3.1 Highlights of the Reporting Period 15

3.2 Activities for the Next Reporting Period..... 18

3.3 Deviations from Plan/Adjustments..... 19

4.0 Customer Service Center (CSC)..... 20

4.1 Highlights of the Reporting Period 20

4.2 Activities for the Next Reporting Period..... 21

4.3 Deviations from Plan/Adjustments..... 21

5.0 Analytics..... 22

5.1 Highlights of the Reporting Period 22

5.1.1 Analytics Summary..... 22

5.1.2 Soft Launch..... 22

5.1.3 Production (Hard Launch)..... 22

5.1.4 Performance and Scalability..... 22

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

- 5.1.5 40 County System Test 23
- 5.1.6 User Acceptance Testing (UAT) 23
- 5.1.7 Development and Testing 23
- 5.1.8 Change Enablement 25
- 5.2 Re-Platform Migration Schedule 26
- 5.3 Activities for the Next Reporting Period 29
- 5.4 Deviations from Plan/Adjustments 29
- 6.0 Application Development and Test 30**
- 6.1 Highlights of the Reporting Period 30
- 6.1.1 Application Development Summary 30
- 6.1.2 DDID System Test Status 30
- 6.1.3 State & C-IV County Interface Partner File Exchange Test 31
- 6.1.4 Non-State Forms (NSF): 34
- 6.1.5 Task Management 34
- 6.1.6 Application Programming Interface (API) 35
- 6.1.7 GA/GR 35
- 6.1.8 CalSAWS Portal Integration 37
- 6.1.9 Batch Performance Test 38
- 6.1.10 Central Print 38
- 6.1.11 Case Purge 39
- 6.1.12 Deliverable Management 40
- 6.2 Activities for the Next Reporting Period 40
- 6.3 Deviations from Plan/Adjustments 40
- 7.0 Conversion 41**
- 7.1 Highlights of the Reporting Period 41
- 7.1.1 C-IV Conversion 41
- 7.1.2 CalWIN Conversion: 42
- 7.1.3 Gainwell Technologies 43
- 7.1.4 Ancillary Systems Conversion: 43
- 7.2 Activities for the Next Reporting Period 47
- 7.2.1 C-IV Conversion: 47
- 7.2.2 CalWIN Conversion: 47
- 7.2.3 Gainwell Technologies 47

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase


Weekly Status Report Period: July 19, 2021 to July 25, 2021

7.2.4	Ancillary Systems Conversion:	47
7.2.5	Deliverable Management.....	47
7.3	Deviations from Plan/Adjustments.....	47
8.0	Training	48
8.1	Highlights of the Reporting Period	48
8.2	Activities for the Next Reporting Period.....	50
8.3	Deviations from Plan/Adjustments.....	50
9.0	Deployment.....	51
9.1	Highlights of the Reporting Period	51
9.1.1	Implementation.....	51
9.1.2	Change Management	54
9.2	Activities for the Next Reporting Period.....	58
9.2.1	Implementation.....	58
9.2.2	Change Management	59
9.3	Deviations from Plan/Adjustments.....	60
10.0	Appendices.....	61

1.0 Project Management

1.1 Project Deliverables Summary

Table 1.1-1 – Overall Summary of Deliverable Status for Current Reporting Period

DEL #	DELIVERABLE NAME	TEAM	STATUS [1]	STATUS
59	CalSAWS Migration Work Plan Update #27	PMO		Received approval for the Final Deliverable (FDEL) on July 19, 2021

[1] Status: **Green:** On schedule, performing as planned; **Amber:** Potential delay/monitor with no material schedule impact; **Red:** Behind schedule and requires escalation

1.2 Highlights of the Reporting Period

1.2.1 Project Management

- ▶ Continued CalSAWS DD&I Facility Management activities, including:
 - Key initiatives related to facilities at the Rancho Cordova Project Office are provided in Table 1.2.1-1 (Key Facility Initiatives/Projects) below

Table 1.2.1-1 – Key Facility Initiatives/Projects

ITEM #	INITIATIVES/PROJECTS	LOCATION	TARGET DATE	NOTES/STATUS
1	Large Space Needs	Rancho Cordova and Norwalk Project Offices	June – August 2021	<ul style="list-style-type: none"> • Continued planning facility capacity and equipment needs for CalSAWS DD&I C-IV UAT command center/war rooms, CalSAWS Train-the-Trainer sessions, and Imaging Training
2	Return to Office	Rancho Cordova and Norwalk Project Offices	Spring/ Summer 2021	<ul style="list-style-type: none"> • Continued reviewing and processing Return to Office (RTO) Approval Request forms submitted by CalSAWS Project staff, which are required to access the CalSAWS Rancho Cordova or Norwalk Project offices

- ▶ Facilitated the CalSAWS Weekly Status Meeting that was held on July 21, 2021
- ▶ Began preparations for the Section Directors meeting that is scheduled for July 27, 2021
- ▶ Continued CalSAWS Risk Management activities, including:
 - Continued to work with risk owners to develop and update mitigation plans for the accepted CalSAWS DD&I Project risks
- ▶ Continued supporting engagement of project staff working remotely, including:
 - Completed preparations and facilitated the monthly virtual CalSAWS Project All Staff Meeting on July 21, 2021
 - Began development of the next monthly issue of the CalSAWS Connect newsletter that will be distributed to the CalSAWS Project Team on August 12, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

- ▶ Continued discussions with the Consortium regarding the development of high-level Gantt charts for the CalSAWS Project and continued reviewing potential tools that may be used to create the CalSAWS Integrated Gantt charts
- ▶ Continued distribution of Mentimeter licenses to CalSAWS teams to support virtual polling/surveys
- ▶ Continued working with Pingboard technical support to restore the ERIC tool's organization chart; the organization chart has been restored
- ▶ Continued performing Contract Management activities for the CalSAWS DD&I Project
 - Continued development of LRS Amendment No. 27 which is planned to include the following:
 - Technical updates to Exhibit W (Statement of Work for the CalSAWS Cloud Enablement and Interim Maintenance & Operations)
 - Additional R&A Services for UAT support for the BenefitsCal portal and enhancements related to GA/GR, HTML 5 and ForgeRock
 - Continued development of LRS Change Notice No. 10 which is planned to include the use of funds from the LRS contract's R&A Change Budget Services allocation for additional enhancements related to CalHEERS interface maintenance, updates to APIs to support the BenefitsCal portal/GetCalFresh, the redesign of Medi-Cal redetermination packets, Medi-Cal full scope expansion for older Californians, and additional LRS Modification and Enhancement Services for State Fiscal Year 2021/22. This Change Notice is planned to be submitted to the JPA Board of Directors for approval in August 2021
 - Continued planning the implementation of requirements from the DHCS and CDSS Privacy and Security Agreements (PSAs) that were approved by the JPA Board of Directors on April 16, 2021
- ▶ Continued supporting the collection of documents for the CalSAWS Operational Readiness Review required for the CalSAWS DD&I Project
- ▶ Continued performing Deliverable Management activities for the CalSAWS DD&I Project

Deliverable Management

Table 1.2.1-2 – Deliverable Status for Current Reporting Period

DEL #	DELIVERABLE NAME	STATUS
59	CalSAWS Migration Work Plan Update #27	<ul style="list-style-type: none">• Worked with Deliverable reviewers to address comments on the FDEL, as needed• Received approval for the FDEL on July 19, 2021

1.2.2 Communications Management

- ▶ CalSAWS Communications Management activities including:
 - Continued to gather key communication milestones from the Project teams
- ▶ CalSAWS Enhanced Communications Strategy:
 - Continued oversight and management of Power of 58 materials
- ▶ CalSAWS External Website (www.calsaws.org):
 - Continued the administration and support of the CalSAWS external website
 - See Table 1.2.2-1 for details on Website Support Activities

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

- ▶ CalSAWS Migration DD&I Release 21.07 Communications:
 - Performed activities for the 21.07 release. See Table 1.2.2-4 for completed and planned activities


Table 1.2.2-1 – Website Support Activities

TASK	DATE(S)	TASK TYPE
None for the reporting period		

Table 1.2.2-2 – CalSAWS.org Usage Statistics

CATEGORY	DURING REPORTING PERIOD	SINCE LAUNCH
Total Number of Subscribers	11	950
Total Number of Unique Users	5,485	953,880
Total Number of New Users	4,439	953,880
Total Number of Sessions (Individual Site Visits)	7,477	1,176,892
Average Number of Sessions per User	1.36	1.23
Average Number of Page Views per Session	1.41	1.24
Average Session Duration	1:17	0:54
AskCalSAWS Inquiries – Received/Resolved	3/3	324/320

Figure 1.2.2-1 – Overall CalSAWS.org Usage Trend*



Note:

* Increase in usage from March 15, 2021 to May 16, 2021 was investigated to be from cities in the United States

Table 1.2.2-3 – CalSAWS.org Subscription Service Statistics

WEBPAGE	PERCENT OF SUBSCRIBERS
Latest News – CalSAWS Buzz Newsletter	48%
Latest News – News	36%
Meetings – Project Steering Committee	31%
Other Updates – Careers	30%
CalSAWS Committees – CalWORKs/CalFresh	28%

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

Table 1.2.2-4 – CalSAWS Migration DD&I Release 21.07 Communication Activities

TASK	DATE(S)	OWNER
CalSAWS Release Communications Planning Meeting	Bi-weekly on Thursdays	Production Operations
CalSAWS LRS Liaisons Meeting	July 12, 2021	Line Operations Development Section / Regional Managers
Send draft Release Notes file to select County Staff for review	July 12, 2021	Production Operations/C-IV Training
Send summary of changes in CalSAWS/LRS Release 21.07 in CalSAWS/LRS Health Check	July 19, 2021 – July 23, 2021	Production Operations
Webcast on Release 21.07 (C-IV)	None (No demonstrations requested)	C-IV Training
Webcast on Release 21.07 (CalSAWS/LRS)	July 20, 2021	Production Operations
21.07 CalSAWS/LRS / C-IV Application Development and Training Release Notes Broadcasts	July 20, 2021	LRS Help Desk/C-IV Training
CalSAWS Release 21.07 Greenlight Meeting	July 21, 2021	Release Management/QA
C-IV Release 21.07 Greenlight Meeting	No meeting	Release Management/QA
CalSAWS Post-Release Checkpoint Call (previously LRS/C-IV Build Update Call)	July 26, 2021 – July 28, 2021	Production Operations
District Office Visit (Location: N/A)	None	Implementation

1.2.3 Cultural Transformation

► Phase 1 activities:

○ Overall:

- Continued engaging with Cultural Ambassadors to coach and help them adjust their action plans based on feedback received from the CalSAWS Leadership team
- Continued engaging with the CalSAWS Inclusion, Diversity, and Equity Advancement (IDEA) team to coordinate cross-project coaching program and employee resource groups
- Continued management of Power of 58 assets on the CalSAWS Project SharePoint site
- Continued to support development of the monthly CalSAWS Connect Newsletter
- Continued alignment with the CalSAWS Innovation team on areas for partnership in second round of Cultural Ambassadors
- Continued to develop the second round Ambassador initiatives of Cultural Transformation for rollout in August 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

- Continued recruitment activities for 2021 Cultural Ambassadors
- Continued coordination across IDEA, Great Place to Work (GPTW), and Soft Skills Training to create a CalSAWS Cultural Framework and on boarding training
- Continued the development of a CalSAWS Culture-focused orientation for new joiners

1.2.4 Inclusion, Diversity and Equity Advancement (IDEA)

► Co-Create Phase

○ IDEA Initiatives

- Workshops
 - Began to place workshop output into the overall deck
- Leadership Session
 - Began discussion on the conclusion on the leadership series collaborative post session
- We Are One
 - Continued to update the CalSAWS IDEA calendar with most recent events
- CalSAWS Table Talks
 - Completed preparation for the next CalSAWS Table Talks
 - Session date: July 27, 2021
- Pulse Survey
 - Presented during the virtual CalSAWS Project All Staff Meeting, July 21, 2021 and released to the Project on July 22, 2021

○ IDEA General

- Completed Being The Change ideation session on July 23, 2021
- Continued to collaborate with Great Place to Work (GPTW), Soft Skills, and Cultural Transformation to discuss the image of consolidated offerings to the CalSAWS Project team
- Continued to work with the CalSAWS Connect team to provide content for diversity, equity and inclusion-related topics and an IDEA overview
- Completed a "Journey to Success" visual for IDEA, outlining what the plans are in the next coming years

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

1.3 CRFI/CIT Communications Information

- ▶ The following table outlines CalSAWS Information Transmittals (CITs) sent for the reporting period ending July 25, 2021

Table 1.3-1 – CITs

CIT ID	SUBJECT	CATEGORY	DISTRIBUTION DATE	PRIMARY CalSAWS CONTACT	BACKUP CalSAWS CONTACT
0181-21	Central Print Postage Process	Informational	July 19, 2021	July Holmes	Geoff Cosner
0183-21	C-IV Migration Allow-list of CalSAWS URLs	Informational	July 19, 2021	Haikaz (Mike) Tombakian	Uzair Naveed
0184-21	CalSAWS Implementation Readiness Packet and Dashboard – July 2021	Informational	July 20, 2021	Mara Jennings	Bonnie Sleeper

- ▶ The following table outlines CalSAWS Requests for Information (CRFIs) sent for the reporting period ending July 25, 2021

Table 1.3-2 – CRFIs

CRFI ID	SUBJECT	DISTRIBUTION DATE	STATUS	RESPONSE DUE DATE	CalSAWS CONTACT
21-041	Central Print Correspondence	July 14, 2021	Open	August 2, 2021	Julie Holmes
21-045	County Training Coordinator Role (optional)	July 20, 2021	Open	August 2, 2021	Ashley Arnold
21-046	Participants for County Prep Phase Click-Through	July 22, 2021	Open	August 5, 2021	Bonnie Sleeper
21-047	CalWIN Delegated Administration User Portal	July 23, 2021	Open	July 28, 2021	Mike Tombakian

Table 1.3-3 – Overdue CRFIs

CRFI ID	Subject	Region 1	Region 2	Region 3	Region 4	Region 5	Region 6
None							

- ▶ No Overdue CRFIs for the reporting period ending July 25, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

1.4 Activities for the Next Reporting Period

1.4.1 Project Management

- ▶ Continue CalSAWS DD&I Facility Management activities, including:
 - Continue key initiatives related to facilities at the Rancho Cordova Project Office, which are provided in Table 1.2.1-1 (Key Facility Initiatives/Projects) above
- ▶ Continue CalSAWS Risk Management activities, including:
 - Continue to work with risk owners to monitor risks and update risk mitigation plans
- ▶ Facilitate the CalSAWS Weekly Status Meeting scheduled for July 21, 2021
- ▶ Complete preparations and participate in the Section Directors Meeting that is scheduled for July 27, 2021
- ▶ Continue activities to support Project staff working remotely
 - Begin planning and preparations for the next monthly virtual CalSAWS Project All Staff Meeting that is scheduled for August 18, 2021
 - Continue development of the next issue of the CalSAWS Connect newsletter which will be distributed to the CalSAWS Project Team on August 12, 2021
 - Continue developing Project communications, as needed
- ▶ Continue to plan and prepare for CalSAWS Project staff to return to the Project offices once the State and Local Government Shelter At Home ordinances have been lifted
- ▶ Continue process of reviewing tool capabilities for the high-level CalSAWS Integrated Gantt chart
- ▶ Continue performing Contract Management activities for the CalSAWS DD&I Project
- ▶ Continue performing Deliverable Management activities for the CalSAWS DD&I Project

Deliverable Management

Table 1.4.1-1 – Deliverable Status for Next Reporting Period

DEL #	DELIVERABLE NAME	STATUS
	None for the reporting period	

1.4.2 Communications Management

- ▶ Continue to monitor usage and update materials as requested
 - See Table 1.4.2-1 for planned Website Support activities
- ▶ CalSAWS Communications Management activities including:
 - Continue to gather key communication milestones from the Project teams
- ▶ CalSAWS Enhanced Communications Strategy:
 - Continue oversight and management of Power of 58 roll out

Table 1.4.2-1 – Website Support Activities

TASK	DATE(S)	TASK TYPE
None for the reporting period		

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

1.4.3 Cultural Transformation

- ▶ Continue to provide tips via email, Microsoft Teams, and coaching to help the CalSAWS Project Team transition to working virtually 100% through the COVID-19 Work from Home ordinances
- ▶ Anticipate and plan for cultural impacts pertaining to current climate and returning to the office
- ▶ Plan and execute cross-Project initiatives to increase employee engagement
- ▶ Plan and execute cross-Project initiatives to increase feedback
- ▶ Plan and execute cross-Project initiatives to increase employee wellness
- ▶ Plan and execute cross-Project initiatives to increase employee-driven innovation and entrepreneurship across the CalSAWS Project
- ▶ Present 2021 Ambassador Initiatives to Section Directors on July 27, 2021
- ▶ Continue recruiting Culture Ambassadors for second round of Ambassador initiatives
- ▶ Finalize CalSAWS Culture Initiatives onboarding session materials

1.4.4 Inclusion, Diversity & Equity Advancement (IDEA)

- ▶ Continue to update IDEA documents on “We Are One” file/section of the CalSAWS Project SharePoint
- ▶ Begin consolidating ideas from the “Being The Change” ideation session 2
- ▶ Continue to collaborate on the image for alignment with Great Place to Work (GPTW), Culture Transformation and Training
- ▶ Continue to work with CalSAWS Connect team to provide content for the monthly newsletter
- ▶ Track number of respondents for pulse survey

1.5 Deviations from Plan/Adjustments

- ▶ None for the reporting period

2.0 Technical Infrastructure and Cloud Enablement

2.1 Highlights of the Reporting Period

- ▶ Continued development and integration workshops with BenefitsCal
 - No new defects logged this week
 - 2 defects in progress
 - 19 defects closed overall
 - 1 new defect rejected
 - Triaged existing Partner Integration Testing (PIT) defects and address new UAT defects as they arise
- ▶ Deployed temporary solution to implement ForgeRock policy exclusions for generic accounts- permanent solution will be deployed 21.07.30
- ▶ Continued support of BenefitsCal Performance Testing (July 19, 2021 – July 30, 2021)
- ▶ Defined ForgeRock-specific change enablement strategy (more details in Change Enablement section below)
- ▶ Secured Change Approval Board (CAB) approval for ForgeRock 21.07.30 Production Release
- ▶ Continued ForgeRock C-IV migration planning activities
 - Learning Management System (LMS) General Training user bulk uploads into the ForgeRock production environment

Table 2.1-1 – ForgeRock Milestones

MILESTONES	DUE DATE	STATUS
Implement Hot-Hot Architecture for Disaster Recovery	July 16, 2021	Completed
Support BenefitsCal Cycle 2 Performance Testing	July 19 – July 30, 2021	In progress
Implement ForgeRock Policy Exclusions for Generic Accounts	July 30, 2021	In progress
Enable Email Validation for all C-IV and CalWIN users	July 30, 2021	In progress
Enable Email Notifications for Inactive Password Expiration Scenarios	July 30, 2021	In progress
Enable CBO Management for BenefitsCal in Production environment	July 30, 2021	In progress
ForgeRock 21.07 Production Deployment	July 30, 2021	Not started
Migrate ADF Devices from Duo to ForgeRock	August 27, 2021	In progress

- ▶ Performance Test
 - Continued automated regression tests run by ForgeRock Build pipeline to validate functional response and response thresholds < 1s (authentication and identity management Application Programming Interface (API)) – passed
 - Continued automated weekly load test scheduled covers the following:
 - Test covered Enterprise Authentication Application Programming Interfaces (APIs) at max load of approximately 2,300 users per minute
 - Test executed against development instance shared across all Test/User Acceptance Testing (UAT) environments
 - Test coverage to include Customer Authentication and Identity APIs

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

- Test workload to include predicted load of CalSAWS, BenefitsCal, OCAT, Salesforce and API calls
- ▶ Integrated Performance Test at 40 County volume
 - Continued planning across teams including ForgeRock and BenefitsCal
 - Supported the BenefitsCal team in exploring options to integrate with BenefitsCal performance scripts
 - Completed BenefitsCal ForgeRock API Performance Test dry run
 - Completed identify, compile, and review BenefitsCal ForgeRock API calls
 - Continued Perform Gatling performance test of BenefitsCal ForgeRock APIs and provide test results to CalSAWS Performance Test team currently providing additional performance results
 - Planned cycle of BenefitsCal performance testing from July 12, 2021 – July 30, 2021
 - Targeting July 19, 2021 for specific ForgeRock cycles (in progress)
- ▶ Change Enablement
 - Drafted CRFI requesting the submission of CalWIN Delegated Administrators- sent to Communication team for distribution on July 23, 2021
 - Drafted CIT informing Delegated Administrators of user status change capabilities under review and scheduled for July 28, 2021 distribution
 - Scheduled CalSAWS/ CalWIN Delegated Administrator training session for August 3, 2021 and August 4, 2021; Drafted calendar invite
 - Completed updating Delegated Administration training guide to reflect the addition of new capabilities; posted to the Web Portal
 - Posted C-IV User Login statement to CalSAWS login page, code created, pending final approvals
 - Changed the color of the CalSAWS login page for lower environments from blue to green to differentiate non-production login requirements, code created, pending final approvals
- ▶ Continued Innovation Lab activities
 - Deployed Operational Decision Making (ODM) Rules (*Describe Phase*)
 - Continued progress on analysis of CalSAWS monolithic application
 - Streamlined CalSAWS Lobby Application (*Describe Phase*)
 - Prepared for demos with potential vendors
 - System Status for End Users (*Co-Create Phase*)
 - Received approval to begin prototype within ServiceNow
 - CalSAWS Production Calendar (*Discovery Phase*)
 - Continued prototype project management timeline and activities
 - Cybersecurity Awareness Program (*Discovery Phase*)
 - Set up conversation with initiative leads to receive feedback on demo

Deliverable Management

Table 2.1-2 – Technical Infrastructure and Cloud Enablement Deliverable Status for Current Reporting Period

DEL #	DELIVERABLE NAME	STATUS
	None for the reporting period	

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

2.2 Activities for the Next Reporting Period

- ▶ Continue to support BenefitsCal UAT
 - Triage existing Partner Integration Testing defects and address new UAT defects as they arise
- ▶ Continue ForgeRock C-IV migration planning activities
 - Learning Management System (LMS) Generic Accounts and General Training user bulk uploads into the ForgeRock production environment
- ▶ Support BenefitsCal Performance Testing (July 19, 2021 – July 30, 2021)
- ▶ Update and distribute Delegated Administrator training materials to reflect enablement of changing user status capabilities
- ▶ ForgeRock 21.07.30 Production Release
 - Deploy implement ForgeRock Policy Exclusions for Generic Accounts
 - Deploy enable Email Validation for all C-IV and CalWIN users
 - Deploy enable Email Notifications for Inactive Password Expiration Scenarios
- ▶ Deploy enable CBO Management for BenefitsCal in production environment
- ▶ Innovation Lab
 - Deploy Operational Decision Making (ODM) Rules (*Describe Phase*)
 - Continue development of requirements from monolithic application analysis
 - Streamline CalSAWS Lobby Application (*Describe Phase*)
 - Host demonstrations with potential external vendors
 - System Status for End Users (*Co-Create Phase*)
 - Begin determining project timeline
 - CalSAWS Production Calendar (*Describe Phase*)
 - Continue to update project timeline for prototype
 - Cybersecurity Awareness Program (*Discovery Phase*)
 - Meet with initiative leads to discuss next steps for prototype approval

Deliverable Management

DEL #	DELIVERABLE NAME	STATUS
	None for the next reporting period	

2.3 Deviations from Plan/Adjustments

- ▶ None for the reporting period

3.0 Imaging

3.1 Highlights of the Reporting Period

- ▶ Update AWS Snowball Process for C-IV imaging migration
 - AWS importing data off AWS Snowball 8 and Snowball 9
 - Continued to validate contents of AWS Snowball 5 and Snowball 7
- ▶ Continued to monitor database migration process
- ▶ Continued validation of Los Angeles County's AWS Snowball transfer with Hyland
- ▶ Conducted C-IV User Acceptance Testing (UAT) Retest for July 19, 2021 – July 23, 2021
- ▶ Conducted San Diego County Document Migration Discovery Session Check-in on July 20, 2021
- ▶ Conducted Placer County Document Migration Discovery Session Check-in on July 20, 2021
- ▶ Conducted Los Angeles County Document Migration Discovery Session Check-in on July 22, 2021
- ▶ Scheduled Santa Barbara County Document Migration Discovery Session Check-in for July 26, 2021
- ▶ Scheduled Placer County Document Migration Discovery Session Check-in for July 27, 2021
- ▶ Scheduled Santa Clara County Document Migration Discovery Session Check-in for July 28, 2021
- ▶ Scheduled Orange County Document Migration Discovery Session Check-in for July 29, 2021
- ▶ Scheduled Ventura County Document Migration Discovery Session Check-in for July 29, 2021
- ▶ Scheduled Los Angeles County Document Migration Discovery Session Check-in for July 29, 2021

Table 3.1-1 – CalSAWS Imaging Project Milestones

MILESTONES	SUBMISSION DUE DATE	STATUS
Application Build Activities	March 25, 2021	Completed
Release 21.01	November 25, 2020	Completed
Release 21.03	January 28, 2021	Completed
Release 21.05	March 25, 2021	Completed
User Acceptance Testing Environment Build-out	April 23, 2021	Completed
C-IV UAT Imaging Admin week	July 2, 2021	Completed
C-IV UAT Imaging Admin Retest week	July 19, 2021	Completed
Migration Activities	October 1, 2021	In progress
Conduct San Diego County Document Migration Discovery Session Check-in	July 20, 2021	Completed
Conduct Placer County Document Migration Discovery Session Check-in	July 20, 2021	Completed


CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

MILESTONES	SUBMISSION DUE DATE	STATUS
Conduct Fresno County Document Migration Discovery Session Check-in	July 21, 2021	Completed
Conduct Los Angeles County Document Migration Discovery Session Check-in	July 22, 2021	Completed
Conduct Santa Barbara County Document Migration Discovery Session Check-in	July 26, 2021	Scheduled
Conduct Placer County Document Migration Discovery Session Check-in	July 27, 2021	Scheduled
Conduct Santa Clara County Document Migration Discovery Session Check-in	July 28, 2021	Scheduled
Conduct Orange County Document Migration Discovery Session Check-in	July 29, 2021	Scheduled
Conduct Ventura County Document Migration Discovery Session Check-in	July 29, 2021	Scheduled
Conduct Los Angeles County Document Migration Discovery Session Check-in	July 29, 2021	Scheduled

Figure 3.1-1 – Los Angeles (Nexlogica)*



Note:

* Please see CalSAWS Project Risk #234

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

Figure 3.1-2 – C-IV UAT Imaging Burnup




Table 3.1-5 – C-IV UAT Imaging Execution

CalSAWS UAT	TOTAL SCENARIOS	NOT EXECUTED	PASSED	FAILED	BLOCKED	NOTES
COMPLETED						
Imaging Admins	59	0	56	3	0	
Failed Test Case Reasons:						
<ul style="list-style-type: none"> • UAT-T2: Task Configuration Failed due to slow task window display; Multiple tasks generated • UAT-T41: R - <County> No Case No case not assigning county code to documents • UAT-T14: Ignore Barcode File Capture Profile Barcode is being set by OCR system 						
RETEST IN PROGRESS						
Imaging Admins	3	0	2	1	0	
Failed Test Case Reasons:						
<ul style="list-style-type: none"> • UAT-T2: Task Configuration Failed due to slow task window display; Multiple tasks generated 						

Figure 3.1-3 – C-IV UAT Imaging Defects




Table 3.1-6 – C-IV UAT Imaging Defects

STATUS	2-NORMAL/MEDIUM	3-NORMAL/LOW	4-COSMETIC	TOTAL
Assigned	0	0	0	0
Rejected	3	2	0	5
In Development	1	4	0	5
System Test	0	0	0	0
Test Complete	3	1	1	5
In Production	4	1	0	5
Total Issues	11	8	1	20

3.2 Activities for the Next Reporting Period

- ▶ Update AWS Snowball Process for C-IV imaging migration
 - Begin validating contents of AWS Snowball 8 and Snowball 9
 - Continue to validate contents of AWS Snowball 5 and Snowball 7
- ▶ Continue to monitor database migration process
- ▶ Continue validation of Los Angeles County's AWS Snowball transfer with Hyland
- ▶ Plan retest of failed UAT scenario during week of August 30, 2021
- ▶ Conduct Santa Barbara County Document Migration Discovery Session Check-in on July 26, 2021
- ▶ Conduct Placer County Document Migration Discovery Session Check-in on July 27, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

- ▶ Conduct Santa Clara County Document Migration Discovery Session Check-in on July 28, 2021
- ▶ Conduct Orange County Document Migration Discovery Session Check-in on July 29, 2021
- ▶ Conduct Ventura County Document Migration Discovery Session Check-in on July 29, 2021
- ▶ Conduct Los Angeles County Document Migration Discovery Session Check-in on July 29, 2021
- ▶ Schedule Santa Barbara County Document Migration Discovery Session Check-in for August 2, 2021
- ▶ Schedule Placer County Document Migration Discovery Session Check-in for August 3, 2021
- ▶ Schedule Santa Clara County Document Migration Discovery Session Check-in for August 4, 2021
- ▶ Schedule Sacramento County Document Migration Discovery Session for August 5, 2021
- ▶ Schedule Orange County Document Migration Discovery Session Check-in for August 5, 2021
- ▶ Schedule Ventura County Document Migration Discovery Session Check-in for August 5, 2021
- ▶ Schedule Los Angeles County Document Migration Discovery Session Check-in for August 5, 2021

3.3 Deviations from Plan/Adjustments

- ▶ None for the reporting period

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

4.0 Customer Service Center (CSC)

4.1 Highlights of the Reporting Period

- ▶ Created baseline workplan for CSC Build Phase
- ▶ Conducted Contact Center Environment design reviews with Amazon Web Services (AWS), Security, System Test, QA, and Consortium
- ▶ Completed modifications to the Contact Center Executive Summary presentation
- ▶ Continued designs of Telephonic Signature and External Party Access IVR with Application Development

Figure 4.1-1 – CalSAWS Customer Service Center – Requirements Burndown




Table 4.1-2 – Customer Service Center Milestones

MILESTONES	DESIGN DUE DATE	STATUS	TENTATIVE RELEASE DATES
Outbound IVR - Core Tech Design (CA-226207)	March 24, 2021	Approved	21.11
WFM/QA/QM Reporting (CA-226209)	March 24, 2021	Approved	22.01
Post-Call Survey (CA-228023)	April 28, 2021	Approved	22.05
WebChat/Click-to-Call (CA-227063)	April 28, 2021	Approved	22.05
Voice Authentication: All Languages - Core Tech Design (CA-226843)	April 28, 2021	Approved	22.03
Enhanced CCP (CA-226844)	May 12, 2021	Approved	22.03
Work-from-home Modifications (CA-227064)	May 12, 2021	Approved	22.03

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

MILESTONES	DESIGN DUE DATE	STATUS	TENTATIVE RELEASE DATES
Admin Page - Core Tech Design (CA-226672)	May 26, 2021	Approved	22.05
Inbound IVR (CA-226837)	June 9, 2021	Submitted	22.05
Scheduled Callback (CA-229573)	July 7, 2021	Submitted	22.05
Environments (CA-227045)	July 28, 2021	Draft in progress	21.11
External Party Access IVR - Core Tech and App Dev Design (CA-226839)	August 18, 2021	Draft in progress	22.01
Telephonic Signature - Core Tech and App Dev Design (CA-226838)	September 8, 2021	Draft in progress	22.01
Outbound IVR - App Dev (CA-228699)	July 28, 2021	Draft in progress	21.11
Voice Authentication: All Languages - App Dev (CA-TBD)	November 24, 2021	Not started	22.03
Admin Page – App Dev (CA-TBD)	January 26, 2022	Draft in progress	22.05

4.2 Activities for the Next Reporting Period

- ▶ Conduct design reviews for External Party Access IVR
- ▶ Continue integrated designs of Telephonic Signature with Application Development
- ▶ Prepare and review change requests for Environment rollouts
- ▶ Submit Application Development design for Outbound IVR
- ▶ Review Application Development updates to Voice Authentication and Admin Page designs
- ▶ Plan and prepare for the build phase

4.3 Deviations from Plan/Adjustments

- ▶ None for the reporting period

5.0 Analytics

5.1 Highlights of the Reporting Period

5.1.1 Analytics Summary

Table 5.1.1-1 – CalSAWS Analytics Summary

ANALYTICS RELEASE	STATUS	SOFT LAUNCH DATE	HARD LAUNCH DATE	DASHBOARDS	STATE & MGMT. REPORTS	TOTAL	% OF TOTAL
C	In Production	Deployed	Deployed	2	0	2	0%
D	In Production	Deployed	Deployed	4	33	37	9%
E	In Production	Deployed	Deployed	7	60	67	23%
F	In Soft Launch	Deployed	Deployed	3	74	77	40%
G	In Soft Launch	Deployed	Deployed	4*	45	49	51%
H	In Soft Launch	Deployed	Planned September 2021	6	65	71	67%
I	In Development	October 29, 2021	January 28, 2022	1	75	76	
J	Future Development	January 15, 2022	TBD	0	75	75	
TOTAL REPORTS				27	427	454	

Note: * The 3 C-IV Dashboards in Release G will be hard launched on September 2, 2021

5.1.2 Soft Launch

- ▶ Continued pre-County Validation testing on Release H dashboards and reports
- ▶ C-IV Dashboards Soft Launch – CA-231454

5.1.3 Production (Hard Launch)

- ▶ 1 Dashboard issue reported for Operational Reports Dashboard – CA-231403 – Being deployed to production on July 26, 2021

5.1.4 Performance and Scalability

- ▶ Completed all soft and hard launch deployed dashboards and reports (Los Angeles data only) within the batch window
- ▶ Continued 40 County Analytics Isolation Performance testing on release H code base (this will be the final code base prior to cutover)
 - Identified potential performance issue with Data Lake to RDS dashboard jobs. DBA recommendation is to increase to next instance size to avoid jobs being CPU bound on writer instance. Re-tested with x8 instance and x16 instance. Analysis on results and final determination taking place this week
- ▶ Batch End-to-End Performance Testing (with 40 County Data) – Analytics
 - Results from End-to-End run (July 15 – 16, 2021) of Release H end to end code showed significant positive results from new indexes on improving ingestion timings
 - Put together current results visual showing the current timings having reports and dashboards fitting in the batch window (if starting reports at 1am) for daily runs.

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

5.1.5 40 County System Test

- ▶ Continued executing 40 County System Test on dashboards and reports that have been soft launched and are in production. Report testing is 100% complete and dashboards is 95% complete and team remains on-plan to complete by August 8, 2021

5.1.6 User Acceptance Testing (UAT)

- ▶ Continued to provide Analytics team support for UAT
- ▶ Ingested new GDS6 dataset and executed one time run of all daily reports for UAT and County Click-through testing. One-time monthly execution completing today along with the delivery of Release H reports and dashboards
- ▶ Dashboard and Reports Open Items:
 - Deployed Call Log and SAR dashboards but there was no identified front-page tab to add the link to. Team has sent proposed front-end design to Consortium Technical team (CT). This is still pending approval from the Consortium Technical team. UAT testers can access through, a provided, direct link to the dashboard that is not available from front page

5.1.7 Development and Testing

- ▶ Release H
 - Created SCR CA-230429 to track the progress on the remaining 3 C-IV reports rescheduled from Release H. Proposed solution is approved by Consortium for below reports. These reports are planned for deployment prior to the C-IV Counties' cutover to the CalSAWS System .i.e. Current Deployment ETA is Mid-August 21, 2021
 - Longitudinal Analysis Report
 - Engagement Analysis Report
 - Caseload Inventory Report
- ▶ Release I
 - Dashboards
 - Continued Curation build, dashboards build, and testing and remains on schedule for the October 27, 2021 soft launch

Figure 5.1.7-1 – CalSAWS Analytics – Release I Burndown (OBIEE)




Figure 5.1.7-2 – CalSAWS Analytics – Release I Status Matrix (OBIEE)

Dashboard	Subject Area	Category	Curation Build	Curation Test	CT Curation Validation	Dashboard Build	Dashboard Test	CT Dashboard Validation	Performance Testing	Hard Launch
Soft Launch (10/30)										
Statistical Reports	Pending Applications	Pending Applications				8/31	9/24	10/27	10/27	HL #5 (1/28/22)
	Application Processing	Application Processing				8/31	9/24	10/27	10/27	HL #5 (1/28/22)
	GEO Coding	Caseload Characteristics				10/8	10/15	10/27	10/27	HL #5 (1/28/22)
	Ehit	Medi-Cal Renewal	9/1	9/24	10/27	9/24	10/1	10/27	10/27	HL #5 (1/28/22)
	Caseload	Active Caseload	9/8	10/1	10/27	10/1	10/8	10/27	10/27	HL #5 (1/28/22)
		Terminations	9/8	10/1	10/27	10/1	10/8	10/27	10/27	HL #5 (1/28/22)
		Graphs	9/8	10/1	10/27	10/1	10/8	10/27	10/27	HL #5 (1/28/22)
Performance Measures	Performance Measures	9/15	10/8	10/27	10/8	10/15	10/27	10/27	HL #5 (1/28/22)	

Legend:
Complete
Complete as of this week
In Progress

- o Reports
 - Curation and Visualization Build are in-progress and on-schedule for the October 29, 2021 soft-launch

Figure 5.1.7-3 – CalSAWS Analytics – Release I Burndown (State & Management)




Figure 5.1.7-4 – CalSAWS Analytics – Release I Status Matrix (State & Management)

Type	Functional Area	Number of Reports	Reverse Engineering		Curation Build		Curation Test		Consortium Curation Test		Visualization Build		Visualization Test		Consortium Viz Validation	
			Due Date	% Comp	Due Date	% Comp	Due Date	% Comp	Due Date	% Comp	Due Date	% Comp	Due Date	% Comp	Due Date	% Comp
Mgmt	Administration	12	7/15	100%	8/20	17%	9/10	17%	10/27	0%	9/30	17%	10/15	17%	10/27	0%
	Case Activity	23	7/15	100%	8/20	4%	9/10	4%	10/27	0%	9/30	17%	10/15	9%	10/27	0%
	Employment Services	3	7/15	100%	8/20	0%	9/10	0%	10/27	0%	9/30	0%	10/15	0%	10/27	0%
	Fiscal	33	7/15	100%	8/20	33%	9/10	33%	10/27	0%	9/30	27%	10/15	27%	10/27	0%
	Special Units	2	7/15	100%	8/20	0%	9/10	0%	10/27	0%	9/30	0%	10/15	0%	10/27	0%
	State	2	7/15	100%	8/20	0%	9/10	0%	10/27	0%	9/30	0%	10/15	0%	10/27	0%
	TOTAL	75	75 of 75 100%		14 of 64 22%		14 of 64 22%		0 of 64 22%		15 of 75 20%		13 of 75 17%		0 of 75 0%	

Legend:
Complete
Complete as of this week
In Progress

5.1.8 Change Enablement

- o Completed all current change enablement scope

5.2 Re-Platform Migration Schedule

Table 5.2-1 – Analytics Reports Re-Platform Release Migration Schedule

Release C (Migration Window: November 2020 – March 2021): In Production			
Dashboards			
LRS	• CalWORKs	Daily	18 Sheets
	• QA	Daily	10 Sheets
Release D (Migration Window: February 2020 – June 2020): In Production			
Dashboards			
LRS	• CalFresh	Daily	30 Sheets
	• CalFresh Meals	Monthly	2 Sheets
	• Managed Personnel	Daily	1 Sheet
	• SSI/SSP	Daily	2 Sheets
State & Management			
	Category	Number of Scheduled Reports	Number of On Request Reports
LRS and C-IV	• Administrative	4	0
	• Case Activity	7	0
	• Fiscal	15	0
	• State	6	0
Release E (Migration Window: May 2020 – September 2020): In Production			
Dashboards			
LRS	• Med-Cal	Daily	30 Sheets
	• General Relief	Daily and Monthly	32 Sheets
	• Program Assignment	Monthly	1 Sheet
	• DPSSTATS Scorecard	Daily	1 Sheet
	• AAP (CWS)	Daily	21 Sheets
	• Foster Care (CWS)	Daily	21 Sheets
	• Kin-Gap (CWS)	Daily	21 Sheets
State & Management			
	Category	Number of Scheduled Reports	Number of On Request Reports
LRS and C-IV	• Administrative	7	0
	• Case Activity	4	0
	• Employment Services	0	0
	• Fiscal	34	0
	• State	13	0
	• Special Units	1	0
	• Resource Data Bank	1	0
Release F (Migration Window: August 2020 – December 2020) In Production			

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

Dashboards			
LRS	<ul style="list-style-type: none"> Operational Reports 	Monthly	30 Sheets
	<ul style="list-style-type: none"> Task Management 	Daily	19 Sheets
	<ul style="list-style-type: none"> Welfare Fraud Prevention & Investigation 	Monthly	4 Sheets
State & Management			
	Category	Number of Scheduled Reports	Number of On Request Reports
LRS and C-IV	<ul style="list-style-type: none"> Administrative 	2	2
	<ul style="list-style-type: none"> Case Activity 	3	5
	<ul style="list-style-type: none"> Employment Services 	0	1
	<ul style="list-style-type: none"> Fiscal 	28	2
	<ul style="list-style-type: none"> Resource Data Bank 	0	0
	<ul style="list-style-type: none"> State 	26	0
	<ul style="list-style-type: none"> Special Units 	0	5
Release G (Migration Window: November 2020 – March 2021) In Production			
Dashboards			
C-IV	<ul style="list-style-type: none"> Call Log (In UAT) 	Daily	19 Sheets
	<ul style="list-style-type: none"> Semi Annual Reporting (In UAT) 	Daily	11 Sheets
	<ul style="list-style-type: none"> WPR and Engagement (In UAT) 	Daily	46 Sheets
LRS / C-IV	<ul style="list-style-type: none"> Reception Log (In Production) 	Daily	10 Sheets
State & Management			
	Category	Number of Scheduled Reports	Number of On Request Reports
LRS and C-IV	<ul style="list-style-type: none"> Administrative 	3	0
	<ul style="list-style-type: none"> Case Activity 	4	3
	<ul style="list-style-type: none"> Employment Services 	0	1
	<ul style="list-style-type: none"> Fiscal 	33	1
	<ul style="list-style-type: none"> State 	0	0
	<ul style="list-style-type: none"> Special Units 	0	0
	<ul style="list-style-type: none"> Resource Data Bank 	0	0
	<ul style="list-style-type: none"> New Reports 	0	0
Release H (Migration Window: February 2021 – June 2021) In Soft Launch			
Dashboards			
LRS	<ul style="list-style-type: none"> Caseload History 	Monthly	9 Sheets
	<ul style="list-style-type: none"> Alerts 	Daily	5 Sheets
	<ul style="list-style-type: none"> Alerts (CWS) 	Daily	3 Sheets
	<ul style="list-style-type: none"> Placement Vendor Exception Report (CWS) 	Daily	3 Sheets
	<ul style="list-style-type: none"> Work Order (CWS) 	Daily	6 Sheets
	<ul style="list-style-type: none"> Welfare to Work 	Daily	7 Sheets
State & Management			

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

	Category	Number of Scheduled Reports	Number of On Request Reports
LRS and C-IV	• Administrative	0	14
	• Case Activity	0	8
	• Employment Services	0	11
	• Fiscal	2	20
	• State	5	0
	• Special Units	0	6
	• Resource Data Bank	0	2
Release I (Migration Window: May 2021 – September 2021) In Design and Development			
Dashboards			
LRS	• Statistical Reports	Monthly	79 Sheets
State & Management			
	Category	Number of Scheduled Reports	Number of On Request Reports
LRS	• Administrative	11	1
	• Case Activity	19	5
	• Employment Services	3	0
	• Fiscal	28	5
	• State	2	0
	• Special Units	1	1
Release J (Migration Window: September 2021 – January 2022)			
State & Management			
	Category	Number of Scheduled Reports	Number of On Request Reports
LRS	• Administrative	4	3
	• Case Activity	14	1
	• Employment Services	7	0
	• Fiscal	36	1
	• Resource Data Bank	1	0
	• Special Units	5	3

Note:

- State & Management number of reports might change as per analysis with Application Development and other dependencies

5.3 Activities for the Next Reporting Period

- ▶ Cloud Analytics
 - Continue executing 40 County system test and end-to-end performance testing
 - Continue to support User Acceptance Test (UAT)
 - Complete practice post cutover conversion steps (Mock 3) on GDS6 and pull together timings for post cutover task estimate
 - Release G
 - Continue testing of last C-IV dashboard - Workload Productivity Report (WPR) – in stage 2 (40 County data)
 - Release H
 - Complete pre-validation testing and preparation for County validation testing
 - Release I
 - Continue development of release I reports and dashboards
 - Continue Glue POC post C-IV cutover

5.4 Deviations from Plan/Adjustments

- ▶ None for the reporting period

6.0 Application Development and Test

6.1 Highlights of the Reporting Period

6.1.1 Application Development Summary

Table 6.1.1-1 – CalSAWS Application Development Summary

	Status	21.11	22.01	22.02	22.03	22.05	22.06	22.07	22.09	22.11	23.01
Design	New	1	17	0	25	13	0	1	4	0	3
	Design in Progress	4	10	0	3	0	0	0	0	0	0
	Ready for Committee	0	0	0	0	0	0	0	0	0	0
	Committee Review	0	0	0	0	0	0	0	0	0	0
	Pending Approval	1	1	0	0	0	0	0	0	0	0
Build	Approved	1	2	0	1	2	1	1	1	1	1
	In Development	21	1	0	0	0	0	0	0	0	0
	Development Complete	0	0	0	0	0	0	0	0	0	0
	In Assembly Test	2	0	0	0	0	0	0	0	0	0
Test	System Test	0	0	0	0	0	0	0	0	0	0
	Test Complete	0	0	0	0	0	0	0	0	0	0
	In Production	0	0	0	0	0	0	0	0	0	0
	Grand Total	30	31	0	29	15	1	2	5	1	4


SCRs in Production	725
SCRs with Release TBD	1

Notes:

- This table includes Application Development SCRs with migration impact. SCRs in Production represents a count of any SCR that have a project phase of migration and have been deployed to production. SCRs with Release to be Determined includes any migration impact SCR where the fix version is "TBD."

6.1.2 DDID System Test Status

Figure 6.1.2-1 – DDID System Test Status



Notes:

- Includes all SCRs that have a Funding Source of CalSAWS DD&I that are not in Rejected or Pending Rejection status and are targeted for a baseline release. This includes SCRs associated to DDID 1967 for the unforeseen allowance and DDID 1631 for the reports allowance. In Production includes In Production statuses; Test Complete includes Test Complete; System Test includes System Test status; Not in System Test includes all SCR statuses prior to System Test delivery
- Counts are higher in this chart (as compared with Design and Build Status) due to the inclusion of all CalSAWS DD&I SCRs targeted for the release, such as DD&I Training and Technical SCRs


CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

Table 6.1.2-1 – DDID System Test Status

Pass Rate Target as of July 23, 2021	100%
Pass Rate Actual as of July 23, 2021	100%
System Test Complete Date: July 23, 2021	



Note:

- Test Script counts are subject to change as test scripts are added or removed throughout the execution phase. Includes testing execution for all CalSAWS DD&I Test Scripts in the release
- ▶ Continued drafting designs and development activities for DDIDs. Status is provided in Figure 6.1.1-1 (CalSAWS DDID Design Status) above
- ▶ Completed test execution for 21.07. Status is provided in Figure 6.1.2-1 (CalSAWS DDID System Test Execution Status) above

6.1.3 State & C-IV County Interface Partner File Exchange Test

Table 6.1.3-1 – Consortium Partners

CONSORTIUM PARTNER	SERVER AND WEB SERVICE CONNECTIVITY		INTERFACE TESTING	
	STATUS	TARGET COMPLETION DATE	STATUS	TARGET COMPLETION DATE
EICT (CalWIN)	N/A	N/A	0/1	July 9, 2021*
OCAT	1/1	July 6, 2021	2/2	July 22, 2021

Note:

- EICT (CalWIN): Design Change CA-230811 completed and delivered. Interface testing in progress. Functional scenarios pending for Cancelled and Imaging transactions, to proceed on July 27, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

Table 6.1.3-2 - State Partners

STATE PARTNER	SERVER AND WEB SERVICE CONNECTIVITY		INTERFACE TESTING	
	STATUS	TARGET COMPLETION DATE	STATUS	TARGET COMPLETION DATE
CalHEERS	3/3	June 10, 2021	31/31	July 19, 2021
CCSAS (DCSS)	N/A	N/A	3/7	July 23, 2021*
CDSS (DSS)	N/A	N/A	2/3	July 16, 2021*
CMIPS (OSI)	N/A	N/A	2/2	July 2, 2021
CMSP	1/1	June 14, 2021	1/1	July 9, 2021
EBT (FIS)	2/2	July 15, 2021	0/2	TBD*
MEDS (DHCS)	N/A	N/A	2/3	July 23, 2021*
WDTIP (OSI)	N/A	N/A	1/2	July 31, 2021*
WIS (DSS)	N/A	N/A	2/2	July 16, 2021

Notes:

- CCSAS: Interface testing in progress. All files transmitted to CCSAS, awaiting confirmation of receipt and processing. Extension requested by CCSAS to support file processing planned for the week of August 2, 2021 due to their test environment being leveraged for other activities this week
- CDSS (DSS): CalSAWS account currently locked. CDSS (HHSDC) has submitted a ticket to OTech to unlock the account. Design Change submitted to update CalSAWS inbound CDSS interface from separate county files to a single all-county file. Currently in review with the Consortium
- EBT (FIS): FIS to provide updated production implementation and testing timeline by July 28, 2021
- MEDS (DHCS): Interface testing in progress. Completed 3 of 5 transaction types. Awaiting confirmation of EW20 before proceeding with the remaining transactions. Next transfer planned for July 27, 2021
- WDTIP (OSI): Teams continue to troubleshoot file transfer. Troubleshooting session scheduled for July 27, 2021

Table 6.1.3-3 – C-IV Counties

C-IV COUNTY PARTNER	SERVER CONNECTIVITY		INTERFACE TESTING	
	STATUS	TARGET COMPLETION DATE	STATUS	TARGET COMPLETION DATE
Alpine County	N/A	N/A	N/A	N/A
Amador County	1/1	June 15, 2021	1/2	July 31, 2021*
Butte County	2/2	July 2, 2021	1/2	July 31, 2021*
Calaveras County	2/2	July 1, 2021	2/2	July 8, 2021
Colusa County	1/1	July 1, 2021	1/1	July 13, 2021
Del Norte County	2/2	July 12, 2021	2/2	July 12, 2021
El Dorado County	2/2	June 22, 2021	2/2	July 12, 2021
Glenn County	2/2	July 2, 2021	2/2	July 13, 2021
Humboldt County	2/2	July 13, 2021	2/2	July 13, 2021
Imperial County	2/2	July 20, 2021	2/2	July 20, 2021
Inyo County	2/2	July 9, 2021	2/2	July 20, 2021
Kern County	2/2	June 18, 2021	2/2	July 8, 2021
Kings County	2/2	July 2, 2021	2/2	July 14, 2021

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

C-IV COUNTY PARTNER	SERVER CONNECTIVITY		INTERFACE TESTING	
	STATUS	TARGET COMPLETION DATE	STATUS	TARGET COMPLETION DATE
Lake County	2/2	July 15, 2021	2/2	July 15, 2021
Lassen County	3/3	July 2, 2021	2/2	July 23, 2021
Madera County	2/2	July 9, 2021	2/2	July 14, 2021
Marin County	2/2	June 15, 2021	2/2	June 30, 2021
Mariposa County	3/3	July 2, 2021	1/1	July 8, 2021
Mendocino County	2/2	July 9, 2021	2/2	July 22, 2021
Merced County	2/2	July 12, 2021	2/2	July 22, 2021
Modoc County	2/2	July 9, 2021	1/1	July 14, 2021
Mono County	2/2	June 25, 2021	2/2	July 12, 2021
Monterey County	2/2	July 16, 2021	2/2	July 23, 2021
Napa County	2/2	June 15, 2021	2/2	July 9, 2021
Nevada County	2/2	June 24, 2021	2/2	July 9, 2021
Plumas County	2/2	July 15/2021	1/1	July 15, 2021
Riverside County	2/2	June 25, 2021	2/2	July 22, 2021
San Benito County	2/2	July 9, 2021	1/1	July 26, 2021
San Bernardino County	1/1	July 15, 2021	0/1	July 31, 2021*
San Joaquin County	2/2	July 7, 2021	2/2	July 14, 2021
Shasta County	2/2	June 24, 2021	2/2	July 14, 2021
Sierra County	1/1	July 9, 2021	0/1	July 31, 2021*
Siskiyou County	1/1	July 16, 2021	1/1	July 16, 2021
Stanislaus County	2/2	July 23, 2021	2/2	July 23, 2021
Sutter County	2/2	July 2, 2021	2/2	July 9, 2021
Tehama County	2/2	July 13, 2021	2/2	July 13, 2021
Trinity County	2/2	July 2, 2021	2/2	July 22, 2021
Tuolumne County	2/2	July 2, 2021	2/2	July 20, 2021
Yuba County	0/2	July 16, 2021*	0/2	July 16, 2021

Notes:

- Amador County: Additional inbound server being set up and configured. Awaiting confirmation of the new public IP address from the County, expected July 27, 2021
- Butte County: Actively troubleshooting with the County. Outbound testing to resume after latest CalSAWS changes applied on July 26, 2021
- San Bernardino County: Actively troubleshooting with the County. Latest CalSAWS changes applied on July 26, 2021. Interface testing to resume on July 28, 2021
- Sierra County: Outbound file received on July 26, 2021. Meeting scheduled on July 27, 2021 to discuss receipt location after cutover
- Yuba County: CalSAWS change order submitted to allow traffic to County site. Planned for implementation on July 27, 2021. Connectivity and interface testing to resume at that time

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

6.1.4 Non-State Forms (NSF):

- ▶ State form translations
 - The following table shows status of State form translation SCRs


Table 6.1.4-1 – State form translation SCRs

STATE FORMS – TRANSLATION SCRs	FORM COUNT
In Design	1
In Development	1
In Test	3
Test Complete	7
In Production	23
Grand Total	35

6.1.5 Task Management

- ▶ Continued to meet with Consortium Business Analysts and Quality Assurance (QA) team to develop designs for the 21.11 release
 - CA-214901 DDID 2197, 2386
- ▶ Continued to meet with Consortium Business Analysts and Quality Assurance team (QA) to develop designs for the 22.01 release
 - CA-214912 DDID 2246, 2240


Figure 6.1.5-1 – Task Management DDID Status



6.1.6 Application Programming Interface (API)

- ▶ Continued meeting with Consortium Business Analysts and the Quality Assurance (QA) team to develop designs
 - CA-214758 DDID 2355
 - CA-214756 DDID 2353
 - CA-214754 DDID 2351
 - CA-214747 DDID 2344

Figure 6.1.6-1 – API DDID Status



6.1.7 GA/GR

- ▶ General:
 - Provided the weekly status update to Consortium on July 20, 2021
 - Discussed the GA GR Correspondence deliverables and design clarifications on July 20, 2021 and July 22, 2021
 - Discussed the GA GR Correspondence web service design clarifications on July 21, 2021 and July 23, 2021
 - Discussed the GA GR Correspondence web service Technical Clarifications on July 22, 2021
 - Continued with development of 21.11 SCRs
 - CA-228982 – (Phase 1, Batch 2 (9 Rules) Non-Financial rules, NOA Reasons)
 - CA-215926 – (Phase 1, Batch 3 (11 Rules) Non-Financial rules, NOA Reasons)
 - CA-215927 – DDID 2314b, DDID 2321 FDS: GA GR Fiscal Changes
 - CA-215916 – (Phase 2, Batch 1 [8 rules])
 - CA-215672 – (Phase 2, Batch 2 [8 rules])
 - CA-225943 – DDID 2319 FDS: GA GR - API Correspondence Service
 - CA-215920 – DDID 2314/2319 FDS: GA GR NOA/Form Generations from EDBC Phase 1
 - CA-215914 – DDID 2313 FDS: GA GR Employment Services – Phase 2
 - CA-215688 – DDID 2686 FDS: Phase 4 - GA GR - API – Emulator


CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

- CA-224578 – DDID 2686/2314 FDS: GA GR Phase 2 Batch 3 (3 Rules) - Income Rules and Corresponding NOA Reasons
- CA-226400 – Phase 2 Non-Financial, Income Additional Changes - Correspondence from EDBC
- CA-229071 – Phase 2 Non-Financial, Income EDBC Additional Changes - EDBC Display Reason
- o Continued with 21.11 designs
 - CA-224578 – (Phase 2, Batch 3 (6 rules))
- o Continued Automated System test scripting of phase 1 batch 2 SCR CA-228982 and phase 1 - Batch 3 CA-215926
- o Started 22.01 designs
 - CA-215678 - DDID 2375 FDS: GA GR Splitting grant into Multiple Warrants
 - CA-215673 – DDID 2323 FDS: GA GR - GR recoverable offset batch
 - CA-215917 – DDID 2314 FDS: GA GR Rules Phase 3 - Resource, Reporting Rules and corresponding NOA Reasons, MU triggers

Figure 6.1.7-1 – GA/GR DDID Status



► CalWIN Correspondence Track:

Figure 6.1.7-2 – GA/GR Correspondence





Figure 6.1.7-3 – CalWIN GA/GR Correspondence Development




6.1.8 CalSAWS Portal Integration

- ▶ Continued supporting BenefitsCal System Integration Test (SIT) activities and User Acceptance Testing (UAT) activities
 - Delivered Code Drop 2 to UAT on July 18, 2021
 - Continued reviewing findings and resolving defects
- ▶ Participated in weekly calls with Code for America to discuss long term API integration. Sent latest swagger documentation for in-scope APIs and responded to questions

6.1.9 Batch Performance Test

- ▶ Extended the Batch Performance test cycle until the week ending September 3, 2021 due to inconsistent performance results when testing performance enhancements
- ▶ Performance defects have been opened to track batch processes that have been identified for performance analysis. Of the 79 identified defects, 10 are in development, 14 are in the testing phase, 52 are resolved, and the remainder are still being researched. The main defects impacting overall batch performance are:
 - CA-229743 - PB00M100 (Workload Assignment Batch folder)
 - CA-229932 - PB00M102 (Workload Assignment Batch folder) – Test Completed
 - CA-230579 – Issuance Threads Using 90% DB CPU
- ▶ Executed Performance tests
 - Configured the newly approved additional two batch servers in the performance environment July 19, 2021
 - Re-executed Daily Batch July 20, 2021
- ▶ Upcoming Performance test plan for the week of July 26, 2021
 - Re-execute daily batch July 27, 2021
 - Load the Batch Performance database with daily transaction volume by utilizing automated test scripts
 - Update DB2 with GDS#6 for testing starting the week of August 2, 2021

Figure 6.1.9-1 – Batch Performance Burndown Chart



6.1.10 Central Print

- ▶ Continued discussion on test files and timing
- ▶ The following 21.07x SCRs are in process for central print activities:
 - CA-218205 - Turn on GEN 1365 indicator – Development Complete
 - CA-226573 - Cutover Activities for new Central Print vendor – In Design

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase


Weekly Status Report Period: July 19, 2021 to July 25, 2021

6.1.11 Case Purge

In July 2020, a team was formed to design, build, test, and deploy a Case Purge solution for the C-IV and LRS/CalSAWS Systems. This Purge functionality is based on the records retention policy approved by the CalSAWS Project Steering Committee in September 2019. The Purge team is using the Agile methodology for this effort and will be deploying functionality to Production at the conclusion of each Sprint. This team is operating independently of the existing Design, Application Development, Training, and Test teams

- ▶ Continued Testing of Sprint 1 of CalSAWS Porting Epic
 - This Epic covers the work to implement what was built for C-IV into CalSAWS
 - Sprint 1 focuses on changes necessary to identify cases in CalSAWS that are eligible for removal under the approved data retention policy
 - Integrated Legacy Data System conversion stories into planned Sprints for CalSAWS port
- ▶ Continued Testing of Sprint 2 of CalSAWS Porting Epic
 - Sprint 2 focuses on changes necessary for the case deletion modules with exception handling
 - Legacy Data System (LDS) changes for Sprint 2 include creation of the Shell Case versions of the Journal and Issuance History PDFs

Figure 6.1.11-1 – CalSAWS Case Purge Burndown Chart



CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

Table 6.1.11-1 – Planned Purge Sprints

Sprint 1	Case Identification, Case Purge Table updates, Data Removal Detail page PDFs, S3 Storage, Translate LDS Flat File into Oracle Database
Sprint 2	Case Exception logging, Case Deletion Batch, Deletion Tables, Create LDS Issuance and Case Journal History PDF process
Sprint 3	Case Summary/Detail page, Data Removal Identification/Override Reports, Document Removal, create new Status for LDS Cases loaded into Case Purge table
Sprint 4	Case Deletion logging, Purge Status, Deletion Table Names, Image Removal, Re-Verification Batch
Sprint 5	Time Limit Aid Summary page, Data Removal Completion Report, Migrate Transformed LDS Data from Temp to Destination Tables Group 1
Sprint 6	Case Locking, Migrate Transformed LDS Data from Temp to Destination Tables Group 2
Sprint 7	Deletion-driven Tables, Document Disaster Recovery Removal, Deletion Trace logging, County Test for LDS Case Data Load
Sprint 8	Performance Environment Preparation and Execution
Sprint 9	Batch Scheduling, Case Purge Transition

6.1.12 Deliverable Management

Table 6.1.12-1 – Deliverable Status for Current Reporting Period

DEL #	DELIVERABLE NAME	STATUS
	None for the reporting period	

6.2 Activities for the Next Reporting Period

- ▶ Continue drafting designs for Migration Impact SCRs
- ▶ Begin test preparation for CalSAWS 21.11 Release

Deliverable Management

Table 6.2-1 – Deliverable Status for Next Reporting Period

DEL #	DELIVERABLE NAME	STATUS
	None for the reporting period	

6.3 Deviations from Plan/Adjustments

- ▶ None for the reporting period

7.0 Conversion

7.1 Highlights of the Reporting Period

7.1.1 C-IV Conversion

- ▶ Executed post Mock Conversion #3 project activities in this CON7 environment:
 - Generation of Dashboards and Reports:
 - Generated reports between July 20, 2021 and July 25, 2021
 - Continued Dashboards and Reports to be available (in the UAT environment) for UAT Reports testers to view by June 26, 2021,
 - Conversion County Validation, in the Mock Conversion CON7 environment, will occur between August 2, 2021 and August 13, 2021. Consortium has the list of County Participants and will manage access and communication (Accenture to handle the technical details around both)
 - By July 30, 2021, the Conversion team will generate the Case Review Report and provide this report (via the Consortium Conversion Team) to the Consortium Regional Managers as well as the County Participants. This report will:
 - Be accompanied by Case Review Instructions (created by the Implementation team)
 - Include metrics by case, program, worker, etc. in an effort for counties to assess and plan the Post-Migration Case Review (or data cleanup) effort
 - Be available on the CalSAWS Project Web Portal under the 'County Documents' folder
 - State Reports Review (DDID 1971), in the Mock Conversion CON7 environment, will occur between August 2, 2021 and August 13, 2021. The Consortium has received the list of C-IV County participants (approximately 30 participants) to view State reports. The Reports team will be available during this timeframe for support
- ▶ Continue analysis and development on the incremental data model changes planned for the 21.07 release
- ▶ Created and delivered GDS #6

Table 7.1.1-2 – C-IV Mock Conversion Schedule

MILESTONES	TARGETED MONTH	STATUS
C-IV Mock Conversion #3 - County Validation	1A: July 9, 2021 – July 10, 2021 1B: July 15, 2021 – July 19, 2021	<ul style="list-style-type: none"> • 1A Completed • 1B Completed

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

7.1.2 CalWIN Conversion:

- ▶ Continued performance discovery runs
 - Completed Wave 1 and 2 Conversion transformation run
 - Continued Wave 3 Conversion transformation run
 - Identified Database setting changes, Re-executing wave 2 to evaluate results of changes.
- ▶ Data Model (DM) 21.07 Epic
 - Completed planning for 21.07 Epic
 - Sprint 1 focused on delivering required Data Model changes to support GDS#1 execution

Table 7.1.2-1 – CalWIN Conversion Statistics 21.07 (July 2021 - August 2021)

21.07												
Sprint	Total - Deferred Items	Sprint Duration		Item Status								
				0%	25%	30%	50%	75%	5%	100%	100%	0%
				Not Started	Analysis & Mapping in Progress	Ready for Consortium Review	Build In Progress	Ready for AT	On Hold	Completed (Tested)*	CNR	Deferred
Overall	55	7/25/2021	8/13/2021	27	8	0	14	3	0	3	0	0
Planning		7/19/2021	7/23/2021	Identified Database changes for 21.07 GDS#1								
Data Model Sprint 1	35	7/23/2021	8/13/2021	23	4	0	3	2	0	3	0	0
EDBC Match Sprint 5	20	7/25/2021	8/13/2021	4	4	0	11	1	0	0	0	0

- ▶ CalWIN Conversion System Test Development (Epic) is approximately 63% and on-schedule to complete development by the end of October 2021
 - Continued development of the EDBC Functional Area scenarios
 - Continued development of the Special Units Functional Area scenarios
 - Continued development of the Fiscal Functional Area scenarios

Table 7.1.2-2 – CalWIN System Test Development Status

Functional Area	System Test	Total	Start	Finish	Not Started	In Progress	On Hold	Completed	% Completed	Planned Completed
Overall	Overall	302	3/22/2021	10/29/2021	106	0	7	189	63%	55%
Online	Queries	46	3/22/2021	4/23/2021	0	0	0	46	100%	100%
Online	Scenarios	46	3/29/2021	4/30/2021	0	0	3	43	93%	100%
EDBC	Queries	20	5/3/2021	6/4/2021	0	0	0	20	100%	100%
EDBC	Scenarios	20	5/3/2021	6/4/2021	0	0	2	18	90%	100%
Special Units	Queries	25	6/7/2021	7/9/2021	0	0	0	25	100%	100%
Special Units	Scenario	25	6/7/2021	7/9/2021	0	0	2	23	92%	100%
Fiscal	Queries	22	7/12/2021	8/13/2021	15	0	0	7	32%	17%
Fiscal	Scenario	22	7/12/2021	8/13/2021	15	0	0	7	32%	17%
Batch/Interfaces	Queries	38	8/16/2021	9/30/2021	38	0	0	0	0%	0%
Batch/Interfaces	Scenario	38	8/16/2021	9/30/2021	38	0	0	0	0%	0%

- ▶ Continued Converted Data Delivery planning updates

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

- o Planned CalWIN Conversion Golden Data Set (GDS) #1 to begin August 9, 2021

7.1.3 Gainwell Technologies

- ▶ CalWIN Data Migration (Gainwell Technologies)
 - o Planned future data delivery milestones
 - o Continued to meet with the document migration team and assess document migration processes
 - Counties met and agreed Correspondences should follow the direction of Data Retention Processes
 - o Met to discuss additional data points which may be included for shell cases to align with the C-IV shell cases
- ▶ CalWIN Data Retention M&O (Gainwell Technologies)
 - o Completed initial data retention runs
 - o Continued planning for future data retention, estimated for November 2021

7.1.4 Ancillary Systems Conversion:

- ▶ Continued to make data mapping and transformation progress
- ▶ Continued to make progress submitting Production Dataset Size files. These files are necessary for CalWIN Core Conversion orchestration and integrations

Table 7.1.4-1 – Ancillary Status by Functional Area

PHASE	COLLECTIONS	FRAUD	TASK MANAGEMENT
Data Mapping	8 Counties Data Mapping completed and 6 In-progress (as they iterate through Mapping and Transformation)	4 Counties Data Mapping Completed, 1 is In-progress (as the County iterates through Mapping and Transformation)	6 Counties Data Mapping Completed and 2 In-progress (as the county iterates through Mapping and Transformation)
Transformation	All Counties build in-progress and all Counties have successfully submitted production sized files	Placer County has successfully submitted a partial sized file. Other Counties have successfully submitted production sized files	1 County is build completed with the remaining Counties build in-progress and all have successfully submitted production sized files
Risk or Issues	Team is requesting that all counties submit Production Sized Files on or before July to integrate with the CalWIN Core Golden Data Set (GDS) delivery to Converted Data Testing in November		

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

Table 7.1.4-2 – County Status by Ancillary System

COUNTY	COLLECTIONS	FRAUD	TASK MANAGEMENT
Contra Costa	Design Completed and Build In-progress Received Production Sized Files	N/A	N/A
Placer	Design Completed and Build In-progress Received Production Sized Files	Design Completed and Build In-progress Requested Production Sized Files	Design Completed and Build In-progress Received Production Sized Files
Yolo	Design Completed and Build In-progress Received Production Sized Files	N/A	N/A
Santa Clara	N/A	N/A	Design and Build In-progress Received Production Sized Files
Tulare	Design and Build In-progress Received Production Sized Files	N/A	N/A
Orange	Design Completed and Build In-progress Received Production Sized Files	Design Completed and Build In-progress Received Production Sized Files	Design and Build Completed Received Production Sized Files
Santa Barbara	N/A	N/A	Design Completed and Build In-progress Requested Production Sized Files
Ventura	Design Completed and Build In-progress Received Production Sized Files	N/A	N/A
San Mateo	Design Completed and Build In-progress Received Production Sized Files	N/A	Design Completed and Build In-progress Requested Production Sized Files
Santa Cruz	Design and Build In-progress Received Production Sized Files	N/A	Design and Build In-progress Received Production Sized Files
Solano	Design and Build In-progress Received Production Sized Files	N/A	N/A
Alameda	Design and Build In-progress Requested Production Sized Files	Design and Build In-Progress Received Production Sized Files	N/A
Fresno	Design Completed and Build In-progress	N/A	N/A


CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

COUNTY	COLLECTIONS	FRAUD	TASK MANAGEMENT
	Received Production Sized Files		
Sonoma	Design and Build In-progress Received Production Sized Files	N/A	Design Completed and Build In-progress Received Production Sized Files
Sacramento	N/A	Design Completed and Build In-progress Received Production Sized Files	Design Completed and Build In-progress Received Production Sized Files
San Francisco	Design and Build In-progress Received Production Sized Files	N/A	N/A
San Luis Obispo	Design Completed and Build In-progress Received Production Sized Files	Design Completed and Build In-progress Received Production Sized Files	N/A

Figure 7.1.4-3– Ancillary Systems Conversion Gantt Chart



CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

Table 7.1.4-4 – Ancillary Systems Conversion Milestones

FINISH	MILESTONE	MILESTONE DESCRIPTION	STATUS
July 2020	Project Kick-Off/Discovery Sessions	Team introductions and Project overview	Completed
August 2020	File Specification Document (FSD)	CalSAWS DB (structures) as Conversion Target	Completed
August 2020	Project Planning	Detailed walkthrough of the Project schedule and File Specification Document (FSD)	Completed
December 2020	Automation Framework Complete	Exception handling for Ancillary provided Data is ready for the Counties	Completed
February 2021	Design/Mapping Complete	All CalSAWS DB Targets (defined in FSD) have Source Mappings from Ancillary	Completed
July 2021	Build Complete	Development activities dependent Design Mapping are ready to Start (or are Complete)	In-progress
January 2022	System Test Complete	System Test execution dependent on test scripts and Build Complete are ready to Start (or are Complete)	Not started
April 2022	Integration Test Complete	End-to-End Test execution dependent on test scripts and System Test Complete are ready to Start (or are Complete)	Not started
August 2023	Mock Conversion Ancillary System Data Delivered	Counties to delivery Ancillary System Data to the CalSAWS Conversion team as a Pre-Requisite to begin Mock Conversions	Not started
August 2023	Wave 1 – 6 Mock Conversions	Simulated Cutover Activities dependent on Integration Test Complete are ready to Start (or are Complete)	Not started
August 2023	Wave 1 – 6 Mock Conversions Data Validation	Validation of Data (from Mock Conversion) are ready to Start (or are Complete)	Not started
October 2023	Wave 1 – 6 Conversion Cutovers	Execution of (live) Cutover Activities are ready to Start (or are Complete)	Not started

Deliverable Management

Table 7.1.4-6 – Conversion Deliverable Status for Current Reporting Period

DEL #	DELIVERABLE NAME	STATUS
	None for the reporting period	

7.2 Activities for the Next Reporting Period

7.2.1 C-IV Conversion:

- ▶ Continue to execute Eligibility Determination Benefit Calculation (EDBC) Match
- ▶ Continue work on 21.07 Incremental Changes

7.2.2 CalWIN Conversion:

- ▶ Continue discovery runs in performance environment with filtered data
 - Re-run Wave 2 to evaluate DB settings changes (Archive Log, backups)
- ▶ Begin EDBC match defect resolutions Sprint 5
 - Execute Batch against Wave 1 data
- ▶ Begin Data Model epic 21.07 sprint 1
- ▶ Continue system test Scenario Development
- ▶ Continue Converted Data Delivery planning activities

7.2.3 Gainwell Technologies

- ▶ CalWIN Data Migration (Gainwell Technologies)
 - Continue documentation with CalSAWS on extraction plans around shell cases
 - Continue planning for future CalWIN extractions
- ▶ CalWIN Data Retention M&O (Gainwell Technologies)
 - Continue planning for future data retention runs

7.2.4 Ancillary Systems Conversion:

- ▶ Continue on-going support for mapping and data extract activities on Ancillary Collections, Fraud and Task Management
- ▶ Continue design/build/test of data conversion routines and remains on schedule for completion by end of July 2021
- ▶ Continue to update the Ancillary Systems file specifications documents (as needed)
- ▶ Continue to update the Ancillary Systems Conversion Plan work product (as needed)

7.2.5 Deliverable Management

Table 7.2.5-1 – Conversion Deliverable Status for Next Reporting Period

DEL #	DELIVERABLE NAME	STATUS
	None for the reporting period	

7.3 Deviations from Plan/Adjustments

- ▶ None for the reporting period

8.0 Training

8.1 Highlights of the Reporting Period

- ▶ Hosted weekly Training Touchpoint meeting on July 19, 2021
- ▶ Hosted the following Training Environment Roadshows:
 - Region 6 (2 sessions) on July 22, 2021
- ▶ Supported the Consortium Training team with Early Training Sessions during the week of July 12-16, 2021
- ▶ Learning Management System (LMS)
 - Completed the LMS access option user load on July 23, 2021
 - Continue to work cross team to enhance communications for LMS access via ForgeRock
 - Sent the Regional Managers a report of existing ForgeRock users that were inactive or expired
- ▶ Monitored Training Staging Environment updates for User Access after baseline R21.07
- ▶ Imaging
 - Attended Weekly Training Touchpoint with Consortium Training Manager on July 19, 2021
 - Attended Early Training: Open Session on July 21, 2021
 - Attended Early Training: Open Session on July 23, 2021
 - Continued drafting Imaging Train-the-Subject Matter Expert (ITTSME) materials
 - Drafted CRFI for Los Angeles County Imaging Train-the-Subject-Matter Expert (ITTSME) participant identification

Table 8.1-1 Early Training ServiceNow Tickets by Incident Type and Status

INCIDENT TYPES BY STATUS	STATUS			
	RESOLVED	IN PROGRESS – PROJECT	IN PROGRESS – WAITING ON COUNTY USER	TOTAL INCIDENTS
Cancelled	1	0	0	1
County Help Desk Question	1	0	0	1
Duplicate	11	0	0	11
ForgeRock Account Locked	1	0	0	1
ForgeRock Inactive User	20	11	1	32
ForgeRock Password Reset	9	12	0	21
ForgeRock Server Error	1	0	3	4
LMS County Training Coordinator Issue	6	0	0	6
LMS Issue	6	1	0	7
LMS SAML Tag Error	2	0	0	2
Not Early Training Participant	3		1	4
Sandbox Access	1	2	0	3

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

Login Issues	97	14	10	121
Total Incidents *	162	40	15	217

Note:

* Total Incidents show incidents as of July 23, 2021


Table 8.1-2 Early Training Participant Totals

PARTICIPANT TYPE	TOTAL
Early Training Participants	320
ITTSME Participants	248
County Training Coordinators	65
Total	510
Total using LMS	358

Note:

- Remaining participants have either not attempted to log in or are being resolved as reported through the Help Desk tickets

Figure 8.1-3 Training SCR Status



Note: The above bar chart shows the number of SCRs, not individual Job Aid/Online Help updates

Deliverable Management

Table 8.1-5 – Training Deliverable Status for Current Reporting Period

DEL #	DELIVERABLE NAME	STATUS
	None for the reporting period	

8.2 Activities for the Next Reporting Period

- ▶ Host weekly Training Touchpoint Meeting on July 26, 2021
- ▶ Host Training Environment Roadshow for Region 1 on July 27, 2021
- ▶ Present at the Job Aid Process Presentation on July 29, 2021
- ▶ Continue supporting Early Training Sessions
- ▶ Continue Impact Analysis and SCR creation for 21.11 Training SCRs
- ▶ Continue to work with CalSAWS Production Operations in the development of Training-related ServiceNow forms
- ▶ Continue to monitor progress for Training Staging Environment changes
- ▶ Continue to provide support to the Consortium Training Team and Production Operations team on the new Release Notes process
- ▶ Continue to review the County-level Implementation Readiness Checklist to confirm Training tasks for the 39 C-IV Counties
- ▶ Imaging
 - Host Imaging Early Training session on July 26, 2021
 - Attend Weekly Training Touchpoint with Consortium Training Manager on July 26, 2021
 - Host meeting Consortium Imaging Business Analysts to review Imaging Train-the-SME (ITTSME) materials on July 28, 2021
 - Continue development of Imaging Train-the-Subject Matter Expert (ITTSME) materials
 - Begin building cases for ITTSME demonstrations and hands-on practice

Deliverable Management

Table 8.2-1 – Training Deliverable Status for Next Reporting Period

DEL #	DELIVERABLE NAME	STATUS
	None for the reporting period	

8.3 Deviations from Plan/Adjustments

- ▶ None for the reporting period

9.0 Deployment

9.1 Highlights of the Reporting Period

9.1.1 Implementation

- ▶ Hosted the Implementation Readiness Checkpoint with the C-IV Counties on July 7, 2021, in which the following topics were covered BenefitsCal social media and Website Update Tracker, BenefitsCal Training Updates, T-3 Moth Change Readiness Assessment Survey Results, UAT, and Training
- ▶ Hosted the weekly CalSAWS Greenlight Status meeting on July 22, 2021, in which the most current readiness data was presented to the Section Directors and Regional Managers
- ▶ Distributed the July Implementation Readiness Packet and Dashboard to the C-IV Counties via CIT on July 20, 2021, with a data effective date of July 2, 2021
 - Continued coordination with the BenefitsCal and Central Print Implementation teams on an integrated readiness and greenlight reporting approach
- ▶ County staff who would like to provide an extra level of support
- ▶ Created a detailed ForgeRock login process guide for C-IV users to reference during the County Prep Phase
- ▶ Based on the latest GDS #6, prepared to distribute a CIT with the final pre-conversion case review opportunities
- ▶ Began collecting responses for 2 CRFIs, one identifying CalWIN volunteers who would like to observe post-deployment on-site support and one identifying Los Angeles
- ▶ Continued to gather responses from C-IV Counties on which offices will be accepting on-site visitors during the post-deployment support period
 - Continued to compile a County office visit schedule logistics tracker based on responses, coordinating with RMs and BAs who plan to be onsite
- ▶ Continued updating the County Preparation Phase Packet and Security Matrix with updates from the latest Golden Data Set, 21.07, and Task Management
- ▶ Continued planning for the Implementation Regional Touchpoint #4, to be hosted in late August
- ▶ Continued coordination with Conversion and Eligibility teams to create an instructional guide on how to review cases with a Yellow Case Review Flag post-conversion
- ▶ Continued coordination with the Conversion team on conducting the County Data Validation for Mock Conversion 3
- ▶ Continued coordination with the User Acceptance Test (UAT) team on testing outcomes and their impact on the Implementation team, as appropriate
- ▶ Continued to maintain a master FAQ document of all Implementation-related questions asked across various meetings, emails, and other feedback mechanisms (posted monthly to the Web Portal)
- ▶ Continued the maintenance of the County and Project Readiness Checklists in JIRA across the below readiness areas as a tracking mechanism across multiple Project teams, which serves as a comprehensive dashboard reporting tool on Implementation Readiness: Application Readiness, Conversion Readiness, Technical Readiness, Change Readiness, Training Readiness, Implementation Support Readiness, and Integration Readiness
- ▶ Continued coordination with the Implementation Points of Contact (IPOCs) on tracking their County's readiness


CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

- o Regional TOSS teams continued July occurrences of the monthly TOSS/IPOC touchpoints, in which checklist task statuses are discussed
- o Continued tracking actual completion dates for each County, as tasks are coming due
- o Continued providing guidance and clarification to IPOCs on readiness activities and the ongoing progress of the Readiness Checklist
- o Continued to assess potential additional readiness activities that originate from Project teams, as well as the Counties, and include in checklist(s) as appropriate
- ▶ Maintained schedule of Implementation meetings (see Table 9.1.1-2)
- ▶ Imaging
 - o Presented Imaging updates at Twice-Monthly Training, Implementation, and Change Management Team meeting on July 20, 2021
 - o Presented Imaging updates at Twice-Monthly Implementation Readiness Checkpoint for the C-IV Counties on July 21, 2021
 - o Continued to maintain Imaging tasks on Project and County readiness checklists
 - o Continued supporting Implementation team in answering County Imaging questions
 - o Finished planning for Los Angeles County Implementation Readiness Checkpoint #1

Figure 9.1.1-1 – Implementation Gantt Chart



Note:

- Activities in yellow indicate direct interaction with the C-IV Counties

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

Table 9.1.1-2 – C-IV Migration Implementation Readiness Meetings with Key Stakeholders

DAY	BEGIN DATE	FREQUENCY	PARTICIPANTS
Pre-Implementation			
Monthly Implementation Readiness Checkpoint	T-18 Months March 2020	Monthly	Implementation team/Training, Regional Managers
Monthly Project pre-meets to Implementation Readiness Checkpoints	T-15 Months June 2020	Monthly	Implementation team/Training, Regional Managers
Monthly Implementation Readiness Checkpoint – added participants	T-14 Months July 2020	Monthly	Implementation team/Training, Regional Managers, IPOCs
TOSS/IPOC Meetings for Review of County-specific Readiness Checklist	T-13 Months August 2020	As established by IPOC preference	TOSS, IPOCs, Regional Managers
Regional Implementation Touchpoints	T-12 Months September 2020	Quarterly	TOSS, Regional Managers, IPOCs (regional), Regional Stakeholders
Monthly Implementation Readiness Checkpoint – added participants	T-9 Months December 2020	Monthly	Implementation team/Training, Regional Managers, IPOCs, TPOCs
Bi-Monthly Implementation Readiness Checkpoint	T-5 Months April 2021	Bi-monthly	Implementation team/Training, Regional Managers, IPOCs, TPOCs
Weekly Implementation Readiness Checkpoint	T-1 Month August 2021	Weekly	Implementation team/Training, Regional Managers, IPOCs, TPOCs, CNCs
Post-Implementation			
Daily Post-Deployment Support Meeting	September 2021	Daily (30 Business Days)	Implementation team (including onsite support team members)
Daily Post Deployment Stakeholder Call	September 2021	Daily (30 Business Days)	Implementation team/Training, Regional Managers, IPOCs, TPOCs, and County Stakeholders

Deliverable Management

Table 9.1.1-3 – Deployment Deliverable Status for Current Reporting Period

DEL #	DELIVERABLE NAME	STATUS
	None for the reporting period	

9.1.2 Change Management

- ▶ Continued to maintain the CalSAWS Deliverable #41 Operational Working Document (OWD), which captures change readiness tasks, target start and execution dates, and associated owners until go-live
- ▶ Continued to add and track communications events on the Change Management Communications Roadmap, including the creation of infographics, videos, and other change communications
- ▶ Change Network
 - Continued to monitor input from the Change Network Champion (CNC) Feedback Form and provide responses in a timely manner
 - Continued to develop the August CNC meeting presentation
- ▶ Targeted Topics/Just-in-Time (JIT) demonstrations
 - Eligibility Processing
 - Distributed the Eligibility Processing Just-in-Time demonstration follow-up materials
 - Employment Services
 - Distributed the Employment Services Just-in-Time demonstration follow-up materials
 - Supervisor Authorization
 - Continued to develop and prepare for the Supervisor Authorization Just-in-Time demonstration in August 2021
- ▶ Communication
 - News Blast #4
 - Continued developing News Blast #4 in preparation for August distribution
 - Go-Live Packet
 - Continued editing one component of the Go-Live Packet, the Informational Migration Packet, for distribution in July 2021
 - Began compiling all four components of the Go-Live Packet
 - Regional Touchpoint #4
 - Continued developing Change Management Slides for Regional Touchpoint #4
 - User Readiness Assessment Survey
 - Shared the T-3 Month results during the Bi-Weekly Implementation Meeting with IPOCs
 - Began to create materials announcing the T-3 Week Readiness Survey
 - Thank-You Video
 - Began developing a Thank-You video to distribute to Counties, thanking them for their work the past 10-12 months
- ▶ Continued the Drive Change Team Efforts phase of the Change Impact Analysis (CIA)
 - Reviewed 1,143 designs/design differences
 - 780 have been identified as having some level of impact
 - 23 have been identified as having a high level of impact
 - 148 have been identified as having a medium level of impact
 - 609 have been identified as having a low level of impact
 - 367 have been identified as having no impact to C-IV users (i.e., migrated from C-IV or only impacting Los Angeles County)
 - Change Management is collaborating closely with Training to align on potential Project actions for each identified change, such as Web Based Trainings (WBTs), Job Aids, Training Templates (Quick Guides, Reference Guides), Targeted Topic

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

Sessions, Short Videos, etc.

- ▶ Continued coordination and collaboration with Conversion team on Change Management's role in communicating and tracking manual case reviews, as well as downstream application/batch impacts based on unreconcilable data
- ▶ Continued to monitor Sandbox performance and follow up on the status of open environment defects
- ▶ Imaging
 - Continued coordination and collaboration of 'C-IV Migration to CalSAWS Organizational Change Management (OCM)' and 'Imaging OCM' Teams
 - Attended Customer Engagement Management Team meeting on July 20, 2021
 - Attended Weekly Change Management Touchpoint with Consortium Change Management Leads on July 21, 2021
 - Attended Thank You Video planning meeting on July 23, 2021
 - Updated Imaging communication re: Optical Character Recognition and Exception Queue Management per Customer Engagement Management Team feedback
 - Developed Imaging content for C-IV Counties Change Network August monthly meeting
 - Los Angeles County Imaging Change Management
 - Hosted Los Angeles County Imaging Change Network July monthly meeting on July 22, 2021
- ▶ Task Management
 - Continued coordination with Task Management Application Development teams for overview of the solution and change
 - Continued review and development of Task Management training and change management materials, including migration WBTs, infographics, and targeted topic session materials.
- ▶ FCED
 - Finalized reviewing C-IV impacts of FCED SCRs and creating associated communications, as appropriate

Figure 9.1.2-1 – LRS Sandbox Environment: Total Number of Counties that Logged in per Week (excluding 02/01/2021-02/09/2021)





Figure 9.1.2-2 – LRS Sandbox Environment: Average Time Users Spent in the Sandbox per Week (excluding 02/01/2021-02/09/2021)



CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

Table 9.1.2-1 – Login Counts & Total Logged Time by County During Reporting Period

COUNTY	USER	LOGIN COUNT	TOTAL LOGGED TIME
Alameda	Users 1, 6	2	00:46:43
Butte	Users 1, 4	12	03:14:36
Calaveras	User 6	4	02:03:01
Colusa	User 1	1	00:00:11
Contra Costa	Users 1, 2, 3, 5	22	12:40:02
Del Norte	Users 1, 4	1	00:04:44
El Dorado	User 4	3	01:04:37
Fresno	Users 1, 2	3	02:32:26
Glenn	User 2	3	00:29:27
Humboldt	Users 1, 2, 3, 4, 5	8	14:56:49
Imperial	Users 3, 4	9	02:20:12
Kern	Users 1, 2, 4, 5, 6	5	06:31:52
Kings	User 1	5	00:59:44
Los Angeles	User 4	5	05:28:33
Marin	User 6	3	00:39:18
Mariposa	User 4	6	02:40:28
Mendocino	User 1	2	01:45:48
Merced	Users 1, 5, 6	6	02:55:43
Monterey	Users 1, 6	1	00:32:22
Napa	Users 4, 6	1	02:52:15
Orange	Users 1, 2, 3, 4	5	05:25:29
Placer	Users 1, 2, 3	2	01:56:10
Riverside	Users 1, 2, 4, 5, 6	7	08:16:33
Sacramento	User 1	4	06:43:38
San Bernardino	Users 1, 2, 3, 4, 5, 6	15	03:09:47
San Diego	Users 1, 2, 3, 5	14	05:50:17
San Luis Obispo	User 1	6	02:50:31
San Mateo	Users 1, 6	6	05:40:28
Santa Barbara	Users 1, 3, 5, 6	8	07:18:28
Santa Clara	Users 1, 2, 4	2	02:40:08
Santa Cruz	User 1	3	00:27:40
Shasta	Users 1, 2, 3, 5, 6	7	01:39:57
Siskiyou	User 2	2	01:22:51
Stanislaus	Users 1, 2, 3, 4, 5	2	02:20:40
Sutter	Users 1, 2, 3, 4, 5, 6	8	20:24:16
Tehama	User 1	1	00:23:14
Trinity	User 2	1	00:30:31
Yolo	User 1	2	02:05:43

9.2 Activities for the Next Reporting Period

9.2.1 Implementation

- ▶ Host the weekly CalSAWS Greenlight Status meeting on Thursday, July 29, 2021, in which the most current readiness data will be presented to the Section Directors and Regional Managers
- ▶ Present the Command Center approach at the Section Directors' Meeting on July 27, 2021
- ▶ Co-host the Kick-off for County Data Validation on July 28, 2021 with the Conversion Team
- ▶ Continue reviewing responses from C-IV Counties on which offices will be accepting on-site visitors during the post-deployment support period, and continue compiling an associated County office visit schedule logistics tracker
- ▶ Continue to update the County Preparation Phase Packet and Security Matrix with updates from the latest Golden Data Set, 21.07, and task management
- ▶ Continue planning for the Implementation Regional Touchpoint #4, to be hosted based on the below schedule:

Table 9.2.1-1 – Implementation Regional Touchpoint #4 Schedule

REGION	DATE	TIME
1	August 19, 2021	9:00 a.m. - 12:00 p.m.
2	August 23, 2021	1:30 p.m. - 4:30 p.m.
3	August 16, 2021	1:30 p.m. - 4:30 p.m.
4	August 16, 2021	9:00 a.m. - 12:00 p.m.
5	August 17, 2021	1:30 p.m. - 4:30 p.m.

- ▶ Continue coordination with Conversion and Eligibility teams on how to communicate the Yellow Case Review Flag that Counties will see post-conversion
 - Host 'Case Review Responsibilities of the C-IV Counties' meeting with the RMs on July 30, 2021
- ▶ Continue coordination with the User Acceptance Test (UAT) team on UAT outcomes relevant to the Implementation, Change, and Training teams
 - Continue having Implementation team representation at the UAT Weekly Kick off, daily triage, and daily stand-up calls
- ▶ Continue to maintain Project-level and County-level Readiness checklists with known Implementation milestones and tasks in the areas of Application Readiness, Conversion Readiness, Technical Readiness, Change Readiness, Training Readiness, Implementation Support Readiness, and Integration Readiness
 - Continue to update County-specific checklists based on feedback from IPOCs
 - Continue to track upcoming task due dates and actual completion dates
 - Continue tracking County Profiles attributes, which will feed into County-specific readiness criteria
- ▶ Continue ongoing engagement with County IPOCs, documenting questions asked in the Master FAQ tracker, and researching and providing the associated resolution in support of readiness activities
- ▶ Imaging

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

- o Host Los Angeles County Imaging Implementation Readiness Checkpoint on July 26, 2021
- o Attend Weekly Implementation Touchpoint with Consortium Implementation Lead on July 26, 2021
- o Continue supporting Implementation team in answering County Imaging questions
- o Continue monitoring Project Implementation Readiness tasks for Imaging
- o Continue monitoring Project and County Imaging Readiness tasks for Los Angeles County Imaging implementation

Deliverable Management

Table 9.2.1-1 – Deployment Deliverable Status for Next Reporting Period

DEL #	DELIVERABLE NAME	STATUS
	None for the reporting period	

9.2.2 Change Management

- ▶ Continue to maintain Deliverable #41 Ongoing Working Document (OWD)
- ▶ Continue to add Communications Events and expected completion dates to the Change Management Communications Roadmap for Change Management activities and County engagement points
 - o Based on Change Readiness Assessment Surveys results, Change Network feedback, and Change Impact Analysis outcomes, continue to determine topics and create content for change communications, such as infographics, videos, and the CalSAWS Newsletter
 - Continue content for Change Communications (infographics, news blasts, videos etc.)
- ▶ Change Network
 - o Continue to monitor input from the Change Network Champions (CNC) Feedback Form and provide responses in a timely manner
 - o Continue developing the August CNC Monthly meeting presentation and finalize topics
- ▶ Targeted Topics / Just-in-Time (JIT) demonstrations
 - o Supervisor Authorization
 - Continue to prepare for the Supervisor Authorization Just-in-Time demo in August 2021
- ▶ Communication
 - o Go-Live Packet
 - Continue editing one component of the Go-Live Packet, the Informational Migration Packet, for distribution in July 2021
 - Continue compiling the four Go-Live Packet components
 - o News Blast #4
 - Update drafted content and send out to the CIT/CRFI Review Group
 - o Thank-You Video
 - Continue developing a Thank-You video to distribute to Counties, thanking them for their work the past 10-12 months
- ▶ User Readiness Assessment Survey
 - o Continue to create materials announcing the T-3 Week Readiness Survey

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: July 19, 2021 to July 25, 2021

- Begin to form questions for the T-3 Week Readiness Survey
- ▶ Continue to drive change team efforts phase of the C-IV to CalSAWS Change Impact Analysis
 - Continue coordination with Training Team on Organizational Change Management (OCM) recommendations based on Change Impact Analysis (CIA) outcomes
- ▶ Continue coordination with Conversion on case review tracking, Application Development Team input, and necessary County outreach
 - Continue to review Conversion impacts from JIRA extract
- ▶ Continue to monitor Sandbox environment performance and escalate issues as necessary
- ▶ Imaging
 - Attend Customer Engagement Management Team meeting on July 27, 2021
 - Attend Weekly Change Management Touchpoint with Consortium Change Management Leads on July 28, 2021
 - Draft CIT for Los Angeles County T-3 Month Imaging Change Readiness Assessment
 - Finalize Imaging content for C-IV County Change Network August Monthly Meeting
 - Draft August Imaging communication for Los Angeles County
 - Distribute CalSAWS Imaging Newsletter #3 to Los Angeles County
- ▶ Task Management
 - Continue coordination with Task Management Application Development teams for overview of the solution and change
 - Continue review and development of in progress training and change management materials; continue planning and development of Task Management CFPs
- ▶ FCED
 - Finalize reviewing C-IV impacts of FCED SCRs and creating associated communications, as appropriate

9.3 Deviations from Plan/Adjustments

- ▶ None for the reporting period

10.0 Appendices

Appendix A – CalSAWS Deliverable Summary

Appendix B – CalSAWS Migration Work Plan Summary

Appendix C – CalSAWS DD&I Project Gantt Chart

Appendix D – CalSAWS Project Risks and Issues

Appendix E – OBIEE and State & Management Master Inventory

