



BenefitsCal UAT Weekly Status Report

**Reporting Period: August 09, 2021, to August 13,
2021**

Weekly Status Report, August 18, 2021

Table of Contents

1.0	Project Management	2
1.1	Highlights of the Reporting Period:.....	2
	UAT Planning:	2
1.2	Activities for the Next Reporting Period:.....	2
	Planning for Next Week:.....	2
1.3	Deviations from Plan/Adjustments	Error! Bookmark not defined.
2.0	Appendices	Error! Bookmark not defined.

Weekly Status Report, August 18, 2021

1.0 Project Management

1.1 Highlights of the Reporting Period:

August 09 thru August 13, 2021

UAT Planning:

1. Continued to drive overall UAT readiness across all areas (CalSAWS, BenefitsCal, Imaging and Reporting).
 - o 140 out of 160 identified activities have been completed.
2. Participated in weekly Portal/Mobile Test Planning meeting to review the progress of Deloitte's test execution activities and defect status.
3. Led the team (Level 1 and Level 2 SME's) during Triage meeting.
4. Led the team during CalSAWS and BenefitsCal - UAT test stand-up meetings and during test execution.
5. Led the team to go over preparation activities for R1.1 and R1.2 BenefitsCal UAT.
6. Request made for participants to return to participate in R1.1 and R1.2 UAT.

1.2 Activities for the Next Reporting Period:

August 16, 2021, thru August 20, 2021

Planning for Next Week:

1. Continue to attend weekly Portal/Mobile Test Planning meeting to review the progress of Deloitte's test execution activities and defect status.
2. Continue to lead the team during CalSAWS and BenefitsCal UAT test execution.
3. Continue to lead the team (Level 1 and Level 2 SME's) during Triage meetings.
4. Continue to lead the team during UAT Defect Triage Call.

1.3 Issues Observed: August 09 thru August 13

1. Blocked Functionality:
 - o Cancel Appointment script (1 script)
 - o Reports (24 scripts)
 - o Redetermination_CW (11 scripts)
 - o TNB4 (5 scripts)
 - o Report a Change (18 scripts)
2. Report Functionality (24 scripts) is "Blocked" this week due to the following:
 - a. Access to Qlik not working for BenefitsCal Support team.
 - b. Reports are not migrated.
 - c. Data not uploaded in BenefitsCal test environment.
 - d. eNOA report functionality not delivered.
3. Cancel Appointment functionality (1 scripts) blocked because the functionality has not been delivered to BenefitsCal UAT.
4. Device Testing: iPhone and iPad login is still not working in BenefitsCal.
5. All APIs were down for over an hour on Thursday, 8/12.

Weekly Status Report, August 18, 2021

6. **Integration Issues:**

- a. TNB4 functionality has not been working since start of UAT.
- b. Case linking does not link to the correct case in BenefitsCal, currently it is impacting redetermination, in the future this functionality will impact testing for Report a Change and other renewal test scripts.
- c. Once the application is submitted not all details are showing in CalSAWS (signature date, and client signature).
- d. Continue experiencing account creation issues in BenefitsCal.

Weekly Status Report, August 18, 2021

UAT Test Execution Status

DROP 1 & DROP 2:

BenefitsCal UAT Testing										
Report Run Date: 08/16/2021										
UAT Code Drop 1	Unique Scenarios	Drop 1								
		6/14/2021 Week 1								
Planned for Execution	269	269								
Executed		251								
Passed		235								
Failed		16								
Blocked		5								
In Progress		13								
Not Completed										
Pass Percentag of Total Unique Scenario										
Pass Percentage			87%							
Fail Percentage			94%							
		6%								
UAT Code Drop 2	Unique Scenarios (Component Testing + E2E)	Drop 2					Regression, Defect testing & Re-Test		Grand Total (Drop 1/Drop 2)	
		Week 1 (07/19/21)	Week 2 (07/26/21)	Week 3 (08/02/21)	Week 4 (08/09/21)	Week 5 (08/16/21)	Week 6 (08/23/21)	Week 7 (08/30/21)		
Cumulative Planned for Execution	394	100	246	301	331	394			663	
Executed (Calculated - Pass + Failed)		69	92	143	238				489	
Passed		54	79	121	153				388	
Failed		15	13	22	85				101	
Blocked		33	54	52	25				30	
In Progress		21	47	51	47				47	
Not Completed		325	302	251	156				156	
Pass Percentage			78%	86%	85%	64%	0%		79%	
Fail Percentage			22%	14%	15%	36%	0%		21%	
Total Scenario		663								
Notes:										
1. Additional Unfinished Scenarios from Drop 1 was executed in week of 8/2. This has been reflected in the Drop1 Burndown chart.										
2. Four scenarios were invalidated at Cosortium's request. These scenarios have been removed bringing the total number of scenarios from 408 to 404 (Drop2).										
3. Ten scenarios were moved from Release 1.0 to Release 1.1 due to functionality available in either R1.1 or R1.2, bring the numbers down to 394 from 404										

DROP 1:

UAT Code Drop 1	Unique Scenarios	Drop 1	
		6/14/2021 Week 1	
Planned for Execution	269	269	
Executed		251	
Passed		235	
Failed		16	
Blocked		5	
In Progress		13	
Not Completed			
Pass Percentag of Total Unique Scenario			87%
Pass Percentage			94%
Fail Percentage			6%

Weekly Status Report, August 18, 2021

DROP 2 (Burndown Chart):

