



BenefitsCal UAT Weekly Status Report

**Reporting Period: August 16, 2021, to August 20,
2021**

Weekly Status Report, August 25, 2021

Table of Contents

1.0	Project Management.....	2
1.1	Highlights of the Reporting Period:.....	2
	UAT Planning:	2
1.2	Activities for the Next Reporting Period:.....	2
	Planning for Next Week:.....	2
1.3	Issues Observed: August 16 thru August 20	2
	UAT Test Execution Status	3

Weekly Status Report, August 25, 2021

1.0 Project Management

1.1 Highlights of the Reporting Period:

August 16 thru August 20, 2021

UAT Planning:

1. Continued to drive overall UAT readiness across all areas (CalSAWS, BenefitsCal, Imaging and Reporting).
 - o 143 out of 160 identified activities have been completed.
2. Participated in weekly Portal/Mobile Test Planning meeting to review the progress of Deloitte's test execution activities and defect status.
3. Led the team (Level 1 and Level 2 SME's) during Triage meeting.
4. Led the team during CalSAWS and BenefitsCal - UAT test stand-up meetings and during test execution.
5. Led the team to go over preparation activities for R1.1 and R1.2 BenefitsCal UAT.
6. Request made for participants to return to participate in R1.1 and R1.2 UAT.
 - o Total Participants for R1.1:
 - Total of 15; 5 from C-IV counties and 10 from CalWIN.
 - o Total Participants for R1.2:
 - Total of 20; 4 from C-IV and 16 CalWIN.
 - We are expecting LA's participants by the end of this week.

1.2 Activities for the Next Reporting Period:

August 23, 2021, thru August 27, 2021

Planning for Next Week:

1. Continue to attend weekly Portal/Mobile Test Planning meeting to review the progress of Deloitte's test execution activities and defect status.
2. Continue to lead the team during BenefitsCal UAT defect testing.
3. Lead the team to plan for Release 1.1 and Release 1.2 test execution.
4. Continue to lead the team (Level 1 and Level 2 SME's) during Triage meetings.
5. Continue to lead the team during UAT Defect Triage Call.

1.3 Issues Observed: August 16 thru August 20

1. Blocked Functionality:
 - o Cancel Appointment script
 - o Redetermination_CW
 - o Reports
 - o TNB4
2. Cancel Appointment functionality last week was blocked because the functionality has not been delivered to BenefitsCal UAT.
3. Device Testing: iPhone and iPad login is still not working in BenefitsCal.
4. Encountered several issues in BenefitsCal for CalWORKs-Redetermination functionality.
5. Document Upload not working for Disaster CalFresh.
6. **Integration Issues:**
 - o Data entered in BenefitsCal does not show in CalSAWS.

Weekly Status Report, August 25, 2021

UAT Test Execution Status

DROP 1 & DROP 2:

BenefitsCal UAT Testing									
Report Run Date: 08/23/2021									
UAT Code Drop 1 - 269 Unique Scenarios	Drop 1								
	6/14/2021 Week 1								
Planned for Execution	269								
Executed	266								
Passed	247								
Failed	19								
Blocked	2								
In Progress	0								
Not Completed	0								
Pass Percentage of Total Unique Scenario	92%								
Pass Percentage	93%								
Fail Percentage	7%								
UAT Code Drop 2 - 392 Unique Scenarios- (Component Testing + E2E)		Drop 2					Regression, Defect testing & Re-Test		Grand Total (Drop 1 / Drop 2)
		Week 1 (07/19/21)	Week 2 (07/26/21)	Week 3 (08/02/21)	Week 4 (08/09/21)	Week 5 (08/16/21)	Week 6 (08/23/21)	Week 7 (08/30/21)	
Cumulative Planned for Execution		100	246	301	331	394			663
Executed (Calculated - Pass + Failed)		69	92	143	238	341			607
Passed		54	79	121	153	230			477
Failed		15	13	22	85	111			130
Blocked		33	54	52	25	38			40
In Progress		21	47	51	47	12			12
Not Completed		325	302	251	156	3			3
Pass Percentage		78%	86%	85%	64%	67%			79%
Fail Percentage		22%	14%	15%	36%	33%			21%
Pass Percentage of Total		14%	20%	31%	39%	58%			72%
663 Total Scenarios									

Notes:

1. Additional Unfinished Scenarios from Drop was executed in week of 8/2. This has been reflected in the Drop1 Burndown chart.
2. Four scenarios were removed at Consortium's request. This update brings the total number of scenarios from 408 to 404 (Drop2).
3. Ten scenarios were moved from Release 1.0 to Release 1.1 due to functionality available in either R1.1 or R1.2, bringing the numbers down to 394 from 404.
4. Two scenarios were moved from Release 1.0 to Release 1.2 due to functionality available in R1.2, bringing the numbers down to 392 from 394.

Weekly Status Report, August 25, 2021

DROP 2 (Burndown Chart):

