



# BenefitsCal UAT Weekly Status Report

**Reporting Period: October 18, 2021, to October  
22, 2021**

Weekly Status Report, October 18, 2021

---

## Table of Contents

<b>1.0</b>	<b>Project Management.....</b>	<b>2</b>
1.1	Highlights of the Reporting Period:.....	2
	UAT Planning: .....	2
1.2	Activities for the Next Reporting Period:.....	2
	Planning for Next Week:.....	2
1.3	Issues Observed: October 18 <sup>th</sup> thru October 22 <sup>nd</sup> .....	2

Weekly Status Report, October 18, 2021

---

## 1.0 Project Management

### 1.1 Highlights of the Reporting Period: *October 18<sup>th</sup> thru October 22<sup>nd</sup>, 2021*

#### UAT Planning:

1. Continuing the prep activities for R2.0 testing of BenefitsCal
2. Met with LA county to plan for BenefitsCal End to end and 2.0 UAT
3. Continue to work on planning meetings for CalWIN UAT vision

### 1.2 Activities for the Next Reporting Period:

1. Continue to support LA county on End-to-End testing of BenefitsCal by using LA addresses
2. Continue to work on planning session on CalWIN UAT
3. Complete the prep activities for BenefitsCal R2.0 UAT

#### Planning for Next Week:

1. Start set up activities for Benefits Cal Release 2.0 UAT
2. Continue to work on CalWIN UAT.

### 1.3 Issues Observed: October 18<sup>th</sup> thru October 22<sup>nd</sup>

- None