



CalSAWS IV&V Weekly Status Report

**Reporting Period: September 6, 2021, to
September 12, 2021**

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period3

1.2 Activities for the Next Reporting Period.....4

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- ClearBest FDEL #3.3 QA Monthly Status Report – August 2021
- ClearBest FDEL #4.26 QA Work Plan – August 2021
- ClearBest FDEL #7.26 QA Test Monthly Report – August 2021
- Deloitte FDEL #1.08 CalWIN OCM Work Plan Monthly Updates – August 2021
- Deloitte FDEL #2.08 CalWIN OCM Monthly Status Report – August 2021
- Deloitte FDEL #3.02 CalWIN OCM RTM – Q2
- Deloitte FDEL #1.1 Portal Mobile App Work Plan Monthly Updates – August 2021
- Deloitte FDEL 2.12 Portal Mobile App Monthly Status Reports – August 2021
- Deloitte FDEL 01.12 Monthly Work Plan/Mobile (August 2021)
- JPA Materials
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- Analytics Weekly Roundup Meeting
- Weekly Analytics/BenefitsCal Touch Point Meeting
- Integrated Test Team Meeting
- GA / GR Weekly Touch Point
- SCRB Meeting
- CalSAWS Greenlight Readiness Status Meeting
- BenefitsCal and Code For America Weekly Meeting
- Bi-Weekly IV&V & OSI, DHCS, CDSS SAWS Check-in
- Weekly Implementation Readiness Checkpoint
- Conversion Strategic Direction, Touchpoint, Status Meeting
- County Prep Phase Stakeholder Call
- Overview of Enhancements for Release 1.0
- Monthly CalSAWS IT Report Meeting
- All staff Meeting Prep
- JPA
- BPR Workflow Review Level Setting
- BenefitsCal Release 1.0 Demo – CF37
- BenefitsCal Release 1.0 Demo – MC210/216/217
- CalSAWS Weekly Status
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal Performance Test
- CalSAWS/BenefitsCal Daily Interface Test Connect
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- Purge Daily Standup
- Portal/Mobile Test Planning
- CalSAWS Tech M&O Meeting
- Batch Operations and Performance Update
- Batch Performance and Regression Status Check
- IVR Contact Center Committee Meeting

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: September 6, 2021, to September 12, 2021

► IV&V Deliverables Update

- Draft #2 C-IV IV&V Go-Live Readiness Assessment Report

► Other

- None

1.2 Activities for the Next Reporting Period

► Consortium Documentation

- Accenture CalSAWS FDEL #61 Migration Work Plan Update #29
- Gainwell Print Services Monthly Status Report August 2021
- PSC Materials
- Project Communications (CIT / CRFI)

► Consortium Meetings to be Attended

- Analytics Weekly Roundup Meeting
- Weekly Analytics/BenefitsCal Touch Point Meeting
- Integrated Test Team Meeting
- GA / GR Weekly Touch Point
- Weekly Test Touchpoint
- CCB Meeting
- PSC Meeting
- State Deep Dive
- Deliverable #66 Draft DED Walkthrough
- BenefitsCal UAT Exit
- Twice-Monthly Training/Implementation/Change Team Meeting
- IV&V Meeting with Implementation Team
- IV&V / PMO / QA Bi-Weekly Meeting
- Monthly IV&V Meeting with CalSAWS Executive Director
- CalSAWS Imaging and Contact Center Joint Status Meeting
- CalSAWS FDEL #61 Migration Work Plan Update #29 Touchpoint Meeting
- Bi-Weekly IV&V & OSI SAWS Check-in
- Weekly Implementation Readiness Checkpoint
- Conversion Strategic Direction, Touchpoint, Status Meeting
- County Prep Phase Stakeholder Call (multiple)
- CalSAWS Greenlight Readiness Status Meeting
- CalSAWS Weekly Status
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal and Code For America Weekly Meeting
- BenefitsCal Performance Test
- CalSAWS/BenefitsCal Daily Interface Test Connect
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- Portal/Mobile Test Planning
- Purge Daily Standup
- Daily Stand Up for Upcoming Priority Release Items
- CalSAWS Tech M&O Meeting
- Batch Operations and Performance Update
- Batch Performance and Regression Status Check

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: September 6, 2021, to September 12, 2021

- CalWIN To-Be County Visits Process Flow Reviews – Santa Clara and Tulare (Multiple)

► IV&V Deliverables Update

- None

► Other

- None