



CalSAWS IV&V Weekly Status Report

**Reporting Period: September 13, 2021, to
September 19, 2021**

Table of Contents

1.0 Independent Verification and Validation 3

1.1 Highlights for the Reporting Period 3

1.2 Activities for the Next Reporting Period..... 4

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- Accenture CalSAWS FDEL #61 Migration Work Plan Update #29
- ClearBest #4.03 FDEL Assessment of Portal/Mobile App Requirements Traceability Matrix: Updates - Conclusion of Testing
- Gainwell Print Services Monthly Status Report August 2021
- PSC Materials
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- Analytics Weekly Roundup Meeting
- Weekly Analytics/BenefitsCal Touch Point Meeting
- Integrated Test Team Meeting
- GA / GR Weekly Touch Point
- CCB Meeting
- CalSAWS Greenlight Readiness Status Meeting
- BenefitsCal and Code For America Weekly Meeting
- PSC Meeting
- State Deep Dive
- BenefitsCal State Partner UAT Orientation and Onboarding
- BenefitsCal Citizenship Flow Discussion
- BenefitsCal State Partner Release 1.2 Demo
- Deliverable #66 Draft DED Walkthrough
- BenefitsCal UAT Exit
- Twice-Monthly Training/Implementation/Change Team Meeting
- IV&V Meeting with Implementation Team
- IV&V / PMO / QA Bi-Weekly Meeting
- Monthly IV&V Meeting with CalSAWS Executive Director
- CalSAWS FDEL #61 Migration Work Plan Update #29 Touchpoint Meeting
- Bi-Weekly IV&V & OSI SAWS Check-in
- Weekly Implementation Readiness Checkpoint
- Conversion Strategic Direction, Touchpoint, Status Meeting
- County Prep Phase Stakeholder Call (multiple)
- CalSAWS Weekly Status
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal Performance Test
- CalSAWS/BenefitsCal Daily Interface Test Connect
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- Purge Daily Standup
- Portal/Mobile Test Planning
- CalSAWS Tech M&O Meeting
- Batch Operations and Performance Update
- Batch Performance and Regression Status Check

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: September 13, 2021, to September 19, 2021

- CalWIN To-Be County Visits Process Flow Reviews – Santa Clara and Tulare (Multiple)
- CalWIN Training Advisory Council

▶ **IV&V Deliverables Update**

- Final #3 C-IV IV&V Go-Live Readiness Assessment Report

▶ **Other**

- None

1.2 Activities for the Next Reporting Period

▶ **Consortium Documentation**

- Accenture CalSAWS FDEL #61 Migration Work Plan Update #29
- Accenture CalSAWS DDEL #62 RTM Update #8
- Accenture CalSAWS DDED #66 Deployment Complete Milestone/Report – C-IV
- Project Communications (CIT / CRFI)

▶ **Consortium Meetings to be Attended**

- Analytics Weekly Roundup Meeting
- Weekly - BenefitsCal ST Test Status Connect
- Integrated Test Team Meeting
- GA / GR Weekly Touch Point
- SCRB Meeting
- BenefitsCal Demo Feedback for Release 1.0
- IV&V Go Live Final Report Walkthrough with Implementation Team
- TPOC – C-IV Migration to CalSAWS
- CalSAWS Go-Live Event Green Light Meeting
- CalSAWS Virtual All Staff Meeting
- LA County Imaging CNC Monthly Meeting
- Monthly IV&V Meeting with CalSAWS Executive Director
- Bi-Weekly IV&V, OSI, CDSS and DHCS SAWS Check-in
- Weekly Implementation Readiness Checkpoint
- Conversion Strategic Direction, Touchpoint, Status Meeting
- County Prep Phase Stakeholder Call (multiple)
- CalSAWS Weekly Status
- Accenture Scrum of Scrums
- BenefitsCal Accenture / Deloitte Weekly Coordination
- BenefitsCal and Code For America Weekly Meeting
- BenefitsCal Performance Test
- CalSAWS/BenefitsCal Daily Interface Test Connect
- BenefitsCal-CalSAWS PIT Standup and Triage (multiple)
- Portal/Mobile Test Planning
- Purge Daily Standup
- Daily Stand Up for Upcoming Priority Release Items
- CalSAWS Tech M&O Meeting
- Batch Operations and Performance Update
- Batch Performance and Regression Status Check

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: September 13, 2021, to September 19, 2021

- CalWIN To-Be County Visits Process Flow Reviews – Santa Clara and Tulare (Multiple)

▶ **IV&V Deliverables Update**

- Final #3 C-IV IV&V Go-Live Readiness Assessment Report

▶ **Other**

- None