



BenefitsCal UAT Weekly Status Report

**Reporting Period: October 25, 2021, to October
29, 2021**

Weekly Status Report, October 25, 2021

Table of Contents

1.0	Project Management.....	2
1.1	Highlights of the Reporting Period:.....	2
	UAT Planning:	2
1.2	Activities for the Next Reporting Period:.....	2
	Planning for Next Week:.....	2
1.3	Issues Observed: October 25 th thru October 29 nd	2

Weekly Status Report, October 25, 2021

1.0 Project Management

1.1 Highlights of the Reporting Period: *October 25th thru October 29th, 2021*

UAT Planning:

1. Continuing the execution activities for R2.0 testing of BenefitsCal
2. Met with CalWIN training team to sync up on training needs for CalWIN UAT testers
3. Continue to work on planning meetings for CalWIN UAT vision
4. Reach out to PPOCs for BenefitsCal R2.0 UAT

1.2 Activities for the Next Reporting Period:

1. Continue to support LA county on End-to-End testing of BenefitsCal by using LA addresses
2. Continue to work on planning session on CalWIN UAT
3. Complete the prep activities for BenefitsCal R2.0 UAT
4. Start execution of BenefitsCal R2.0 UAT (20 testers from 4 counties)

Planning for Next Week:

1. Continue to work on CalWIN UAT preparation activities.

1.3 Issues Observed: October 25th thru October 29nd

- Images sent from BenefitsCal not showing up in UAT2