



BenefitsCal UAT Weekly Status Report

**Reporting Period: November 01, 2021, to
November 05, 2021**

Weekly Status Report, November 01, 2021

Table of Contents

1.0 Project Management.....2

1.1 Highlights of the Reporting Period:.....2

UAT Planning:2

1.2 Activities for the Next Reporting Period:.....2

Planning for Next Week:.....2

1.3 Issues Observed: October 25th thru October 29nd2

Weekly Status Report, November 01, 2021

1.0 Project Management

1.1 Highlights of the Reporting Period:

November 1st thru November 5th, 2021

UAT Planning:

1. Start the execution activities for R2.0 testing of BenefitsCal
2. Met with Consortium leadership to define the CalWIN UAT vision
3. Continue to work on planning meetings for CalWIN UAT Approach
4. Finalize set for LA county so that they can test BenefitsCal End-to-End

1.2 Activities for the Next Reporting Period:

1. Continue the execution activities for R2.0 testing of BenefitsCal
2. Close out UAT defects as they get promoted to UAT environment
3. Continue to work on planning session on CalWIN UAT

Planning for Next Week:

1. Continue to work on CalWIN UAT preparation activities.

1.3 Issues Observed: November 1st thru November 5th

- LA County was not able to see tasks when testing actions from BenefitsCal.

1.4 BenefitsCal Release 2.0 Burndown

Weekly Status Report, November 01, 2021

| Release 2.0 - BenefitsCal UAT Testing | | | | | |
|--|---|----------------------|----------------------|-------------|--|
| Report Run Date: 11/05/2021 | | | | | |
| | Unique Scenarios (Component Testing + E2E) | Release 2.0 | | Grand Total | |
| | | Week 1 (11/01/21) | Week 2 (11/08/21) | | |
| Weekly Planned for Execution | 71 | 42 | 29 | 71 | |
| Executed (Calculated - Pass + Failed) | | 30 | 0 | 30 | |
| Passed | | 20 | 0 | 20 | |
| Failed | | 10 | 0 | 10 | |
| Blocked | | 0 | 0 | 0 | |
| In Progress | | 5 | 0 | 5 | |
| Not Completed | | 36 | 0 | 36 | |
| Pass Percentage | | 67% | 0% | 67% | |
| Fail Percentage | | 33% | 0% | 33% | |
| Pass Percentage of Total | | 28% | 0% | 28% | |
| Total Scenarios: 71 | | | | | |

Notes:

One (1) scenarios was removed from R2.0 due to SMS functionality not available in UAT, bringing down the total numbers of scenarios from 72 to 71.

Defect Stats:

| Category | Number of Defects |
|---|-------------------|
| Total Defects Created by UAT team | 29 |
| Total Defects Resolved during this period | 3 |
| Number of defects classified as M&O defects | 16 |
| Number of defects classified as Release 2.0 defects | 10 |