



# CalSAWS OCAT Weekly Status Report

**Reporting Period: October 25, 2021, to October 31, 2021**

**Table of Contents**

1.0 Online CalWORKs Appraisal Tool (OCAT) ..... 2

    1.1 Deliverable Management..... 2

    1.2 Highlights of the Reporting Period..... 3

    1.3 Activities for the Next Reporting Period ..... 6

    1.4 Deviations from Plan/Adjustments..... 6

CalSAWS OCAT Project

Weekly Status Report, Sunday, October 31, 2021


Period: Monday, October 25, 2021 to Sunday, October 31, 2021

---

## 1.0 Online CalWORKs Appraisal Tool (OCAT)

### 1.1 Deliverable Management

Table 1 – Overall Summary of Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
03.27	Monthly Status Report (October 2021)		<ul style="list-style-type: none"><li>FDEL Due: 11/5/21</li></ul>

1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

**CalSAWS OCAT Project**

Weekly Status Report, Sunday, October 31, 2021

Period: Monday, October 25, 2021 to Sunday, October 31, 2021

**1.2 Highlights of the Reporting Period**

**Project Management**

- ▶ Continued to update weekly status materials for the project
- ▶ Continued deliverable/artifact updates

**Phase 1 Development & Implementation**

- ▶ N/A – all D&I tasks are complete

**Phase 2 Maintenance & Operations**

**Production Usage**

- ▶ (0) unplanned outages to report for last week
- ▶ Table below provides OCAT production usage statistics
  - ▶ OCAT Initiated Interviews at **4%** for reporting period
  - ▶ Metrics were provided to RMs on Friday, Oct. 29.

**Table 2 – OCAT Production Usage Statistics: 10/25/21 – 10/31/21**

Activity	CalWIN	CalSAWS	Total
User Logins	677	1070	1747

Activity	CalWIN (6%)	CalSAWS (2%)	Total (4%)
Interviews Completed (SAWS Initiated)	457	789	1246
Interviews Completed (OCAT Initiated)	30	18	48
<b>Total</b>	<b>487</b>	<b>807</b>	<b>1294</b>

**Help Desk Inquiries**

- ▶ Provided Help Desk support to OCAT county users
  - ▶ 8 new tickets opened during the reporting period
  - ▶ 11 resolved/closed (includes issues opened during prior period)
  - ▶ 0 In Process
  - ▶ 1 Pending
  - ▶ 1 Waiting for Customer
  - ▶ Table below provides a summary of all Help Desk tickets that were active (open and/or closed) during the reporting period

**Table 3 – OCAT Help Desk Tickets: 10/25/21 – 10/31/21**

Request Type	Waiting for Customer	Pending	Closed	Grand Total
Add User to LMS			1	1
CalSAWS Issue		1	6	7
Inactive Account	1		1	2
Training Question			3	3
<b>Grand Total</b>	<b>1</b>	<b>1</b>	<b>11</b>	<b>13</b>

## CalSAWS – California Statewide Automated Welfare System (CalSAWS)

### CalSAWS OCAT Project

Weekly Status Report, Sunday, October 31, 2021

Period: Monday, October 25, 2021 to Sunday, October 31, 2021

#### Defects Summary

► 7 Defects:

- 5 OCAT (5 normal/medium)
- 1 CalSAWS (1 normal/medium)
- 1 ForgeRock (1 normal/medium)

► Table below provides a list of the resolved defects released to production during the period, plus all open defects

**Table 4 – OCAT Defects as of 10/31/21**

ID	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Log Date	Impact	Alternative Procedure	Planned Release
1	OP-2590	Medium	Long-term Qlik reporting performance solution	OCAT	In Process	3/1/21	No user impact	None	TBD
2	OP-2709	Medium	Clients by Educational Attainment Qlik Report execution time issue	OCAT	Open	6/11/21	No impact to Users. Report is increasing in execution time each month.	None	TBD
3	OP-2714	Medium	502 Error reported calling GraphQL endpoint	OCAT	Hold/Watch	6/17/21	User may experience a 504 error.	None	TBD/Monitoring
4	OP-2608	Medium	Disaster Recovery Test :: ASRs are not copied between regions.	OCAT	In Development	3/29/21	Manual copy into the other region's S3 ASR bucket	Manual copy into the other region's S3 ASR bucket	Ris-Nov-2021
5	OP-2784	Medium	Qlik :: Prod Dashboard slow reload	OCAT	Open	9/27/21	The Production Dashboard report is taking longer each month. It has now crossed over 50 minutes, and we've set the execution limit to 60 minutes. Related to OCAT SCR OP-2774.	This report needs some design work to reduce the execution time.	TBD
6	OP-2799	Medium	CalSAWS to OCAT Failures from 10/22/21 & 10/28/21	CalSAWS	Open	10/27/21	LA, Riverside, and San Bernardino counties reported (8) referrals were not being sent to OCAT on 10/22 and 10/28 - Pending in CalSAWS. (SNOW tickets: CS0038694, CS0038632, CS0038665, CS0038612, CS0040640, CS0040377, CS0040631, CS0040590)	Manual OCAT Initiation	TBD

**CalSAWS – California Statewide Automated Welfare System (CalSAWS)**

**CalSAWS OCAT Project**

Weekly Status Report, Sunday, October 31, 2021

Period: Monday, October 25, 2021 to Sunday, October 31, 2021

ID	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Log Date	Impact	Alternative Procedure	Planned Release
7	OP-2800	Medium	OCAT to CalWIN failure on 10/26/21	ForgeRock	Open	10/27/21	ForgeRock failed with a Socket Hang Up. ForgeRock call took 12 seconds before getting Socket Hang up from ForgeRock, internally hit ForgeRock timeout (CalWIN timeout is set to 20 seconds, so this was on the ForgeRock side)	Manual OCAT initiation or try to resend Interview (Interview was resent to CalWIN on 10/27/21)	TBD

## CalSAWS – California Statewide Automated Welfare System (CalSAWS)

### CalSAWS OCAT Project

Weekly Status Report, Sunday, October 31, 2021

Period: Monday, October 25, 2021 to Sunday, October 31, 2021

---

### 1.3 Activities for the Next Reporting Period

#### Project Management

- ▶ Continue updates to weekly status materials for the project
- ▶ Continue to create/update project deliverables

#### Phase 1 Development and Implementation

- ▶ N/A – all D&I tasks are complete

#### Phase 2 Maintenance and Operations

- ▶ Continue to provide OCAT M&O support
- ▶ Continue to resolve Help Desk tickets
- ▶ Continue to resolve defects and prepare for next production release

### 1.4 Deviations from Plan/Adjustments

- ▶ None