



CalSAWS IV&V Weekly Status Report

**Reporting Period: November 1, 2021, to
November 7, 2021**

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period3

1.2 Activities for the Next Reporting Period.....4

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- Deloitte Work Product FDEL Portal / Mobile Workplan M&O
- Deloitte FDEL #5.00 CalWIN OCM Organizational Change Management Plan
- Deloitte DDED #8.00 CalWIN OCM Master Training Plan
- Deloitte DDED #9.00 CalWIN OCM County-Specific Training Plan
- Release 21.11 Readiness Documentation
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- Analytics Weekly Roundup Meeting
- GA / GR Weekly Touch Point
- SCRB Meeting
- Integration Test Team Meeting
- Bi-Weekly IV&V, OSI, CDSS and DHCS SAWS Check-in
- CalWIN Conversion and Change Management Meeting
- Imaging Migration
- BenefitsCal and Code for America Weekly Meeting
- Operations and M&O Daily Call (multiple)
- BenefitsCal R1.0, 1.1 and R1.2 Defects and Activities
- BenefitsCal: Release 3.0 GSD Walkthrough
- BenefitsCal Enhancement Discussion: BIC Card Replacement Request at an individual level (CSPM-40995)
- Scrum Talk – BenefitsCal Meeting CalSAWS Migration - State and Fiscal Reports
- Imaging Migration Standup Call
- Conversion Strategic Direction, Touchpoint, Status Meeting
- CalSAWS Weekly Status
- Purge Daily Standup
- Batch Performance Checkpoint
- Project Status Meeting – Collections, Fraud, QAQC & Task Management
- CalWIN To-Be County Visits Process Flow Reviews – Santa Barbara (Multiple)
- CalSAWS Migration State and Fiscal Reports
- Discussion of Advocate Co-Lead Roles

► IV&V Deliverables Update

- T-Minus 3 IV&V Release Verification Checklist
- Draft IV&V October MSR

► Other

- None

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: November 1, 2021, to November 7, 2021

1.2 Activities for the Next Reporting Period

► Consortium Documentation

- Deloitte FDEL #97 CalWIN/CalSAWS Master Conversion Plan – Update #2
- ClearBest FDEL #3.28 QA Monthly Status Report – October 2021
- ClearBest FDEL #4.28 QA Work Plan – October 2021
- ClearBest FDEL #7.28 QA Test Monthly Report – October 2021
- Deloitte FDEL #8.00 CalWIN OCM Master Training Plan
- Deloitte FDEL #9.00 CalWIN OCM County-Specific Training Plan
- Gainwell FDEL #1 Print Services Monthly Status Report – October 2021
- Release 21.11 Readiness Documentation
- Project Communications (CIT / CRFI)

► Consortium Meetings to be Attended

- Analytics Weekly Roundup Meeting
- GA / GR Weekly Touch Point
- CCB Meeting
- Integration Test Team Meeting
- Bi-Weekly IV&V & OSI SAWS Check-in
- CalWIN Conversion and Change Management Meeting
- Operations and M&O Daily Call (multiple)
- BenefitsCal R1.0, 1.1 and R1.2 Defects and Activities (multiple)
- CalSAWS Migration - State and Fiscal Reports
- Imaging Migration Standup Call
- Conversion Strategic Direction, Touchpoint, Status Meeting
- CalSAWS Weekly Status
- Monthly CalSAWS IT Report Meeting Series
- Project Readiness Integrated Readiness Areas - T-2 Integrated Readiness Status
- CalSAWS Post-Deployment County Stakeholder Call, Cont'd
- BenefitsCal and Code for America Weekly Meeting
- BenefitsCal Release 2.0 Demo with Advocate Community
- Scrum Talk – BenefitsCal Meeting
- Purge Daily Standup
- Batch Performance Checkpoint
- Project Status Meeting – Collections, Fraud, QAQC & Task Management
- CalWIN To-Be County Visits Process Flow Reviews – Santa Barbara (Multiple)
- Test Touchpoint

► IV&V Deliverables Update

- T-Minus 2 IV&V Release Verification Checklist

► Other

- None