



BenefitsCal UAT Weekly Status Report

**Reporting Period: November 15, 2021, to
November 19, 2021**

Weekly Status Report, November 15, 2021

Table of Contents

| | | |
|------------|--|----------|
| 1.0 | Project Management..... | 2 |
| 1.1 | Highlights of the Reporting Period:..... | 2 |
| | UAT Planning: | 2 |
| 1.2 | Activities for the Next Reporting Period:..... | 2 |
| | Planning for Next Week:..... | 2 |
| • | Issues Observed | 2 |

Weekly Status Report, November 15, 2021

1.0 Project Management

1.1 Highlights of the Reporting Period:

November 15th thru November 19th, 2021

UAT Planning:

1. Continue to work on planning meetings for CalWIN UAT Approach
2. Met with RMs to discuss CalWIN Testing approach
3. Met with Section Directors and Executive Directors of both CalSAWS and CalWIN to get their feedback on UAT approach
4. Continue to work with CalWIN OCM and Training team and stay synchronized for CalWIN UAT
5. Continue to define UAT execution strategy
6. UAT execution finished testing remaining scenarios and closing bugs
7. Provided status and reports for Greenlight discussion relative to BenefitsCal Release 2.0

1.2 Activities for the Next Reporting Period:

1. Continue to work on planning session on CalWIN UAT
2. Work on identifying scenarios for CalWIN UAT
3. Develop and Draft CIT and CRFI for county tester and SME recruitment for CalWIN UAT

Planning for Next Week:

1. Continue to work on CalWIN UAT preparation activities.

1.3 Issues Observed

- None