

CalSAWS BenefitsCal (Portal/Mobile) Weekly Status Report

**Reporting Period: November 15, 2021 to
November 21, 2021**

CalSAWS – BenefitsCal (Portal/Mobile) Weekly Status Report

Weekly Status Report, November 24, 2021

Period: November 15, 2021 to November 21, 2021

Table of Contents

1.0	Project Management	2
1.1	Highlights of the Reporting Period	2
2.0	Application Development and Test.....	2
2.1	Requirements and Design	2
2.1.1	Highlights of the Reporting Period – Requirements and Design.	2
2.1.2	Activities for the Next Reporting Period – Requirements and Design	2
2.1.3	Highlights of the Reporting Period – User Centered Design (UCD)	2
2.1.4	Activities for the Next Reporting Period – UCD	2
2.2	Development.....	4
2.2.1	Highlights of the Reporting Period – Development	4
2.2.2	Activities for the Next Reporting Period – Development	4
2.3	System Test Execution	4
2.3.1	Highlights of the Reporting Period – System Test Execution	4
2.3.2	Activities for the Next Reporting Period – System Test Execution	6
2.4	User Acceptance Test (UAT) Planning	7
2.4.1	Highlights of the Reporting Period – User Acceptance Test Planning	7
2.4.2	Activities for the Next Reporting Period – User Acceptance Test Planning	7
3.0	Performance Test	7
3.1	Highlights of the Reporting Period – Performance Test	7
3.2	Activities for the Next Reporting Period – Performance Test.....	7
4.0	Security	7
4.1	User Conversion	7
4.1.1	Highlights of the Reporting Period – User Conversion Testing	7
4.1.2	Activities for the Next Reporting Period – User Conversion Testing	7
4.2	Security	7
4.2.1	Highlights of the Reporting Period – Security	7
4.2.2	Activities for the Next Reporting Period – Security	8
5.0	Communications	8
5.1	Highlights of the Reporting Period	8
5.2	Activities for the Next Reporting Period	8
6.0	Appendices	10
6.1	Appendix A – Deliverable Summary	10
6.2	Appendix B – Risks and Issues Summary	12
6.3	Appendix C – Project Work Plan Reports	13

1.0 Project Management

1.1 Highlights of the Reporting Period

- ▶ Addressed comments received for the following Deliverables:
 - DEL 02.14 Monthly Status Report – October 2021 Final Deliverable (FDEL).
 - DEL 01.14 Work Plan Updates – October 2021 FDEL.
- ▶ Addressed comments received for the following Work Products:
 - M&O Work Plan Final Work Product (FWP).
 - DWP CX Monthly Report – October 2021 Draft Work Product (DWP).

2.0 Application Development and Test

2.1 Requirements and Design

2.1.1 Highlights of the Reporting Period – Requirements and Design.

- ▶ Provided support and triaged the User Acceptance Test (UAT) and Independent Test defects for Release 2.0.
- ▶ Addressed comments received for the General System Design (GSD) Release 3.0 Draft Deliverable (DDEL).
- ▶ Conducted a design session for the Release 3.0 Income Reporting Threshold (IRT) Interface (API) Specification with the Portal/Mobile Workgroup and State Partners on 11/16/21.
- ▶ Conducted a Release 3.0 Design Review with the Advocates, Consortium, and State Partners on 11/17/21.
- ▶ Met with Humble on 11/15/21 to plan and estimate Release 3.0 language translations.

2.1.2 Activities for the Next Reporting Period – Requirements and Design


- ▶ Address comments received for the Release 3.0 GSD DDEL.
- ▶ Finalize Release 4.0 design plan.
- ▶ Support Release 2.0 Production maintenance activities.
- ▶ Review the Release 2.0 and Release 3.0 Advocate feedback with the Consortium and State Partners on 11/22/21 and 11/23/21.

2.1.3 Highlights of the Reporting Period – User Centered Design (UCD)

- ▶ Monitored the Customer Experience (CX) Measurement data from Medallia, Amplitude, and BenefitsCal to identify potential usability issues, daily during the week of 11/15/21.
- ▶ Conducted ad-hoc research with two (2) CBO users to troubleshoot account issues during the week of 11/15/21.
- ▶ Prepared for and facilitated a follow-up meeting on 11/16/21 with the Advocate co-leads to finalize the roles and responsibilities of the advocate co-leads role as it relates to BenefitsCal.
- ▶ Conducted moderated usability research with one customer (1) on 11/17/21.
- ▶ Prepared materials for and facilitated the UCD Monthly Meeting on 11/18/21.

2.1.4 Activities for the Next Reporting Period – UCD

- ▶ Monitor the CX Measurements data from Medallia, Amplitude, and BenefitsCal, daily, to identify and address potential usability issues during the week of 11/22/21.
- ▶ Conduct text analysis of the Always-on Survey responses from 11/11/21 to 11/19/21.



1

Figure 2.1-1– UCD Stakeholder Engagement

CR ID	Request	Date Requested	Date Needed	Status
CIV-109031	C4Yourself Case and Application baseline data for BenefitsCal CX Measurement	05/20/21	09/15/21 – for information 01/01/19 through 12/31/19. 09/30/21 – for 07/01/21 through 09/30/21.	Complete
CA-228953	YBN Case and Application baseline data for BenefitsCal CX Measurement	05/20/21	10/29/21 – for information 01/01/19 through 12/31/19. 11/19/21 – for data from 08/16/21 to 11/19/21.	In progress
N/A	MyBCW Case and Application baseline data for BenefitsCal CX Measurement	05/20/21	10/29/21 – for info 01/01/19 through 12/31/19. Note: MyBCW data is purged after one (1) year, but old reports are still accessible. The Team is looking into what data is available from CalWIN.	In progress

Table 2.1-2 – Data Requests for CX Measurement

2.2 Development

2.2.1 Highlights of the Reporting Period – Development

- ▶ **For Release 1.2:** Planned production defect resolution as per the patch build scoping.
- ▶ **For Release 2.0:**
 - Provided System Test and UAT support.
 - Provided support for PRD Staging findings.
 - Deployed Release 2.0 to production on Sunday, November 21, 2021.
- ▶ Developed utility to produce the application word count for language translation estimates.

2.2.2 Activities for the Next Reporting Period – Development

- ▶ Provide post go-live support for Release 2.0.

2.3 System Test Execution

2.3.1 Highlights of the Reporting Period – System Test Execution

- ▶ Conducted daily Partner Testing status calls to provide updates on the pending partner items and defects.
- ▶ **Release 2.0:**
 - Executed a comprehensive smoke test for the Prod-STG environment in preparation for Release 2.0 Go-Live.
 - Executed regression tests for the account management feature including both functional and non-functional tests.
 - Non-functional test cases:
 - **Cross-Browser:** 92 of 92 executed (92 passed).
 - **Cross-Device:** 92 of 92 executed (92 passed).
 - **ADA:** 42 of 42 executed (42 passed).
 - **Multi-Lingual:** 220 of 220 executed (220 passed).

System Test Release 2.0

Partner	1-High	2-Med	3-Low	4-Cosmetic	TOTAL
ForgeRock	0	0	0	0	0
CalSAWS	0	0	0	0	0
FIS	0	0	0	0	0
BenefitsCal	0	0	0	0	0
TOTAL	0	0	0	0	0 <i>(-1 from last week)</i>

Figure 2.3-1 – System Test Partner Defects, Release 2.0

CalSAWS – BenefitsCal (Portal/Mobile) Weekly Status Report

Weekly Status Report, November 24, 2021

Period: November 15, 2021 to November 21, 2021




Figure 2.3-2 – System Test Execution Status: Release 2.0

System Test Executed Pass Rate (of executed)	All	Excl Sev-4	Test Case Execution
Planned (+/- from previous week)	90%	90%	88 Test Cases
Actual (+/- from previous week)	100%	100%	88 Test Cases Executed
<i>System Test Complete Date: 11/05/21</i>			

Figure 2.3-3 – Pass Rate: Release 2.0




Figure 2.3-4 – Execution Burndown Chart: Release 2.0




Figure 2.3-5 – Execution Burndown Chart Non-Functional: Release 2.0

2.3.2 Activities for the Next Reporting Period – System Test Execution

- ▶ Conduct multi-language and cross device regression.
- ▶ Conduct smoke and regression testing across environments.

2.4 User Acceptance Test (UAT) Planning

2.4.1 Highlights of the Reporting Period – User Acceptance Test Planning

- ▶ Facilitated daily UAT meetings to provide support to the Consortium and State Partners on BenefitsCal functions and UAT execution.

2.4.2 Activities for the Next Reporting Period – User Acceptance Test Planning

- ▶ Support UAT, State Partners, and Independent testing for pending Release 2.0 items (if any).

3.0 Performance Test

3.1 Highlights of the Reporting Period – Performance Test

- ▶ Executed additional isolated performance testing for Release 2.0 on 11/17/21 and 11/18/21.

3.2 Activities for the Next Reporting Period – Performance Test

- ▶ No additional performance testing activities scheduled for the week of 11/22/21.

Cycle	Start Date	End Date	Scope	Test Cases Status	Execution Status
Cycle 6	11/03/21	11/17/21	Release 2.0	4 of 4 test cases written	100% Executed

Figure 3.2-1 – Performance Test Cycles and Test Case Status

4.0 Security

4.1 User Conversion

4.1.1 Highlights of the Reporting Period – User Conversion Testing

- ▶ Updated the CalWIN User Conversion Plan Draft based upon feedback received from the Consortium.
- ▶ Inquired of the MyBCW team to confirm the current password settings. If they match BenefitsCal security requirements, customer conversion may be an option for the MyBCW cutover.

4.1.2 Activities for the Next Reporting Period – User Conversion Testing

- ▶ Determine a conversion date for the Your Benefits Now (YBN) Community Based Organization (CBO) Final User Load with the ForgeRock team.

4.2 Security

4.2.1 Highlights of the Reporting Period – Security

- ▶ Developed templates for the Security Metrics Reporting to be used in the upcoming Maintenance and Operations (M&O) Monthly reports.

CalSAWS – BenefitsCal (Portal/Mobile) Weekly Status Report

Weekly Status Report, November 24, 2021

Period: November 15, 2021 to November 21, 2021

- ▶ Finalized the design for the Amazon Web Services (AWS) Single Sign-On (SSO) Permission Sets with the BenefitsCal DevOps team on 11/16/21 which will be passed to the Consortium Tech Security team upon completion.
- ▶ Executed the weekly Static Application Security Testing (SAST) of the application source code and shared the analysis of the security scan reports with the BenefitsCal Development Team for remediation on 11/19/21.

4.2.2 Activities for the Next Reporting Period – Security

- ▶ After the validation of the identified vulnerabilities, advise on the remediation activities to be performed by the BenefitsCal Development Team. Log defects in Jira for tracking purposes. (Weekly recurring activity).
- ▶ Collaborate with the ForgeRock team on any identified BenefitsCal-ForgeRock integration issues.
- ▶ Update the BenefitsCal System Security Plan (SSP) Deliverable document based on the latest implementation status.
- ▶ Conduct a walkthrough of the remaining SSP revisions to address feedback from the Consortium Security Team and the QA Team.

5.0 Communications

5.1 Highlights of the Reporting Period

- ▶ Create a how-to video providing a walkthrough of the AWS Pinpoint instance to send customer communications in the future.

5.2 Activities for the Next Reporting Period

- ▶ None.

CalSAWS – BenefitsCal (Portal/Mobile) Weekly Status Report

Weekly Status Report, November 24, 2021

Period: November 15, 2021 to November 21, 2021

Communications Legend

- 0% – Not Started
- 20% – Draft Complete
- 40% – Internal Review Complete
- 60% – Consortium Review Complete
- 80% – Consortium Feedback Incorporated
- 100% – Ready for Distribution

Post Go-Live Communications




Figure 5.2-1 – Communications: Post Go-Live

YouTube				
Post	Views	Likes	Subscribers: 471	Date Posted
Welcome to BenefitsCal	6,413	80	N/A	06/24/21
Journey to BenefitsCal	6,890	115	N/A	06/24/21
Facebook				
Post	Views	Likes	Link Clicks	Date Posted
Facebook #10	10,727	4	N/A	08/26/21
Facebook #9	248	5	N/A	08/24/21
Facebook #8	16,400	5	N/A	08/19/21
Facebook #7	4,487	1	N/A	08/15/21
Facebook #6	687	2	N/A	08/12/21
Facebook #5	11,273	6	N/A	08/10/21
Twitter				
Post	Views	Likes/Retweets	Link Clicks	Date Posted
Twitter #10	34,584	54/6	689	08/26/21
Twitter #11	768	9/3	38	08/24/21
Twitter #8	23,442	28/11	471	08/19/21
Twitter #7	23,863	24/7	76	08/17/21
Twitter #6	655	4/3	4	08/12/21
Twitter #5	25,691	38/15	7	08/10/21
Marketing Website				
Website Views	SM Toolkit Downloads (total)	Factsheet Downloads	County Website Updates	Date Range
57kk (week) 721k (total)	7.2k	247 (07/09/21) N/A	21%	10/02/21-10/08/21

Figure 5.2-2 – Social Media Tracker

CalSAWS – BenefitsCal (Portal/Mobile) Weekly Status Report

Weekly Status Report, November 24, 2021

Period: November 15, 2021 to November 21, 2021

Post	Date	Messages Attempted	Messages Delivered	Delivery Rate	Email Open Rate	Emails Opened
C4Y New Benefits System (1) email	06/30/21	417,882	389,643	93.2%	23.7%	92,337
C4Y New Benefits System (2) email	07/30/21	417,882	396,010	94.7%	27.8%	98,171
C4Y push & text notification	08/23/21	1,566,340 total	n/a	n/a	n/a	n/a
YBN New Benefits System (1) email	08/30/21	659,141	611,015	92.7%	29.1%	177,526
C4Y New Benefits System (3)	08/31/21	417,882	396,548	94.9%	33.4%	132,365
YBN New Benefits System (2)	10/04/21	659,141	609,153	92.4%	29.2%	177,629
C4Y Reminder Your Renewal is Due	10/10/21	Scheduled				
C4Y Log In to the New System	10/12/21	Scheduled				

Figure 5.2-3 – Customer Engagement with Email

6.0 Appendices

6.1 Appendix A – Deliverable Summary

Complete Coming Soon

DEL ID	Deliverable Name	DDED	FDED	DDEL	FDEL	Final Approval
1	Work Plan Initial	08/17/20	08/25/20	08/28/20	09/10/20	09/17/20
2	Monthly Status Reports	08/19/20	08/31/20	09/04/20	09/21/20	09/28/20
3	User Centered Design (UCD) Plan	08/19/20	08/31/20	09/04/20	09/28/20	10/05/20
4	Requirements Traceability Matrix (RTM)	09/02/20	09/15/20	09/25/20	10/16/20	10/23/20
4.1	Requirements Traceability Matrix – Update 1	N/A	N/A	11/02/20	11/19/20	11/30/20
4.2	Requirements Traceability Matrix – Update 2	N/A	N/A	02/05/21	03/01/21	03/10/21
4.3	Requirements Traceability Matrix – Update 3	N/A	N/A	07/30/21	08/17/21	08/26/21
4.4	Requirements Traceability Matrix – Update 4	N/A	N/A	01/14/22	02/22/22	02/11/22
5	General Systems Design	09/18/20	10/02/20	12/01/20	12/30/20	01/11/21
5.1	General Systems Design – Part 2	N/A	N/A	02/05/21	03/01/21	03/10/21
5.1	General Systems Design – Update 3	N/A	N/A	N/A	08/10/21	09/01/21
6	Technical Systems Design	09/18/20	10/02/20	12/18/20	01/20/21	01/29/21
6.1	Technical Systems Design – Part 2	N/A	N/A	02/05/21	03/01/21	03/10/21
7	Master Test Plan	10/19/20	11/02/20	11/13/20	12/08/20	12/17/20
8	Implement. Complete Report & Final Acceptance	09/30/20	10/12/20	01/04/22	01/19/22	01/26/22
9	Maintenance & Operations (M&O) Plan	05/03/21	05/17/21	07/01/21	07/23/21	08/03/21
10	Mobile App General and Technical Systems Design	10/16/20	10/28/20	12/18/20	01/20/21	01/29/21
11	Mobile App Implementation Complete Report	09/30/20	10/12/20	01/04/22	01/26/22	02/04/22
12	Maintenance & Operation(M&O) Report	12/02/21	N/A	02/09/22	02/22/22	03/01/22

Table 6.1-1 – Deliverable Status for Current Reporting Period

Upcoming Deliverable Deadlines

DEL #	Deliverable Name	Status	Next Deadline
1.15	Work Plan Monthly Updates	On-track	12/03/21 FDEL Submission

CalSAWS – BenefitsCal (Portal/Mobile) Weekly Status Report

Weekly Status Report, November 24, 2021

Period: November 15, 2021 to November 21, 2021

DEL #	Deliverable Name	Status	Next Deadline
2.15	Monthly Status Reports	On-track	12/03/21 FDEL Submission
05.03	General System Design – Release 3.0	On-track	12/01/21 FDEL Submission
05.04	General System Design – Release 4.0	On-track	02/28/22 DDEL Submission 03/21/22 FDEL Submission
04.04	Requirements Traceability Matrix – Update 4	On-track	01/14/22 DDEL Submission
08	Implementation Complete Report	On-track	01/04/22 DDEL Submission
11	Mobile Implementation Complete Report	On-track	01/04/22 DDEL Submission
12	Monthly M&O Report – January 2022	On-track	12/02/21 DDED Submission 02/09/21 DDEL Submission

Table 6.1-2 – Upcoming Deliverable Deadlines

Upcoming Work Product Deadlines

WP #	Work Product Name	Status	Next Deadline
	CX Monthly Report	On-track	11/19/21 FWP Submission

Table 6.1-3 – Upcoming Work Product Deadlines

Work Product Status by Submission

ID	Work Product Name			Final Approval
		DWP	FWP	
12	SIT Test Case Format and Sample	01/12/21	01/25/21	02/01/21
13	Environment Management Plan	01/15/21	02/01/21	02/08/21
14	Performance Testing Strategy	01/15/21	02/01/21	02/08/21
15	System Test Cases			
15.1	Component Batch 1	01/25/21	02/08/21	05/11/21
15.2	Component Batch 2	02/01/21	02/16/21	
15.3	Component Batch 3	02/08/21	02/23/21	
15.4	GSD Part II Test Case Updates	03/15/21	03/29/21	
15.5	End to End Scenarios	03/22/21	04/06/21	
15.6	Interface Scenarios and Test Cases	04/05/21	04/19/21	
15.7	GSD Part II Test Cases (Addl. Component + E2E)	04/12/21	04/26/21	
15.8	Conversion + ADA Scenarios	04/19/21	05/03/21	
16	Operational Readiness Report	02/05/21	02/22/21	03/02/21
17	System Security Plan (SSP)	05/03/21	05/17/21	06/01/21
18	Desktop to Wireframe Mapping	02/05/21	03/01/21	03/10/21
19	High-Fidelity Visual Comps	02/05/21	03/01/21	03/10/21
20	Web Style Guide	02/05/21	03/01/21	03/10/21
21	Communications Strategy	03/26/21	04/12/21	04/21/21
22	Customer Experience Measurement Plan	05/03/21	05/17/21	06/01/21
23	Service Level Agreement (SLAs)	09/27/21	10/25/21	11/03/21

Table 6.1-4 – Upcoming Work Product Deadlines

CalSAWS – BenefitsCal (Portal/Mobile) Weekly Status Report

Weekly Status Report, November 24, 2021

Period: November 15, 2021 to November 21, 2021

6.2 Appendix B – Risks and Issues Summary

Project Risks and Issues

ID	Title	Details	Status	Impact	Severity	Date Logged
246	Perceived Gap in Functionality	Perceived gap in functionality with GetCalFresh may impact adoption and migration schedule of BenefitsCal (Risk 246).	Open	Medium	Medium	05/10/21
251	Language Translation Testing and Updates may not complete timely	The CalSAWS Consortium is responsible for the testing and validation of the translated text to display within the BenefitsCal application. If testing does not complete by 08/24/21, there is a risk that the project may not be able to update the translated languages for Release 1.0.	Open	Low	Low	08/16/21

Table 6.2-1 – Project Risks and Issues

CRFI/CIT/CalSAWS CR Communications Information

The following table outlines CalSAWS Information Transmittals (CITs) sent for the reporting period.

CIT ID	To	Subject	Category	Distribution Date	Primary CalSAWS Contact	Backup CalSAWS Contact
XXXX-21	LA County	BenefitsCal Go Live Communications	SSP	On Hold	Matt Spurrier	Jenn Hobbs
XXXX-21	LA County	BenefitsCal Post Go Live Communications	SSP	On Hold	Matt Spurrier	Jenn Hobbs

Table 6.2-2 – CITs

The following table outlines CalSAWS Requests for Information (CRFIs) sent for the reporting period.

CRFI ID	To	Subject	Category	Distribution Date	Response Due Date
	None				

Table 6.2-3 – CRFIs


CalSAWS – BenefitsCal (Portal/Mobile) Weekly Status Report

Weekly Status Report, November 24, 2021

Period: November 15, 2021 to November 21, 2021

6.3 Appendix C – Project Work Plan Reports

Project Timeline



Project Action Items – Overdue

This table lists overdue action items, including the owner and due date.

ID	Description	Owner	Due Date
CSPM-40742	Define the process for Consortium validation of language translations.	Sharon Teramura	11/12/21
CSPM-40568	Contact LA County to schedule a meeting with advocates regarding rescheduled implementation of BenefitsCal.	June Hutchison	11/03/21
CSPM-40570	Post referral-tracking information to Advocate SharePoint.	Brook Sinclair	11/05/21