



CalSAWS IV&V Weekly Status Report

**Reporting Period: November 8, 2021, to
November 14, 2021**

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period3

1.2 Activities for the Next Reporting Period.....3

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- Deloitte FDEL #97 CalWIN/CalSAWS Master Conversion Plan – Update #2
- ClearBest FDEL #3.28 QA Monthly Status Report – October 2021
- ClearBest FDEL #4.28 QA Work Plan – October 2021
- ClearBest FDEL #7.28 QA Test Monthly Report – October 2021
- Deloitte FDED #8.00 CalWIN OCM Master Training Plan
- Deloitte FDED #9.00 CalWIN OCM County-Specific Training Plan
- Gainwell FDEL #1 Print Services Monthly Status Report – October 2021
- Release 21.11 Readiness Documentation
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- GA / GR Weekly Touch Point
- CCB Meeting
- Integrated Test Team Meeting
- Bi-Weekly IV&V & OSI SAWS Check-in
- CalWIN Conversion and Change Management Meeting
- Imaging Migration Standup Call
- BenefitsCal and Code for America Weekly Meeting
- Operations and M&O Daily Call (multiple)
- BenefitsCal R1.0, 1.1 and R1.2 Defects and Activities
- Monthly CalSAWS IT Report Meeting Series
- Project Readiness Integrated Readiness Areas - T-2 Integrated Readiness Status
- CalSAWS Post-Deployment County Stakeholder Call, Cont'd
- Scrum Talk – BenefitsCal Meeting
- Conversion Strategic Direction, Touchpoint, Status Meeting
- CalSAWS Weekly Status
- Purge Daily Standup
- Batch Performance Checkpoint
- Project Status Meeting – Collections, Fraud, QAQC & Task Management
- CalWIN To-Be County Visits Process Flow Reviews – Santa Barbara (Multiple)
- CalSAWS Migration State and Fiscal Reports

► IV&V Deliverables Update

- T-Minus 2 IV&V Release Verification Checklist

► Other

- None

1.2 Activities for the Next Reporting Period

► Consortium Documentation

- Accenture FDEL #64 CalSAWS Migration Work Plan Update #31
- Accenture DDEL #66 CalSAWS Deployment Complete Milestone/Report/C-IV
- Accenture FDEL #97 CalWIN/CalSAWS Master Conversion Plan – Update #2
- Release 21.11 Readiness Documentation

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: November 8, 2021, to November 14, 2021

- Project Communications (CIT / CRFI)

► Consortium Meetings to be Attended

- Analytics Weekly Roundup Meeting
- GA / GR Weekly Touch Point
- SCRB Meeting
- Integrated Test Team Meeting
- Bi-Weekly IV&V, OSI, CDSS and DHCS SAWS Check-in
- Project Readiness Integrated Readiness Areas - T-1 Integrated Readiness Status
- CalWIN Conversion and Change Management Meeting
- Operations and M&O Daily Call (multiple)
- BenefitsCal R1.0, 1.1 and R1.2 Defects and Activities (multiple)
- CalSAWS Migration - State and Fiscal Reports
- Imaging Migration Standup Call
- Conversion Strategic Direction, Touchpoint, Status Meeting
- CalSAWS Weekly Status
- CalSAWS Post-Deployment County Stakeholder Call, Cont'd
- BenefitsCal and Code for America Weekly Meeting
- BenefitsCal Release 2.0 Demo with Advocate Community
- Scrum Talk – BenefitsCal Meeting
- Purge Daily Standup
- Batch Performance Checkpoint
- Project Status Meeting – Collections, Fraud, QAQC & Task Management
- CalWIN To-Be County Visits Process Flow Reviews – Orange and Ventura (Multiple)
- Test Touchpoint
- CalSAWS Greenlight – Release 21.11
- Project Steering Committee (PSC) November Meeting
- Joint Powers Authority (JPA) November Meeting

► IV&V Deliverables Update

- T-Minus 1 IV&V Release Verification Checklist

► Other

- None