



CalSAWS OCAT Weekly Status Report

Reporting Period: January 10, 2022, to January 16, 2022

Table of Contents

1.0 Online CalWORKs Appraisal Tool (OCAT) 2

 1.1 Deliverable Management..... 2

 1.2 Highlights of the Reporting Period..... 3

 1.3 Activities for the Next Reporting Period 7

 1.4 Deviations from Plan/Adjustments..... 7

CalSAWS OCAT Project




Weekly Status Report, Sunday, January 16, 2022

Period: Monday, January 10, 2022 to Sunday, January 16, 2022

1.0 Online CalWORKs Appraisal Tool (OCAT)

1.1 Deliverable Management

Table 1 – Overall Summary of Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
03.29	Monthly Status Report (December 2021)		<ul style="list-style-type: none"> FDEL Submitted: 1/4/22 Comments: 1/13/22
05	General Design Document – 2021 update		<ul style="list-style-type: none"> DDEL Submitted: 11/30/21 DDEL Comments: 12/13/21 FDEL Submitted: 12/21/21 FDEL Review: 1/13/22 FDEL Approval Due: 1/19/22
01	Project Control Document – 2022 update		<ul style="list-style-type: none"> DDEL Submitted: 1/5/22 DDEL Comments Due: 1/28/22

1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

CalSAWS OCAT Project

Weekly Status Report, Sunday, January 16, 2022

Period: Monday, January 10, 2022 to Sunday, January 16, 2022

1.2 Highlights of the Reporting Period

Project Management

- ▶ Continued to update weekly status materials for the project
- ▶ Continued deliverable/artifact updates

Phase 1 Development & Implementation

- ▶ N/A – all D&I tasks are complete

Phase 2 Maintenance & Operations

Production Usage

- ▶ (0) unplanned outages to report for the last 2 weeks
- ▶ Table below provides OCAT production usage statistics
 - ▶ OCAT Initiated Interviews at **2%** for reporting period
 - ▶ Metrics will be provided to RMs on Friday, Jan. 21

Table 2 – OCAT Production Usage Statistics: 01/10/22 – 01/16/22

Activity	CalWIN	CalSAWS	Total
User Logins	659	1111	1,770

Activity	CalWIN (5%)	CalSAWS (1%)	Total (2%)
Interviews Completed (SAWS Initiated)	447	924	1,371
Interviews Completed (OCAT Initiated)	23	10	33
Total	470	934	1,404

Help Desk Inquiries

- ▶ Provided Help Desk support to OCAT county users
 - ▶ 10 new tickets opened during the reporting period
 - ▶ 9 resolved/closed (includes issues opened during prior period)
 - ▶ 1 Pending
 - ▶ 0 Waiting for Customer
 - ▶ 0 Waiting for Support
 - ▶ Table below provides a summary of all Help Desk tickets that were active (open and/or closed) during the reporting period

Table 3 – OCAT Help Desk Tickets: 01/10/22 – 01/16/22

Request Type	Pending	Resolved/Closed	Total
Bookmark/URL Issue		1	1
CalWIN Issue	1	1	2
ForgeRock Issue		2	2
Training Question		5	5
Grand Total	1	9	10

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalSAWS OCAT Project

Weekly Status Report, Sunday, January 16, 2022

Period: Monday, January 10, 2022 to Sunday, January 16, 2022

Defects Summary

- ▶ 17 Defects:
 - ▶ 15 OCAT (15 normal/medium)
 - ▶ 1 OCAT (1 normal/low)
 - ▶ 1 CalWIN / ForgeRock (1 normal/medium)

- ▶ Table below provides a list of the resolved defects released to production during the period, plus all open defects

Table 4 – OCAT Defects as of 01/16/22

ID	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Log Date	Impact	Alternative Procedure	Planned Release
1	OP-2590	Medium	Long-term Qlik reporting performance solution	OCAT	In Process	3/1/21	No user impacts	None	TBD
2	OP-2709	Medium	Clients by Educational Attainment Qlik Report execution time issue	OCAT	Open	6/11/21	No impact to users. Report is increasing in execution time each month.	None	TBD
3	OP-2714	Medium	502 Error reported calling GraphQL endpoint	OCAT	Hold/Watch	6/17/21	User may experience a 502 error.	None	TBD / Monitoring
4	OP-2784	Medium	Qlik :: Prod Dashboard slow reload	OCAT	UAT	9/27/21	The data load job for the Production Dashboard report is taking longer each month. It has now crossed over 50 minutes, and we've set the execution limit to 75 minutes. User access to the dashboard in the Qlik UI is not impacted by the duration of the data load job. Related to OCAT SCR OP-2774.	This report needs some design work to reduce the execution time.	01/23/22
5	OP-2800	Medium	OCAT to CalWIN failure on 10/26/21	CalWIN/ForgeRock	Open	10/27/21	ForgeRock failed with a Socket Hang Up. ForgeRock call took 12 seconds	Manual OCAT initiation or try to resend	TBD

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalSAWS OCAT Project

Weekly Status Report, Sunday, January 16, 2022

Period: Monday, January 10, 2022 to Sunday, January 16, 2022

ID	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Log Date	Impact	Alternative Procedure	Planned Release
							before getting Socket Hang up from ForgeRock, internally hit ForgeRock timeout (CalWIN timeout is set to 20 seconds, so this was on the ForgeRock side)	Interview (Interview was resent to CalWIN on 10/27/21)	
6	OP-2804	Medium	OCAT outbound cluster not processing 11/2/21	OCAT	Hold/ Watch	11/03/21	Delayed 90 minutes 3:07 pm - 4:26 pm, outbound interface was down, so messages were stored in the outbound queue. Messages have since been resent. In monitoring status.	None	TBD / Monitoring
7	OP-2819	Medium	Dashboard Report Data Discrepancy	OCAT	UAT	12/10/21	This defect is to document the issue with the Dashboard report that was discovered during programming of the data load redesign.	None	01/23/22
8	OP-2380	Low	Repeated log in requested for OCAT when clicking Client name from Reports (Master Issues List #145)	OCAT	UAT	09/24/20	User must go to OCAT and then search for client to go to interview list.	User is able to get into OCAT and can then search for client to go to interview list	01/23/22
9	OP-2821	Medium	Interface Indicator Label	OCAT	UAT	12/20/21	ADA Requirement not met	None	01/23/22

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalSAWS OCAT Project

Weekly Status Report, Sunday, January 16, 2022

Period: Monday, January 10, 2022 to Sunday, January 16, 2022

ID	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Log Date	Impact	Alternative Procedure	Planned Release
10	OP-2823	Medium	Clients by Education Attainment Data Discrepancies	OCAT	Open	12/29/21	The counts for the report in production have been inaccurate	None	TBD
11	OP-2824	Medium	Clients by Employment History Data Discrepancies	OCAT	Open	12/29/21	The counts for the report in production have been inaccurate	None	TBD
12	OP-2825	Medium	Participants by Barrier (Abuse) Data Discrepancies	OCAT	Open	12/29/21	The counts in production have been inaccurate since go-live	None	TBD
13	OP-2826	Medium	Participants by Barrie (Legal) Data Discrepancies	OCAT	Open	12/29/21	The counts have been inaccurate since go-live	None	TBD
14	OP-2827	Medium	Participants by Barrier (Health) Data Discrepancies	OCAT	Open	12/29/21	The counts have been inaccurate since go-live	None	TBD
15	OP-2828	Medium	Appraisal Aging Report Discrepancies	OCAT	Open	12/29/21	Records will display the incorrect office and region values.	None	TBD
16	OP-2829	Medium	Appraisal Workload Report Discrepancies	OCAT	Open	12/29/21	Records will display the incorrect office and region values.	None	TBD

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalSAWS OCAT Project

Weekly Status Report, Sunday, January 16, 2022

Period: Monday, January 10, 2022 to Sunday, January 16, 2022

ID	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Log Date	Impact	Alternative Procedure	Planned Release
17	OP-2830	Medium	OCAT Help Page - LMS Link navigating to LMS-OCAT rather than LMS-CA	OCAT	UAT	01/04/22	Users navigate to outdated LMS link	Updated link accessible via FAQs on help page	01/23/22

1.3 Activities for the Next Reporting Period

Project Management

- ▶ Continue updates to weekly status materials for the project
- ▶ Continue to create/update project deliverables

Phase 1 Development and Implementation

- ▶ N/A – all D&I tasks are complete

Phase 2 Maintenance and Operations

- ▶ Continue to provide OCAT M&O support
- ▶ Continue to resolve Help Desk tickets
- ▶ Continue to resolve defects and prepare for next production release

1.4 Deviations from Plan/Adjustments

- ▶ None