



CalSAWS IV&V Weekly Status Report

**Reporting Period: January 3, 2022, to January 9,
2022**

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period3

1.2 Activities for the Next Reporting Period4

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- ClearBest FDEL #3.30 QA Monthly Status Report – December 2021
- ClearBest FDEL #4.3 QA Work Plan – December 2021
- ClearBest FDEL #7.3 QA Test Monthly Report – December 2021
- Deloitte FDEL #2.12 CalWIN OCM Monthly Status Report – December 2021
- Deloitte DDEL #4.04 CalWIN OCM BPR Plan Wave 2 – Santa Clara
- Deloitte DWP 02 – Orange To-Be Process Maps
- Deloitte DWP 02 – Ventura To-Be Process Maps
- Deloitte DDEL #6 CalWIN OCM County Communication
- Deloitte Portal/Mobile App FDEL #1.16 Work Plan Monthly Updates – December 2021
- Deloitte Portal/Mobile App FDEL #2.16 Monthly Status Reports – December 2021
- Deloitte Portal Mobile App DDEL #8 Portal Implementation Complete Report and Final Acceptance
- Deloitte Portal/Mobile App DDEL #11 Mobile App Implementation Complete Report
- Deloitte Work Product #24.03 CX Monthly Report – December 2021
- Gainwell Central Print FDEL #1.09 Monthly Status Report – December 2021
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- GA / GR Weekly Touch Point
- Purge Daily Standup
- CalSAWS Analytics – Weekly Roundup
- Monthly IV&V Meeting with Executive Director
- Wave 4 – Lobby Management Q&A
- Wave 4 – Task Management & Imaging Q&A
- Wave 4 – Case Assignment and Appointment Scheduling Q&A
- Wave 4 – Case Maintenance Q&A
- CalSAWS Weekly Status
- CalWIN CDT Risk and Mitigation Review
- Imaging Migration
- CalSAWS State and Fiscal Reports
- Scope Review of upcoming priority releases
- Integrated Test Team Meeting
- CalWIN Conversion and Change Management Meeting
- Operations and M&O Daily Call (Multiple)
- Conversion Strategic Direction, Touchpoint, Status Meeting
- Batch Performance Checkpoint
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- BenefitsCal defects and activities

► IV&V Deliverables Update

- Draft IV&V December MSR
- IV&V Verification 22.01 Checklist T-Minus 3

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: January 3, 2022, to January 9, 2022

► Other

- None

1.2 Activities for the Next Reporting Period

► Consortium Documentation

- Accenture CalSAWS Migration Work Plan Update #33
- ClearBest FDEL #3.30 QA Monthly Status Report – December 2021
- ClearBest FDEL #4.3 QA Work Plan – December 2021
- ClearBest FDEL #7.3 QA Test Monthly Report – December 2021
- Deloitte FDEL #2.12 CalWIN OCM Monthly Status Report – December 2021
- Deloitte DDEL #6 CalWIN OCM County Communication
- Deloitte Portal/Mobile App FDEL #1.16 Work Plan Monthly Updates – December 2021
- Deloitte Portal/Mobile App FDEL #2.16 Monthly Status Reports – December 2021
- Deloitte Portal/Mobile App DDEL #11 Mobile App Implementation Complete Report
- Deloitte Work Product #24.03 CX Monthly Report – December 2021
- Gainwell Central Print FDEL #1.09 Monthly Status Report – December 2021
- Project Communications (CIT / CRFI)

► Consortium Meetings to be Attended

- GA / GR Weekly Touch Point
- GA/GR Q&A
- Purge Daily Standup
- CalSAWS Usability Committee - Design
- CalSAWS Analytics – Weekly Roundup
- Project Readiness Integrated Readiness Areas - T-2 Integrated Readiness Status
- Bi-Weekly IV&V, OSI, CDSS, and DHCS SAWS Check-In
- CalSAWS Weekly Status
- Monthly CalSAWS IT Report Meeting
- IV&V / PMO & QA Bi-Weekly Meeting
- CalWIN CDT Risk and Mitigation Review
- Ancillary Conversion Risk and Issues Meeting
- Imaging Migration
- CalSAWS State and Fiscal Reports
- Scope Review of upcoming priority releases
- BenefitsCal Defects and Activities
- BenefitsCal Release 4.0 Design Session 1: Two-Way Messaging, Reports
- BenefitsCal Release 4.0 Design Session 2: Two-Way Messaging, Reports
- BenefitsCal Two-Way Messaging: Tie Up
- BenefitsCal: DevOps Q&A
- Test Touchpoint
- Integrated Test Team Meeting
- CalWIN Conversion and Change Management Meeting
- 01.12 CalWIN Work Plan - Dec 2021 Walk Thru
- Operations and M&O Daily Call (Multiple)

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: January 3, 2022, to January 9, 2022

- CalWIN Conversion and Change Management meeting
- Conversion Strategic Direction, Touchpoint, Status Meeting
- Batch Performance Checkpoint
- Performance Test Call
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Solano County BPR Sessions
- Santa Cruz County BPR Sessions
- Santa Cruz & Solano To-Be BPR - Tues/Wed/Thurs De-Brief
- ▶ **IV&V Deliverables Update**
 - IV&V Verification 22.01 Checklist T-Minus 2
- ▶ **Other**
 - None