



CalSAWS IV&V Weekly Status Report

**Reporting Period: January 10, 2022, to January 17,
2022**

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period3

1.2 Activities for the Next Reporting Period.....4

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- Accenture CalSAWS Migration Work Plan Update #33
- ClearBest FDEL #3.30 QA Monthly Status Report – December 2021
- ClearBest FDEL #4.3 QA Work Plan – December 2021
- ClearBest FDEL #7.3 QA Test Monthly Report – December 2021
- Deloitte FDEL #2.12 CalWIN OCM Monthly Status Report – December 2021
- Deloitte DDEL #6 CalWIN OCM County Communication
- Deloitte Portal/Mobile App FDEL #1.16 Work Plan Monthly Updates – December 2021
- Deloitte Portal/Mobile App FDEL #2.16 Monthly Status Reports – December 2021
- Deloitte Portal/Mobile App DDEL #11 Mobile App Implementation Complete Report
- Deloitte Work Product #24.03 CX Monthly Report – December 2021
- Gainwell Central Print FDEL #1.09 Monthly Status Report – December 2021
- Release 22.01 Readiness Materials
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- GA / GR Weekly Touch Point
- GA/GR Q&A
- Purge Daily Standup
- CalSAWS Usability Committee - Design
- CalSAWS Analytics – Weekly Roundup
- Project Readiness Integrated Readiness Areas - T-2 Integrated Readiness Status
- Bi-Weekly IV&V, OSI, CDSS, and DHCS SAWS Check-In
- CalSAWS Weekly Status
- Monthly CalSAWS IT Report Meeting
- IV&V / PMO & QA Bi-Weekly Meeting
- CalWIN CDT Risk and Mitigation Review
- Ancillary Conversion Risk and Issues Meeting
- Imaging Migration
- CalSAWS State and Fiscal Reports
- Scope Review of upcoming priority releases
- BenefitsCal Defects and Activities
- BenefitsCal Release 4.0 Design Session 1: Two-Way Messaging, Reports
- BenefitsCal Release 4.0 Design Session 2: Two-Way Messaging, Reports
- BenefitsCal Two-Way Messaging: Tie Up
- BenefitsCal: DevOps Q&A
- Test Touchpoint
- Integrated Test Team Meeting
- CalWIN Conversion and Change Management Meeting
- 01.12 CalWIN Work Plan - Dec 2021 Walk Thru
- Operations and M&O Daily Call (Multiple)

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: January 10, 2022, to January 17, 2022

- CalWIN Conversion and Change Management meeting
- Conversion Strategic Direction, Touchpoint, Status Meeting
- Batch Performance Checkpoint
- Performance Test Call
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Solano County BPR Sessions
- Santa Cruz County BPR Sessions
- Santa Cruz & Solano To-Be BPR - Tues/Wed/Thurs De-Brief

► IV&V Deliverables Update

- IV&V Verification 22.01 Checklist T-Minus 2

► Other

- None

1.2 Activities for the Next Reporting Period

► Consortium Documentation

- Accenture CalSAWS Migration Work Plan Update #33
- Deloitte CalWIN DDEL #4 OCM BPR Wave 2 – Santa Clara
- Deloitte CalWIN DDEL #4 OCM BPR Wave 2 – Tulare
- Deloitte DDEL #6 CalWIN OCM County Communication
- Deloitte DDEL #7 CalWIN OCM County Change Guide
- Deloitte DDEL #10 CalWIN OCM Implementation Support Plan
- Deloitte Portal/Mobile DDEL #8 Portal Implementation Complete Report & Final Acceptance
- Deloitte Portal/Mobile App FDEL #11 Mobile App Implementation Complete Report
- Deloitte Work Product #24.03 CX Monthly Report – December 2021
- Release 22.01 Readiness Materials
- Project Communications (CIT / CRFI)

► Consortium Meetings to be Attended

- GA / GR Weekly Touch Point
- GA/GR Q&A
- Purge Daily Standup
- CalSAWS Analytics – Weekly Roundup
- Project Readiness Integrated Readiness Areas - T-1 Integrated Readiness Status
- Bi-Weekly IV&V & OSI SAWS Check-In
- CalSAWS Weekly Status
- CalWIN CDT Risk and Mitigation Review
- Ancillary Conversion Risk and Issues Meeting
- Imaging Migration
- CalSAWS State and Fiscal Reports
- Scope Review of upcoming priority releases
- BenefitsCal Defects and Activities
- BenefitsCal Release 4.0 Design Sessions (Multiple)
- BenefitsCal: DevOps Q&A
- Test Touchpoint
- Integrated Test Team Meeting

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: January 10, 2022, to January 17, 2022

- CalWIN Conversion and Change Management Meeting
- Touchpoint Meeting – FDEL #67 – CalSAWS Migration Work Plan Update #33
- CalSAWS CalWIN Migration IPOC Kick-Off
- Los Angeles County BenefitsCal UAT Daily Touchpoint Meeting
- CalSAWS Release 22.01 Pre-Greenlight Review
- CalSAWS Imaging Committee Meeting
- Wave 4 – Benefit Recovery Q&A
- Operations and M&O Daily Call (Multiple)
- CalWIN Conversion and Change Management meeting
- Conversion Strategic Direction, Touchpoint, Status Meeting
- Batch Performance Checkpoint
- Performance Test Call
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Solano County BPR Sessions
- Santa Cruz County BPR Sessions
- Santa Cruz & Solano To-Be BPR - Tues/Wed/Thurs De-Brief

► IV&V Deliverables Update

- IV&V Verification 22.01 Checklist T-Minus 1
- Final IV&V December MSR

► Other

- None