

CalWIN M&O Bi-Weekly Status Report

Reporting Period: January 17, 2022, to January 30, 2022

Table of Contents

1.0 Introduction 3

2.0 Recent Activities 3

3.0 Release Overview 5

 3.1 Non-Release Projects 5

 3.2 Release 68 (02/21/2022) 5

 3.3 Release 68B (02/21/2022) 6

 3.4 Release 69 (05/16/2022) 6

 3.5 Release 69B (06/20/2022) 7

 3.6 Release 70 (08/15/2022) 7

 4.0 CalWIN County Direct Requests – Pending Approval 8

1.0 Introduction


Within this report is a summary of activities and releases planned or executed during the reporting period.

2.0 Recent Activities

Image 2.0-1 - Weekly timeline of CalWIN Activities 01.17.22 – 01.23.22

Ongoing & Working-on:

- 1) Medi-Cal RRR waiver – Approval received through 4/16/2022
- 2) Extend CW48 months and WTW 24 months through 04/30/2022




- On January 18th, 2022 to January 20th, 2022 CalWIN ran a messaging campaign related to Max Allotments from the prior week

Image 2.0-2 - Weekly timeline of CalWIN Activities 1.24.22 – 01.30.22

Ongoing & Working-on:

- 1) Medi-Call RRR waiver – Approval
received through 4/16/2022
- 2) Extend CW48 months and WTW 24 months
through 04/30/2022



- On January 29th, 2022 CalWIN implemented a January Monthly Release
- On January 30th, 2022 CalWIN ran Data Retention and Pending Application Cleanup


3.0 Release Overview

3.1 Non-Release Projects

No updates for Non-Release Projects during this period

3.2 Release 68 (02/21/2022)


Table 3.2-1 - Release 68



- ▶ Currently 12 CalWIN changes are assigned to this release, no changes added since last report
- ▶ UAT for Release 68 began December 13, 2021
- ▶ CalWIN is monitoring 4 projects in this release for possible migration impacts

3.3 Release 68B (02/21/2022)


Table 3.3-1 - Release 68B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 13 CalWIN changes are assigned to this release, no changes added since last report
- ▶ Integration Test for R68B began for November 22, 2021
- ▶ CalWIN is monitoring 8 projects in this release for possible migration impacts

3.4 Release 69 (05/16/2022)


Table 3.4-1 - Release 69



- ▶ Currently 18 CalWIN changes are assigned to this release, 1 change added since last report
- ▶ UAT for Release 69 begins March 14, 2022
- ▶ CalWIN is monitoring 7 projects in this release for possible migration impacts

3.5 Release 69B (06/20/2022)


Table 3.5-1 - Release 69B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 7 CalWIN changes are assigned to this release, no changes since last report
- ▶ Integration Test for R69B begins for April 08, 2022

3.6 Release 70 (08/15/2022)

Table 3.6-1 - Release 70



- ▶ Currently 7 CalWIN changes are assigned to this release, no changes since last report
- ▶ UAT for Release 69 begins June 13, 2022

4.0 CalWIN County Direct Requests – Pending Approval

- ▶ Currently there are 9 active CalWIN County Direct proposals
 - 3 proposals are pending approval
 - 1 was cancelled at PCB 1/12/2022 and will drop off on future reports
- ▶ 4 proposals were approved in December & 1 in January 2022
 - 1 is assigned to CalWIN Major Release 69 in May 2022 (59427)
 - 1 is assigned to CalWIN Major Release 70 in Aug 2022 (60259)
 - 3 are assigned to a CalWIN Non-App Release (59813, 60255, & 60640)

CalWIN M&O County Directs				
PPM ID	Description	County	Status	Expected Approval Date
59427	59427 CD ALA Request Availability of Programs via OSB for Alameda IVR	Alameda	Approved	12/13/2021
59813	CD SFO SQL to close pending IN, ES, PHA and THA	San Francisco	Approved	12/3/2021
60255	CD SMT AES TSAPI Client Upgrade	San Mateo	Approved	12/9/2021
60259	CD SDG -EBT Transportation Payments for GR and FSET	San Diego	Approved	12/13/2021
60678	CD FRS IEVS PVS Status Change - SQL	Fresno	Pending	1/31/2021
60604	ALA Automated CalWIN Appointment Reminder Outbound Calls	Alameda	Cancelled	1/12/2022
60640	CD SDG IFD Non-Discrepant Disposition SQL - 20	San Diego	Approved	1/18/2022
60717	CD VEN CIS Server Reconfiguration	Ventura	Pending	2/15/2022
60885	CD SMT Data Center Move	San Mateo	Pending	1/31/2021