

# CalWIN M&O Bi-Weekly Status Report

**Reporting Period: January 31, 2022, to February 13, 2022**

**Table of Contents**

**1.0 Introduction ..... 3**

**2.0 Recent Activities ..... 3**

**3.0 Release Overview ..... 5**

    3.1 Non-Release Projects ..... 5

    3.2 Release 68 (02/21/2022) ..... 5

    3.3 Release 68B (02/21/2022) ..... 6

    3.4 Release 69 (05/16/2022) ..... 6

    3.5 Release 69B (06/20/2022) ..... 7

    3.6 Release 70 (08/15/2022) ..... 7

    4.0 CalWIN County Direct Requests – Pending Approval ..... 8

## 1.0 Introduction


Within this report is a summary of activities and releases planned or executed during the reporting period.

## 2.0 Recent Activities

### Image 2.0-1 - Weekly timeline of CalWIN Activities 01.31.22 – 02.06.22

#### Ongoing & Working-on:

- 1) Medi-Call RRR waiver – Approval received through 4/16/2022
- 2) Extend CW48 months and WTW 24 months through 04/30/2022




- On February 05, 2022 CalWIN ran the SSI Calfresh COLA

## Image 2.0-2 - Weekly timeline of CalWIN Activities 02.07.22 – 02.13.22

### Ongoing & Working-on:

- 1) Medi-Cal RRR waiver – Approval received through 4/16/2022
- 2) Extend CW48 months and WTW 24 months through 04/30/2022



- On February 12<sup>th</sup>, 2022 CalWIN implemented a February Off Cycle Release


**3.0 Release Overview**

**3.1 Non-Release Projects**

No updates for Non-Release Projects during this period

**3.2 Release 68 (02/21/2022)**


**Table 3.2-1 - Release 68**



- ▶ Currently 12 CalWIN changes are assigned to this release, no changes added since last report
- ▶ UAT for Release 68 began December 13, 2021, and has since completed
- ▶ CalWIN is monitoring 4 projects in this release for possible migration impacts

**3.3 Release 68B (02/21/2022)**


**Table 3.3-1 - Release 68B**



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 13 CalWIN changes are assigned to this release, no changes added since last report
- ▶ Integration Test for R68B began for November 22, 2021, and has since completed
- ▶ CalWIN is monitoring 8 projects in this release for possible migration impacts

**3.4 Release 69 (05/16/2022)**


**Table 3.4-1 - Release 69**



- ▶ Currently 19 CalWIN changes are assigned to this release, 1 change added since last report
- ▶ UAT for Release 69 begins March 14, 2022
- ▶ CalWIN is monitoring 7 projects in this release for possible migration impacts

**3.5     Release 69B (06/20/2022)**


**Table 3.5-1 - Release 69B**



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 8 CalWIN changes are assigned to this release, 2 changes added since last report
- ▶ Integration Test for R69B begins for April 08, 2022

**3.6     Release 70 (08/15/2022)**

**Table 3.6-1 - Release 70**



- ▶ Currently 10 CalWIN changes are assigned to this release, 3 changes added since last report
- ▶ UAT for Release 69 begins June 13, 2022

#### 4.0 CalWIN County Direct Requests – Pending Approval

- ▶ Currently there are 6 active CalWIN County Direct proposals
  - 4 proposals are pending approval
  - 1 was approved 2/7/2022 (60678 assigned to Release Non-App)
  - 1 was cancelled at PCB 1/18/2022 and will drop off on future reports

CalWIN M&O County Directs				
PPM ID	Description	County	Status	Expected Approval Date
60678	CD FRS IEVS PVS Status Change - SQL	Fresno	Approved	2/7/2022
60717	CD VEN CIS Server Reconfiguration	Ventura	Pending	3/15/2022
60885	CD SMT Data Center Move	San Mateo	Pending	3/31/2022
61145	CD FRS Upgrade Cisco Unified Contact Center Express from 11.5 to 12.5(1)	Fresno	Pending	3/31/2022
60975	CD CCS 500,000 Text Message Credits	Contra Costa	Pending	3/31/2022
55704	CD SCL Data Migration Assistance	Santa Clara	Cancelled	2/8/2022