



CalSAWS Quality Assurance Weekly Status Report

Reporting Period: March 7, 2022 to March 13, 2022

Table of Contents

1.0	Quality Assurance.....	3
1.1	Deliverables Management	3
1.2	Highlights for the Reporting Period	5
1.3	Activities for the Next Reporting Period.....	10
1.4	Deviations from Plan/Adjustments	15

Table of Tables

Table 1-1 - Overall Summary of CalSAWS DD&I Deliverable Status.....	3
Table 1-2 – Overall Summary of OCAT Deliverable Status	3
Table 1-3 – Overall Summary of BenefitsCal Deliverable Status	4
Table 1-4 – Overall Summary of CalWIN Implementation Deliverable Status	4
Table 1-5 – Weekly M&O SCR Updates.....	6
Table 1-7 – Release 22.03 Independent Test Progress	7
Table 1-8 –CalWIN CDT Independent Test Progress.....	8

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 7, 2022 to March 13, 2022

1.0 Quality Assurance

1.1 Deliverables Management

Table 1-1 - Overall Summary of CalSAWS DD&I Deliverable Status












DEL #	DELIVERABLE NAME		STATUS
3.33	QA Monthly Status Report – March 2022		<ul style="list-style-type: none"> Submit FDEL by April 5, 2022
4.33	QA Work Plan - March 2022		<ul style="list-style-type: none"> Submit FDEL by April 5, 2022
7.33	QA Test Monthly Report – March 2022		<ul style="list-style-type: none"> Submit FDEL by April 5, 2022
10.06	Quarterly QA Security Report		<ul style="list-style-type: none"> Submit DDEL by March 30, 2022
12.33	Assessment of CalSAWS Migration Work Plan Update – March 2022		<ul style="list-style-type: none"> Submit FDEL comments by March 18, 2022
42	Assessment of CalSAWS (CalWIN) UAT Readiness Report/Milestone		<ul style="list-style-type: none"> Submit FDEL by June 6, 2022
44	Assessment of CalSAWS Requirements Traceability Matrix - Update 9		<ul style="list-style-type: none"> Submitted FDEL on March 7, 2022 Approval received on March 11, 2022
46	Assessment of CalACES Migration Final Acceptance Certification		<ul style="list-style-type: none"> Submit DDEL by March 25, 2022
48	Assessment of CalSAWS Migration Project Control Document Update		<ul style="list-style-type: none"> Submit DDEL by April 15, 2022

Table 1-2 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
14.17	OCAT - QA Monthly Status Report (OCAT) – March 2022		<ul style="list-style-type: none"> Submit FDEL by April 5, 2022
WP 6.1	OCAT - Technical Design - 2022 Annual Update (Comments Only)		<ul style="list-style-type: none"> Submit FDEL comments by March 17, 2022

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 7, 2022 to March 13, 2022

Table 1-3 – Overall Summary of BenefitsCal Deliverable Status






DEL #	DELIVERABLE NAME		STATUS
WP-1.20	QA Monthly Status Report (Portal Mobile)		<ul style="list-style-type: none"> • Submit FDEL by April 5, 2022

Table 1-4 – Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
59.14	CalWIN Implementation - Assessment of CalWIN Implementation Migration Work Plan Update - February 2022		<ul style="list-style-type: none"> • Submit FDEL by March 16, 2022
59.15	CalWIN Implementation - Assessment of CalWIN Implementation Migration Work Plan Update - March 2022		<ul style="list-style-type: none"> • Submit FDEL by April 12, 2022
60	CalWIN Implementation – Assessment of CalWIN Business Processing Re-engineering (BPR) Plan		<ul style="list-style-type: none"> • Submit comments for Orange, Santa Barbara, and Ventura Wave 3 counties by March 29, 2022
WP-2	CalWIN Implementation - Assessment of CalWIN Change Discussion Guides		<ul style="list-style-type: none"> • Submit comments for Contra Costa, Placer, Yolo Wave 1 counties by April 12, 2022

1.2 Highlights for the Reporting Period

1.2.1 Project Management

- ▶ Continued to support Outcomes Based Certification (OBC) and Certification Review (CR) preparation
- ▶ Continued facilitating Implementation Readiness for CalWIN (Risk 268) Contingency Planning discussions
- ▶ Participated in CalSAWS Accessibility Results meeting on March 7, 2022
- ▶ Participated in Release 22.03 T-2 Readiness Status Meeting on March 7, 2022
- ▶ Participated in Region 5 Management Site Visit Material review on March 7, 2022
- ▶ Participated in CalSAWS Section Directors' meeting on March 8, 2022
- ▶ Attended Imaging Migration meetings on March 8 and 10, 2022
- ▶ Presented QA Update at Monthly CalSAWS IT Report Meeting on March 9, 2022
- ▶ Participated in Batch Performance Checkpoint meeting on March 9, 2022
- ▶ Participated in Walkthrough of Draft Final Acceptance DED for C-IV Migration on March 9, 2022
- ▶ Participated in CalWIN CDT Risk and Mitigation review on March 10, 2022
- ▶ Participated in IV&V / PMO and QA Bi-weekly meeting on March 11, 2022
- ▶ Presented QA Updates to CalSAWS JPA Board on March 11, 2022

1.2.2 Technical

- ▶ Participated in LA County Cutover to meeting on March 7, 2022
- ▶ Participated in CalSAWS Technical weekly meeting on March 7, 2022
- ▶ Participated in Consortium FinOps meeting on March 8, 2022
- ▶ Participated in Purge Standup meetings on March 9 - 11, 2022
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on March 9, 2022
- ▶ Participated in Environment Management Review meeting on March 10, 2022
- ▶ Analytics
 - Participated in the weekly Analytics Roundup meeting on March 10, 2022
 - Participated in EMR Cluster Increase Performance Results Review on March 10, 2022
 - Participated in Qlik Usage POC Dashboard discussion on March 10, 2022
- ▶ Security
 - Participated in weekly CloudCheckr meetings on March 7, 2022
- ▶ BenefitsCal
 - Continued to review performance results
 - Participated in App/Transfer meetings on March 7 - 11, 2022
 - Participated in Operations and M&O calls on March 8 and 10, 2022
- ▶ Batch
 - Participated in Batch Performance Checkpoint meeting on March 9, 2022
 - Participated in Batch Technical and Performance Roundup Planning Meeting on March 10, 2022.
- ▶ CalWIN
 - Participated in MEDS/DHCS : Bi-Weekly Test planning meeting for CalSAWS State IPT meeting on March 10, 2022
- ▶ Central Print
 - Participated in CalSAWS Central Print Status meeting on March 7, 2022
 - Participated in Central Printer Partner meeting on March 9, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 7, 2022 to March 13, 2022

- ▶ Contact Center
 - Participated in CalSAWS and Los Angeles Contact Center Sessions on March 8, 2022
 - Participated in CalSAWS and Contra Costa weekly Contact Center Discovery Session on March 10, 2022
 - Participated in Los Angeles County CalSAWS Contact Center Solution IT Networking Discussion on March 10, 2022
 - Continued to monitor the CalSAWS Los Angeles Contact Center Implementation
- ▶ Service Management
 - Participated in ServiceNow Overview session on March 8, 2022
 - Participated in ServiceNow Security Team Initiatives meeting on March 10, 2022

1.2.3 Imaging

- ▶ Participated in Hyland and CalSAWS SLA review on March 8, 2022
- ▶ Participated in Imaging Migration meetings on March 8 and 10, 2022
- ▶ Participated in CalSAWS and LA Imaging Testing meetings on March 8 and 10, 2022
- ▶ Participated in Integrated Performance Test 16 on March 8, 2022
- ▶ Participated in weekly LA Document Migration meeting on March 10, 2022
- ▶ Participated in LA Cutover to BenefitsCal and Hyland Imaging Touchpoint on March 10, 2022
- ▶ Performed Independent Test and QA Review of:
 - SCR CA-228869 Create OCR and OCR Split Override – Minor Release
 - Defect CA-241828 - External Agency - Race condition in queue routing
 - Defect CA-242219 - CA-241828 - External Agency - Documents routed out of Exception Handling are skipping Merge Documents queues
 - Defect CA-242097 - Additional changes based on Performance test findings

1.2.4 Functional

- ▶ M&O
 - Participated in App Dev Leads meeting on March 8, 2022
 - Attended the EBT Replacement Roll Out Follow up meetings
 - Reviewed twenty-three (23) design documents. The QA Team targets Critical and High priority designs for review and other SCRs at the Consortium's direction.

Table 1-5 – Weekly M&O SCR Updates

Release	SCRs in QA Review
RWR	7
22.02	2
22.03	3
22.05	7
22.07	3
23.09	1
Grand Total	23

- ▶ Conversion

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 7, 2022 to March 13, 2022

- Participated in Wave 1 Mock Cutover Planning discussions
- Reviewed open Conversion risks in preparation for RMG
- Reviewed CalWIN Converted Data Test (CDT) defect burndown chart and discussed the impact of UAT on current estimates
- Reviewed Eligibility elements associated with “Do not Map” transformation type in the Mapping Transformation Report
- ▶ General Assistance/General Relief (GA/GR) and Task Management
 - Monitored Release 22.03 testing and defects
 - Reviewed Release 22.05 design documents
 - Attended a discussion for future GA/GR work and priorities
 - Conducted traceability of GA/GR requirements to SCRs
 - Discussed GA/GR Correspondence M&O planning discussion
- ▶ Task Management
 - Reviewed Design documents and attend scheduled meetings
 - Conducted requirements tracing to SCRs and defects
- ▶ CalSAWS Case Purge
 - Attended Sprint Meetings
 - Discussed the addition of an override reason of Fraud Investigation in support of the CalWIN Counties

1.2.5 BenefitsCal

- ▶ Monitored Language translations for Release 3 and attended meetings with CDSS to monitor delivery progress
- ▶ Reviewed Release 4 designs, Monthly Status Report and CX Monthly Report
- ▶ Attended BenefitsCal/Code for America weekly call
- ▶ Participated in the LA County Go Live UAT meeting
- ▶ Participated in Release API Triage meetings
- ▶ Continued testing support for Release 2 Priority Releases
- ▶ Participated in twice weekly Production and M&O meetings
- ▶ Participated in the weekly Scope Review of upcoming Releases - Partner Coordination meeting

1.2.6 Test


- ▶ CalSAWS Release 22.03 testing activities
 - Completed Independent Test execution and defect retesting
 - Completed Manual Regression test execution

Table 1-6 – Release 22.03 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Pass	Fail	Blocked
22.03 Release – ClearBest QA Independent Test Results	356	0% (0)	0% (0)	100% (356)	0% (0)	0% (0)

Release 22.03
Independent Testing of SCRs

22.03 – SCR Test Script: Execution



- ▶ CalWIN CDT – Functional Testing activities
 - Documented test scripts based on defect findings and functionality gaps
 - Participated in weekly CDT meeting on March 8, 2022
 - Participated in daily CDT Touchpoint calls

Table 1-7 –CalWIN CDT Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Pass	Fail	Blocked
CalWIN CDT – ClearBest QA Independent Test Results	80	37% (30)	0% (0)	38% (31)	25% (19)	0% (0)

CalWIN CDT
Independent Testing

CalWIN CDT - Independent Test Script: Execution



CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 7, 2022 to March 13, 2022

- ▶ BenefitsCal Activities
 - Completed Independent Test scenario and script preparation for Release 3.0
 - Continued to monitor open defects
 - Completed Independent Test execution for Release 2.2.5
 - Continued Independent Test execution for Release 2.3
 - Participated in bi-weekly M&O calls on March 8 and 10, 2022
 - Participated in weekly Defect and Activities call on March 8, 2022

Table 19 – BenefitsCal Independent Test Progress

Test Cycle	Total	Not Executed	In Progress	Pass	Fail	Blocked
BenefitsCal R3.0 – ClearBest QA Independent Test Results	58	100% (58)	0% (0)	0% (0)	0% (0)	0% (0)

- ▶ Other Consortium Support Test Activities
 - Monitored test support for priority releases
 - Participated in the CalSAWS Accessibility meeting on March 7, 2020
 - Participated in the Release when Ready (RWR) touchpoint on March 7, 2020
 - Participated in 22.03 Project Integrated Readiness T-2 meeting on March 7, 2020
 - Participated in the App Security: Education Session Walk-Through on March 7, 2022
 - Participated in Integrated Test Team meeting on March 8, 2022
 - Participated in bi-weekly GA/GR Daily Test meetings March 8 and 10, 2022
 - Participated in GA/GR Weekly System Test Status Call on March 9, 2022
 - Participated in Weekly Test Touch point meeting on March 9, 2022
 - Participated in LA County – Imaging Validation Daily Touchpoint meetings on March 10, 2022
- ▶ CalWIN UAT
 - Facilitated CalWIN UAT planning meetings March 7, 9, and March 10, 2022
 - Participated in a UAT Script Development Resources recruitment discussion with the RMs on March 8, 2022
 - Facilitated daily check points with the UAT team March 8 - 11, 2022
 - Participated in the CalWIN UAT/Training W2-W6 Users load ForgeRock, LMS, JIRA, VPN and SN meeting on March 8 and March 10, 2022
 - Completed UAT slides for March 18, 2022 WCDS meeting
 - Reconciled the CalWIN UAT Test Scenario CalWIN county feedback
 - Monitored Test Scenario final updates are completed
 - Monitored the CalSAWS UAT mailbox and respond
 - Finalized Script development training materials for county participants

1.2.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participated in weekly Training Touchpoint meeting
 - Participated in LA County Imaging Implementation Readiness Checkpoint
 - Participated in T-3 Imaging Change Readiness Survey Analysis Results Meeting with Los Angeles County

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 7, 2022 to March 13, 2022

- Reviewed Accenture CalSAWS DDED 71 - CalACES (C-IV) Final Acceptance Certification
- ▶ CalWIN Implementation Support Services (ISS)
 - Participated in weekly CalWIN ISS Management meeting
 - Participated in weekly CalWIN ISS OCM Leads meeting
 - Participated in CalWIN ISS Training Weekly Touchpoint
 - Participated in weekly CalWIN Conversion and Change Management meeting
 - Conducted Weekly Implementation Team Meeting
 - Participated in Placer BPR To-Be Refactoring Sessions with County and Project staff
 - Participated in Internal Check-In on BPR To-Be Refactoring Sessions
 - Participated in Placer BPR/OCM Session Daily Debriefs
 - Documented BPR To-Be Refactoring Session Metrics
 - Conducted check-in meetings on mitigation strategies Risks 262 and 270
 - Participated in County Work Plan Tasks and Readiness Checklist Working Session
 - Participated in Change Discussion Guide (CDG) Review session with project team
 - Participated in San Diego To-Be Process Mapping sessions
 - Participated in San Diego To-Be BPR debriefs
 - Participated in CalSAWS Technical Point of Contact Meeting
 - Participated in CalWIN Application Security Education Sessions
 - Conducted CalWIN ISS and Regional Managers Monthly Discussion
 - Participated in CDT Defect Internal Work Group sessions
 - Participated in IPOC/TOSS Weekly Meetings for Contra Costa and Placer counties
 - Participated in weekly Technical Point of Contact (TPOC) meeting
 - Participated in Wave 2 County Work Plan Review session
 - Conducted Hands On Sandbox Medi-Cal / MAGI session
 - Presented QA perspective on Risks 262 and 270 in Joint Powers Authority (JPA) meeting
- ▶ Release Management
 - Analyzed WBT SCR changes and provided feedback
 - Participated in Release 22.03 T-2 Integrated Readiness Status meeting
- ▶ Special Projects
 - Participated in Web Portal Strike Team
 - Provided executive update on Communications Strike Team

1.2.8 OCAT

- ▶ Participated in meetings related to QA comments on OCAT Technical Design Document (TDD) Annual Update

1.3 Activities for the Next Reporting Period

1.3.1 Project Management

- ▶ Continue to support Outcomes Based Certification (OBC) and Certification Review (CR) preparation
- ▶ Continue to facilitate Implementation Readiness for CalWIN (Risk 268) Contingency Planning discussions
- ▶ Participate in Hyland/CalSAWS Monthly Executive meeting on March 14, 2022
- ▶ Participate in Monthly OCAT SLA Reporting meeting on March 14, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 7, 2022 to March 13, 2022

- ▶ Participate in CalSAWS Accessibility follow-up meeting on March 14, 2022
- ▶ Participate in Release 22.03 T-1 Readiness Status meeting on March 14, 2022
- ▶ Participate in Release 22.03 Pre-Green Light review on March 14, 2022
- ▶ Participate in LA Cutover to BenefitsCal and Hyland Imaging Touchpoint on March 15 and 17, 2022
- ▶ Attend Imaging Migration meetings on March 15 and 17, 2022
- ▶ Participate in CalSAWS Section Directors' meeting on March 15, 2022
- ▶ Participate in Release 22.03 Green Light meeting on March 16, 2022
- ▶ Participate in OCAT Ops and Release Management meeting on March 16, 2022
- ▶ Participate in Batch Performance Checkpoint meeting on March 16, 2022
- ▶ Present QA Updates to CalSAWS Project Steering Committee on March 17, 2022
- ▶ Participate in CalWIN CDT Risk and Mitigation review on March 17, 2022
- ▶ Participate in GA/GR Executive Project Status meeting on March 18, 2022

1.3.2 Technical

- ▶ Participate in 22.03 Project Readiness Areas T-1 Status on March 14, 2022
- ▶ Participate in discussion on Performance Testing on March 14, 2022
- ▶ Participate in weekly CloudCheckr meetings on March 14, 2022
- ▶ Participate in CalSAWS Weekly Tech meeting on March 14, 2022
- ▶ Participate in Consortium FinOps meeting on March 15, 2022
- ▶ Participate in App Dev meeting on March 15, 2022
- ▶ Participate in DBCR/CTCR Review meetings March 15 and 17, 2022
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on March 16, 2022
- ▶ Participate in Environment Management Review meeting on March 17, 2022
- ▶ Participate in Review of the Mock Cutover Deck Part 2 on March 18, 2020
- ▶ Analytics
 - Participate in the weekly Analytics Roundup meeting on March 17, 2022
 - Participate in Ad-Hoc (CalWIN) reporting meeting on March 17, 2022
- ▶ Security
 - Participate in New ForgeRock (FR) Stack Integration with BenefitsCal/CalSAWS on March 17, 2022
 - Participate in Security Operations Discussion on March 18, 2022
- ▶ BenefitsCal
 - Participate in App/Transfer meetings March 14 - 18, 2022
 - Participate in daily Operations meeting calls on March 15 and 17, 2022
- ▶ Batch
 - Participate in Batch Performance Checkpoint meeting on March 11, 2022
- ▶ CalWIN
 - Participate in Placer County CalWIN Wave 1 Planning meeting on March 15, 2022
 - Participate in Placer BPR To-Be Refactoring: Service Arrangements, Help Desk, QA/QC on March 15, 2022
- ▶ Central Print
 - Participate in CalSAWS Central Print Status meeting on March 14, 2022
- ▶ Contact Center
 - Participate in CalSAWS Contact Center Management Conf. Call on March 14, 2022
 - Participate in CalSAWS Placer Weekly Contact Center Discovery Sessions on March 15, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 7, 2022 to March 13, 2022

- Participate in CalSAWS and Los Angeles Contact Center Sessions on March 15, 2022
- Participate in CalSAWS and Contra Costa Weekly Contact Center Discovery Sessions on March 17, 2022
- Participate in Los Angeles County CalSAWS Contact Center Training discussion on March 17, 2022
- Participate in Los Angeles County CalSAWS Contact Center Solution IT Networking discussion on March 17, 2022
- ▶ Service Management
 - Participate in ServiceNow meeting on March 17, 2022

1.3.3 Imaging

- ▶ Participate in Performance Test review on March 14, 2022
- ▶ Participate in LA Cutover to BenefitsCal and Hyland Imaging Touchpoint on March 15 and 17, 2022
- ▶ Participate in Imaging Migration Standup meeting on March 15 and 17, 2022
- ▶ Participate in CalSAWS Imaging Committee Meeting on March 17, 2022
- ▶ Participate in LA Document Migration weekly Check-in on March 17, 2022

1.3.4 Functional

- ▶ M&O
 - Participate in App Dev Leads meeting on March 15, 2022
 - Review SCR Design Documents
- ▶ Conversion
 - Attend CalWIN CDT Risk and Mitigation weekly reviews
 - Attend CUBS Change for Conversion with Contra Costa County on March 14, 2022
 - Continue to review elements associated with "Do not Map" in the Mapping Transformation Report
 - Attend weekly CalWIN Conversion and Change Management Meetings
 - Review Conversion Detailed Environment Schedule
 - Participate in the second leadership review of the Mock Cutover schedule
- ▶ General Assistance/General Relief (GA/GR)
 - Review SCR designs in progress
 - Monitor design and testing activities for Accenture and Gainwell
 - Complete requirement to SCR traceability to present to Consortium
- ▶ Task Management
 - Review Design documents and attend scheduled meetings
- ▶ Contact Center
 - Participate in weekly Contact Center Test Automation Cross Team call
- ▶ Lobby Management
 - Participate in CalSAWS and San Bernardino County Lobby Management call on March 17, 2022
- ▶ Case Purge
 - Track CalSAWS Purge sprint activities and conduct validations
 - Attend the Case Purge overview with LA County executives

1.3.5 BenefitsCal

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 7, 2022 to March 13, 2022

- ▶ Monitor Release 3 language translations
- ▶ Review Release 4 Design documents
- ▶ Participate in Release API Triage meetings
- ▶ Participate in twice weekly Production and M&O meetings
- ▶ Participate in BenefitsCal Defects and Activities weekly meeting

1.3.6 Test

- ▶ CalSAWS Release 22.03
 - Complete Release 22.03 readiness activities
- ▶ CalSAWS Converted Data Testing – Functional Testing activities
 - Document Independent Test scripts based on defect findings and functional gaps
 - Participate in daily CDT CalWIN Daily Touchbase meetings
- ▶ BenefitsCal Activities
 - Participate in Operations and M&O calls March 15 and March 17, 2022
 - Participate in daily Defects and Activities calls on March 15, 2022
 - Monitor open production defects
 - Continue Monthly Release 2.3 Independent Tests and QA Reviews
 - Begin Independent Test execution for Release 3.0
- ▶ Other Consortium Support Test Activities
 - Monitor test support for priority releases
 - Participate in the Release when Ready (RWR) touchpoint on March 14, 2022
 - Participate in Pre-Green light review on March 14, 2022
 - Participate in 22.03 Green light on March 16, 2022
 - Participate in bi-weekly GA/GR Daily Test meetings March 15 and 17, 2022
 - Participate in Integrated Test Team meeting on March 15, 2022
 - Participate in the CalWIN Application Security Education Sessions 1 on March 8, 2022
 - Participate in GA/GR Weekly System Test Status Call on March 16, 2022
 - Participate in Weekly Test Touch point meeting March 16, 2022
 - Participate in the CalWIN CDT Risk and Mitigation meeting on March 17, 2022
 - Participate in the CalSAWS -State and Fiscal Reports on March 17, 2022
- ▶ CalWIN UAT
 - Facilitate CalWIN UAT planning meetings March 14 and March 16, 2022
 - Participate in UAT/BPR to be session discussion on March 14, 2022
 - Facilitate a UAT 2 Environment Data Refresh and Support model meeting with Deloitte on March 14, 2022
 - Facilitate daily check points with the UAT team March 15 - 16, 2022
 - Facilitate the CalSAWS CalWIN UAT Script development Kick-off for Riverside March 15, 2022
 - Facilitate UAT Lobby manage test scenarios follow up with the Test scenario developer and Consortium SME on March 15, 2022
 - Facilitate UAT Employment Services test scenarios follow up with the Test scenario developer and Consortium SME on March 16, 2022
 - Participate in the DDEL 58- CalSAWS (CalWIN) UAT Readiness report walkthrough on March 16, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 7, 2022 to March 13, 2022

- Facilitate the CalWIN UAT Planning and Prep – OCM/BPR and Application training meeting on March 17, 2022
- Facilitate UAT Core Environment setup meeting with Gainwell, Accenture and the UAT Consortium team on March 18, 2022

1.3.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participate in weekly Training Touchpoint meeting
 - Update QA Confirmation Seals in LA County Imaging Implementation Readiness Dashboard and Packet
 - Participate in LA County Imaging Implementation Readiness Checkpoint
- ▶ CalWIN Implementation Support Services (ISS)
 - Participate in weekly CalWIN ISS Management meeting
 - Participate in weekly CalWIN ISS OCM Leads meeting
 - Participate in CalWIN ISS Training Weekly Touchpoint
 - Participate in weekly CalWIN Conversion and Change Management meeting
 - Conduct Weekly Implementation Team Meeting
 - Participate in Placer BPR To-Be Refactoring Sessions with County and Project staff
 - Participate in Placer BPR/OCM Session Daily Debriefs
 - Participate in County Work Plan Tasks and Readiness Checklist Working Session
 - Participate in San Diego To-Be Process Mapping sessions
 - Participate in San Diego To-Be BPR debriefs
 - Participate in CalSAWS Technical Point of Contact Meeting
 - Participate in CalWIN Implementation Support Services - Stand-up Meeting
 - Participate in CalWIN Training Discussions
 - Conduct Risk 268 presentation in the Section Director's meeting
 - Participate in CDT Defect Internal Work Group sessions
 - Participate in IPOC/TOSS Weekly Meetings for Contra Costa and Placer counties
 - Participate in weekly Technical Point of Contact (TPOC) meeting
 - Participate in Los Angeles County CalSAWS Contact Center Training Discussions
 - Participate in CalWIN UAT Planning and Prep - OCM/BPR and Application Training
- ▶ Release Management
 - Analyze WBT SCR changes and provide feedback
 - Participate in 22.03 Pre-Green Light Review meeting
 - Participate in CalSAWS Webcast on CalSAWS Release 22.03
 - Participate in Green Light - Release 22.03
- ▶ Special Projects
 - Conduct AAPI ERG meeting on March 18, 2022
 - Participate in Web Portal Strike Team
 - Provide executive update on Communications Strike Team

1.3.8 OCAT

- ▶ Submit comments for OCAT Technical Design Document (TDD) Annual Update
- ▶ Participate as needed in meetings related to QA comments on OCAT Technical Design Document (TDD) Annual Update
- ▶ Participate in Monthly OCAT SLA Reporting meeting on March 14, 2022
- ▶ Participate in bi-weekly OCAT Operations and Release Meeting on March 16, 2022

1.4 Deviations from Plan/Adjustments

- ▶ None for the reporting period