



CalSAWS IV&V Weekly Status Report

**Reporting Period: March 14, 2022, to March 20,
2022**

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period3

1.2 Activities for the Next Reporting Period4

1.0 Independent Verification and Validation

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- Accenture CalSAWS FDEL #70 Migration Work Plan Update #35
- Accenture CalACES FDED #71 Migration Final Acceptance Certification
- Release 22.03 materials and dashboards
- Deloitte FDEL #1.14 CalWIN OCM Work Plan Monthly Updates – Feb 2022
- Deloitte DDEL #4.07 CalWIN OCM BPR Plan – Wave 3 (Orange)
- Deloitte DDEL #4.06 CalWIN OCM BPR Plan – Wave 3 (Santa Barbara)
- Deloitte DDEL #4.08 CalWIN OCM BPR Plan – Wave 3 (Ventura)
- Deloitte DWP 02 CalWIN ISS San Mateo To-Be Process Maps
- Deloitte WP #24.05 BenefitsCal CX Monthly Report – February 2022
- Deloitte WP #25.01 BenefitsCal Monthly M&O Report – February 2022
- PSC Meeting Materials
- Project Communications (CIT / CRFI)

► Consortium Meetings Attended

- GA / GR Weekly Touch Point
- Purge Daily Standup
- CalSAWS Analytics – Weekly Roundup
- 22.03 Project Integrated Readiness Areas – T-1
- 22.03 Pre-Green Light Review
- Review R4.0 Advocate Comment Log for Two-Way Messaging
- LA Cutover to BenefitsCal and Hyland Imaging Touchpoint
- CalSAWS Webcast on CalSAWS Release 22.03
- Virtual - Green Light – Release 22.03
- BenefitsCal/Code For America Weekly Meeting
- BenefitsCal Translations Touchpoint
- CalSAWS Weekly Status Meeting
- CalSAWS Virtual All Staff Meeting
- CalSAWS Imaging Committee Meeting
- CalSAWS State and Fiscal Reports
- WCDS Subcommittee Meeting
- Section Director's Meeting
- CalWIN CDT Meeting (Consortium, QA, Accenture Managers)
- Imaging Migration
- Scrum Talk
- BenefitsCal Defects and Activities
- Design Overview for CA-235615 Expand the Person Search Functionality
- Integrated Test Team Meeting
- CalWIN Conversion and Change Management Meeting
- Bi-Weekly IV&V, OSI Meeting
- CalSAWS PSC Meeting
- Operations and M&O Call – Tues/Thurs
- Batch Performance Checkpoint
- Performance Test Call

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: March 14, 2022, to March 20, 2022

- CalWIN UAT Planning and Preparation Meeting
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Placer BPR Refactoring Sessions
- Placer BPR/OCM Debrief

▶ **IV&V Deliverables Update**

- IV&V Verification 22.03 Checklist T-Minus 1

▶ **Other**

- None

1.2 **Activities for the Next Reporting Period**

▶ **Consortium Documentation**

- Accenture CalACES FDED #71 Migration Final Acceptance Certification
- Deloitte FDEL #5.04 Portal General System Design Release 4.0
- Deloitte WP #24.05 BenefitsCal CX Monthly Report – February 2022
- Deloitte WP #25.01 BenefitsCal Monthly M&O Report – February 2022
- Project Communications (CIT / CRFI)

▶ **Consortium Meetings to be Attended**

- GA / GR Weekly Touch Point
- Purge Daily Standup
- CalSAWS Analytics – Weekly Roundup
- Los Angeles County Imaging Readiness Checkpoint
- CalSAWS IVR/Contact Center Committee Meeting
- LA Cutover to BenefitsCal and Hyland Imaging Touchpoint
- Los Angeles County Imaging CNC March Meeting
- Medi-Cal Correspondence Committee Meeting
- IV&V / PMO / QA Bi-Weekly Meeting
- CalSAWS 22.03 Post-Release Checkpoint
- BenefitsCal/Code For America Weekly Meeting
- BenefitsCal Translations Touchpoint
- CalSAWS Weekly Status Meeting
- CalWIN OPAC Meeting
- Section Director's Meeting
- CalWIN CDT Meeting (Consortium, QA, Accenture Managers)
- CalWIN CDT Risk and Mitigation Review
- Imaging Migration
- Scrum Talk
- Scope Review of upcoming priority releases
- BenefitsCal Defects and Activities
- Integrated Test Team Meeting
- CalWIN Conversion and Change Management Meeting
- Bi-Weekly IV&V, OSI, DHCS, CDSS, Meeting
- Operations and M&O Call – Tues/Thurs
- Batch Performance Checkpoint
- Performance Test Call

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: March 14, 2022, to March 20, 2022

- CalWIN UAT Planning and Preparation Meeting
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Yolo and Contra Costa BPR Refactoring Sessions
- Yolo and Contra Costa BPR/OCM Debrief Meeting

▶ **IV&V Deliverables Update**

- None

▶ **Other**

- None