

CONSORTIUM REVIEWED BY: _____

**AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP**

Change Notice Number Sixteen

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change Notices and Amendments) in the CalSAWS Maintenance and Operations (“M&O”) Extension, Consortium and Accenture agree to modify the Agreement to include changes that do not materially affect the scope of work, term, payments, or any term or condition of the Agreement except as provided in this Change Notice Number Sixteen. Consortium and Accenture hereby agree to the following modifications to the Agreement:

1. Consortium has allotted funding that may be used toward future work for Regulatory & Administrative (“R&A”) Change Budget Services, when the allocation for which is approved by the Consortium Executive Director and Accenture’s Project Director or their respective designees.
2. This Change Notice Number Sixteen requests Two Hundred Seventy-Two Thousand Six Hundred Fifty-Eight Dollars (\$272,658) to be used for additional R&A Change Budget Services hours for Work related to the American Rescue Plan Act (ARPA), requested by the Consortium. The estimated effort, prices, and assumptions are set forth in the attached Attachment 1 (ARPA). R&A Change Budget Services related to ARPA will be conducted and invoiced on a Time and Materials basis in an amount not to exceed Two Hundred Seventy-Two Thousand Six Hundred Fifty-Eight Dollars (\$272,658).
3. Subsequent to the final approval of this Change Notice Number Sixteen, the balance remaining from the Fifty Million Dollars (\$50,000,000) in Agreement Section 8.2.4 Regulatory and Administrative Change Budget Services of approved but unallocated

funds for future work to be allocated will be Eleven Million Seventy-Four Thousand Three Hundred Thirty Dollars (\$11,074,330).

4. Subparagraph 3.1.1 of Exhibit X (CalSAWS Maintenance and Operations (“M&O”) Extension) is deleted in its entirety and replaced as follows:

“CONTRACTOR Project Executive for this CalSAWS M&O Extension shall be the following person:

Arnold J. Malvick, CONTRACTOR Project Executive

Accenture: 1610 R Street, Suite 240

Sacramento, CA 95811

Telephone Number: +16025490465

Email Address: arnold.j.malvick@accenture.com”

5. The last two Subparagraphs of Paragraph 50 of Exhibit X (CalSAWS Maintenance and Operations (“M&O”) Extension) related to Contactor’s addresses are deleted in their entirety and replaced as follows:

“If to CONTRACTOR:

1. *Arnold J. Malvick, CONTRACTOR Project Executive*

Accenture: 1610 R Street, Suite 240

Sacramento, CA 95811

Telephone Number: +16025490465

Email Address: arnold.j.malvick@accenture.com

With a copy to:

2. *Saleem Janmohamed, CONTRACTOR Project Executive*

Address: 415 Mission Street,

Suite 3300

San Francisco, CA 94105

Telephone Number: (408) 817-2358

Email Address: saleem.janmohamed@accenture.com”

Signature page follows.

This Change Notice Number Sixteen is effective as of April 22, 2022 (the “Effective Date”).

Except as provided in this Change Notice Number Sixteen, all other terms and conditions of the Agreement shall remain in full force and effect.

ACCENTURE, LLP

Dated: _____

By: _____
Gaurav Diwan, CalSAWS Account Lead

CALSAWS CONSORTIUM

Dated: _____

By: _____
Michael Sylvester, Consortium Chair

By: _____
Kronick Moskowitz Tiedemann &
Girard, Consortium Legal Counsel

By: _____
John Boule, Consortium Executive
Director