



CalSAWS OCAT Weekly Status Report

Reporting Period: March 21, 2022, to March 27, 2022

Table of Contents

1.0	Online CalWORKs Appraisal Tool (OCAT)	2
1.1	Deliverable Management.....	2
1.2	Highlights of the Reporting Period.....	3
1.3	Activities for the Next Reporting Period	5
1.4	Deviations from Plan/Adjustments.....	5

CalSAWS OCAT Project




Weekly Status Report, Sunday, March 27, 2022

Period: Monday, March 21, 2022 to Sunday, March 27, 2022

1.0 Online CalWORKs Appraisal Tool (OCAT)

1.1 Deliverable Management

Table 1 – Overall Summary of Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
03.32	Monthly Status Report (March 2022)		<ul style="list-style-type: none">FDEL Due: 4/7/22
06	Technical Design Document – 2022 update		<ul style="list-style-type: none">DDEL Submitted: 2/10/22DDEL Comments: 3/3/22FDEL Submitted: 3/10/22FDEL Approved: 3/29/22
12	System Documentation – 2022 update		<ul style="list-style-type: none">DDEL Due: 4/19/22

1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

CalSAWS OCAT Project

Weekly Status Report, Sunday, March 27, 2022

Period: Monday, March 21, 2022 to Sunday, March 27, 2022

1.2 Highlights of the Reporting Period

Project Management

- ▶ Continued to update weekly status materials for the project
- ▶ Continued deliverable/artifact updates

Phase 1 Development & Implementation

- ▶ N/A – all D&I tasks are complete

Phase 2 Maintenance & Operations

Production Usage

- ▶ (0) unplanned outages to report for the last 2 weeks
- ▶ Table below provides OCAT production usage statistics
 - ▶ OCAT Initiated Interviews at **2%** for the reporting period
 - ▶ Metrics will be provided to RMs on Friday, April 1st

Table 2 – OCAT Production Usage Statistics: 03/21/22 – 03/27/22

Activity	CalWIN	CalSAWS	Total
User Logins	699	1,236	1,935

Activity	CalWIN (4%)	CalSAWS (1%)	Total (2%)
Interviews Completed (SAWS Initiated)	504	1,042	1,546
Interviews Completed (OCAT Initiated)	21	12	33
Total	525	1,054	1,579

Help Desk Inquiries

- ▶ Provided Help Desk support to OCAT county users
 - ▶ **10** New tickets opened during the reporting period
 - ▶ **7** Resolved/Closed (includes issues opened during prior period)
 - ▶ **4** Waiting for Customer
 - ▶ Table below provides a summary of all Help Desk tickets that were active (open and/or closed) during the reporting period

Table 3 – OCAT Help Desk Tickets: 03/21/22 – 03/27/22

Request Type	Resolved/Closed	Waiting on Customer	Total
Add User to LMS	1		1
ForgeRock Issue	3		3
Inactive Account		1	1
Training Question	3	3	6
Grand Total	7	4	11

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalSAWS OCAT Project

Weekly Status Report, Sunday, March 27, 2022

Period: Monday, March 21, 2022 to Sunday, March 27, 2022

Defects Summary

- ▶ 7 Defects:
 - ▶ 7 OCAT (7 normal/medium)
- ▶ Table below provides a list of the resolved defects released to production during the period, plus all open defects

Table 4 – OCAT Defects as of 03/27/22

ID	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Log Date	Impact	Alternative Procedure	Planned Release
1	OP-2590	Medium	Long-term Qlik reporting performance solution	OCAT	Open	03/01/21	No user impacts	None	TBD
2	OP-2824	Medium	Clients by Employment History Data Discrepancies	OCAT	System Test	12/29/21	Low impact on numbers (2%) since go-live	None	Rel-Apr24-2022
3	OP-2828	Medium	Appraisal Aging Report Discrepancies	OCAT	System Test	12/29/21	Records display the incorrect office and region values.	None	Rel-Apr24-2022
4	OP-2829	Medium	Appraisal Workload Report Discrepancies	OCAT	System Test	12/29/21	Records display the incorrect office and region values.	None	Rel-Apr24-2022
5	OP-2874	Medium	Redesigned Report Code - Client by Employment History Redesign Reasons not working summary vs details discrepancy	OCAT	System Test	03/18/22	Numbers in report inaccurate	None	Rel-Apr24-2022
6	OP-2875	Medium	Employment History Details Report Performance Issue	OCAT	In Development	03/18/22	Report takes over 1 minute to load	None	Rel-Apr24-2022
7	OP-2876	Medium	“Today” and “Yesterday” filters show no results in both summary and details for four (4) reports	OCAT	System Test	03/22/22	Numbers in report are inaccurate when filtering	None	Rel-Apr24-2022

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalSAWS OCAT Project

Weekly Status Report, Sunday, March 27, 2022

Period: Monday, March 21, 2022 to Sunday, March 27, 2022

1.3 Activities for the Next Reporting Period

Project Management

- ▶ Continue updates to weekly status materials for the project
- ▶ Continue to create/update project deliverables

Phase 1 Development and Implementation

- ▶ N/A – all D&I tasks are complete

Phase 2 Maintenance and Operations

- ▶ Continue to provide OCAT M&O support
- ▶ Continue to resolve Help Desk tickets
- ▶ Continue to resolve defects and prepare for next production release

1.4 Deviations from Plan/Adjustments

- ▶ None